

Code (RFP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advs/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion (7 days after)		
PHIMech-RCR-24-09-13	Lot 1: Supply, Delivery and Testing of 70 units P10 Disc Drive Flow Equipment for Four Wheel Tractor for Regions IX, X and XI	PMFD	No	Competitive Bidding	16-02-2024	21-02-2024	01-04-2024	15-04-2024	15-04-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	01-02-2025	03-02-2025	Government of the Philippines (current year's budget)	25,070,000.00		25,070,000.00	25,000,000.00		25,000,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	27-02-2024	27-02-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed		
PHIMech-RCR-24-09-13	SUPPLY, DELIVERY AND TESTING OF WOOD MODULAR CASE RAIDER IMPLEMENT FOR FOUR WHEEL TRACTOR	PMFD	No	Competitive Bidding	16-02-2024	21-02-2024	01-04-2024	15-04-2024	15-04-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	01-02-2025	03-02-2025	Government of the Philippines (current year's budget)	10,083,000.00		10,083,000.00	10,000,000.00		10,000,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	27-02-2024	27-02-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed		
PHIMech-RCR-24-09-14	Lot 5: Supply, Delivery and Testing of 30 units Edge Shredder (over 400mm) for Four Wheel Tractor for Regions IX, X and XI	PMFD	No	Competitive Bidding	16-02-2024	21-02-2024	01-04-2024	15-04-2024	15-04-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	01-02-2025	03-02-2025	Government of the Philippines (current year's budget)	5,980,960.76		5,980,960.76	5,800,287.71		5,800,287.71	COA, Philippine Institute of Civil Engineers, Bering PAC, Can Use City Chapter of Commerce and Industry, Philippine Association of Engineers Inc., PSMC Central Luson Chapter	19-07-2024	19-07-2024	19-07-2024	19-07-2024	19-07-2024	19-07-2024	Completed		
PHIMech-RCR-24-09-17	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WOODCHIPS FEEDER FOR WOOD MODULAR CASE RAIDER	CTI	No	Competitive Bidding	07-12-2024	19-07-2024	26-07-2024	08-12-2024	12-08-2024	19-08-2024	27-08-2024	09-09-2024	01-09-2024	19-09-2024	23-09-2024	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)																
PHIMech-RCR-24-09-18	Lot 3: Supply, Delivery, Installation, Testing and Commissioning of 2 units 1.50m Multi-Stage Blower for Regions IX, X & XI	PMFD	No	Competitive Bidding	N/A	15-02-2024	08-05-2024	08-05-2024	08-05-2024	15-05-2024	17-05-2024	25-04-2024	24-04-2024	09-07-2024	09-07-2024	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	18,388,000.00		18,388,000.00	18,388,000.00		18,388,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	03-05-2024	03-05-2024	02-05-2024	02-05-2024	03-05-2024	03-05-2024	Completed		
PHIMech-RCR-24-09-18	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WOODCHIPS FEEDER FOR WOOD MODULAR CASE RAIDER	PMFD	No	RFQ 1.3 Two-Stage Bidding	N/A	08-05-2024	15-05-2024	27-05-2024	27-05-2024	23-04-2024	17-04-2024	25-04-2024	24-04-2024	09-07-2024	09-07-2024	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	21,400,000.00		21,400,000.00	21,376,000.00		21,376,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	19-05-2024	19-05-2024	19-05-2024	19-05-2024	19-05-2024	19-05-2024	Completed		
PHIMech-RCR-24-07-24	Lot 3: Supply, Delivery, Installation, Testing and Commissioning of 2 units 1.50m Multi-Stage Blower for Regions IX, X & XI	PMFD	No	RFQ 1.3 Two-Stage Bidding	N/A	06-07-2024	15-07-2024	20-07-2024	20-07-2024	02-08-2024	28-08-2024	10-09-2024	11-09-2024	14-09-2024	18-09-2024	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	25,000,000.00		25,000,000.00	24,960,000.00		24,960,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	10-07-2024	10-07-2024	10-07-2024	10-07-2024	10-07-2024	10-07-2024	Completed		
PHIMech-RCR-24-07-24	Lot 3: Supply, Delivery, Installation, Testing and Commissioning of 2 units 1.50m Multi-Stage Blower for Regions IX, X & XI	PMFD	No	RFQ 1.3 Two-Stage Bidding	N/A	06-07-2024	15-07-2024	20-07-2024	20-07-2024	02-08-2024	28-08-2024	10-09-2024	11-09-2024	14-09-2024	18-09-2024	27-07-2025	27-07-2025	Government of the Philippines (current year's budget)	37,000,000.00		37,000,000.00	37,480,000.00		37,480,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	10-07-2024	10-07-2024	10-07-2024	10-07-2024	10-07-2024	10-07-2024	Completed		
PHIMech-RCR-24-11-20	Supply, Delivery and Testing of 10 units Four Wheel Tractors with Attachments	PMFD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	27-11-2024	27-11-2024	06-12-2024	13-12-2024	20-05-2025	20-05-2025	Government of the Philippines (current year's budget)	32,000,000.00		32,000,000.00	32,299,799.94		32,299,799.94	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
PHIMech-RCR-24-09-20	Supply, Delivery and Testing of 15 units Four Wheel Tractors with Attachments for Regions IX, X & XI	PMFD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	27-11-2024	27-11-2024	06-12-2024	13-12-2024	20-05-2025	20-05-2025	Government of the Philippines (current year's budget)	25,000,000.00		25,000,000.00	25,299,812.61		25,299,812.61	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
PHIMech-RCR-24-09-20	SUPPLY, DELIVERY AND TESTING OF RICE PRECISION TRACTORS	PMFD	No	Competitive Bidding	05-09-2024	06-09-2024	18-09-2024	27-09-2024	27-09-2024	03-10-2024	15-11-2024	21-11-2024	21-11-2024	03-12-2024	06-12-2024	11-08-2025	11-08-2025	Government of the Philippines (current year's budget)	60,621,600.00		60,621,600.00	60,621,600.00		60,621,600.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	Completed		
PHIMech-RCR-24-09-20	Lot 3: Supply, Delivery and Testing of 42 units Rice Precision Tractors for Region IX	PMFD	No	Competitive Bidding	05-09-2024	06-09-2024	18-09-2024	27-09-2024	27-09-2024	03-10-2024	15-11-2024	21-11-2024	21-11-2024	03-12-2024	06-12-2024	17-08-2025	17-08-2025	Government of the Philippines (current year's budget)	107,381,000.00		107,381,000.00	107,381,000.00		107,381,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	Completed		
PHIMech-RCR-24-09-20	Lot 3: Supply, Delivery and Testing of 17 units Rice Precision Tractors for Visayas	PMFD	No	Competitive Bidding	05-09-2024	06-09-2024	18-09-2024	27-09-2024	27-09-2024	03-10-2024	15-11-2024	21-11-2024	21-11-2024	03-12-2024	06-12-2024	25-09-2025	25-09-2025	Government of the Philippines (current year's budget)	29,448,700.00		29,448,700.00	29,448,000.00		29,448,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	Completed		
PHIMech-RCR-24-09-20	SUPPLY, DELIVERY AND TESTING OF WOOD MODULAR CASE RAIDER IMPLEMENT FOR FOUR WHEEL TRACTOR	PMFD	No	Competitive Bidding	01-09-2024	19-09-2024	26-09-2024	09-10-2024	09-10-2024	14-10-2024	15-11-2024	22-11-2024	22-11-2024	03-12-2024	06-12-2024	28-08-2025	28-08-2025	Government of the Philippines (current year's budget)	7,900,000.00		7,900,000.00	7,840,000.00		7,840,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Completed		
PHIMech-RCR-24-09-20	Lot 3: Supply, Delivery and Testing of 30 units Edge Shredder (over 400mm) for Four Wheel Tractor in Regions IX, X, XI & BARMM	PMFD	No	Competitive Bidding	01-08-2024	19-08-2024	26-08-2024	09-10-2024	09-10-2024	14-10-2024	15-11-2024	22-11-2024	22-11-2024	03-12-2024	06-12-2024	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	6,400,000.00		6,400,000.00	6,430,000.00		6,430,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Completed		
PHIMech-RCR-24-09-21	SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPORTERS	PMFD	No	Competitive Bidding	01-09-2024	19-09-2024	26-09-2024	N/A	10-10-2024	14-10-2024	15-11-2024	22-11-2024	22-11-2024	03-12-2024	06-12-2024	05-09-2025	05-09-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,750,000.00		4,750,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Completed		
PHIMech-RCR-24-09-21	SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPORTERS	PMFD	No	Competitive Bidding	01-09-2024	19-09-2024	26-09-2024	N/A	10-10-2024	14-10-2024	15-11-2024	22-11-2024	22-11-2024	03-12-2024	06-12-2024	05-09-2025	05-09-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,750,000.00		4,750,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Completed		
PHIMech-RCR-24-11-16	Lot 1: Supply, Delivery and Testing of 80 units Walk Behind Tractor-Mechanized Rice Transplanters for Regions I, IV, V, VI, VII & BARMM	PMFD	No	Competitive Bidding	01-08-2024	19-08-2024	26-08-2024	N/A	10-10-2024	14-10-2024	15-11-2024	22-11-2024	22-11-2024	03-12-2024	06-12-2024	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,750,000.00		4,750,000.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Completed		
PHIMech-RCR-24-11-16	SUPPLY, DELIVERY AND TESTING OF RICE BLADES	PMFD	No	Competitive Bidding	N/A	26-11-2024	03-12-2024	10-12-2024	14-12-2024	17-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	05-01-2025	25-06-2025	25-06-2025	Government of the Philippines (current year's budget)	4,331,250.00		4,331,250.00	4,314,750.00		4,314,750.00	COA, Nueva Ecija Seed Growth Association, Bering PAC, Can Use City Chapter of Commerce and Industry, PSMC Central Luson Chapter	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	Completed		
PHIMech-RCR-25-01-02	SUPPLY OF LAMIN AND MATERIALS FOR THE COMMISSIONING AND REPAIR OF AMERICAN MODULAR CASE RAIDER	AD-BMTG	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	14-02-2025	24-02-2025	07-01-1980	14-02-2025	23-02-2025	28-02-2025	02-04-2025	04-04-2025	14-08-2025	14-08-2025	Government of the Philippines (current year's budget)	2,071,400.00		2,071,400.00	1,996,616.25		1,996,616.25	COA, Can Use City Chapter of Commerce and Industry, Society of Philippine Professional Accountants Inc., PMA, Professional Institute of Civil Engineers, Inc.	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025	Completed		

Code (RFP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks				
					Pre-Proc Conference	Ads/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
	Lot 6 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Pinar Center, Sorsogon, Sorsogon Province	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)
	Lot 7 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Pinar (Sorsogon), Sorsogon Province	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 8 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Furuh, Marikina, Antipara	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 9 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Calabang, San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 10 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 11 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 12 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 13 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 14 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 15 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 16 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
	Lot 17 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Failed under Section 35.1 (4)	
PHILMECH-20-25-01-01-01	SUPPLY AND DELIVERY OF VARIOUS RICE AND TROUBLEMAKING TOOLS AND EQUIPMENT IN QUANTITY OF 100 UNITS	VARIOUS	Yes	RF 13.1 Two Falsed Bidding	N/A	N/A	08-08-2025	22-08-2025	22-08-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	506,217.00	506,217.00	0.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	25-06-2025	25-06-2025	25-06-2025	25-06-2025	25-06-2025	25-06-2025	Failed under Section 35.1 (4)	
25-07-00000-208	Media Relation Services for the period of August to December 2025	RCIP	NO	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00	300,000.00	300,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
PHILMECH-20-25-01-01-02	CONSTRUCTION OF ONE (1) STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOLING OIL BUILDING	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 2 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Marikina, Marikina	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 3 Construction of one (1)-storey shared processing facility white copra and cooling oil building in Pindolatan, San. S.E., Pindolatan, Maguindanao	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 5 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Calabang, San Jose, Compostela	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 7 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Timbang, Zamboanga Del Norte	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	21-11-2025	21-11-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 8 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in Calabang, San Jose, Compostela	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	21-11-2025	21-11-2025	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
	Lot 10 Construction of One (1) Storey Shared Processing Facility White Copra and Cooling Oil Building in San Jose, Compostela	CFI	No	RF 13.1 Two Falsed Bidding	N/A	N/A	30-10-2025	06-11-2025	10-11-2025	20-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,100,854.00		30,100,854.00	0.00	0.00	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, etc., San Jose Chapter of Contractors and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Failed under Section 35.1 (4)	
PHILMECH-20-25-01-01-04	SUPPLY AND DELIVERY OF DELIVERY TRUCKS AND LIGHT UTILITY VANS	CFI	No	Competitive Bidding	30-10-2025	13-11-2025	20-11-2025	04-12-2025	04-12-2025	04-12-2025	11-12-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,977,000.00	18,977,000.00	0.00	0.00	Commission on Audit (COA), Automobile Association Philippines, San Jose Chapter of Contractors and Industry	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)		
	Lot 2 Supply and Delivery of 2 units light Utility Van	CFI	No	Competitive Bidding	30-10-2025	13-11-2025	20-11-2025	04-12-2025	04-12-2025	04-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,041,000.00	3,041,000.00	0.00	0.00	Commission on Audit (COA), Automobile Association Philippines, San Jose Chapter of Contractors and Industry	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)		
PHILMECH-20-25-01-01-05	SUPPLY AND DELIVERY OF 3 UNITS PASSENGER VANS	AD-IMP/CS	Yes	Competitive Bidding	12-10-2025	14-11-2025	21-11-2025	N/A	05-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,260,000.00	7,260,000.00	0.00	0.00	Commission on Audit (COA), Automobile Association Philippines, San Jose Chapter of Contractors and Industry	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)			
PHILMECH-20-25-01-01-06	DESIGN AND BUILD FOR THE PROPOSED CONSTRUCTION OF DRIVING SYSTEM'S WAREHOUSE	RCIP	Yes	Competitive Bidding	08-10-2025	14-11-2025	21-11-2025	05-12-2025	05-12-2025	05-12-2025	10-12-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,824,372,842.00	1,824,372,842.00	0.00	0.00	Commission on Audit (COA), Philippine Contractors Association (PCA), San Jose Chapter of Contractors and Industry, United General Association of the Philippines, Inc. (UGAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)		
	Lot 2 Design and Build for the Proposed Construction of 28 Sites for Driving System's Warehouse for Visayas	RCIP	Yes	Competitive Bidding	08-10-2025	14-11-2025	21-11-2025	05-12-2025	05-12-2025	05-12-2025	10-12-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	626,640,912.00	626,640,912.00	0.00	0.00	Commission on Audit (COA), Philippine Contractors Association (PCA), San Jose Chapter of Contractors and Industry, United General Association of the Philippines, Inc. (UGAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)		
	Lot 3 Design and Build for the Proposed Construction of 28 Sites for Driving System's Warehouse for Mindanao	RCIP	Yes	Competitive Bidding	08-10-2025	14-11-2025	21-11-2025	05-12-2025	05-12-2025	05-12-2025	10-12-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	756,314,942.00	756,314,942.00	0.00	0.00	Commission on Audit (COA), Philippine Contractors Association (PCA), San Jose Chapter of Contractors and Industry, United General Association of the Philippines, Inc. (UGAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Failed under Section 35.1 (4)		
Total Allocated Budget of Procurement Activities																		6,000,000,000.00	6,000,000,000.00	6,000,000,000.00	6,000,000,000.00	0.00	0.00								

Code (RFP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks					
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual			
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machinery for 1 Set of White Beans Caking (D) Processing Center in Benguet, Oriental Mindoro	CF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-2023	13-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	09-12-2023	13-12-2023	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	10,383,200.00		10,383,200.00	9,848,000.00		9,848,000.00	23-09-2023	23-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	25-09-2023	Partial Delivery and Contract was temporarily suspended	
	LOT 7: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machinery for 1 Set of Caking (D) Processing Center in Pangasinan, Benguet City, Mountain Oriental	CF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-2023	13-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	6,132,000.00		6,132,000.00	6,093,000.00		6,093,000.00	23-09-2023	23-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	24-09-2023	Contract was temporarily suspended	
	LOT 8: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machinery for 1 Set of Caking (D) Processing Center in Palawan 1, Tuguegarao City, Palawan	CF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-2023	13-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	04-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	11,480,000.00		11,480,000.00	9,966,150.00		9,966,150.00	22-09-2023	23-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	27-09-2023	Contract was suspended	
	PHILMACH-CP 23-03-10 SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERY FOR VARIOUS COFFEE PROCESSING CENTERS						ib																										
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machinery, On-Site of Cold Storage Processing Center in Bona, Benguet, Aurora	CF	No	Competitive Bidding	09-10-2023	21-11-2023	28-11-2023	13-12-2023	13-12-2023	05-01-2024	24-01-2024	14-02-2024	14-02-2024	27-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,981,000.00		11,981,000.00	10,714,800.00		10,714,800.00	23-10-2023	23-10-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Contract was temporarily suspended
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of Equipment and Machinery for 1 Set of Cold Storage Processing Center in Upper Sta. Cruz, Negros Occidental	CF	No	Competitive Bidding	09-10-2023	21-11-2023	28-11-2023	13-12-2023	13-12-2023	05-01-2024	24-01-2024	14-02-2024	14-02-2024	27-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,227,950.00		5,227,950.00	3,200,910.00		3,200,910.00	23-10-2023	23-10-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Contract was suspended	
	LOT 5: Supply of labor and materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machinery, On-Site of Cold Storage Processing Center in Tabora, Western Samar	CF	No	Competitive Bidding	09-10-2023	21-11-2023	28-11-2023	13-12-2023	13-12-2023	07-01-2024	24-01-2024	14-02-2024	14-02-2024	27-02-2024	01-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,466,950.00		5,466,950.00	4,985,220.00		4,985,220.00	23-10-2023	23-10-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Contract was temporarily suspended	
	PHILMACH-BCP 24-02-06 SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WHEAT PASTE RICE MILLS																																
	Lot 1: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill (Stationary) for Region VIII & V	RFQ/OD	No	Competitive Bidding	09-09-2024	13-02-2024	20-02-2024	06-03-2024	06-03-2024	04-03-2024	21-03-2024	04-04-2024	04-04-2024	17-04-2024	20-04-2024	13-12-2025	13-12-2025	Government of the Philippines (current year's budget)	34,618,000.00		34,618,000.00	34,168,000.00		34,168,000.00	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	14-03-2024	Partial Delivery
	PHILMACH-BCP 24-02-09 SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WHEAT MULTI STAGE RICE MILLS																																
	Lot 5: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (PNUO Ormaetia)	RFQ/OD	No	Competitive Bidding	09-09-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	07-01-2024	13-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	14-09-2025	14-09-2025	Government of the Philippines (current year's budget)	52,718,071.00		52,718,071.00	52,718,071.00		52,718,071.00	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Partial delivery and Contract was suspended
	Lot 6: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (PNUO Zamboanga Sur)	RFQ/OD	No	Competitive Bidding	09-09-2024	14-02-2024	20-02-2024	07-03-2024	07-03-2024	17-03-2024	13-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	04-12-2025	04-12-2025	Government of the Philippines (current year's budget)	52,969,071.00		52,969,071.00	52,969,071.00		52,969,071.00	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Partial Delivery
	Lot 7: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (PNUO Zamboanga Sur)	RFQ/OD	No	Competitive Bidding	09-09-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	07-01-2024	13-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	52,968,071.00		52,968,071.00	52,968,071.00		52,968,071.00	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Partial Delivery and Contract was suspended
	Lot 8: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (PNUO Zamboanga Sur)	RFQ/OD	No	Competitive Bidding	09-09-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	09-01-2024	13-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	29-09-2025	29-09-2025	Government of the Philippines (current year's budget)	52,968,071.00		52,968,071.00	52,968,071.00		52,968,071.00	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Partial Delivery
	PHILMACH-BCP 24-02-08 SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WHEAT MULTI STAGE RICE MILLS																																
	Lot 3: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (Bicolandia)	RFQ/OD	No	RF-03 1 Two Faced Bidding	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	14-02-2024	05-04-2024	19-04-2024	24-04-2024	03-05-2024	09-09-2025	10-09-2025	Government of the Philippines (current year's budget)	52,718,071.00		52,718,071.00	52,718,071.00		52,718,071.00	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Partial delivery and Contract was temporarily suspended	
	Lot 5: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (Bicolandia)	RFQ/OD	No	RF-03 1 Two Faced Bidding	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	14-02-2024	05-04-2024	19-04-2024	24-04-2024	03-05-2024	25-09-2025	25-09-2025	Government of the Philippines (current year's budget)	52,718,071.00		52,718,071.00	52,718,071.00		52,718,071.00	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Partial Delivery	
	Lot 6: Supply, Delivery, Installation and Testing of 1 (one) 2-Stage Multi-Stage Rice Mill for Region IX (Bicolandia)	RFQ/OD	No	RF-03 1 Two Faced Bidding	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	14-02-2024	05-04-2024	19-04-2024	24-04-2024	03-05-2024	09-09-2025	24-11-2025	24-11-2025	Government of the Philippines (current year's budget)	52,718,071.00		52,718,071.00	52,718,071.00		52,718,071.00	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Partial Delivery
	PHILMACH-BCP 24-03-13 SUPPLY, DELIVERY AND TESTING OF WHEAT MULTI STAGE RICE MILL FOR REGION IX (Bicolandia)																																
	Lot 6: Supply, Delivery and Testing of 01 (one) Stage Multi-Stage Rice Mill for Region IX (Bicolandia)	RFQ/OD	Yes	Competitive Bidding	08-02-2024	21-02-2024	05-04-2024	15-04-2024	05-04-2024	22-04-2024	04-05-2024	19-05-2024	24-05-2024	24-05-2024	03-07-2024	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)	11,451,000.00		11,451,000.00	11,429,000.00		11,429,000.00	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	27-02-2024	Partial Delivery
	PHILMACH-BCP 24-03-15 SUPPLY, DELIVERY AND TESTING OF RICE SEEDLING NURSERY FACILITIES FOR REGION IX (Bicolandia)																																
	Lot 1: Supply, Delivery and Testing of 1 Units (one) Rice Seedling Nursery Building in Region IX (Bicolandia)	RFQ/OD	No	Competitive Bidding	06-09-2024	17-10-2024	25-10-2024	07-11-2024	21-11-2024	27-11-2024	17-12-2024	19-12-2024	20-12-2024	27-12-2024	03-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	780,000.00		780,000.00	780,000.00		780,000.00	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Contract was suspended
	Lot 2: Supply, Delivery and Testing of 1 Units (one) Rice Seedling Nursery Building in Region IX (Bicolandia)	RFQ/OD	No	Competitive Bidding	06-09-2024	17-10-2024	25-10-2024	07-11-2024	21-11-2024	27-11-2024	19-12-2024	20-12-2024	27-12-2024	03-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	393,000.00		393,000.00	393,000.00		393,000.00	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	Contract was suspended	

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks				
					Pre-Proc Conference	Advs/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bid		Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)	
PHILBACH-CSI 24-01-01	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS	CFI	No	Competitive Bidding	20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	07-03-2025	07-03-2025	Government of the Philippines (current year's budget)	4,061,200.00		4,931,100.00	4,338,000.00		4,338,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Partial Delivery and Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,341,100.00		4,341,100.00	3,768,000.00		3,768,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
					20-01-2024	05-01-2024	12-01-2024	20-01-2024	26-01-2024	02-02-2024	13-02-2024	23-02-2024	27-02-2024	06-03-2024	16-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,381,500.00		10,381,500.00	9,680,000.00		9,680,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	05-01-2024	Contract was temporarily suspended	
PHILBACH-CSI 24-01-03	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS	CFI	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	Government of the Philippines (current year's budget)	3,081,750.00		3,081,750.00	2,904,000.00		2,904,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended		
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	12,943,750.00		12,943,750.00	12,380,000.00		12,380,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,491,000.00		2,491,000.00	2,438,000.00		2,438,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,341,000.00		1,341,000.00	1,260,000.00		1,260,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,020,000.00		5,020,000.00	4,800,000.00		4,800,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,330,000.00		8,330,000.00	7,860,000.00		7,860,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
					25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	8,330,000.00		8,330,000.00	7,860,000.00		7,860,000.00	CDL, San Jose City Chamber of Commerce and Industry, PSMC Center Users Chapter, United Coconut Association of the Philippines, Inc. (UCAPI)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Bid Conference	Advs/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation
PHIMech-CP-24-01-01	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES ON SITE OF WHEAT COOPER PROCESSING CENTERS		No	Competitive Bidding	30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00	1,000,000.00	1,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00	1,000,000.00	1,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,100,000.00	4,100,000.00	4,100,000.00	4,100,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,714,000.00	4,714,000.00	4,714,000.00	4,714,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
					30-10-2024	14-11-2024	25-11-2024	10-12-2024	10-13-2024	17-12-2024	24-01-2025	31-01-2025	10-03-2025	07-02-2025	13-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,496,000.00	9,496,000.00	9,496,000.00	9,496,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	20-10-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
PHIMech-BSR-24-01-01	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WHEAT TYPE RICE MILL		No	Competitive Bidding	30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,500,000.00	26,500,000.00	26,500,000.00	26,500,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
PHIMech-BSR-24-01-01-Subcontract	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WHEAT TYPE RICE MILL		No	Competitive Bidding	30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended
					30-12-2024	23-01-2025	30-01-2025	13-02-2025	13-03-2025	30-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,000,000.00	26,000,000.00	26,000,000.00	26,000,000.00	COA, Nueva Ecija Seed Growth Association, Being PASC, Can use (2) United Coconut Association of the Philippines, Inc. (UCAPI)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Contract was suspended

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PPP)			Contract Cost (PPF)			Date of Receipt of Invitation					Remarks			
					Pre-Bid Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution (Successful Award)	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bid	Bid Evaluation
	Lot 11: Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Marikina, Marikina, Laguna	CF	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	08-09-2025	24-09-2025	28-09-2025	29-09-2025	07-10-2025	12-10-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,169,854.00	30,169,854.00	29,513,689.32	29,513,689.32	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with issued notice to proceed
	Lot 12: Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Marikina, Marikina, Laguna	CF	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	08-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,169,854.00	30,169,854.00	30,137,923.08	30,137,923.08	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with issued notice to proceed
	Lot 13: Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Calabutan, Maguway, Marikina	CF	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	08-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,169,854.00	30,169,854.00	30,137,923.08	30,137,923.08	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with issued notice to proceed
	Lot 14: Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Marikina, Marikina, Laguna	CF	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	08-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,169,854.00	30,169,854.00	30,137,923.08	30,137,923.08	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with issued notice to proceed
	Lot 15: Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in San Mateo (Marikina), San Mateo (Marikina)	CF	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	08-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,169,854.00	30,169,854.00	30,137,923.08	30,137,923.08	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with issued notice to proceed
PHilMech-CP-18-10-14	SUPPLY, DELIVERY AND INSTALLATION OF P-HELVOLUX	CTL	No	Competitive Bidding	11-09-2025	26-09-2025	06-10-2025	20-10-2025	20-10-2025	27-10-2025	09-11-2025	26-11-2025	27-11-2025	05-12-2025	05-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	2,009,248.00	2,009,248.00	Commission on Audit, San Jose City Chapter of Commerce and Industry, Philippine Institute of Civil Engineers, Inc., Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry, Telecommunications Association, Inc. (PTCA)	29-09-2025	29-09-2025	29-09-2025	29-09-2025	29-09-2025	29-09-2025	Awarded with issued notice to proceed
PHilMech-CP-18-10-15	CONSTRUCTION OF ONE (1) STOREY SHARED PROCESSING FACILITY WHITE CAPS AND COOLING OIL BUILDING	CFI	No	RFQ	N/A	29-10-2025	06-11-2025	20-11-2025	20-11-2025	24-11-2025	09-12-2025	16-12-2025	18-12-2025	19-12-2025	22-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,176,949.84	26,176,949.84	26,176,949.84	26,176,949.84	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Awarded with issued notice to proceed
	Lot 4 Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Funda, Marikina, Marikina	CFI	No	RFQ	N/A	29-10-2025	06-11-2025	20-11-2025	20-11-2025	24-11-2025	09-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	27,946,261.19	27,946,261.19	27,946,261.19	27,946,261.19	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Awarded with issued notice to proceed
	Lot 5 Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Calabutan, Marikina, Marikina	CFI	No	RFQ	N/A	29-10-2025	06-11-2025	05-12-2025	05-12-2025	24-11-2025	09-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	27,332,183.43	27,332,183.43	27,332,183.43	27,332,183.43	Commission on Audit, Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Awarded with issued notice to proceed
	Lot 9 Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Baranauan, Dagupan City, Zamboanga Del Norte	CFI	No	RFQ	N/A	29-10-2025	06-11-2025	05-12-2025	05-12-2025	24-11-2025	09-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	27,332,183.43	27,332,183.43	27,332,183.43	27,332,183.43	Commission on Audit (OCA), Philippine Contractors Association (PCA), Philippine Institute of Civil Engineers, Inc., San Jose Chapter of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Awarded with issued notice to proceed
PHilMech-CP-18-10-17	SUPPLY, DELIVERY, TESTING AND COMMISSIONING OF COCONUT MACHINERY IN PHEMMECH, SCIENCE CITY	CFI	No	Competitive Bidding	08-10-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	05-12-2025	19-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	24,568,000.00	24,568,000.00	24,568,000.00	24,568,000.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Awarded with issued notice to proceed
	LOT 1 Supply, Delivery, Testing and Commissioning of Engine Driven Compressor in PHEMMECH Main Office, CSU Compound, Science City of Marikina, Nueva Ecija	CFI	No	Competitive Bidding	08-11-2025	14-11-2025	20-11-2025	04-12-2025	04-12-2025	05-12-2025	19-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	7,540,000.00	7,540,000.00	6,760,000.00	6,760,000.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Awarded with issued notice to proceed
	Lot 3 Supply, Delivery, Testing and Commissioning of Dehumidifier in PHEMMECH Main Office, CSU Compound, Science City of Marikina, Nueva Ecija	CFI	No	Competitive Bidding	08-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	05-12-2025	19-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,200,000.00	11,200,000.00	7,330,000.00	7,330,000.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Awarded with issued notice to proceed
	Lot 4 Supply, Delivery, Testing and Commissioning of Churner in PHEMMECH Main Office, CSU Compound, Science City of Marikina, Nueva Ecija	CFI	No	Competitive Bidding	08-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	05-12-2025	19-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,400,000.00	6,400,000.00	4,022,400.00	4,022,400.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Awarded with issued notice to proceed
PHilMech-CP-18-10-18	SHARED PROCESSING FACILITY WHITE CAPS AND COOLING OIL BUILDING	CFI	No	RFQ	N/A	21-11-2025	01-12-2025	15-12-2025	15-12-2025	22-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,368,854.00	30,368,854.00	0.00	0.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Pending Procurement Process	
	Lot 2 Construction of One (1) Storey Shared Processing Facility White Caps and Cooling Oil Building in Pula Stone (Palawan), Semporna, Palawan	CFI	No	RFQ	N/A	21-11-2025	01-12-2025	15-12-2025	15-12-2025	22-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,368,854.00	30,368,854.00	0.00	0.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Pending Procurement Process	
PHilMech-CP-18-10-19	SHARED PROCESSING FACILITY WHITE CAPS AND COOLING OIL BUILDING	CFI	No	RFQ	N/A	21-11-2025	01-12-2025	15-12-2025	15-12-2025	22-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,368,854.00	30,368,854.00	0.00	0.00	Commission on Audit (OCA), Philippine Contractors Association (PCA), San Jose Chapter of Commerce and Industry, United Council Association of the Philippines, Inc. (UCAPI)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Pending Procurement Process	

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)														
					Pre-Proc. Conference	Advs/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion									
	Lot 1 Construction of One (1) Storey Shared Processing Facility Whole Copra and Cooking Oil Building in Malabon, Marikina, Lungsod ng Sur	CSI	No	MF 11.1 Two Faced Bidding	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	19-12-2025	19-12-2025	20-12-2025	21-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,149,854.00		30,149,854.00	28,111,623.72		28,111,623.72	Commission on Audit (COA), Philippine Contractors Association (PCA), Set-tee Chamber of Commerce and Industry, United General Association of the Philippines, Inc. (UCAP)	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	Awarded with issued Notice to Proceed									
	Lot 2 Construction of one (1) storey shared processing facility whole copra and cooking oil building in Pasayutan, Gen. S. Magdalo, Marikina	CSI	No	MF 11.1 Two Faced Bidding	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	19-12-2025	19-12-2025	20-12-2025	21-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,149,854		30,149,854.00	28,106,060.00		28,106,060.00	Commission on Audit (COA), Philippine Contractors Association (PCA), Set-tee Chamber of Commerce and Industry, United General Association of the Philippines, Inc. (UCAP)	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	Awarded with issued Notice to Proceed									
	Lot 3 Construction of One (1) Storey Shared Processing Facility Whole Copra and Cooking Oil Building in Calubawa, Tugay, South Cotabato	CSI	No	MF 11.1 Two Faced Bidding	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	19-12-2025	19-12-2025	20-12-2025	21-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,149,854		30,149,854.00	26,029,241.16		26,029,241.16	Commission on Audit (COA), Philippine Contractors Association (PCA), Set-tee Chamber of Commerce and Industry, United General Association of the Philippines, Inc. (UCAP)	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	Awarded with issued Notice to Proceed									
	Lot 4 Construction of One (1) Storey Shared Processing Facility Whole Copra and Cooking Oil Building in Sison, Davao del Norte	CSI	No	MF 11.1 Two Faced Bidding	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	19-12-2025	19-12-2025	20-12-2025	21-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,149,854		30,149,854.00	28,111,623.72		28,111,623.72	Commission on Audit (COA), Philippine Contractors Association (PCA), Set-tee Chamber of Commerce and Industry, United General Association of the Philippines, Inc. (UCAP)	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	Awarded with issued Notice to Proceed									
PH 10-00000-2025	Supply of Technical Services (January to December 2025)	AD-MS/TS	Yes	Section 7.2 (1) Removal of Regular and recurring services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-12-2025	19-12-2025	19-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,179,848.89	4,179,848.89		4,179,848.89	4,179,848.89		4,179,848.89	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed										
PH 10-00000-2025	Supply of Security Services (January to December 2025)	AD-MS/TS	Yes	Section 7.2 (1) Removal of Regular and recurring services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	N/A	Government of the Philippines (current year's budget)	8,047,666.72	8,047,666.72		8,047,666.72	8,047,666.72		8,047,666.72	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed										
Total Allowed Budget of Ongoing Procurement Activities														1,445,554,769.56	13,226,515.61	1,461,238,323.91	6,255,789,678.49	13,226,515.61	5,203,476,119.94																						

Prepared by:

John Bertrand C. Gatchalian
JOHN BERTRAND C. GATCHALIAN
 BAC Secretariat

Recommended for Approval by:

Nelson C. Santiago, Ph.D.
NELSON C. SANTIAGO, Ph.D.
 BAC Chairperson

APPROVED:

Dionish G. Avindia, Ph.D.
DIONISH G. AVINDIA, Ph.D.
 Head of the Procuring Entity