ANNEX B

Philippine Center for Postharvest Development and Mechanization Procurement Monitoring Report as of December 31, 2022

Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	ABC (PhP): MOOE	ABC (PhP): CO	Contract Cost (PhP): Total	Contract Cost (PhP): MOOE	Contract Cost (PhP): CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
	Supply, Delivery, Installation andTesting of Various Rice Mills																		136,722,876.00		136,722,876.00											
	Supply, Delivery, Installation and Testing of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Island Municipalities in Region II	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 8- July 4, 2022	2nd Failure of Bidding (Resolution No. 22-07-43)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	4,626,700.00		4,626,700.00											
PHilMech-RCEF-22-04-01-Rebidding	Supply, Delivery, Installation and Testing of 9 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region I	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 8- July 4, 2022	2nd Failure of Bidding (Resolution No. 22-07-43)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	8,032,500.00		8,032,500.00				COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	5/11/2022	5/11/2022	5/11/2022	5/11/2022	5/11/2022		
	Supply, Delivery, Installation and Testing of 7 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region II	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 8- July 4, 2022	2nd Failure of Bidding (Resolution No. 22-07-43)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	6,247,500.00		6,247,500.00											
	Supply, Delivery, Installation and Testing of 14 units Multi Stage Rice Mill for Regions VII & VIII	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 8- July 4, 2022	2nd Failure of Bidding (Resolution No. 22-07-43)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	72,830,386.00		72,830,386.00											
	Supply, Delivery, Installation and Testing of 9 units Multi Stage Rice Mill for Regions IX, X, XI & CARAGA	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 8- July 4, 2022	2nd Failure of Bidding (Resolution No. 22-07-43)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	46,983,808.00		46,983,808.00					5/11/2022	5/11/2022	5/11/2022	5/11/2022	5/11/2022		
	Supply, Delivery and Testing of Walking-Type Agricultural Tractors																		30,272,052.00		30,272,052.00	29,381,828.00		29,381,828.00								
PHilMech-RCEF-22-04-03-Rebidding	Supply, Delivery and Testing of 90 units Walking-Type Agricultural Tractors with Complete Accessories for Regions II & III	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 7-22, 2022	07/05/2022	07/08/2022	7/7/2022	7/14/2022	21/08/2022	11/08/2022	Special Purpose Fund	15,798,588.00		15,798,588.00	15,195,900.00		15,195,900.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	5/11/2022	5/11/2022	5/11/2022	5/11/2022	5/11/2022		
	Supply, Delivery and Testing of 61 units Walking-Type Agricultural Tractors with Complete Accessories for Regions IV-A, IV-B & V	PMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/18/2022	05/30/2022	05/30/2022	May 31-June 8, 2022	June 7-22, 2022	07/05/2022	07/08/2022	7/7/2022	7/14/2022	10/01/2022	11/08/2022	Special Purpose Fund	14,473,464.00		14,473,464.00	14,185,928.00		14,185,928.00								
	Supply, Delivery and Testing of Rice Combine Harvesters																		748,102,000.00		748,102,000.00											
	Supply, Delivery and Testing of 54 units Rice Combine Harvesters for Cluster I (Regions I & II)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	94,500,000.00		94,500,000.00											
	Supply, Delivery and Testing of 45 units Rice Combine Harvesters for Cluster II (Regions CAR & II)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	76,750,000.00		76,750,000.00											
PHilMech-RCEF-22-05-05	Supply, Delivery and Testing of 48 units Rice Combine Harvesters for Cluster III (Regions IV-A, IV-B & V)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	86,946,000.00		86,946,000.00				COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	05/27/2022	05/27/2022	05/27/2022	05/27/2022	05/27/2022		
	Supply, Delivery and Testing of 126 units Rice Combine Harvesters for Cluster IV (Regions VI, VII, VIII)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	230,656,000.00		230,656,000.00											
	Supply, Delivery and Testing of 105 units Rice Combine Harvesters for Cluster V (Regions IX, X, CARAGA)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	186,500,000.00		186,500,000.00											
	Supply, Delivery and Testing of 41 units Rice Combine Harvesters for Cluster VI (Regions XI, XII & BARMM)	PMFOD	NO	Competitive Bidding	05/06/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 24, 2022	Cancelled/ Terminated Bidding Project per BAC Reso 22-07-45	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	71,750,000.00		71,750,000.00											
	Supply, Delivery and Testing of Rice Reapers																		76,096,000.00		76,096,000.00	75,173,460.00		75,173,460.00								
	Supply, Delivery and Testing of 134 Units Rice Reapers for Luzon A (Regions CAR, I, II, III & IV-A)	PMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 20, 2022	07/20/2022	07/27/2022	08/08/2022	08/08/2022	on-going	on-going	Special Purpose Fund	22,110,000.00		22,110,000.00	21,721,400.00		21,721,400.00								
PHilMech-RCEF-22-05-06	Supply, Delivery and Testing of 137 Units Rice Reapers for Luzon B (Regions IV-B & V)	PMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 20, 2022	07/20/2022	07/27/2022	08/08/2022	08/08/2022	on-going	on-going	Special Purpose Fund	22,605,000.00		22,605,000.00	22,207,700.00		22,207,700.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter							
	Supply, Delivery and Testing of 67 Units Rice Reapers for Visayas (Regions VI, VII & VIII)	PMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 20, 2022	07/20/2022	07/22/2022	08/01/2022	08/01/2022	on-going	on-going	Special Purpose Fund	14,395,000.00		14,395,000.00	14,306,628.00		14,306,628.00		5/27/2022	5/27/2022	5/27/2022	5/27/2022	5/27/2022		
	Supply, Delivery and Testing of 103 Units Rice Reapers for Mindanao (Regions IX, X, XI, XII, CARAGA & BARMM)	PMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022	06/17/2022	June 18-23, 2022	June 24- July 20, 2022	07/20/2022	07/22/2022	08/01/2022	08/01/2022	on-going	on-going	Special Purpose Fund	16,986,000.00		16,986,000.00	16,937,732.00		16,937,732.00								
	Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryer																		1,162,612,126.00		1,162,612,126.00	667,466,616.00		667,466,616.00								
	Supply, Delivery, Installation and Testing of 26 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions CAR & II	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 7-12, 2022	09/20/2022	09/28/2022	10/05/2022	10/05/2022	on-going	on-going	Special Purpose Fund	88,887,700.00		88,887,700.00	88,424,000.00		88,424,000.00								
	Supply, Delivery, Installation and Testing of 26 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region I	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 7-12, 2022	09/20/2022	09/28/2022	10/05/2022	10/05/2022	on-going	on-going	Special Purpose Fund	88,887,700.00		88,887,700.00	88,704,000.00		88,704,000.00								
	Supply, Delivery, Installation and Testing of 42 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region III	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 7-12, 2022	09/20/2022	09/20/2022	09/23/2022	09/23/2022	on-going	on-going	Special Purpose Fund	134,831,560.00		134,831,560.00	131,495,616.00		131,495,616.00								
	Supply, Delivery, Installation and Testing of 22 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVA, IVB & V	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 7-12, 2022	09/20/2022	09/28/2022	10/05/2022	10/05/2022	on-going	on-going	Special Purpose Fund	70,626,050.00		70,626,050.00	69,476,000.00		69,476,000.00								
	Supply, Delivery, Installation and Testing of 27 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI & VII	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 5-16, 2022	09/20/2022	09/21/2022	09/30/2022	09/30/2022	on-going	on-going	Special Purpose Fund	88,877,425.00		88,877,425.00	85,266,000.00		85,266,000.00								
	Supply, Delivery, Installation and Testing of 29 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region VIII	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 5-16, 2022	2nd Failure of Bidding (Resolution No. 22-08-69)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	93,097,975.00		93,097,975.00											
	Supply, Delivery, Installation and Testing of 32 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX, X & CARAGA	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 7- Oct 3, 2022	10/10/2022	10/12/2022	10/17/2022	10/17/2022	on-going	on-going	Special Purpose Fund	102,726,800.00		102,726,800.00	102,720,000.00		102,720,000.00								
	Supply, Delivery, Installation and Testing of 21 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & BARMM	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 5-16, 2022	09/20/2022	09/21/2022	09/30/2022	09/30/2022	on-going	on-going	Special Purpose Fund	67,416,775.00		67,416,775.00	98,528,000.00		98,528,000.00								
PHilMech-RCEF-22-08-07	Supply, Delivery, Installation and Testing of 4 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Isabela and Batangas	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 5-16, 2022	2nd Failure of Bidding (Resolution No. 22-08-69)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	16,161,800.00		16,161,800.00				COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	8/11/2022	8/11/2022	8/11/2022	8/11/2022	8/11/2022		
	Supply, Delivery, Installation and Testing of 25 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for LUZON (Regions I, II, III, IVA, IVB & V)	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31- September 7, 2023	Sept. 5-16, 2022	09/20/2022	09/21/2022	09/30/2022	09/30/2022	on-going	on-going	Special Purpose Fund	80,256,675.00		80,256,675.00	78,750,000.00		78,750,000.00								

	Supply, Delivery, Installation and Testing of 24 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI & VII	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31-September 7, 2023	Sept. 8-16, 2022	09/20/2022	08/21/2022	08/30/2022	08/30/2022	on-going	on-going	Special Purpose Fund	77,046,800.00		77,046,800.00	75,792,000.00		75,792,000.00								
	Supply, Delivery, Installation and Testing of 25 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VIII, IX & CARAGA	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31-September 7, 2023	Sept. 7- Oct. 3, 2022	10/17/2022	10/17/2022	10/21/2022	10/21/2022	on-going	on-going	Special Purpose Fund	80,256,875.00		80,256,875.00	80,250,000.00		80,250,000.00								
	Supply, Delivery, Installation and Testing of 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region II	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-09-58)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	40,404,000.00		40,404,000.00											
	Supply, Delivery, Installation and Testing of 9 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVA & V	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31-September 7, 2023	Sept. 8-16, 2022	1st Failure of Bidding (Resolution No. 22-09-58)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	36,363,600.00		36,363,600.00											
	Supply, Delivery, Installation and Testing of 8 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVB	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-09-58)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	32,323,200.00		32,323,200.00											
	Supply, Delivery, Installation and Testing of 7 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX & X	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31-September 7, 2023	Sept. 8-16, 2022	1st Failure of Bidding (Resolution No. 22-09-58)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	28,282,800.00		28,282,800.00											
	Supply, Delivery, Installation and Testing of 9 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & CARAGA	PMFOD	NO	Competitive Bidding	08/20/2022	08/08/2022	08/18/2022	08/30/2022	08/30/2022	August 31-September 7, 2023	Sept. 8-16, 2022	1st Failure of Bidding (Resolution No. 22-09-58)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	36,363,600.00		36,363,600.00											
	Supply, Delivery and Testing of Walking-Type Agricultural Tractors																		188,287,346.00		188,287,346.00	147,883,234.00		147,883,234.00								
	Supply, Delivery and Testing of 186 units Walking-Type Agricultural Tractors with Complete Accessories for Regions CAR, I & II	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13, 2022	Sept. 14-19, 2022	08/27/2022	8/29/2022	08/30/2022	8/30/2022	on-going	on-going	Special Purpose Fund	31,858,880.00		31,858,880.00	31,542,130.00		31,542,130.00								
	Supply, Delivery and Testing of 134 units Walking-Type Agricultural Tractors with Complete Accessories for Region III	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13, 2022	Sept. 14-29, 2022	10/10/2022	10/12/2022	10/17/2022	10/17/2022	on-going	on-going	Special Purpose Fund	23,076,140.00		23,076,140.00	22,151,808.00		22,151,808.00								
PHilMech-RCEF-22-08-08	Supply, Delivery and Testing of 153 units Walking-Type Agricultural Tractors with Complete Accessories for Regions IV-A & IV-B	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13, 2022	Sept. 14-19, 2022	09/27/2022	9/27/2022	10/06/2022	10/6/2022	on-going	on-going	Special Purpose Fund	27,471,980.00		27,471,980.00	26,775,000.00		26,775,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	08/16/2022	08/16/2022	08/16/2022	08/16/2022	08/16/2022		
	Supply, Delivery and Testing of 207 units Walking-Type Agricultural Tractors with Complete Accessories for Regions V, VI, VII & VIII	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13, 2022	Sept. 14-26, 2022	09/27/2022	10/11/2022	10/18/2022	10/18/2022	on-going	on-going	Special Purpose Fund	38,869,118.00		38,869,118.00	38,867,888.00		38,867,888.00								
	Supply, Delivery and Testing of 185 units Walking-Type Agricultural Tractors with Complete Accessories for Regions IX, X, XI, XII, CARAGA & BARMM	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13, 2022	Sept. 14-26, 2022	09/27/2022	10/7/2022	10/12/2022	10/12/2022	on-going	on-going	Special Purpose Fund	28,831,260.00		28,831,260.00	26,528,400.00		26,528,400.00								
	Supply, Delivery and Testing of Float Assisted Walking-Type Agricultural Tractors																		69,368,000.00		69,368,000.00	67,748,000.00		67,748,000.00								
	Supply, Delivery and Testing of 140 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Luzon (Regions I, II, III, IVA, IVB & V)	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13-16, 2022	Sept. 16-29, 2022	10/10/2022	10/11/2022	10/18/2022	10/18/2022	on-going	on-going	Special Purpose Fund	18,083,000.00		18,083,000.00	15,980,000.00		15,980,000.00								
PHilMech-RCEF-22-08-09	Supply, Delivery and Testing of 135 units Turtle Type and Boat Type Float Assisted Walking-Type Agricultural Tractors for Visayas (Regions VI, VII & VIII)	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13-16, 2022	Sept. 16-29, 2022	10/10/2022	10/11/2022	10/18/2022	10/18/2022	on-going	on-going	Special Purpose Fund	16,806,000.00		16,806,000.00	16,470,000.00		16,470,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	08/16/2022	08/16/2022	08/16/2022	08/16/2022	08/16/2022		
	Supply, Delivery and Testing of 172 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Mindanao (Regions X, XI, XII, CARAGA & BARMM)	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13-16, 2022	Sept. 16-29, 2022	10/10/2022	10/11/2022	10/18/2022	10/18/2022	on-going	on-going	Special Purpose Fund	18,820,000.00		18,820,000.00	18,748,000.00		18,748,000.00								
	Supply, Delivery and Testing of 152 units Boat Type Float Assisted Walking-Type Agricultural Tractors for Mindanao (Regions IX, X, XI, XII, CARAGA & BARMM)	PMFOD	NO	Competitive Bidding	08/21/2022	08/08/2022	08/22/2022	09/12/2022	09/12/2022	Sept. 13-16, 2022	Sept. 16-29, 2022	10/10/2022	10/11/2022	10/18/2022	10/18/2022	on-going	on-going	Special Purpose Fund	18,720,000.00		18,720,000.00	16,588,000.00		16,588,000.00								
	Supply, Delivery and Testing of Mechanical Rice Transplanters																		333,726,000.00		333,726,000.00	304,088,888.00		304,088,888.00								
	Supply, Delivery and Testing of 24 units Walk-Behind Type Mechanical Rice Transplanters for Region CAR	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/9/2022	11/10/2022	on-going	on-going	Special Purpose Fund	8,676,000.00		8,676,000.00	8,242,200.00		8,242,200.00								
	Supply, Delivery and Testing of 72 units Walk-Behind Type Mechanical Rice Transplanters for Region I	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/9/2022	11/10/2022	on-going	on-going	Special Purpose Fund	28,028,000.00		28,028,000.00	24,726,800.00		24,726,800.00								
	Supply, Delivery and Testing of 123 units Walk-Behind Type Mechanical Rice Transplanters for Region II	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/9/2022	11/10/2022	on-going	on-going	Special Purpose Fund	44,484,800.00		44,484,800.00	41,820,000.00		41,820,000.00								
	Supply, Delivery and Testing of 105 units Walk-Behind Type Mechanical Rice Transplanters for Region III	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- Nov. 8, 2022	11/18/2022	11/23/2022	11/28/2022	12/1/2022	on-going	on-going	Special Purpose Fund	37,857,500.00		37,857,500.00	35,167,988.00		35,167,988.00								
	Supply, Delivery and Testing of 85 units Walk-Behind Type Mechanical Rice Transplanters for Regions IVA & IVB	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/18/2022	11/28/2022	on-going	on-going	Special Purpose Fund	19,882,500.00		19,882,500.00	18,840,000.00		18,840,000.00								
	Supply, Delivery and Testing of 51 units Walk-Behind Type Mechanical Rice Transplanters for Region V	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/17/2022	11/23/2022	on-going	on-going	Special Purpose Fund	18,436,500.00		18,436,500.00	15,866,000.00		15,866,000.00								
	Supply, Delivery and Testing of 44 units Walk-Behind Type Mechanical Rice Transplanters for Regions VI, VII & VIII	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/17/2022	11/23/2022	on-going	on-going	Special Purpose Fund	15,908,000.00		15,908,000.00	13,880,000.00		13,880,000.00								
PHilMech-RCEF-22-07-11	Supply, Delivery and Testing of 77 units Walk-Behind Type Mechanical Rice Transplanters for Regions IX & X	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/18/2022	11/25/2022	on-going	on-going	Special Purpose Fund	27,838,500.00		27,838,500.00	24,640,000.00		24,640,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	08/14/2022	08/14/2022	08/14/2022	08/14/2022	08/14/2022		
	Supply, Delivery and Testing of 68 units Walk-Behind Type Mechanical Rice Transplanters for Region XI & XII	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/18/2022	11/25/2022	on-going	on-going	Special Purpose Fund	24,582,000.00		24,582,000.00	23,341,000.00		23,341,000.00								
	Supply, Delivery and Testing of 64 units Walk-Behind Type Mechanical Rice Transplanters for Region CARAGA	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- Nov. 8, 2022	11/18/2022	11/23/2022	11/28/2022	12/1/2022	on-going	on-going	Special Purpose Fund	23,136,000.00		23,136,000.00	21,766,712.00		21,766,712.00								
	Supply, Delivery and Testing of 67 units Walk-Behind Type Mechanical Rice Transplanters for Region BARMM	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- Nov 8, 2022	11/18/2022	11/23/2022	11/28/2022	12/1/2022	on-going	on-going	Special Purpose Fund	24,220,500.00		24,220,500.00	22,776,511.00		22,776,511.00								
	Supply, Delivery and Testing of 10 units Riding Type Mechanical Rice Transplanters for Regions I, II & III	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 25, 2022	11/04/2022	11/9/2022	11/17/2022	11/17/2022	on-going	on-going	Special Purpose Fund	12,520,000.00		12,520,000.00	10,600,000.00		10,600,000.00								
	Supply, Delivery and Testing of 7 units Riding Type Mechanical Rice Transplanters for Regions IVA, IVB & V	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 26, 2022	11/04/2022	11/9/2022	11/17/2022	11/24/2022	on-going	on-going	Special Purpose Fund	8,764,000.00		8,764,000.00	7,408,000.00		7,408,000.00								
	Supply, Delivery and Testing of 12 units Riding Type Mechanical Rice Transplanters for Visayas (Regions VII & VIII)	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 28, 2022	11/04/2022	11/9/2022	11/18/2022	11/22/2022	on-going	on-going	Special Purpose Fund	15,024,000.00		15,024,000.00	13,521,600.00		13,521,600.00								
	Supply, Delivery and Testing of 9 units Riding Type Mechanical Rice Transplanters for Regions XI & CARAGA	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 28, 2022	11/04/2022	11/9/2022	11/18/2022	11/26/2022	on-going	on-going	Special Purpose Fund	11,268,000.00		11,268,000.00	10,136,800.00		10,136,800.00								
	Supply, Delivery and Testing of 12 units Riding Type Mechanical Rice Transplanters for Regions XII & BARMM	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-13, 2023	Oct. 14- 26, 2022	11/04/2022	11/9/2022	11/19/2022	11/25/2022	on-going	on-going	Special Purpose Fund	15,024,000.00		15,024,000.00	13,518,000.00		13,518,000.00								
	Supply, Delivery and Testing of Rice Precision Seeders																		77,746,000.00		77,746,000.00	77,723,400.00		77,723,400.00								
	Supply, Delivery and Testing of 10 Units Rice Precision Seeders for Regions I, II & III	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-12, 2022	Oct. 13- Nov 14, 2022	11/25/2022	11/28/2022	12/1/2022	12/6/2022	on-going	on-going	Special Purpose Fund	15,548,000.00		15,548,000.00	15,543,000.00		15,543,000.00								
	Supply, Delivery and Testing of 7 Units Rice Precision Seeders for Regions IVA, IVB & V	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-12, 2022	Oct. 13- Nov 14, 2022	11/28/2022	11/28/2022	12/1/2022	12/6/2022	on-going	on-going	Special Purpose Fund	10,883,600.00		10,883,600.00	10,880,100.00		10,880,100.00								
PHilMech-RCEF-22-07-12	Supply, Delivery and Testing of 13 Units Rice Precision Seeders for Visayas (Regions VI & VII)	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-12, 2022	Oct. 13- Nov 14, 2022	11/25/2022	11/28/2022	12/1/2022	12/6/2022	on-going	on-going	Special Purpose Fund	18,857,600.00		18,857,600.00	18,851,600.00		18,851,600.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	9/14/2022	9/14/2022	9/14/2022	9/14/2022	9/14/2022		
	Supply, Delivery and Testing of 6 Units Rice Precision Seeders for Regions XI & CARAGA	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-12, 2022	Oct. 13- Nov 14, 2022	11/25/2022	11/28/2022	12/1/2022	12/6/2022	on-going	on-going	Special Purpose Fund	12,436,400.00		12,436,400.00	12,437,800.00		12,437,800.00								
	Supply, Delivery and Testing of 13 Units Rice Precision Seeders for Regions XII & BARMM	PMFOD	NO	Competitive Bidding	07/11/2022	08/13/2022	08/21/2022	10/08/2022	10/08/2022	Oct. 7-12, 2022	Oct. 13- Nov 14, 2022	11/25/2022	11/28/2022	12/1/2022	12/6/2022	on-going	on-going	Special Purpose Fund	20,212,400.00		20,212,400.00	20,211,100.00		20,211,100.00								

PHilMech-RCEF-22-08-13	Provision of Courier Services for the Distribution of Advocacy and IEC Materials																		1,503,927.70	1,503,927.70					COA, Philippine Multimodal Transport and Logistics Association, Inc., San Jose City Chamber of Commerce and Industry	9/20/2022	9/20/2022	9/20/2022	9/20/2022	9/20/2022		
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Visayas	ACD	NO	Competitive Bidding	08/09/2022	08/18/2022	08/26/2022	10/11/2022	10/11/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-10-84)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	111,798.58	111,798.58												
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Mindanao and Palawan	ACD	NO	Competitive Bidding	08/09/2022	08/18/2022	08/26/2022	10/11/2022	10/11/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-10-84)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	210,791.84	210,791.84												
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Luzon	ACD	NO	Competitive Bidding	08/09/2022	08/18/2022	08/26/2022	10/11/2022	10/11/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-10-84)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	1,131,900.00	1,131,900.00												
	Provision of Courier Services for the Distribution of IEC Materials to FITS Center Nationwide	ACD	NO	Competitive Bidding	08/09/2022	08/18/2022	08/26/2022	10/11/2022	10/11/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-10-84)	N/A	N/A	N/A	N/A	N/A	GoP	49,439.30	49,439.30												
PHilMech-RCEF-22-08-14	Supply and Delivery of Various Publications																		5,805,000.00	5,805,000.00		2,801,293.50	2,801,293.50		COA, Printing Industries Association of the Philippines, San Jose City Chamber of Commerce and Industry	8/13/2022	8/12/2022	8/12/2022	8/12/2022	8/13/2022		
	Supply and Delivery of 215,650 pcs Advocacy Wall Calendar on Crop Management and Mechanization	ACD	NO	Competitive Bidding	08/09/2022	08/11/2022	08/19/2022	09/01/2022	09/01/2022	Sept. 2-5, 2022	Sept. 6-13, 2023	09/20/2022	9/20/2022	9/27/2022	9/27/2022	on-going	on-going	Special Purpose Fund	5,175,000.00	5,175,000.00		2,801,293.50	2,801,293.50									
	Supply and Delivery of 3,500 copies Record Book on Farm Machinery Utilization	ACD	NO	Competitive Bidding	08/09/2022	08/11/2022	08/19/2022	09/01/2022	09/01/2022	Sept. 2-5 2022	Sept. 6-13, 2023	09/20/2022	9/20/2022	9/27/2022	9/27/2022	on-going	on-going	Special Purpose Fund	630,000.00	630,000.00		514,500.00	514,500.00									
PHilMech-RCEF-22-08-15	Supply and Delivery of Various Advocacy Collaterals																		11,020,000.00	11,020,000.00		10,828,500.00	10,828,500.00		COA, Philippine Multimodal Transport and Logistics Association, Inc., San Jose City Chamber of Commerce and Industry	9/20/2022	9/20/2022	9/20/2022	9/20/2022	9/20/2022		
	Supply and Delivery of 37,000 pcs Advocacy Bonnie Hat	ACD	NO	Competitive Bidding	08/18/2022	08/24/2022	08/26/2022	10/11/2022	10/11/2022	Oct. 12-18, 2022	Oct. 19-28, 2022	11/10/2022	11/10/2022	11/16/2022	11/16/2022	on-going	on-going	Special Purpose Fund	3,515,000.00	3,515,000.00		3,478,000.00	3,478,000.00									
	Supply and Delivery of 49,000 pcs Advocacy Draw String Bag	ACD	NO	Competitive Bidding	08/18/2022	08/24/2022	08/26/2022	10/11/2022	10/11/2022	Oct. 12-18, 2022	Oct. 19-28, 2022	11/10/2022	11/10/2022	11/21/2022	11/21/2022	on-going	on-going	Special Purpose Fund	3,185,000.00	3,185,000.00		3,111,500.00	3,111,500.00									
	Supply and Delivery of 27,000 pcs Advocacy Long Sleeves	ACD	NO	Competitive Bidding	08/18/2022	08/24/2022	08/26/2022	10/11/2022	10/11/2022	Oct. 12-18, 2022	Oct. 19-28, 2022	11/10/2022	11/10/2022	11/16/2022	11/16/2022	on-going	on-going	Special Purpose Fund	4,320,000.00	4,320,000.00		4,239,000.00	4,239,000.00									
PHilMech-RCEF-22-10-19-REBIDDING	Provision of Courier Services for the Distribution of Advocacy and IEC Materials																		1,503,927.70	1,503,927.70					COA, Philippine Multimodal Transport and Logistics Association, Inc., San Jose City Chamber of Commerce and Industry	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Visayas	ACD	NO	Competitive Bidding	N/A	10/17/2022	11/15/2022	11/28/2022	11/28/2022	N/A	N/A	2nd Failure of Bidding (Resolution No. 22-12-88)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	111,798.58	111,798.58												
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Mindanao and Palawan	ACD	NO	Competitive Bidding	N/A	10/17/2022	11/15/2022	11/28/2022	11/28/2022	N/A	N/A	2nd Failure of Bidding (Resolution No. 22-12-88)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	210,791.84	210,791.84												
	Provision of Courier Services for the Distribution of Advocacy and IEC Materials For Radyo Eskwela Season 2 Graduates for Luzon	ACD	NO	Competitive Bidding	N/A	10/17/2022	11/15/2022	11/28/2022	11/28/2022	N/A	N/A	2nd Failure of Bidding (Resolution No. 22-12-88)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	1,131,900.00	1,131,900.00												
	Provision of Courier Services for the Distribution of IEC Materials to FITS Center Nationwide	ACD	NO	Competitive Bidding	N/A	10/17/2022	11/15/2022	11/28/2022	11/28/2022	N/A	N/A	2nd Failure of Bidding (Resolution No. 22-12-88)	N/A	N/A	N/A	N/A	N/A	GoP	49,439.30	49,439.30												
PHilMech Goods 22-08-07	Supply and Delivery of THHN Electrical Copper Wire																		1,200,000.00	1,200,000.00					COA, San Jose City Chamber of Commerce and Industry, Philippine Constructors Association, Inc.	8/9/2022	8/9/2022	8/9/2022	8/9/2022	8/9/2022		
	Supply and Delivery of 3 Rolls THHN Electrical Copper Wire	AD	NO	Competitive Bidding	N/A	08/09/2022	08/18/2022	08/30/2022	08/30/2022	July 1-4, 2022	July 5-10, 2022	07/15/2022	07/18/2022	07/28/2022	07/28/2022	08/18/2022	08/18/2022	GoP	1,200,000.00	1,200,000.00												
RFQ-22-05-284	School on the Air: Radyo Eskwela "Angat Ani sa Tamang Makinarya" Season 3	ACD	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	June 1-7, 2022	07/20/2022	07/20/2022	07/20/2022	08/04/2022	08/05/2022	partial delivery	12/19/2022	Special Purpose Fund	10,000,000.00	10,000,000.00		9,800,000.00	9,800,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
PHilMech-Goods-22-08-08	Supply and Delivery of Various Inks and Toners																		1,938,733.00	1,938,733.00		1,584,600.00	1,584,600.00		COA, San Jose City Chamber of Commerce and Industry, Information Technology Association of the Philippines	7/5/2022	7/5/2022	7/5/2022	7/5/2022	7/5/2022		
	Supply and Delivery of Various Epson Inks	AD	NO	Competitive Bidding	N/A	07/04/2022	07/12/2022	07/28/2022	07/25/2022	July 28 - Aug 4, 2022	August 5-30, 2022	08/09/2022	08/12/2022	08/16/2022	08/15/2022	on-going	on-going	GoP	1,105,883.00	1,105,883.00		984,500.00	984,500.00									
	Supply and Delivery of Various Canon Inks	AD	NO	Competitive Bidding	N/A	07/04/2022	07/12/2022	07/25/2022	07/25/2022	July 28 - Aug 4, 2022	August 5-30, 2022	08/09/2022	08/12/2022	08/15/2022	08/15/2022	on-going	on-going	GoP	625,000.00	625,000.00		600,100.00	600,100.00									
	Supply and Delivery of Various HP Inks and Toners	AD	NO	Competitive Bidding	N/A	07/04/2022	07/12/2022	07/28/2022	07/28/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-08-47)	N/A	N/A	N/A	N/A	N/A	GoP	207,850.00	207,850.00												
	Total Allotted Budget of Procurement Activities																		1,764,679,681.86													
	Total Contract Price of Procurement Activities Conducted																		[illegible]													
	Total Savings (Total Allotted Budget - Total Contract Price)																		1,326,882,782.10													
ON-GOING PROCUREMENT ACTIVITIES																																
PHilMech-RCEF-22-10-10	Supply, Delivery and Testing of Rice Combine Harvesters																		1,619,888,200.00		1,619,888,200.00	1,612,138,874.00		1,612,138,874.00	COA, Nueva Ecija Seed Growers Association, Sentug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	Supply, Delivery and Testing of 24 units Rice Combine Harvesters for Regions CAR & I	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	42,345,600.00		42,345,600.00	42,263,200.00		42,263,200.00								
	Supply, Delivery and Testing of 30 units Rice Combine Harvesters for Region II	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	63,516,400.00		63,516,400.00	63,307,388.00		63,307,388.00								
	Supply, Delivery and Testing of 30 units Rice Combine Harvesters for Region III	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	68,811,600.00		68,811,600.00	68,598,872.00		68,598,872.00								
	Supply, Delivery and Testing of 28 units Rice Combine Harvesters for Regions IV-A & IV-B	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	52,299,800.00		52,299,800.00	52,080,752.00		52,080,752.00								
	Supply, Delivery and Testing of 20 units Rice Combine Harvesters for Region V	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	35,382,000.00		35,382,000.00	35,282,400.00		35,282,400.00								
	Supply, Delivery and Testing of 78 units Rice Combine Harvesters for Region VI	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	141,679,200.00		141,679,200.00	141,015,284.00		141,015,284.00								
	Supply, Delivery and Testing of 60 units Rice Combine Harvesters for Regions VII & VIII	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	90,820,000.00		90,820,000.00	89,272,500.00		89,272,500.00								
	Supply, Delivery and Testing of 35 units Rice Combine Harvesters for Region IX	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	61,704,000.00		61,704,000.00	61,659,000.00		61,659,000.00								
	Supply, Delivery and Testing of 20 units Rice Combine Harvesters for Region X	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	35,288,000.00		35,288,000.00	35,261,380.00		35,261,380.00								
	Supply, Delivery and Testing of 61 units Rice Combine Harvesters for Region XII	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	89,984,400.00		89,984,400.00	89,848,700.00		89,848,700.00								
	Supply, Delivery and Testing of 41 units Rice Combine Harvesters for Regions XI, XII & BARMM	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	72,340,400.00		72,340,400.00	72,267,808.00		72,267,808.00								
	Supply, Delivery and Testing of 54 units Rice Combine Harvesters for Regions CAR, I, II & III	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	95,277,800.00		95,277,800.00	95,029,200.00		95,029,200.00								
	Supply, Delivery and Testing of 32 units Rice Combine Harvesters for Regions IV-A, IV-B & V	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	56,616,800.00		56,616,800.00	52,480,000.00		52,480,000.00								
	Supply, Delivery and Testing of 7 units Rice Combine Harvesters for Region VI	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	12,714,800.00		12,714,800.00	12,686,800.00		12,686,800.00								
	Supply, Delivery and Testing of 10 units Rice Combine Harvesters for Regions VII & VIII	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	18,184,000.00		18,184,000.00	18,086,080.00		18,086,080.00								

	Supply, Delivery and Testing of 7 units Rice Combine Harvesters for Region IX	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec 2-8, 2022	Dec 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	12,350,800.00		12,350,800.00	12,347,300.00		12,347,300.00								
	Supply, Delivery and Testing of 15 units Rice Combine Harvesters for Regions X & XIII	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	28,499,000.00		28,499,000.00	28,436,820.00		28,436,820.00								
	Supply, Delivery and Testing of 25 units Rice Combine Harvesters for Regions XI, XII & BARMM	FMFOD	NO	Competitive Bidding	Sept. 19, 2022 / Oct. 11, 2022	10/13/2022	10/21/2022	12/01/2022	12/01/2022	Dec. 2-8, 2022	Dec. 9-23, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	44,110,000.00		44,110,000.00	44,101,290.00		44,101,290.00								
	Supply, Delivery, Installation and Testing of Various Rice Mills																		1,703,487,888.88		1,703,487,888.88	937,288,718.18		937,288,718.18								
	Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Region I	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	55,885,000.00		55,885,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Region II	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/28/2022	12/01/2022	12/07/2022	12/13/2022	on-going	on-going	Special Purpose Fund	55,885,000.00		55,885,000.00	50,890,000.00		50,890,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 6 units 1.5tph Multi Stage Rice Mill for Regions III & IVA	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/28/2022	12/01/2022	12/09/2022	12/13/2022	on-going	on-going	Special Purpose Fund	66,798,000.00		66,798,000.00	60,828,000.00		60,828,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Regions IVA, IVB & V	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	55,885,000.00		55,885,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 4 units 1.5tph Multi Stage Rice Mill for Regions VI & VII	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/25/2022	12/01/2022	12/07/2022	12/12/2022	on-going	on-going	Special Purpose Fund	44,532,000.00		44,532,000.00	40,952,000.00		40,952,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 7 units 1.5tph Multi Stage Rice Mill for Region IX	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	77,931,000.00		77,931,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 4 units 1.5tph Multi Stage Rice Mill for Regions X & XI	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	44,532,000.00		44,532,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 3 units 1.5tph Multi Stage Rice Mill for Regions CARAGA	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	33,399,000.00		33,399,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region I	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-Dec. 2, 2022	12/02/2022	12/27/2022	12/28/2022	1/5/2023	on-going	on-going	Special Purpose Fund	53,710,000.00		53,710,000.00	53,708,466.11		53,708,466.11								
	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region II	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-Dec. 2, 2022	12/02/2022	12/27/2022	12/28/2022	1/12/2023	on-going	on-going	Special Purpose Fund	107,420,000.00		107,420,000.00	107,000,000.00		107,000,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region III	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-Dec. 2, 2022	12/02/2022	12/27/2022	12/28/2022	1/5/2023	on-going	on-going	Special Purpose Fund	107,420,000.00		107,420,000.00	107,204,000.00		107,204,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region IVB	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	107,420,000.00		107,420,000.00											
PHilMech-RCEF 22-09-16	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region V	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	107,420,000.00		107,420,000.00				COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10/4/2022	10/4/2022	10/4/2022	10/4/2022	10/4/2022		
	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Capiz	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-Dec 2, 2022	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	107,420,000.00		107,420,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Iloilo	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	53,710,000.00		53,710,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Negros Occidental	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec 2, 2022	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	53,710,000.00		53,710,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region VIII	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	1st Failure of Bidding (Resolution No. 22-12-80)	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	53,710,000.00		53,710,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region X	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	11/28/2022	12/1/2022	12/7/2022	12/12/2022	on-going	on-going	Special Purpose Fund	107,420,000.00		107,420,000.00	107,416,830.22		107,416,830.22								
	Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-3tph Multi Stage Rice Mill for Region XII	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	12/02/2022	12/27/2022	12/28/2022	1/5/2023	on-going	on-going	Special Purpose Fund	53,710,000.00		53,710,000.00	53,708,466.11		53,708,466.11								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region BARMM	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/25/2022	12/1/2022	12/7/2022	12/12/2022	on-going	on-going	Special Purpose Fund	53,710,000.00		53,710,000.00	53,708,466.11		53,708,466.11								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region I	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	12/02/2022	12/27/2022	12/28/2022	1/5/2023	on-going	on-going	Special Purpose Fund	60,800,000.00		60,800,000.00	60,382,000.00		60,382,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region II	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/25/2022	12/1/2022	12/7/2022	12/12/2022	on-going	on-going	Special Purpose Fund	60,800,000.00		60,800,000.00	60,498,088.40		60,498,088.40								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region III	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 14, 2022	12/27/2022	12/28/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	60,500,000.00		60,500,000.00	60,498,088.40		60,498,088.40								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region X	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Nov 17, 2022	11/25/2022	12/1/2022	12/7/2022	12/13/2022	on-going	on-going	Special Purpose Fund	60,500,000.00		60,500,000.00	60,498,088.40		60,498,088.40								
	Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region XII	FMFOD	NO	Competitive Bidding	Sept. 19, 27 & 28, 2022	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-Dec 12, 2022	12/02/2022	12/27/2022	12/28/2022	1/5/2023	on-going	on-going	Special Purpose Fund	60,500,000.00		60,500,000.00	60,498,088.40		60,498,088.40								
	Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryers																	Special Purpose Fund	197,878,888.88		197,878,888.88	188,817,300.00		188,817,300.00								
	Supply, Delivery, Installation and Testing of 4 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Isabela and Bukidnon	FMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	12/02/2022	12/23/2022	12/28/2022	1/6/2023	on-going	on-going	Special Purpose Fund	16,181,600.00		16,181,600.00	15,300,000.00		15,300,000.00								
	Supply, Delivery, Installation and Testing of 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region II	FMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 2, 2022	12/02/2022	12/23/2022	12/28/2022	1/6/2023	on-going	on-going	Special Purpose Fund	40,404,000.00		40,404,000.00	37,500,000.00		37,500,000.00								
PHilMech-RCEF 22-09-17-REBIDDING	Supply, Delivery, Installation and Testing of 8 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVA & V	FMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-17, 2022	11/28/2022	12/1/2022	12/7/2022	12/12/2022	on-going	on-going	Special Purpose Fund	38,383,600.00		38,383,600.00	34,020,000.00		34,020,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10/4/2022	10/4/2022	10/4/2022	10/4/2022	10/4/2022		
	Supply, Delivery, Installation and Testing of 8 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVB	FMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1-17, 2022	11/25/2022	12/1/2022	12/7/2022	12/12/2022	on-going	on-going	Special Purpose Fund	32,323,200.00		32,323,200.00	31,608,000.00		31,608,000.00								
	Supply, Delivery, Installation and Testing of 11 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX, X & CARAGA	FMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov. 1-Dec. 7, 2022	12/02/2022	12/23/2022	12/28/2022	1/4/2023	on-going	on-going	Special Purpose Fund	44,444,400.00		44,444,400.00	44,443,300.00		44,443,300.00								

	Supply, Delivery, Installation and Testing of 7 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & BARMM	PMFOD	NO	Competitive Bidding	N/A	09/30/2022	10/10/2022	10/24/2022	10/24/2022	Oct. 25-31, 2022	Nov 1- Dec 2, 2022	12/02/2022	12/23/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	26,282,800.00		26,282,800.00	27,146,000.00		27,146,000.00								
	Supply, Delivery, Installation and Testing of Various Single-Pass Rice Mills																		124,380,000.00		124,380,000.00	111,795,000.00		111,795,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions CAR & I	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,780,000.00		3,780,000.00	3,740,000.00		3,740,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 14 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions I & II	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	13,160,000.00		13,160,000.00	13,080,000.00		13,080,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 13 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions IVA & IVB	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	12,780,000.00		12,780,000.00	12,155,000.00		12,155,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 16 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region V	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	15,280,000.00		15,280,000.00	14,980,000.00		14,980,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 9 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions VI & VII	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	9,180,000.00		9,180,000.00	8,415,000.00		8,415,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 8 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions IX	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	7,520,000.00		7,520,000.00	7,480,000.00		7,480,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 11 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions X & XII	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	1st Failure of Bidding (Resolution No. 22-12-01)	N/A	N/A	1/5/2023	N/A	N/A	Special Purpose Fund	10,340,000.00		10,340,000.00											
	Supply, Delivery, Installation, Testing and Commissioning of 15 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions XI, XII & BARMM	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	14,100,000.00		14,100,000.00	14,025,000.00		14,025,000.00								
PHilMech-RCEF-22-10-18	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region I	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10/7/2022	10/7/2022	10/7/2022	10/7/2022	10/7/2022		
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region III	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Regions IVA & IVB	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Regions VI & VII	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	4,780,000.00		4,780,000.00	4,740,000.00		4,740,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region VIII	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region X	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region XI	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region XII	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region CARAGA	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	3,585,000.00		3,585,000.00	3,555,000.00		3,555,000.00								
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Region BARMM	PMFOD	NO	Competitive Bidding	09/28/2022	10/05/2022	10/13/2022	11/16/2022	11/16/2022	Nov. 17-23, 2022	Nov. 24 - Dec. 2, 2022	12/02/2022	12/22/2022	12/29/2022	1/5/2023	on-going	on-going	Special Purpose Fund	4,780,000.00		4,780,000.00	4,740,000.00		4,740,000.00								
	Supply, Delivery, Installation and Testing of Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System																		93,097,975.00		93,097,975.00	89,265,200.00		89,265,200.00								
PHilMech-RCEF-22-10-20-NP	Supply, Delivery, Installation and Testing of 29 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region VIII	PMFOD	NO	NP-53.1 Two Failed Biddings	N/A	11/07/2022	11/14/2022	11/17/2022	11/17/2022	Nov. 18-28, 2022	Nov. 29- Dec. 2, 2022	12/02/2022	12/28/2022	12/28/2022	1/6/2022	on-going	on-going	Special Purpose Fund	93,097,975.00		93,097,975.00	89,265,200.00		89,265,200.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	11/7/2022	11/7/2022	11/7/2022	11/7/2022	11/7/2022		
	Supply, Delivery, Installation, Testing and Commissioning of Single-Pass Rice Mill (Mobile/Trailed Type)																		18,906,700.00		18,906,700.00	18,840,000.00		18,840,000.00								
PHilMech-RCEF-22-10-21-NP	Supply, Delivery, Installation, Testing and Commissioning of 16 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions I and II – Mainland	PMFOD	NO	NP-53.1 Two Failed Biddings	N/A	11/07/2022	11/14/2022	11/17/2022	11/17/2022	Nov. 18-28, 2022	Nov. 29- Dec. 2, 2022	12/02/2022	12/23/2022	12/29/2022	1/6/2023	on-going	on-going	Special Purpose Fund	14,280,000.00		14,280,000.00	14,240,000.00		14,340,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	11/7/2022	11/7/2022	11/7/2022	11/7/2022	11/7/2022		
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Island Municipalities in Region I	PMFOD	NO	NP-53.1 Two Failed Biddings	N/A	11/07/2022	11/14/2022	11/17/2022	11/17/2022	Nov. 18-28, 2022	Nov. 29- Dec. 2, 2022	12/02/2022	12/23/2022	12/29/2022	1/6/2023	on-going	on-going	Special Purpose Fund	4,626,700.00		4,626,700.00	4,600,000.00		4,600,000.00								
	Supply and Delivery of Various Software and I.T. Equipment																		26,791,884.28	[illegible]	[illegible]	[illegible]	10,779,792.[illegible]	4,116,337.00								
	Supply, delivery and installation of 1 unit perpetual license of Premium Computer-Aided Design (CAD) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-11-77)	N/A	N/A	N/A	N/A	N/A	Foreign	7,910,978.58	7,910,978.58												
	Supply, delivery, and installation of 1 unit perpetual license of premium Finite Element Analysis (FEA) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
	Supply, delivery and installation of 1 unit perpetual license of Computational Fluid Dynamics (CFD) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
	Supply, delivery, and installation of 3 units perpetual license of a Product Data Management (PDM) software with 5-years maintenance and technical support	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
	Maintenance and technical support renewal of existing perpetual SolidWorks software	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
	1 unit SolidWorks Premium CAD Subscription for 5-yrs (2023-2027)	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
	1 unit SolidWorks CAMWorks Subscription for 5-yrs (2023-2027)	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A		N/A	N/A	N/A	N/A	N/A														
PHilMech-Goods-22-08-09	Supply, delivery, and installation of 1 unit perpetual license of premium Discrete Element Method (DEM) software with 1-year maintenance and technical support	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	Foreign	4,712,006.06	4,712,006.06		4,800,000.00	4,800,000.00		COA, San Jose City Chamber of Commerce and Industry, Information Technology Association of the Philippines	10/6/2022	10/6/2022	10/6/2022	10/6/2022	10/6/2022		
	Supply and delivery of 2 sets Laptop/Mobile Workstation	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	Foreign	1,873,285.[illegible]		1,873,285.[illegible]	1,818,181.00		1,818,181.00								
	Supply and delivery of 8 sets Desktop Workstation	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022																						
	Supply and delivery of 3 pcs A3 Printer	AMD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022																						
	Supply and Delivery of 3 units UPS 3000VA 2U Rack/Tower mount	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	GoP	240,000.00		240,000.00	223,988.00		223,988.00								
	Supply and Delivery of 8 units Layer 3 Managed Switch	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	GoP	1,120,000.00		1,120,000.00	1,115,000.00		1,115,000.00								
	Supply and Delivery of 8 units Layer 2 Managed Switch	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022																						
	Supply, Delivery, Installation and Testing of 1 lot LED Wall	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	N/A	N/A	1st Failure of Bidding (Resolution No. 22-11-77)	N/A	N/A	N/A	N/A	N/A	GoP	3,300,000.00		3,300,000.00											
	Supply and Delivery of 2 units Access Point for Sophos XGS-4300 Firewall Appliance	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	GoP	150,000.00		150,000.00	150,000.00		150,000.00								
	Supply and Delivery of 14 units Notebook Computer	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 16-21, 2022	Nov. 22- Dec. 3, 2022	12/16/2022	12/16/2022	12/29/2022	01/05/2023	on-going	on-going	GoP	980,000.00		980,000.00	909,200.00		909,200.00								

PHilMech-Goods-22-08-09	Supply and Delivery of 38 units 15 inches Notebook Computer	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 18-21, 2022	Nov. 22-Dec. 3, 2022	12/16/2022	12/19/2022	12/29/2022	01/05/2023	on-going	On-going	GoP	5,043,320.00	5,043,320.00		4,933,800.00	4,933,800.00		COA, San Jose City Chamber of Commerce and Industry, Information Technology Association of the Philippines	8/10/2022	8/19/2022	8/10/2022	8/19/2022	8/10/2022		
	Supply and Delivery of 65 units 14 inches Notebook Computer	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022																						
	Supply and Delivery of 26 units Desktop Computer	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/13/2022	11/15/2022	11/15/2022	Nov. 18-21, 2022	Nov. 22-Dec. 3, 2022	12/16/2022	12/19/2022	12/29/2022	01/05/2023	on-going	on-going	GoP	1,274,000.00	1,274,000.00		1,158,064.00	1,158,064.00									
	Supply and Delivery of 2 units Desktop Computer	PMTD	NO	Competitive Bidding	09/22/2022	10/03/2022	10/12/2022	11/15/2022	11/15/2022	Nov. 18-21, 2022	Nov. 22-Dec. 3, 2022	12/15/2022	12/19/2022	12/29/2022	01/05/2023	on-going	on-going	Special Purpose Fund	88,000.00	88,000.00		88,928.00	88,928.00									
PHilMech-Goods-22-11-10-Rebidding	Supply and Delivery of Various Software and I.T. Equipment																		11,218,978.58	7,910,978.58	3,300,000.00										
	Supply, delivery and installation of 1 unit perpetual license of Premium Computer-Aided Design (CAD) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Foreign	7,910,978.58	7,910,978.58					COA, San Jose City Chamber of Commerce and Industry, Information Technology Association of the Philippines	12/19/2022	12/19/2022	12/19/2022	12/19/2022	12/19/2022		
	Supply, delivery, and installation of 1 unit perpetual license of premium Finite Element Analysis (FEA) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	Supply delivery and installation of 1 unit perpetual license of Computational Fluid Dynamics (CFD) software with 5-year maintenance and technical support	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	Supply, delivery, and installation of 3 units perpetual license of a Product Data Management (PDM) software with 5-years maintenance and technical support	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	Maintenance and technical support renewal of existing perpetual SolidWorks software	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	1 unit SolidWorks Premium CAD Subscription for 5-yrs (2023-2027)	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	1 unit SolidWorks CAMWorks Subscription for 5-yrs (2023-2027)	AMD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A														
	Supply, Delivery, Installation and Testing of 1 lot LED Wall	PMTD	NO	Competitive Bidding	N/A	11/29/2022	01/13/2023	01/27/2023	01/27/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,300,000.00		3,300,000.00										
Total Alloted Budget of On-going Procurement Activities																			**2,886,618,868.44**												

Prepared by:

RICHELLE ANN L. MOROTA
BAC Secretariat

Recommended for Approval by:

OFERO A. CAPARIÑO, PhD.
OIC-Assistant Director/BAC Vice Chairperson

APPROVED:

DIONISIO G. ALVINDIA, PhD.
Head of the Procuring Entity