PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION

Procurement Monitoring Report as of June 30, 2026

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																															
PHilMech- RCEF- 23-09-21- Rebidding	**SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS**																														
	LOT 6: Supply, Delivery and Testing of 87 units Four Wheel Tractors with Attachments for Region VI	RCEF - FMFOD	No	NP-53.1 Two-Failed Biddings	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	02-08-2024	02-08-2024	Special Account to the General Fund	200,100,000.00		200,100,000.00	199,969,500.00		199,969,500.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Completed
PHilMech- RCEF- 23-09-22	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS**																														
	LOT 7: Supply, Delivery, Installation and Testing of 16 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region I, II & III	RCEF - FMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	31-10-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	September 24, October 15,16, November 13, December 4, 2024; February 26, March 09, 20, April 25-28 and December 5, 2025	05-12-2025	Special Account to the General Fund	74,196,800.00		74,196,800.00	71,129,600.00		71,129,600.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Completed
PHilMech- RCEF- 23-11-31	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS (FY 2024 Early Procurement)**																														
	LOT 5: Supply, Delivery and Testing of 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, III & V	RCEF - FMFOD	No	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	17-01-2024	19-01-2024	29-01-2024	June 4, 25, July 2,15-17, Oct. 29, December 12, 2025	12-12-2025	Special Account to the General Fund	66,373,000.00		66,373,000.00	63,320,000.00		63,320,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Completed
PHilMech-RCEF-24-02-09- REBIDDING	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF SINGLE PASS RICE MILLS**																														
	Lot 3: Supply, Delivery, Installation and Testing of of 28 units Single-Pass Rice Mill (Stationary) for Regions I,V& & V	RCEF - FMFOD	No	Competitive Bidding	19-01-2024	13-02-2024	20-02-2024	06-03-2024	06-03-2024	3/13/2024	21-03-2024	04-06-2024	05-06-2024	17-06-2024	20-06-2024	29-04-2026	29-12-2025	Special Account to the General Fund	34,618,000.00		34,618,000.00	34,140,000.00		**34,140,000.00**	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024	Completed
PHilMech-RCEF-24-02-09	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI-STAGE RICE MILLS**																														
	Lot 7: Supply, Delivery, Installation and Testing of 1 unit 2- Stgh Multi Stage Rice Mill for Region V (PIGU Bulusbon)	RCEF - FMFOD	No	Competitive Bidding	19-01-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	07-03-2024	12-06-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	17-07-2025	17-07-2025	Special Account to the General Fund	55,368,671.00		55,368,671.00	55,358,671.00		**55,358,671.00**	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Completed
PHilMech-RCEF-24-02-10-NP	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI-STAGE RICE MILLS**																														
	Lot 2: Supply, Delivery, Installation and Testing of 1 unit 2- Stgh Multi Stage Rice Mill for Region IV-A (Matches MPC)	RCEF - FMFOD	No	NP-53.1 Two-Failed Biddings	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	14-03-2024	05-06-2024	19-04-2024	24-04-2024	03-05-2024	09-05-2024	13-08-2025	13-08-2025	Special Account to the General Fund	55,718,671.00		55,718,671.00	55,715,671.00		55,715,671.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Completed
	Lot 4: Supply, Delivery, Installation and Testing of 1 unit 2- Stgh Multi Stage Rice Mill for Region VIII (MLGU San Vicente)	RCEF - FMFOD	No	NP-53.1 Two-Failed Biddings	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	14-03-2024	05-06-2024	19-04-2024	24-04-2024	03-05-2024	09-05-2024	13-11-2025	09-11-2025	Special Account to the General Fund	55,718,671.00		55,718,671.00	55,715,671.00		55,715,671.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Completed
PHilMech-RCEF 24-03-13	**SUPPLY, DELIVERY AND TESTING OF RIDGE ROTULDER/ LEVEE MAKER IMPLEMENT FOR FOUR-WHEEL TRACTOR**																														
	Lot 8: Supply, Delivery and Testing of 35 units Ridge Moulder/ Levee Maker Implement For Four-Wheel Tractor for Regions III, IVI and BARMM	RCEF - FMFOD	Yes	Competitive Bidding	16-02-2024	21-03-2024	01-04-2024	15-04-2024	05-04-2024	22-04-2024	06-06-2024	19-06-2024	21-06-2024	28-06-2024	03-07-2024	19-11-2025	19-11-2025	Special Account to the General Fund	11,655,000.00		11,655,000.00	11,620,000.00		11,620,000.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	Completed
PHilMech- Goods-23-07-09	**Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries of White Copra Processing Centers**																														
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Dumaguete, Negros Oriental	CTF - FMFOD	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2023	24-08-2023	24-08-2023	29-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	16-07-2025	16-07-2025	Trust Receipts - CFITF	4,243,100.00		4,243,100.00	3,938,000.00		3,938,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Completed
	LOT 4: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Polanco, Zamboanga Sibugay	CTF - FMFOD	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2023	24-08-2023	24-08-2023	29-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	05-12-2025	05-12-2025	Trust Receipts - CFITF	4,243,100.00		4,243,100.00	3,988,000.00		3,988,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Completed
PHilMech- Goods-23-07-12	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR WHITE COPRA-COOKING OIL PROCESSING CENTER**																														
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center in Dara, Inis, Leyte	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	22-26-09-2025	26-09-2025	Trust Receipts - CFITF	**10,333,320.00**		10,333,320.00	**10,298,000.00**		**10,298,000.00**	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Completed
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center in Pawa, Ibaic, Maindulupe	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	28-11-2025	28-11-2025	Trust Receipts - CFITF	10,333,320.00		10,333,320.00	10,300,000.00		**10,300,000.00**	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Completed

PHilMech-CTF-24-07-13	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES ON-SITE OF VARIOUS COCONUT PROCESSING CENTERS**																															
	Lot 2- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Cocowater Processing Center in Kiwcwagan, Lanao del Norte	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	30-09-2024	12-09-2024	19-09-2024	23-09-2024	06-10-2025	06-10-2025	Trust Receipts - CY'FY	3,088,750.00		3,088,750.00	2,968,000.00		2,968,000.00	CDA, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Completed
	Lot 3 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Cocohusk Chips Processing Center in Maipanyay, Davao del Sur	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	30-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	2,495,000.00		2,495,000.00	2,438,000.00		2,438,000.00	CDA, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Completed
PHilMech-RCEF-25-01-01	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VILLAGE TYPE RICE MILL**																															
	Lot 1 - Supply, Delivery, Installation and Testing of 39 Units Village Type Rice Mill for Regions CAR & I	CTF - FMFOD	No	Competitive Bidding	12/23/2024	1/23/2025	1/30/2025	2/13/2025	2/13/2025	2/20/2025	3/17/2025	3/19/2025	3/20/2025	3/28/2025	5/21/2025	March 3-6, April 27-29, 2026	29-04-2026	Special Account to the General Fund	26,500,500.00		26,500,500.00	26,500,032.00		26,500,032.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Completed
	Lot 3 - Supply, Delivery, Installation and Testing of 34 units Village Type Rice Mill for Regions VI, X & CARAGA	CTF - FMFOD	No	Competitive Bidding	12/23/2024	1/23/2025	1/30/2025	2/13/2025	2/13/2025	2/20/2025	3/17/2025	3/19/2025	3/20/2025	3/28/2025	5/14/2025	March 16-19, 23-26, 2026	3/26/2026	Special Account to the General Fund	36,693,000.00		36,693,000.00	36,679,500.00		36,679,500.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Completed
PHilMech-RCEF-25-03-01	**SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS**																															
	Lot 8 Supply, Delivery and Testing of 97 units Four Wheel Tractors (Tier III) with Attachments for Region III, X, and XIII	RCEF - FMFOD	No	Competitive Bidding	17-03-2025	01-04-2025	08-04-2025	06-05-2025	06-05-2025	13-05-2025	26-05-2025	27-05-2025	28-05-2025	06-06-2025	11-06-2025	24-06-2026	24-06-2026	Special Account to the General Fund	232,800,000.00		232,800,000.00	232,751,500.00		232,751,500.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	Completed
	Lot 9 Supply, Delivery and Testing of 95 units Four Wheel Tractors (Tier III) with Attachments for Region XI, XII, and BARMM	RCEF - FMFOD	No	Competitive Bidding	17-03-2025	01-04-2025	08-04-2025	06-05-2025	06-05-2025	13-05-2025	26-05-2025	27-05-2025	28-05-2025	06-06-2025	11-06-2025	24-06-2026	24-06-2026	Special Account to the General Fund	228,000,000.00		228,000,000.00	227,952,500.00		227,952,500.00	CDA, Nueva Ecija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	Completed
PHilMech-CTF-25-11-17	**SUPPLY, DELIVERY, TESTING AND COMMISSIONING OF COCONUT MACHINERY IN PHILMECH, SCIENCE CITY OF MUÑOZ, NUEVA ECIJA**																															
	LOT 1 Supply, Delivery, Testing, and Commissioning of Coconut Machinery in PHilMech Main Office, CLSU Compound, Science City of Munoz, Nueva Ecija	CTF - FMFOD	No	Competitive Bidding	03-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	10-12-2025	15-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	16-04-2026	16-04-2026	Trust Receipts - CY'FY	25,030,000.00		25,030,000.00	24,564,000.00		24,564,000.00	Commission on Audit (COA), Philippine Contructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Completed
	LOT 2 Supply, Delivery, Testing, and Commissioning of Engine Driven Coconut Climber in PHilMech Main Office, CLSU Compound, Science City of Munoz, Nueva Ecija	CTF - FMFOD	No	Competitive Bidding	03-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	10-12-2025	15-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	29-04-2026	29-04-2026	Trust Receipts - CY'FY	7,560,000.00		7,560,000.00	6,760,000.00		6,760,000.00	Commission on Audit (COA), Philippine Contructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Completed
	Lot 3 Supply, Delivery, Testing, and Commissioning of Dehusking Machine in PHilMech Main Office, CLSU Compound, Science City of Munoz, Nueva Ecija	CTF - FMFOD	No	Competitive Bidding	03-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	10-12-2025	15-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	29-04-2026	29-04-2026	Trust Receipts - CY'FY	11,200,000.00		11,200,000.00	7,120,000.00		7,120,000.00	Commission on Audit (COA), Philippine Contructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Completed
	Lot 4 Supply, Delivery, Testing, and Commissioning of Chainsaw in PHilMech Main Office, CLSU Compound, Science City of Munoz, Nueva Ecija	CTF - FMFOD	No	Competitive Bidding	03-11-2025	12-11-2025	20-11-2025	04-12-2025	04-12-2025	10-12-2025	15-12-2025	19-12-2025	19-12-2025	29-12-2025	31-12-2025	16-04-2026	16-04-2026	Trust Receipts - CY'FY	6,040,000.00		6,040,000.00	6,022,400.00		6,022,400.00	Commission on Audit (COA), Philippine Contructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	Completed
PHilMech-CTF-GOODS-26-01-02-HIBEDANG	**SUPPLY AND DELIVERY OF DELIVERY TRUCKS AND LIGHT UTILITY VANS**																															
	LOT 1 - Supply and Delivery of 15 units Delivery Truck	CTF - FMFOD	No	Competitive Bidding	N/A	12-01-2026	20-01-2026	03-02-2026	03-02-2026	10-02-2026	23-02-2026	27-02-2026	02-03-2026	12-03-2026	03/13/2026	28-04-2026	28-04-2026	Trust Receipts - CY'FY	38,977,500.00		38,977,500.00	32,173,500.00		32,173,500.00	Commission on Audit (COA), Automobile Association Philippines, San Jose City Chamber of Commerce & Industry	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	Completed
	LOT 2 - Supply and Delivery of 2 units Light Utility Van	CTF - FMFOD	No	Competitive Bidding	N/A	12-01-2026	20-01-2026	03-02-2026	03-02-2026	10-02-2026	23-02-2026	27-02-2026	02-03-2026	11-03-2026	03/13/2026	28-04-2026	28-04-2026	Trust Receipts - CY'FY	3,045,000.00		3,045,000.00	2,629,800.00		2,629,800.00	Commission on Audit (COA), Automobile Association Philippines, San Jose City Chamber of Commerce & Industry	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	13-01-2026	Completed
PHilMech-Goods-26-02-03-Rebidding	**SUPPLY AND DELIVERY OF 3 UNITS DELIVERY PASSENGER VANS**	AO- BMTSS	No	Competitive Bidding	N/A	04-02-2026	12-02-2026	02-03-2026	02-03-2026	09-03-2026	12-03-2026	13-03-2026	17-03-2026	26-03-2026	26-03-2026	N/A	N/A	GAA 2026 - Current Appropriation	7,500,000.00		7,500,000.00	7,343,760.00		7,343,760.00	Commission on Audit (COA), Automobile Association Philippines, San Jose City Chamber of Commerce & Industry	06-02-2026	06-02-2026	06-02-2026	06-02-2026	06-02-2026	06-02-2026	06-02-2026	Completed
PHilMech-Goods-26-03-05-DC	**PROCUREMENT OF INKS AND TONERS COVERED BY THE MANAGED PRINT SERVICE AGREEMENT (EXCLUSIVE DISTRIBUTORSHIP AGREEMENT) TO XEROX INK SALES & SERVICES**	ICTDTD	No	Direct Contracting	N/A	N/A	20-03-2026	N/A	N/A	N/A	N/A	30-03-2026	12-03-2026	22-03-2026	26-03-2026	14-05-2026	14-05-2026	Government of the Philippines (current year's budget)	3,218,400.00	3,218,400.00		3,213,720.00	3,213,720.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PHilMech-Goods-26-03-06-NP	**Negotiated Procurement for Radio Program Segment**	ACD	No	NP-35.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	21-03-2026	N/A	N/A	N/A	N/A	03-03-2026	04-03-2026	10-03-2026	13-03-2026	20-06-2026	20-06-2026	Government of the Philippines (current year's budget)	850,000.00	850,000.00		850,000.00	850,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
																		Total Allotted Budget of Procurement Activities	**1,199,980,162.00**	**4,068,400.00**	**1,195,831,762.00**													
																		Total Contract Price of Procurement Activities Conducted				**1,175,470,831.00**	**4,063,720.00**	**1,171,416,105.00**										
																		Total Savings (Total Allotted Budget - Total Contract Price)	**20,420,338.00**															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																															
PHilMech- RCEF- 23-07-14	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF MULTI STAGE RICE MILLS**																														
	LOT 2: Supply, Delivery , Installation and Testing of 2 units 2-3tph Multi Stage Rice Mill for Iloilo and Negros Occidental	RCEF - FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	19-12-2023	01-09-2023	23-10-2023	24-10-2023	07-11-2023	08-11-2023	30-10-2025	30-10-2025	Special Account to the General Fund	109,420,000.00		109,420,000.00	**109,200,000.00**		109,200,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers' Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Partially delivered and contract was amended
PHilMech- RCEF- 23-08-23	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS**																														
	LOT1: Supply, Delivery, Installation and Testing of 2 units 2-3tph Multi Stage Rice Mill for Occidental Mindoro	RCEF - FMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	09-10-2023	27-10-2023		02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	14-12-2024	14-12-2024	Special Account to the General Fund	109,420,000.00		109,420,000.00	**109,220,000.00**		109,220,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers' Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Partially delivered and contract was temporarily suspended
	Lot 6: Supply, Delivery, Installation and Testing of 1 units 2-3tph Multi Stage Rice Mill for Region VI	RCEF - FMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	09-10-2023	27-10-2023	07-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	02-12-2025	02-12-2025	Special Account to the General Fund	164,130,000.00		164,130,000.00	**164,120,000.00**		164,120,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers' Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Partially delivered and contract was extended and amended
	Lot 10: Supply, Delivery, Installation and Testing of 5 units 2-3tph Multi Stage Rice Mill for Region VI	RCEF - FMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	09-10-2023	27-10-2023	07-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	19/25/2025	19/25/2025	Special Account to the General Fund	164,130,000.00		164,130,000.00	**164,120,000.00**		164,120,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers' Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Partially delivered and contract was extended and amended
PHilMech- Goods- 23-07-09	**Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries of White Copra Processing Centers**																														
	Lot 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center in Tagbawayan, Quezon	CTF - FMFOD	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2023	24-08-2023	24-08-2023	03-13-2024	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	18-01-2024	18-01-2024	Trust Receipts - CHTF	4,218,100.00		4,218,100.00	**3,980,000.00**		3,980,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was extended and amended
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 2 sets White Copra Processing Centers (with dehusker) in Alegue and Pangpantan, Gingoog City, Misamis Oriental	CTF - FMFOD	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2023	24-08-2023	24-08-2023	07-01-1900	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	15-10-2025	15-10-2025	Trust Receipts - CHTF	8,486,200.00		8,486,200.00	**7,976,000.00**		7,976,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Prosperidad, Agusan del Sur	CTF - FMFOD	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	14-03-2024	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	13-02-2024	13-02-2025	Trust Receipts - CHTF	4,243,100.00		4,243,100.00	**3,988,000.00**		3,988,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was extended
PHilMech- Goods- 23-07-12	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR WHITE COPRA- COOKING OIL PROCESSING CENTER**																														
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center (with Dehusking Tool) in San Lorenzo, Guimaras	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	02-10-2024	02-10-2024	Trust Receipts - CHTF	10,358,500.00		10,358,500.00	**10,308,000.00**		10,308,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was extended and suspended
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center (with Dehusking Tool) in Caleda, Xuthal, Naga Diongala, Lanao del Norte	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	17-01-2024	17-01-2024	Trust Receipts - CHTF	10,358,500.00		10,358,500.00	**10,318,000.00**		10,318,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was temporarily suspended
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center (with Dehusking Tool) in Libungan, North Cotabato	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	28-03-2025	31-03-2025	Trust Receipts - CHTF	10,358,500.00		10,358,500.00	**10,317,500.00**		10,317,500.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially Delivered with Contract Extension and Contract Suspension
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center in Poblacion, Pres. Roxas, North Cotabato	CTF - FMFOD	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	12-02-2025	12-02-2025	Trust Receipts - CHTF	10,333,500.00		10,333,500.00	**10,292,500.00**		10,292,500.00	Commission on Audit, United Coconut Associations of the Philippines, Inc (UCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was temporarily suspended
PHilMech- Goods- 23-07-14	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VIRGIN COCONUT OIL PROCESSING CENTER**																														
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries of Virgin Coconut Oil Processing Center for Canawan, Silay, Zamboanga del Norte	CTF - FMFOD	No	Competitive Bidding	30-06-2023	03-08-2023	10-08-2023	24-08-2023	24-08-2023	31-08-2023	12-09-2023	26-09-2023	27-09-2023	04-10-2023	13-10-2023	07-02-2024	12-02-2024	Trust Receipts - CHTF	11,680,000.00		11,680,000.00	**10,680,000.00**		10,680,000.00	CDA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, Inc. (UCAP)	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was temporarily suspended
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries of Virgin Coconut Oil Processing Center for Man-ug, Altavas, Aklan	CTF - FMFOD	No	Competitive Bidding	30-06-2023	03-08-2023	10-08-2023	24-08-2023	24-08-2023	31-08-2023	12-09-2023	26-09-2023	27-09-2023	04-10-2023	13-10-2023	07-02-2024	24-04-2024	Trust Receipts - CHTF	11,740,000.00		11,740,000.00	**10,780,000.00**		10,780,000.00	CDA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, Inc. (UCAP)	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Partially delivered and contract was extended

PHilMech-Guads-23-07-15	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR COCONUT COIR AND PEAT PROCESSING CENTER**																															
	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 2 SETS COCONUT COIR AND PEAT PROCESSING CENTER IN RESELLER T. UNI, ZAMBOANGA SIBUGAY AND MARIN, SURIGAO DEL NORTE	CTF - FMFOD	No	Competitive Bidding	30-06-2023	12-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	23-01-2024	23-01-2024	Trust Receipts - CFITF	5,048,000.00		5,048,000.00	**4,696,000.00**		4,696,000.00	CDA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, Inc. (UCAP)	14-07-2023	14-07-2023	16-07-2023	14-07-2023	14-07-2023	14-07-2023	Partially delivered and contract suspension was lifted on February 9, 2024
PHilMech-CTF-23-09-21	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS**																															
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center in Sitio La Medalla, Revilon, Lilo-an, Albay	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	03-07-2024	03-07-2024	Trust Receipts - CFITF	4,218,100.00		4,218,100.00	**3,707,000.00**		3,707,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Partially delivered and contract was temporarily suspended
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center (With Dehusking Tool) in Bagangan, Lucsd, Davao Oriental	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	09-08-2024	09-08-2024	Trust Receipts - CFITF	10,358,500.00		10,358,500.00	**10,328,500.00**		10,328,500.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Partially delivered and contract suspension was lifted on March 31, 2026
	LOT 4: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center (With Dehusking Tool) in Poblacion 1, Balingasayan, Sanlorn Samar	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	09-08-2024	09-08-2024	Trust Receipts - CFITF	10,358,500.00		10,358,500.00	**9,793,000.00**		9,793,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	23-09-2023	Partially Delivered with Temporary Contract Suspension
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center in San Juan, Penaranda, Quezon	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	06-12-2023	13-12-2023	09-08-2024	09-08-2024	Trust Receipts - CFITF	10,333,500.00		10,333,500.00	**9,635,000.00**		9,635,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	24-09-2023	Partially Delivered and contract was temporarily suspended
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of White Copra-Cooking Oil Processing Center in Nangabong, Oriental Mindoro	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	06-12-2023	13-12-2023	09-08-2024	09-08-2024	Trust Receipts - CFITF	10,333,500.00		10,333,500.00	**9,635,000.00**		9,635,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	25-09-2023	Partially Delivered and contract was temporarily suspended
	LOT 7: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 set of Cooking Oil Processing Center in Pangpachan, Gingoog City, Misamis Oriental	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Trust Receipts - CFITF	6,123,000.00		6,123,000.00	**6,053,000.00**		6,053,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	26-09-2023	Contract was temporarily suspended
	LOT 8: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries of 1 Set Virgin Coconut Oil Processing Center in Poblacion 3, Tagbilaran City, Bohol	CTF - FMFOD	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	06-12-2023	13-12-2023	21-01-2025	21-01-2025	Trust Receipts - CFITF	11,480,000.00		11,480,000.00	**9,965,158.00**		9,965,158.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	27-09-2023	Contract was extended
PHilMech-CTF-23-11-24	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS**																															
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-site of VCO and Flour Processing Center in Ibaca, Dingalan, Aurora	CTF - FMFOD	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2023	06-01-2024	26-01-2024	16-02-2024	16-02-2024	27-02-2024	01-03-2024	N/A	N/A	Trust Receipts - CFITF	11,901,000.00		11,901,000.00	**10,714,830.00**		10,714,830.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Terminated Contract
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of Coconut Sugar and Coconut Nectar Processing Center in Upper Sta. Cruz, Ragay, Camarines Sur	CTF - FMFOD	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2023	03-06-2024	26-01-2024	16-02-2024	16-02-2024	27-02-2024	01-03-2024	13-06-2025	13-06-2025	Trust Receipts - CFITF	5,227,950.00		5,227,950.00	**3,230,913.00**		3,230,913.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Contract was extended
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-site of Coco Nectar Sugar and Vinegar Processing Center in Poblacion 1, Talisay, Western Samar	CTF - FMFOD	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2023	12-19-2023	26-01-2024	16-02-2024	16-02-2024	27-02-2024	01-03-2024	N/A	N/A	Trust Receipts - CFITF	5,464,950.00		5,464,950.00	**4,585,225.00**		4,585,225.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (UCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Contract was temporarily suspended
PHilMech-RCEF-24-02-09	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS**																															
	Lot 1: Supply, Delivery, Installation and Testing of 1 unit 2- 3tph Multi Stage Rice Mill for Region IVB (Pinili Oriental Mindoro)	RCEF - FMFOD	No	Competitive Bidding	19-01-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	07-01-1900	12-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	12-08-2025	12-08-2025	Special Account to the General Fund	55,718,671.00		55,718,671.00	**55,715,671.00**		55,715,671.00	CDA, Nueva Ecija Seed Growers Association, Bantog PMC, San Jose City Chamber of Commerce and Industry, PSABI-Central Luzon Chapter	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Partially delivered and contract was extended and amended
	Lot 6: Supply, Delivery, Installation and Testing of 1 unit 2- 3tph Multi Stage Rice Mill for Region IX (Pinlai Zamboanga Del Sur)	RCEF - FMFOD	No	Competitive Bidding	19-01-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	17-10-2024	12-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	20-10-2025	20-10-2025	Special Account to the General Fund	55,368,671.00		55,368,671.00	**55,365,671.00**		55,365,671.00	CDA, Nueva Ecija Seed Growers Association, Bantog PMC, San Jose City Chamber of Commerce and Industry, PSABI-Central Luzon Chapter	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Partially delivered
	Lot 8: Supply, Delivery, Installation and Testing of 1 unit 2- 3tph Multi Stage Rice Mill for Region CARAGA (MSSU San Miguel)	RCEF - FMFOD	No	Competitive Bidding	19-01-2024	15-02-2024	20-02-2024	07-03-2024	07-03-2024	28-11-2024	12-04-2024	23-04-2024	24-04-2024	03-05-2024	09-05-2024	10-09-2025	10-09-2025	Special Account to the General Fund	55,368,671.00		55,368,671.00	**55,368,671.00**		55,368,671.00	CDA, Nueva Ecija Seed Growers Association, Bantog PMC, San Jose City Chamber of Commerce and Industry, PSABI-Central Luzon Chapter	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	Partially delivered
PHilMech-RCEF-24-02-10-NP	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS**																															
	Lot 3: Supply, Delivery, Installation and Testing of 1 unit 2- 3tph Multi Stage Rice Mill for Region IV-B (Mirolo Batangas)	RCEF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	15-02-2024	21-02-2024	07-03-2024	07-03-2024	16-03-2024	05-04-2024	19-04-2024	24-04-2024	03-05-2024	09-05-2024	25-09-2025	25-09-2025	Special Account to the General Fund	55,718,671.00		55,718,671.00	**55,715,671.00**		55,715,671.00	CDA, Nueva Ecija Seed Growers Association, Bantog PMC, San Jose City Chamber of Commerce and Industry, PSABI-Central Luzon Chapter	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	15-02-2024	Partially delivered

PHilMech-CTF-24-02-05	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS																														
	Lot 2- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White Copra and Vinegar Processing Center in Poblacion, Pamplona, Negros Oriental	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	06-10-2025	06-10-2025	Trust Receipts - CY'FY	4,901,100.00		4,901,100.00	**4,338,000.00**		**4,338,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Partially delivered and contract was temporarily suspended
	Lot 3- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White Copra Processing Center (with dehusking tool) in Cebuana, Tupi, South Cotabato	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	4,243,100.00		4,243,100.00	**3,768,000.00**		**3,768,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract temporarily suspended
	Lot 4- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White copra-Cooking Oil Processing Center in Poblacion, Maluntarian, Davao de Oro	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	10,333,500.00		10,333,500.00	**9,680,000.00**		**9,680,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract temporarily suspended
	Lot 5- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White copra-Cooking Oil Processing Center in Pacheco, Magallanes Cavite	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	10,333,500.00		10,333,500.00	**9,133,500.00**		**9,133,500.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract temporarily suspended
	Lot 6- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White copra-Cooking Oil Processing Center in Calaca, Batangas	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	10,333,500.00		10,333,500.00	**9,133,500.00**		**9,133,500.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract was temporarily suspended
	Lot 7- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White Copra-Cooking Oil Processing Center (with dehusking Tool) in Sta Cruz, Pamplona, Cagayan	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	04-06-2025	03-07-2025	Trust Receipts - CY'FY	10,358,500.00		10,358,500.00	**9,477,000.00**		**9,477,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Partially Delivered Contract was temporarily suspended
	Lot 8- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White Copra-Cooking Oil Processing Center (with dehusking Tool) in Malandag, Makungon, Sarangani Province	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	10,358,500.00		10,358,500.00	**9,680,000.00**		**9,680,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract was temporarily suspended
	Lot 9- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and 1 set sets White Copra-Cooking Oil Processing Center (with dehusking Tool) in Consigan,Ramon Magsaysay, Zamboanga del Sur	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	04-06-2025	07-03-2025	Trust Receipts - CY'FY	10,358,500.00		10,358,500.00	**9,277,000.00**		**9,277,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Partially delivered and contract was temporarily suspended
	Lot 10- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set White Copra-Cooking Oil Processing Center (with dehusking Tool) in Poblacion, Alicia, Zamboanga Sibugay	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	13-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	10,358,500.00		10,358,500.00	**9,680,000.00**		**9,680,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract was temporarily suspended
	Lot 11- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries: On-Site of 1 set Geo-Net Processing Facility in Roxelle T. Lim, Zamboanga Sibugay	CTF - FMFOD	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2024	N/A	N/A	Trust Receipts - CY'FY	3,383,000.00		3,383,000.00	**3,180,000.00**		**3,180,000.00**	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Contract was temporarily suspended
PHilMech-CTF-24-07-13	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES ON-SITE OF VARIOUS COCONUT PROCESSING CENTERS																														
	Lot 1- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Virgin Coconut Oil and Cocowater Processing Center in Tabuigan, Agusan del Sur	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	12,943,750.00		12,943,750.00	**12,280,000.00**		12,280,000.00	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
	Lot 5- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Coconut Sauce Processing Facility in Jasaan, Misamis Oriental	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	1,345,000.00		1,345,000.00	**1,280,000.00**		1,280,000.00	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
	Lot 6- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Coconut Coir and Peat Processing Center in New Bataan, Davao de Oro	CTF - FMFOD		Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	5,558,000.00		5,558,000.00	**5,180,000.00**		5,180,000.00	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
	Lot 8- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra-Cooking Oil Processing Center in Magsaysay, Misamis Oriental	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	8,338,500.00		8,338,500.00	**7,880,000.00**		7,880,000.00	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
	Lot 9- Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra-Cooking Oil Processing Center in Hamtic, Antique	CTF - FMFOD	No	Competitive Bidding	25-06-2024	24-07-2024	31-07-2024	14-08-2024	14-08-2024	14-08-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2024	23-09-2024	N/A	N/A	Trust Receipts - CY'FY	8,338,500.00		8,338,500.00	**7,880,000.00**		7,880,000.00	CDA, San Jose City Chamber of Commerce and Industry, PLMB-Central Luzon Chapter,United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Contract was temporarily suspended
PHilMech-CTF-24-11-23	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES ON-SITE OF VARIOUS COCONUT PROCESSING CENTER																														
	Lot 2 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Vinegar and Lambanog Processing Center in Tandag City, Surigao del Sur	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	21-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FY	1,058,000.00		1,058,000.00	**1,000,000.00**		1,000,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended

	Lot 3 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Buko Pie Processing Center in Alfonso Castañeda, Nueva Vizcaya	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	1,834,100.00		1,834,100.00	**1,800,000.00**		1,800,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 4 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Processing Center in Villagonzalo Olutanga, Zamboanga Sibugay	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	30-01-2025	12-02-2025	13-02-2025	20-02-2025	25-02-2025	N/A	N/A	Trust Receipts - CY'FF	4,186,100.00		4,186,100.00	**3,640,000.00**		3,640,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 5 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of White Copra and Vinegar Processing Center in Pulot Center, Sofronio Española, Palawan	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	30-01-2025	12-02-2025	13-02-2025	20-02-2025	25-02-2025	N/A	N/A	Trust Receipts - CY'FF	4,714,100.00		4,714,100.00	**4,100,000.00**		4,100,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 6 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in Dapitan, Zamboanga del Norte	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	30-01-2025	12-02-2025	13-02-2025	20-02-2025	25-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,446,000.00**		9,446,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 7 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in Siocon, Zamboanga del Norte	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,418,000.00**		9,418,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 8 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in Sofronio Española, Palawan	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,418,000.00**		9,418,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 9 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in Island Garden, City of Samal, Davao del Norte	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,418,000.00**		9,418,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 10 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in General Saliguete K. Pendatun, Magpetsbravo del Norte	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,468,500.00**		9,468,500.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
	Lot 11 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with defueling tool) in Polobling, Lanao del Sur	CTF - FMFOD	No	Competitive Bidding	31-10-2024	14-11-2024	25-11-2024	10-12-2024	10-12-2024	17-12-2024	29-01-2025	31-01-2025	03-02-2025	07-02-2025	12-02-2025	N/A	N/A	Trust Receipts - CY'FF	9,496,500.00		9,496,500.00	**9,468,500.00**		9,468,500.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024	Contract was temporarily suspended
PHilMech-RCEF-25-01-01	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VILLAGE TYPE RICE MILL**																																
	Lot 4- Supply, Delivery, Installation and Testing of 64 Units Village Type Rice Mill for Regions VI, VII & VIII	RCEF - FMFOD	No	Competitive Bidding	23-12-2025	23-01-2025	30-01-2025	13-02-2025	13-02-2025	20-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-05-2025	12-11-2025	12-11-2025	Special Account to the General Fund	36,693,000.00		36,693,000.00	**36,679,500.00**		36,679,500.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Partially delivered and contract was extended
	Lot 6- Supply, Delivery, Installation and Testing of 64 Units Village Type Rice Mill for Regions XI, XII & BARMM	RCEF - FMFOD	No	Competitive Bidding	23-12-2025	23-01-2025	30-01-2025	13-02-2025	13-02-2025	20-02-2025	17-03-2025	19-03-2025	20-03-2025	28-03-2025	15-05-2025	9-12/12/2025	12-12-2025	Special Account to the General Fund	36,693,000.00		36,693,000.00	**36,612,000.00**		36,612,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	Partially delivered and contract was extended
PHilMech-RCEF-25-03-03-Rebidding	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VILLAGE TYPE RICE MILL**																																
	Lot 1- Supply, Delivery, Installation and Testing of 63 Units Village Type Rice Mill for Regions I & III	RCEF - FMFOD	No	NP-53.1 Two-Failed Biddings	N/A	26-03-2025	02-04-2025	15-04-2025	15-04-2025	22-04-2025	07-05-2025	09-05-2025	20-05-2025	27-05-2025	03-06-2025	12-12-2025	12-12-2025	Special Account to the General Fund	29,218,500.00		29,218,500.00	**29,213,500.00**		29,213,500.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	Partially delivered and contract was extended
	Lot 2- Supply, Delivery, Installation and Testing of 64 Units Village Type Rice Mill for Regions IVA, IVB & V	RCEF - FMFOD	No	NP-53.1 Two-Failed Biddings	N/A	26-03-2025	02-04-2025	15-04-2025	15-04-2025	22-04-2025	07-05-2025	09-05-2025	20-05-2025	27-05-2025	03-06-2025	23-12-2023	23-12-2023	Special Account to the General Fund	36,693,000.00		36,693,000.00	**36,688,000.00**		36,688,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025	Partially delivered and contract was extended
PHilMech-RCEF-25-05-09	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF DRYING SYSTEM I**																																
	Lot 1 Supply, Delivery, Installation and Testing of 28 sets Drying System I in Regions I & III	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	01-07-2025	02-07-2025	02-07-2025	11-07-2025	18-07-2025	18-06-2026	18-06-2026	Special Account to the General Fund	182,000,000.00		182,000,000.00	**160,140,000.00**		160,140,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was suspended and amended
	Lot 2 -Supply, Delivery, Installation and Testing of 19 sets Drying System I in Regions CAR & II	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	16-07-2025	17-07-2025	18-07-2025	22-07-2025	29-07-2025	17&19-06-2026	19-06-2026	Special Account to the General Fund	156,000,000.00		156,000,000.00	**148,272,000.00**		148,272,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was suspended and amended
	Lot 3 - Supply, Delivery, Installation and Testing of 34 sets Drying System I in Regions IVA, IVB & V	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	01-07-2025	02-07-2025	02-07-2025	11-07-2025	18-07-2025	17&18-06-2026	18-06-2026	Special Account to the General Fund	273,000,000.00		273,000,000.00	**265,700,000.00**		265,700,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was suspended and amended
	Lot 4 - Supply, Delivery, Installation and Testing of 24 sets Drying System I in Regions VI & NIR	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	07-07-2025	17-07-2025	10-07-2025	11-07-2025	18-07-2025	04-06-2026	04-06-2026	Special Account to the General Fund	156,000,000.00		156,000,000.00	**148,272,000.00**		148,272,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was suspended and amended
	Lot 5 Supply, Delivery, Installation and Testing of 24 sets Drying System I in Regions VII & VIII	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	07-07-2025	17-07-2025	10-07-2025	11-07-2025	18-07-2025	04-02-2026	04-02-2026	Special Account to the General Fund	156,000,000.00		156,000,000.00	**148,272,000.00**		148,272,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was temporarily suspended
	Lot 6 Supply, Delivery, Installation and Testing of 41 sets Drying System I in Regions IX, X & CARAGA	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	02-07-2025	02-07-2025	02-07-2025	11-07-2025	18-07-2025	18-04-2026	18-04-2026	Special Account to the General Fund	266,500,000.00		266,500,000.00	**245,508,000.00**		245,508,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was temporarily suspended
	Lot 7 Supply, Delivery, Installation and Testing of 67 sets Drying System I in Regions XI, XII & BARMM	RCEF - FMFOD	No	Competitive Bidding	23-05-2025	27-05-2025	03-06-2025	17-06-2025	17-06-2025	24-06-2025	02-07-2025	02-07-2025	02-07-2025	11-07-2025	18-07-2025	06-05-2026	06-05-2026	Special Account to the General Fund	240,500,000.00		240,500,000.00	**221,556,000.00**		221,556,000.00	IL Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025	Partially delivered and contract was temporarily suspended
PHilMech-RCEF-Infra-25-07-11	**SUPPLY OF LABOR AND MATERIALS FOR THE PROPOSED CONSTRUCTION OF DRYING SYSTEM 1 SHED**																																

	LOT 1: Supply of Labor and Materials for the Proposed Construction of 97 Slots Drying System 1 Shed for Luzon	RCSF - FMFOD	No	Competitive Bidding	03-07-2025	09-07-2025	16-07-2025	06-08-2025	06-08-2025	07-08-2025	04-09-2025	04-09-2025	05-09-2025	09-09-2025	10-09-2025	N/A	N/A	Special Account to the General Fund	670,972,860.05		670,972,860.05	**668,826,667.78**		668,826,667.78	Commission on Audit,San Jose City Chamber of Commerce and Industry,Philippine Constructors Association (PCA), Inc.,Philippine Institute of Civil Engineers, Inc.	10-07-2025	10-07-2025	10-07-2025	10-07-2025	10-07-2025	10-07-2025	Contract was temporarily suspended
	LOT 2: Supply of Labor and Materials for the Proposed Construction of 126 Slots Drying System 1 Shed for Vicayas and Mindanao	RCSF - FMFOD	No	Competitive Bidding	03-07-2025	09-07-2025	16-07-2025	06-08-2025	06-08-2025	07-08-2025	13-08-2025	13-08-2025	14-08-2025	16-08-2025	19-08-2025	N/A	N/A	Special Account to the General Fund	682,098,624.90		682,098,624.90	**678,990,027.81**		678,990,027.81	Commission on Audit,San Jose City Chamber of Commerce and Industry,Philippine Constructors Association (PCA), Inc.,Philippine Institute of Civil Engineers, Inc.	10-07-2025	10-07-2025	10-07-2025	10-07-2025	10-07-2025	10-07-2025	Contract was temporarily suspended
PHilMech-CTF-iofsa-25-07-10	**CONSTRUCTION OF ONE (1) - STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOKING OIL BUILDING**																																
	Lot 1- Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Santa Cruz, Pamplona, Cagayan	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	25-09-2025	30-09-2025	03-10-2025	13-10-2025	16-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**28,691,655.60**		**28,691,655.60**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	With 20% progress billing and contract extension
	Lot 3- Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Maslowind, Cabica, Batangas	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	10-10-2025	14-10-2025	15-10-2025	24-10-2025	28-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**30,134,000.00**		**30,134,000.00**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with Issued Notice to Proceed
	Lot 10- Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Mangolo, Pamplona, Negros Oriental	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	25-09-2025	30-09-2025	03-10-2025	13-10-2025	17-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**28,691,655.60**		**28,691,655.60**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Contract was extended
	Lot 11- Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Malandag, Malaybay, Sarangani	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	24-10-2025	28-10-2025	29-10-2025	07-11-2025	12-11-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**29,513,609.32**		**29,513,609.32**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with Issued Notice to Proceed
	Lot 15-Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Magnaoay, Nabunturan, Davao De Oro (Compostela Valley)	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**30,157,923.08**		**30,157,923.08**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with Issued Notice to Proceed
	Lot 18: Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Calubuhon, Magsaysay, Misamis Oriental	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**30,157,923.08**		**30,157,923.08**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	With 20% progress billing.
	Lot 19: Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Walde, Butuan City, Agusan Del Norte	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**30,157,923.08**		**30,157,923.08**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	Awarded with Issued Notice to Proceed
	Lot 20: Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Don Ruben Ecleo (Battalan), San Jose,Dinagat Islands	CTF - FMFOD	No	Competitive Bidding	08-07-2025	02-08-2025	11-08-2025	28-08-2025	28-08-2025	04-09-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	22-10-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**30,157,923.08**		**30,157,923.08**	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025	With 20% progress billing.
PHilMech-Goods-25-09-14	**SUPPLY, DELIVERY AND INSTALLATION OF IP-PBX SYSTEM**	ICTOTD	No	Competitive Bidding	11-09-2025	26-09-2025	06-10-2025	20-10-2025	20-10-2025	27-10-2025	19-11-2025	26-11-2025	27-11-2025	05-12-2025	05-12-2025	17-04-2026	08-07-2026	Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	**2,999,360.00**		2,999,360.00	Commission on Audit, San Jose City Chamber of Commerce and Industry,InfoComm Technology Association of the Philippines (ITAP),Philippine Cable and Telecommunications Association, Inc (PCTA)	29-09-2025	29-09-2025	29-09-2025	29-09-2025	29-09-2025	29-09-2025	Payment for processing
PHilMech-CTF-iofsa-25-10-15-Rebidding	**CONSTRUCTION OF ONE (1)- STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOKING OIL BUILDING**																																
	Lot 1 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Pacheco, Magallanes, Cavite	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	29-10-2025	06-11-2025	20-11-2025	20-11-2025	24-11-2025	10-12-2025	16-12-2025	16-12-2025	19-12-2025	22-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**28,798,949.84**		28,798,949.84	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Contract was extended
	Lot 4 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Funda, Hamtic, Antique	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	29-10-2025	06-11-2025	20-11-2025	20-11-2025	24-11-2025	08-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**27,946,261.19**		27,946,261.19	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	Contract was extended
	Lot 6 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Carsangan, Ramon Magsaysay, Zamboanga Del Sur	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	29-10-2025	06-11-2025	05-12-2025	05-12-2025	24-11-2025	08-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**27,232,103.43**		27,232,103.43	Commission on Audit, Philippine Constructors Association (PCA), Inc.Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	With 20% progress billing and approved contract extension
	Lot 9 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Barcelera, Dapitan City, Zamboanga Del Norte	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	29-10-2025	06-11-2025	05-12-2025	05-12-2025	24-11-2025	08-12-2025	11-12-2025	12-12-2025	19-12-2025	22-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**27,232,103.43**		27,232,103.43	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, Philippine Institute of Civil Engineers, Inc., San Jose Chamber of Commerce and Industry	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	30-10-2025	With 20% progress billing and approved contract extension
PHilMech-CTF-iofsa-25-09-19-Rebidding	**CONSTRUCTION OF ONE (1)- STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOKING OIL BUILDING**																																
	Lot 1 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Pulot Center, Sofronio Espanola, Palawan	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	21-11-2025	01-12-2025	15-12-2025	15-12-2025	22-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**28,126,305.37**		28,126,305.37	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Contract was extended
	Lot 2 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Pulot Shore (Pulot), Sofronio Espanola, Palawan	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	21-11-2025	01-12-2025	15-12-2025	15-12-2025	22-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**27,747,065.68**		27,747,065.68	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Contract was extended
PHilMech-CTF-iofsa-25-11-20-NP	**CONSTRUCTION OF ONE (1)- STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOKING OIL BUILDING**																																
	Lot 1- Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Matalim, Malabang, Lanao Del Sur	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	18-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854.00		30,169,854.00	**28,111,423.72**		28,111,423.72	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Contract was extended
	Lot 2 Construction of one (1)- storey shared processing facility white copra and cooking oil building in Panocolan, Gen. S.K. Pendatun, Maguindanao	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	18-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854		30,169,854.00	**26,500,000.00**		26,500,000.00	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Awarded with Issued Notice to Proceed
	Lot 3 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Cebuano, Tupi, South Cotabato	CTF - FMFOD	No	NP-53.1 Two Failed Biddings	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	18-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Trust Receipts - CY-FY	30,169,854		30,169,854.00	**26,025,381.15**		26,025,381.15	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Awarded with Issued Notice to Proceed

	Lot 4 Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Isocon, Zamboanga Del Norte	CTF - FMFOD	No	BP-53.1 Two-Failed Biddings	N/A	21-11-2025	26-11-2025	03-12-2025	03-12-2025	04-12-2025	15-12-2025	30-12-2025	19-12-2025	29-12-2025	31-12-2025	N/A	N/A	Trust Receipts - CY'FY	30,169,854		30,169,854.00	**28,111,423.72**		28,111,423.72	Commission on Audit (COA), Philippine Constructors Association (PCA), San Jose Chamber of Commerce and Industry, United Coconut Associations of the Philippines, Inc. (UCAP)	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	21-11-2025	Contract was extended
21-12-GOODS-28A	**SUPPLY OF JANITORIAL SERVICES (January to December 2026)**	AO-BMTSS	Yes	Section 7.3 (i) Renewal of Regular and recurring services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-12-2025	19-12-2025	19-12-2025	N/A	N/A	N/A	Trust Receipts - CY'FY	4,178,868.89	4,178,868.89		**4,178,868.89**	4,178,868.89		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
21-12-GOODS-27A	**SUPPLY OF SECURITY SERVICES (January to December 2026)**	AO-BMTSS	Yes	Section 7.3 (i) Renewal of Regular and recurring services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	N/A	N/A	Trust Receipts - CY'FY	9,047,666.72	9,047,666.72		**9,047,666.72**	9,047,666.72		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
PHilMech-Consul- 25-12-21-NP	**PROCUREMENT SPECIALIST SERVICE FOR THE PROJECT MECHANIZATION COMPONENT OF THE RCEF COMPETITIVENESS ENHANCEMENT PROGRAM, CPDP AND OTHER BIG TICKET PROJECTS COVERING THE PERIOD JANUARY 1, 2026 – DECEMBER 31, 2026**	CID	No	NP-35.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-12-2025	05-01-2026	08-01-2026	08-01-2026	N/A	N/A	Government of the Philippines (Current year's Budget)	1,055,563.20	1,055,563.20		1,055,563.20	1,055,563.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
PHilMech-CTF-Infra-26-01-01-NP	**CONSTRUCTION OF ONE (1) -STOREY SHARED PROCESSING FACILITY WHITE COPRA AND COOKING OIL BUILDING**																															
	LOT 1 - Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Timbangi Timbangi, Alicia, Zamboanga Sibugay	CTF - FMFOD	No	Competitive Bidding	N/A	07-01-2026	15-01-2026	22-01-2026	22-01-2026	29-01-2026	12-02-2026	16-02-2026	18-02-2026	27-02-2026	02-03-2026	N/A	N/A	Trust Receipts - CY'FY	30,169,854.00		30,169,854.00	27,576,876.14		27,576,876.14	Commission on Audit (COA), Philippine Constructors Association (PCA), Philippine Institute of Civil Engineers, Inc.	07-01-2026	07-01-2026	07-01-2026	07-01-2026	07-01-2026	07-01-2026	Contract was extended
	LOT 2 -Construction of One (1)- Storey Shared Processing Facility White Copra and Cooking Oil Building in Cogon, Island Garden City of Samal, Davao Del Norte	CTF - FMFOD	No	Competitive Bidding	N/A	07-01-2026	15-01-2026	22-01-2026	22-01-2026	29-01-2026	23-02-2026	27-02-2026	02-03-2026	11-03-2026	03/13/2026	N/A	N/A	Trust Receipts - CY'FY	30,169,854.00		30,169,854.00	28,662,831.99		28,662,831.99	Commission on Audit (COA), Philippine Constructors Association (PCA), Philippine Institute of Civil Engineers, Inc.	07-01-2026	07-01-2026	07-01-2026	07-01-2026	07-01-2026	07-01-2026	Awarded with issued Notice to Proceed
PHilMech-Goods-26-03-04	**SUPPLY AND DELIVERY OF VARIOUS I.T SUPPLIES AND EQUIPMENT**																															
	LOT 1 - Supply and Delivery of IT Equipment	ICTDTD	No	Competitive Bidding	23-02-2026	03-02-2026	16-03-2026	31-03-2026	31-03-2026	07-04-2026	17-04-2026	29-04-2026	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current year's Budget)	2,042,918.00	2,042,918.00					Commission on Audit (COA), San Jose City Chamber of Commerce & Industry IoBConnn Technology Association of the Philippines (ITAP)	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	Failure under Section 64.1(c)
	LOT 2 - Supply and Delivery of Inks and Toners	ICTDTD	No	Competitive Bidding	23-02-2026	03-02-2026	16-03-2026	31-03-2026	31-03-2026	07-04-2026	17-04-2026	29-04-2026	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current year's Budget)	2,699,045.00	2,699,045.00					Commission on Audit (COA), San Jose City Chamber of Commerce & Industry IoBConnn Technology Association of the Philippines (ITAP)	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	Failure under Section 64.1(c)
	LOT 3 - Supply and Delivery of 41 units All-in-One PC	ICTDTD	No	Competitive Bidding	23-02-2026	03-02-2026	17-03-2026	31-03-2026	31-03-2026	07-04-2026	17-04-2026	29-04-2026	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current year's Budget)	1,935,200.00	1,935,200.00					Commission on Audit (COA), San Jose City Chamber of Commerce & Industry IoBConnn Technology Association of the Philippines (ITAP)	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	Failure under Section 64.1(c)
	LOT 4 - Supply and Delivery of 70 units Notebook Computer for Office-Use, 14 inches	ICTDTD	No	Competitive Bidding	23-02-2026	03-02-2026	18-03-2026	31-03-2026	31-03-2026	07-04-2026	17-04-2026	29-04-2026	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current year's Budget)	3,360,000.00	3,360,000.00					Commission on Audit (COA), San Jose City Chamber of Commerce & Industry IoBConnn Technology Association of the Philippines (ITAP)	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	Failure under Section 64.1(c)
	LOT 5 - Supply and Delivery of 29 units Notebook Computer for Office-Use, 15 inches with GPU	ICTDTD	No	Competitive Bidding	23-02-2026	03-02-2026	19-03-2026	31-03-2026	31-03-2026	07-04-2026	17-04-2026	29-04-2026	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (Current year's Budget)	1,392,000.00	1,392,000.00					Commission on Audit (COA), San Jose City Chamber of Commerce & Industry IoBConnn Technology Association of the Philippines (ITAP)	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	09-03-2026	Failure under Section 64.1(c)
PHilMech-CTF-GOODS-26-03-09	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES ON-SITE OF VARIOUS COCONUT PROCESSING CENTERS**																															
	LOT 1 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (Additional Equipment) in Dario, Dao, Leyte.	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,782,500.00		1,782,500.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Ongoing Procurement Process
	LOT 2 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (Additional Equipment) in Kattipunan, Parcalas, Davao, del Norte.	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,782,500.00		1,782,500.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Ongoing Procurement Process
	LOT 3 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (Additional Equipment) in Pawa, Basi, Matnog,Sor.	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,782,500.00		1,782,500.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Ongoing Procurement Process
	LOT 4 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (Additional Equipment) in Poblacion 1, Malolos, Bohol	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,988,000.00		1,988,000.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Failure under Section 64.1(a)
	LOT 5 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (Additional Equipment) in Rizal(Bo. Maibilang, Lanas del Sur	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,782,500.00		1,782,500.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Ongoing Procurement Process
	LOT 6 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for VCO and Flour Processing Center (Additional Equipment) in Saud, Pagudpud, Ilocos Norte	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	1,937,346.00		1,937,346.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Failure under Section 64.1(a)
	LOT 7 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for Virgin Coconut Oil and Coirwaster Processing Center (Additional Equipment) in Poblacion II, Tagbilaran City, Bohol	CTF - FMFOD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CY'FY	953,000.00		953,000.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP), Constructors Association (PCA), San Jose City Chamber of Commerce & Industry	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	16-05-2026	Ongoing Procurement Process

	LOT 8 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with dehusking tool) in Pandili, San Jose, Dinagat Islands	CTF - PMYDD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CHTF	8,944,000.00		8,944,000.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP) , Construction Association (PCA), San Jose City Chamber of Commerce & Industry	14-05-2026	14-05-2026	14-05-2026	14-05-2026	14-05-2026	14-05-2026	Ongoing Procurement Process
	LOT 9 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site for White Copra Cooking-Oil Processing Center (with dehusking tool) in Malbu... Butuan City, Agusan del Norte	CTF - PMYDD	No	Competitive Bidding	28-04-2026	11-05-2026	19-05-2026	02-06-2026	02-06-2026	09-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Trust Receipts - CHTF	8,944,000.00		8,944,000.00				Commission on Audit (COA), United Coconut Associations of the Philippines, Inc. (UCAP) , Construction Association (PCA), San Jose City Chamber of Commerce & Industry	14-05-2026	14-05-2026	14-05-2026	14-05-2026	14-05-2026	14-05-2026	Ongoing Procurement Process
PHilMech-Goods- 26-05-10	**SUPPLY, DELIVERY, INSTALLATION, COMMISSIONING AND TESTING OF VARIOUS LABORATORY EQUIPMENT**																														
	LOT 1 - Supply, Delivery, Installation, Commissioning and Testing of 1 unit Laboratory Testing Hacker complete with all necessary parts and accessories	TPI	No	Competitive Bidding	10-04-2026	08-05-2026	18-05-2026	01-06-2026	01-06-2026	04-06-2026	16-06-2026	22-06-2026	23-06-2026	ongoing	N/A	N/A	N/A	Government of the Philippines (current year's budget)	762,991.00		762,991.00	741,991.00		741,991.00	Commission on Audit (COA), Philippine Alliance of Laboratory Equipment Users (PALEU), San Jose City Chamber of Commerce & Industry	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	Awarded with Issued Notice of Award
	LOT 2 - Supply, Delivery, Installation, Commissioning and Testing of 1 unit Laboratory Testing Mill complete with all necessary parts and accessories	TPI	No	Competitive Bidding	10-04-2026	08-05-2026	18-05-2026	01-06-2026	01-06-2026	04-06-2026	16-06-2026	22-06-2026	23-06-2026	ongoing	N/A	N/A	N/A	Government of the Philippines (current year's budget)	702,325.00		702,325.00	681,325.00		681,325.00	Commission on Audit (COA), Philippine Alliance of Laboratory Equipment Users (PALEU), San Jose City Chamber of Commerce & Industry	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	Awarded with Issued Notice of Award
	LOT 3 - Supply, Delivery, Installation, Commissioning and Testing of 1 unit Laboratory Testing Width and Length Grader complete with all necessary parts and accessories	TPI	No	Competitive Bidding	10-04-2026	08-05-2026	18-05-2026	01-06-2026	01-06-2026	04-06-2026	16-06-2026	22-06-2026	23-06-2026	ongoing	N/A	N/A	N/A	Government of the Philippines (current year's budget)	658,672.00		658,672.00	647,308.00		647,308.00	Commission on Audit (COA), Philippine Alliance of Laboratory Equipment Users (PALEU), San Jose City Chamber of Commerce & Industry	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	Awarded with Issued Notice of Award
	LOT 4 - Supply, Delivery, Installation, Commissioning and Testing of 2 units Laboratory Oven complete with all necessary parts and accessories	TPI	No	Competitive Bidding	10-04-2026	08-05-2026	18-05-2026	01-06-2026	01-06-2026	04-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	665,696.00		665,696.00				Commission on Audit (COA), Philippine Alliance of Laboratory Equipment Users (PALEU), San Jose City Chamber of Commerce & Industry	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	13-05-2026	Failure under Section 64.1(a)
PHilMech-Goods-26-06-11-Rebidding	**SUPPLY AND DELIVERY OF VARIOUS I.T. SUPPLIES AND EQUIPMENT**																														
	LOT 1 - Supply and Delivery of IT Equipment	ICTOTD	No	Competitive Bidding	N/A	01-06-2026	09-06-2026	23-06-2026	23-06-2026	30-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,042,918.00	2,042,918.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	Ongoing Procurement Process
	LOT 2 - Supply and Delivery of Inks and Toners	ICTOTD	No	Competitive Bidding	N/A	01-06-2026	09-06-2026	23-06-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,699,045.00	2,699,045.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	Ongoing Procurement Process
	LOT 3 -Supply and Delivery of 41 units All-in-One PC	ICTOTD	No	Competitive Bidding	N/A	01-06-2026	09-06-2026	23-06-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,935,200.00	1,935,200.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	Ongoing Procurement Process
	LOT 4 - Supply and Delivery of 70 units Notebook Computer for Office Use, 14 inches	ICTOTD	No	Competitive Bidding	N/A	01-06-2026	09-06-2026	23-06-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,290,000.00	3,290,000.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	Ongoing Procurement Process
	LOT 5 - Supply and Delivery of 29 units Notebook Computer for Office Use, 15 inches with GPU	ICTOTD	No	Competitive Bidding	N/A	01-06-2026	09-06-2026	23-06-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,392,000.00	1,392,000.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	Ongoing Procurement Process
PHilMech-Goods- 26-06-12	**SUPPLY AND DELIVERY OF VARIOUS INKS AND TONERS FOR THE 2nd QUARTER OF FY 2026**																														
	LOT 1 - Supply and Delivery of Various Inks for the 2nd Quarter of FY 2026	ICTOTD	No	Competitive Bidding	05-06-2026	08-06-2026	16-06-2026	30-06-2026	30-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	350,230.00	350,230.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	10-06-2026	10-06-2026	10-06-2026	10-06-2026	10-06-2026	10-06-2026	Ongoing Procurement Process
	LOT 2 - Supply and Delivery of Various Toners for the 2nd Quarter of FY 2026	ICTOTD	No	Competitive Bidding	05-06-2026	08-06-2026	16-06-2026	30-06-2026	30-06-2026	ongoing	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,058,535.00	2,058,535.00					Commission on Audit (COA), InfoComm Technology Association of the Philippines (ITAP), San Jose City Chamber of Commerce & Industry	10-06-2026	10-06-2026	10-06-2026	10-06-2026	10-06-2026	10-06-2026	Ongoing Procurement Process
RFQ No. 26-06-391	**SUPPLY OF LABOR AND MATERIALS FOR THE CONSTRUCTION OF PHILMECH ARCHIVE STORAGE**	AD - BMTSS	No	Small Value Procurement	N/A	04-06-2026	N/A	N/A	N/A	N/A	N/A	15-06-2026	16-06-2026	25-06-2026	26-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	1,971,645.53	1,971,645.53		1,813,522.00	1,813,522.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Issued Notice to Proceed
																		Total Allotted Budget of On-going Procurement Activities	**4,534,587,746.29**	**41,380,915.34**	**4,493,206,930.95**	**4,304,651,670.90**	**16,095,600.85**	**4,288,556,070.05**								

Prepared by:

JOHN BERTRAND C. GATCHALIAN
BAC Secretariat

Recommended for Approval by:

NELSON C. SANTIAGO, Ph.D.
BAC Chairperson

APPROVED:

DIONISIO G. ALVINDIA, Ph.D.
Head of the Procuring Entity