PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
26-01-E-02	Supply of Design, Labor, Rental of Equipment and Materials for the 13th UHAY Festival, SCM Employee's Night on January 9, 2026	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	01-01-2026	N/A	N/A	06-01-2026	06-01-2026	N/A	05-01-2026	08-01-2026	08-01-2026	08-01-2026	09-01-2026	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00	-	295,000.00	295,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-01	Food for visitors and PHilMech staff atendees in connection with the Science City of Muñoz Encajonan Nahti 2026 or	FPD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-01-2026	07-01-2026	N/A	05-01-2026	08-01-2026	30-01-2026	08-01-2026	09-01-2026	N/A	Government of the Philippines (current year's budget)	198,000.00	198,000.00	-	162,000.00	162,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-06	Food for COA Entrance conference on January 8, 2026	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-01-2026	07-01-2026	N/A	05-01-2026	08-01-2026	19-02-2026	07-01-2026	08-01-2026	N/A	Government of the Philippines (current year's budget)	28,200.00	28,200.00	-	24,000.00	24,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-05	Supply of Drinking Water for FY 2026	AD-AD	No	NP-53.9 - Small Value Procurement	N/A	08-01-2026	N/A	N/A	13-01-2026	13-01-2026	N/A	05-01-2026	29-01-2026	06-02-2026	11-02-2026	11-02-2026	30-06-2026	Government of the Philippines (current year's budget)	234,000.00	234,000.00	-	226,200.00	226,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-03	Gift Cheque	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-01-2026	12-01-2026	N/A	05-01-2026	10-04-2026	17-04-2026	30-04-2026	04-05-2026	04-05-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	12,000.00	12,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-04	Plaque of Appreciation	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	10-04-2026	17-04-2026	30-04-2026	04-05-2026	04-05-2026	Government of the Philippines (current year's budget)	4,800.00	4,800.00	-	4,600.00	4,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-07	Food for conduct of Various BAC activities for the period January 15-January 31, 2026	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-01-2026	14-01-2026	N/A	05-01-2026	12-01-2026	13-01-2026	14-01-2026	31-01-2026	N/A	Government of the Philippines (current year's budget)	65,000.00	65,000.00	-	59,000.00	59,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-13	Bilao, farm gloves, rubber boots/farm boots	SEPRO-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	22-01-2026	30-01-2026	04-02-2026	04-02-2026	06-02-2026	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	5,200.00	5,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-12	Polypropylene sacks, sickle, rope, straw rope, sack tie	SEPRO-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	23-01-2026	30-01-2026	04-02-2026	04-02-2026	06-02-2026	Government of the Philippines (current year's budget)	13,600.00	13,600.00	-	12,560.00	12,560.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-15	Storage box	SEPRO-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	22-01-2026	30-01-2026	03-02-2026	03-02-2026	05-02-2026	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	16,000.00	16,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-16	Food on February 9-10, 2026 for Pre-Planning of TMTD at PHilMech Training Hall	TMTD-TMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-01-2026	21-01-2026	N/A	05-01-2026	22-01-2026	06-02-2026	06-02-2026	10-02-2026	N/A	Government of the Philippines (current year's budget)	26,100.00	26,100.00	-	24,900.00	24,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-08	Hiring of certifying body for the Integrated Management System External Audit of PHilMech	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	12-01-2026	N/A	N/A	19-01-2026	19-01-2026	N/A	05-01-2026	26-01-2026	06-02-2026	09-02-2026	01-04-2026	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00	-	499,000.00	499,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-20	Food for the conduct of FO's Division and Toolbox meeting on January 27, 2026 at PHilMech Executive Lounge	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-01-2026	26-01-2026	N/A	05-01-2026	26-01-2026	26-01-2026	26-01-2026	27-01-2026	N/A	Government of the Philippines (current year's budget)	5,750.00	5,750.00	-	4,485.00	4,485.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-10	Food on January 19-23, 2026 for FMFOD planning at PHilMech Training Hall	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-01-2026	16-01-2026	N/A	05-01-2026	20-01-2026	21-01-2026	22-01-2026	22-01-2026	N/A	Government of the Philippines (current year's budget)	132,750.00	132,750.00	-	104,200.00	104,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-03	Plaque of Appreciation for GPPanuyas	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	27-01-2026	30-01-2026	30-01-2026	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	2,500.00	2,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-19	Notarization of Contracts for BAC documents	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-01-2026	27-01-2026	N/A	05-01-2026	27-01-2026	04-02-2026	06-02-2026	30-06-2026	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	7,500.00	7,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-21	Food for the conduct of PD's Pre-Planning Conference on February 5, 2026 at PHilMech Executive Lounge	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-01-2026	27-01-2026	N/A	05-01-2026	27-01-2026	06-02-2026	04-02-2026	05-02-2026	N/A	Government of the Philippines (current year's budget)	10,350.00	10,350.00	-	8,050.00	8,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-03	Windshield tint for Isuzu D-Max Flexicube SCA 6032	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	06-02-2026	04-02-2026	07-03-2026	13-03-2026	Government of the Philippines (current year's budget)	2,200.00	2,200.00	-	2,200.00	2,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-07/08/09	Windshield tint fit for Toyota Fortuner KWB49A, SCD 2548 and Toyota Grandia SUV 131	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	06-02-2026	02-02-2026	04-03-2026	10-03-2026	Government of the Philippines (current year's budget)	6,600.00	6,600.00	-	6,600.00	6,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-32	Food for the conduct of various BAC/TWG activities on February 2-28, 2026 at PHilMech	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-01-2026	29-01-2026	N/A	05-01-2026	29-01-2026	30-01-2026	01-02-2026	28-02-2026	N/A	Government of the Philippines (current year's budget)	65,000.00	65,000.00	-	65,000.00	65,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-02	Tires for Toyota Fortuner KWB49A	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	18-02-2026	18-02-2026	18-03-2026	20-03-2026	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	49,200.00	49,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-02	Gift Cheque for GPPanuyas	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	30-01-2026	30-01-2026	11-02-2026	11-02-2026	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	28,000.00	28,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-25	Paper Shredder	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	06-02-2026	07-02-2026	11-02-2026	12-02-2026	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	19,000.00	19,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-01	Turbo intercooler for Ford Ranger SAB 8679	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	30-01-2026	06-02-2026	06-02-2026	06-02-2026	20-02-2026	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,560.00	14,560.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-11	Wheel hub bearing for Toyota Hi-ACE SLH 131	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	30-01-2026	11-02-2026	11-02-2026	11-02-2026	20-02-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	9,000.00	9,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-24	Meals for FD and AD-CLI at PHilMech Training Hall about FMIS on January 28, 2026	FD-FD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-01-2026	27-01-2026	N/A	05-01-2026	27-01-2026	27-01-2026	27-01-2026	28-01-2026	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	12,500.00	12,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-14	Rack and Pinion Assembly for Toyota Hilux SLR 458	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	02-02-2026	18-02-2026	18-02-2026	25-03-2026	09-03-2026	Government of the Philippines (current year's budget)	19,000.00	19,000.00	-	17,200.00	17,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-C-14	Steering fluid for Toyota Hilux SLR 458	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	02-02-2026	11-02-2026	03-03-2026	03-03-2026	09-03-2026	Government of the Philippines (current year's budget)	400.00	400.00	-	336.00	336.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-29	Mouse pad	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	02-02-2026	12-02-2026	13-02-2026	14-03-2026	03-03-2026	Government of the Philippines (current year's budget)	4,200.00	4,200.00	-	2,520.00	2,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-28	Food on January 30, 2026 for Planning/General Assembly of Indak Ashan, Hirig Ashan, Tuing Ashan and Other Supporting groups at PHilMech	ODED-ODD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-01-2026	29-01-2026	N/A	05-01-2026	02-02-2026	15-06-2026	29-01-2026	30-01-2026	N/A	Government of the Philippines (current year's budget)	34,300.00	34,200.00	-	26,980.00	26,980.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-30	Calculator, metal desk tray, cork board	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	02-02-2026	N/A	05-01-2026	03-02-2026	10-02-2026	11-02-2026	18-02-2026	19-02-2026	Government of the Philippines (current year's budget)	11,000.00	11,000.00	-	8,000.00	8,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-31	High back office chair, lateral filing cabinet, visitor chair with armrest	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-02-2026	03-02-2026	N/A	05-01-2026	04-02-2026	12-02-2026	12-02-2026	24-02-2026	03-03-2026	Government of the Philippines (current year's budget)	39,000.00	39,000.00	-	32,994.00	32,994.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-31	High back office chair, lateral filing cabinet, visitor chair with armrest	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-02-2026	03-02-2026	N/A	05-01-2026	04-02-2026	18-02-2026	24-02-2026	03-03-2026	11-03-2026	Government of the Philippines (current year's budget)	20,500.00	20,500.00	-	13,100.00	13,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-41	Vehicle rental on February 11 and 13, 2026 PHilMech to Nasugbu Batangas and vice versa	TO/CTDTD-PMBA, PMA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-02-2026	03-02-2026	N/A	05-01-2026	09-02-2026	09-02-2026	10-02-2026	13-02-2026	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	100,000.00	100,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-40	Food on February 3-4, 2026 for Pre-Planning workshop of PMTD at KMtech0N Conference Room	PMRTD-PMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	02-02-2026	N/A	05-01-2026	06-02-2026	24-03-2026	02-02-2026	04-02-2026	N/A	Government of the Philippines (current year's budget)	15,300.00	15,300.00	-	11,830.00	11,830.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
26-01-E-33	Tennis net for Health and Wellness of PHilMech Employees	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	02-02-2026	N/A	05-01-2026	06-02-2026	19-02-2026	23-02-2026	24-02-2026	24-02-2026	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	9,500.00	9,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-47	Decoration and Photo Station for the conduct of PAHLWAY: A workplace Wellnes Day for all PHilMech employees on February 9, 2026	AO-CB4	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	06-02-2026	23-02-2026	06-02-2026	09-02-2026	N/A	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	45,000.00	45,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-01	1Q:Medicine Supplies and Instruments: Automatic lancing device , cholesterol strips, cotton gloves, elastic bandage, glucose strips, medical gauge bandage,	RF-Conso	No	NP-53.9 - Small Value Procurement	N/A	23-01-2026	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	18-02-2026	16-03-2026	20-03-2026	19-04-2026	05-05-2026	Government of the Philippines (current year's budget)	352,690.00	352,690.00	-	294,875.00	294,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-01	1Q:Medicine Supplies and Instruments: Eye drops and micropore tape	RF-Conso	No	NP-53.9 - Small Value Procurement	N/A	23-01-2026	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	18-02-2026	09-03-2026	10-03-2026	12-03-2026	16-03-2026	Government of the Philippines (current year's budget)	1,300.00	1,300.00	-	738.50	738.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-01	1Q:Medicine Supplies and Instruments:: GCU 3 in 1 Easytouch and lancets	RF-Conso	No	NP-53.9 - Small Value Procurement	N/A	23-01-2026	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	18-02-2026	13-03-2026	18-03-2026	31-03-2026	07-04-2026	Government of the Philippines (current year's budget)	7,400.00	7,400.00	-	4,300.00	4,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-46	Food for the conduct of PAHLWAY: A workplace Wellnes Day for all PHilMech employees on February 9, 2026	AO-CB4	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	06-02-2026	06-02-2026	06-02-2026	09-02-2026	N/A	Government of the Philippines (current year's budget)	275,700.00	275,700.00	-	209,556.00	209,556.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-50	Food on February 13, 2026 at Philmech for IARCD meeting	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-02-2026	10-02-2026	N/A	05-01-2026	11-02-2026	11-02-2026	12-02-2026	13-02-2026	N/A	Government of the Philippines (current year's budget)	11,700.00	11,700.00	-	11,700.00	11,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-24	1Q:Janitorial Supplies: Cloth hangers	AO-CB2/LSD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	12-02-2026	24-02-2026	02-03-2026	12-03-2026	12-03-2026	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	600.00	600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-29	1Q:Packaging Supplies: Sampling bag, plastic bag ziplock, vacuum sealer bag	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	16-02-2026	03-03-2026	03-03-2026	11-03-2026	17-03-2026	Government of the Philippines (current year's budget)	6,800.00	6,800.00	-	4,730.00	4,730.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-29	1Q:Packaging Supplies: Sampling bag, plastic bag ziplock, vacuum sealer bag	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	16-02-2026	03-03-2026	03-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	3,640.00	3,640.00	-	2,200.00	2,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-50	Storage Box Plastic 50 L	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	18-02-2026	25-02-2026	25-02-2026	03-03-2026	09-03-2026	Government of the Philippines (current year's budget)	4,327.00	4,327.00	-	2,500.00	2,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-49	1Q:Office Supplies: Paper cutter	FD/PMITD-FDD/PMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	16-02-2026	24-02-2026	02-03-2026	11-03-2026	12-03-2026	Government of the Philippines (current year's budget)	3,800.00	3,800.00	-	3,590.00	3,590.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-09	1Q:Electronic Parts and Components: Rubber insulation foam, silver rod, soldering lead	RF-	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	16-02-2026	11-03-2026	24-03-2026	24-03-2026	31-03-2026	Government of the Philippines (current year's budget)	34,000.00	34,000.00	-	33,750.00	33,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-02	1Q:Agricultural Supplies: Sack ordinary, sack rice, twine bundles	RF-Conso	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	18-02-2026	11-03-2026	13-03-2026	17-03-2026	18-03-2026	Government of the Philippines (current year's budget)	1,950.00	1,950.00	-	1,950.00	1,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-50	Storage Box Hardbound	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	18-02-2026	24-02-2026	02-03-2026	17-03-2026	18-03-2026	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	37,000.00	37,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-13	1Q:Spare Parts of Equipment: Aircon bracket, CNC coolant, mapp gas,blazing torch, radiator coolant, refrigerant	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	18-02-2026	07-05-2026	03-03-2026	17-03-2026	31-03-2026	Government of the Philippines (current year's budget)	110,250.00	110,250.00	-	103,250.00	103,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-62	Food for the conduct of Annual writeshop on February 19, 2026 at AMD/IC Conference Room	ACD-AC1B	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-02-2026	18-02-2026	N/A	05-01-2026	18-02-2026	18-02-2026	18-02-2026	19-02-2026	N/A	Government of the Philippines (current year's budget)	11,250.00	11,250.00	-	8,375.00	8,375.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-63	Food on February 19, 2026 for Pre-Planning Phase II of FD at Training Hall	FD-FDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	18-02-2026	18-02-2026	18-02-2026	19-02-2026	N/A	Government of the Philippines (current year's budget)	15,300.00	15,300.00	-	12,580.00	12,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-29	1Q:Packaging Supplies: Plastic bag ziplock	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	18-02-2026	09-03-2026	13-03-2026	30-03-2026	07-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	500.00	500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-29	1Q:Packaging Supplies: Plastic bag ziplock	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	18-02-2026	05-05-2026	05-05-2026	05-06-2026	05-06-2026	Government of the Philippines (current year's budget)	730.00	730.00	-	427.00	427.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-09	1Q:Electronic Parts and Components: Rubber insulation foam, silver rod, soldering lead	RF-AMS7	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	19-02-2026	17-03-2026	24-03-2026	23-04-2026	27-05-2026	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	750.00	750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-09	1Q:Electronic Parts and Components: Rubber insulation foam, silver rod, soldering lead	RF-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	19-02-2026	17-03-2026	24-03-2026	30-03-2026	07-04-2026	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	1,500.00	1,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-51	1Q: Safety and Occupational Supplies: Apron, working clothes, earmuff, goggles/safety glasses, leather gloves, rain coat, respirator, safety glasses,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	19-02-2026	09-03-2026	09-03-2026	08-04-2026	08-04-2026	Government of the Philippines (current year's budget)	6,500.00	6,500.00	-	5,110.00	5,110.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-57	Food on February 16, 2025 at AFMech/RN Conference Room for CORE Group Review	PMITD-PMSA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-02-2026	13-02-2026	N/A	05-01-2026	14-02-2026	14-02-2026	15-02-2026	16-02-2026	N/A	Government of the Philippines (current year's budget)	11,250.00	11,250.00	-	11,250.00	11,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-46	1Q:Office Supplies: Acrylic wall calendar, wall clock	ODED-OD3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-02-2026	18-02-2026	N/A	05-01-2026	23-02-2026	17-03-2026	17-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	2,350.00	2,350.00	-	1,170.00	1,170.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-01	1Q:Medicine Supplies and Instruments: Medical Gauze Bandage	RF-Conso	No	NP-53.9 - Small Value Procurement	N/A	23-01-2026	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	23-02-2026	13-03-2026	13-03-2026	24-03-2026	25-03-2026	Government of the Philippines (current year's budget)	300.00	300.00	-	230.00	230.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-16	1Q:Fabrication Supplies: Plastic container, plastic drum, UV plastic	AMD/LSD-AMD1/LS11	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	23-02-2026	11-03-2026	13-03-2026	17-03-2026	18-03-2026	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	2,900.00	2,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-29	1Q:Packaging Supplies: Plastic bag ziplock	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	23-02-2026	28-04-2026	11-05-2026	10-06-2026	15-06-2026	Government of the Philippines (current year's budget)	8,500.00	8,500.00	-	7,100.00	7,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-65	Vehicle rental on March 4-6,2026 around Science City of Muñoz and San Jose, Nueva Ecija to CLABARZON	PD-PDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	23-02-2026	03-03-2026	03-03-2026	06-03-2026	N/A	Government of the Philippines (current year's budget)	54,000.00	54,000.00	-	47,000.00	47,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-64	Vehicle rental on March 4-6,2026 around Science City of Muñoz and San Jose, Nueva Ecija to Laguna	FD-FDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	23-02-2026	03-03-2026	03-03-2026	06-03-2026	N/A	Government of the Philippines (current year's budget)	72,000.00	72,000.00	-	47,000.00	47,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-24	1Q:Janitorial Supplies: Collapsible Hand Trolley and Hand Push Cart Trolley	ACD-AC5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	18-03-2026	20-03-2026	07-04-2026	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	7,800.00	7,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-21	1Q:Hardware and Construction Supplies: Combination wrench set	RF-TMB	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	23-03-2026	18-03-2026	23-02-2026	24-04-2026	26-04-2026	Government of the Philippines (current year's budget)	1,400.00	1,400.00	-	1,276.00	1,276.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-36	Keyboard and mouse combo	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	31-03-2026	13-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	57,000.00	57,000.00	-	50,250.00	50,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-30	1Q:Kitchenware: Plastic cups with cover, plastic tray	RF-FP29, FP30, FP31	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	26-02-2026	17-03-2026	18-03-2026	30-03-2026	07-04-2026	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	7,700.00	7,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-42	1Q:IT and Other Related Supplies: Lithium coin cell battery, CR2032	ICTDTD-ICT5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	26-02-2026	23-03-2026	26-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	908.50	908.50	-	300.00	300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Agar , Violet Red Bile	FPD-FP30/FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	17-03-2026	17-04-2026	20-04-2026	Government of the Philippines (current year's budget)	38,500.00	38,500.00	-	25,725.00	25,725.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A39	1Q:Audio Visual Supplies and Equipment: Tablet 10 inches	ICTDTD-ICTS/CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	27-02-2026	19-03-2026	19-03-2026	28-04-2026	03-05-2026	Government of the Philippines (current year's budget)	110,367.00	110,367.00	-	101,295.00	101,295.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-78	Food on March 2 - 31, 2026 for conduct of various BAC/TWG activities at PHilMech	PD-POD/CLO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	27-02-2026	27-02-2026	27-02-2026	31-03-2026	N/A	Government of the Philippines (current year's budget)	65,000.00	65,000.00	-	63,250.00	63,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A16	1Q:Fabrication Supplies: Plastic container, plastic drum	AMD-AM31	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	27-02-2026	18-03-2026	20-03-2026	01-06-2026	02-06-2026	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,950.00	3,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A21	1Q:Hardware and Construction Supplies: Epoxy gray, epoxy primer, grinding disc, lacquer thinner, sand paper, spray paint: yellow, white, red, blue, gray, flat	RF-AM31, AM59, AM60	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	25-03-2026	27-04-2026	28-04-2026	26-05-2026	29-05-2026	Government of the Philippines (current year's budget)	26,650.00	26,650.00	-	21,747.60	21,747.60	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A20	1Q:Fuel, Oil and Lubricants: Hydraulic oil	AMD-AM31/AM55	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	27-02-2026	19-03-2026	21-03-2026	20-04-2026	22-04-2026	Government of the Philippines (current year's budget)	14,000.00	14,000.00	-	13,680.00	13,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A51	1Q: Safety and Occupational Supplies: Apron	EDD-ED2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	19-02-2026	17-03-2026	17-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	2,500.00	2,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-77	Food on March 3 and March 6, 2026 at PHilMech	TMTD-TM17	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	02-03-2026	02-03-2026	02-03-2026	06-03-2026	N/A	Government of the Philippines (current year's budget)	14,750.00	14,750.00	-	14,750.00	14,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-75	Food on March 4-6, 2026 at Sto. Domingo, Nueva Ecija	TMTD-TM17	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	02-03-2026	02-03-2026	03-03-2026	05-03-2026	N/A	Government of the Philippines (current year's budget)	13,000.00	13,000.00	-	6,500.00	6,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-76	Food on March 3 and April 27, 2026 at PHilMech Training Hall	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	02-03-2026	02-03-2026	02-03-2026	27-04-2026	N/A	Government of the Philippines (current year's budget)	31,500.00	31,500.00	-	28,700.00	28,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A23	1Q:Hardware and Construction Supplies: All purpose adhesive, all purpose epoxy, bidet, bolt and nut, cement, combination wrench, common wire nail,	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	02-03-2026	31-03-2026	14-04-2026	22-04-2026	28-04-2026	Government of the Philippines (current year's budget)	386,488.70	386,488.70	-	332,230.12	332,230.12	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-C-28	Oil filter for service vehicle Toyota Innova, Hilux, Fortuner	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	03-03-2026	13-03-2026	16-04-2026	15-05-2026	17-05-2026	Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	10,500.00	10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-C-30	Timing belt package for Toyota innova GR 448	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	03-03-2026	17-03-2026	24-03-2026	30-03-2026	28-04-2026	Government of the Philippines (current year's budget)	14,000.00	14,000.00	-	13,000.00	13,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-C-26	Alternator bearing for Toyota Innova SLH 132	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	03-03-2026	17-03-2026	24-03-2026	24-03-2026	25-03-2026	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-78.1	Food on March 10, 2026 for conduct of Procurement Workshop at PHilMech	PD-POD/CLO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	03-03-2026	04-03-2026	05-03-2026	10-03-2026	N/A	Government of the Philippines (current year's budget)	67,485.00	67,485.00	-	61,500.00	61,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A19	1Q:Fuel, Oil and Lubricants: Engine oil SAE	TMTD-TM11	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	03-03-2026	31-03-2026	01-03-2026	30-04-2026	04-05-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A30	1Q:Kitchenware: Plastic cling wrap	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	09-03-2026	31-03-2026	02-04-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	4,000.00	4,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A35	1Q:Chemical Supplies: Elisa kit for Aflatoxin B1, Elisa kit for Fumonisins	FPD-FP30/FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	09-03-2026	06-04-2026	06-04-2026	27-04-2026	28-04-2026	Government of the Philippines (current year's budget)	440,000.00	440,000.00	-	420,000.00	420,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-A-51	1Q: Safety and Occupational Supplies: Leather gloves, rain coat	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	09-03-2026	23-03-2026	23-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	2,350.00	2,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A27	1Q:Laboratory Supplies: Face mask KN95	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	09-03-2026	18-03-2026	18-03-2026	30-04-2026	30-04-2026	Government of the Philippines (current year's budget)	1,950.00	1,950.00	-	1,950.00	1,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A27	1Q:Laboratory Supplies: Nitrile gloves	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	09-03-2026	17-03-2026	17-03-2026	17-04-2026	20-04-2026	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A22	1Q:Janitorial Supplies: Bath soap, Fabric conditioner, Shampoo sachet, Toilet brush, Triclosan liquid detergent	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	31-03-2026	07-04-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	18,912.50	18,912.50	-	12,397.00	12,397.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A22	1Q:Janitorial Supplies: Garbage Bag Green XXXL, Glass and Window Cleaner, Multi-purpose Cleaner, Tissue in a Box, Tornado Mop and Wet Wipes for kids	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	31-03-2026	07-04-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	55,940.00	55,940.00	-	38,058.00	38,058.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A27	Earplugs	TMTD-TM8	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	10-03-2026	23-03-2026	23-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	900.00	900.00	-	900.00	900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A11	1Q:Fabrication Supplies: Angle bar, cold rolled shaft, metal marker, stainless shaft	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	10-03-2026	17-03-2026	24-03-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	41,960.00	41,960.00	-	30,085.00	30,085.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A06	1Q:Chemical Supplies: Methanol AR and Sodium Chloride	FPD-FP30 & FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	11-03-2026	17-03-2026	17-03-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	18,200.00	18,200.00	-	13,140.00	13,140.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A11	1Q:Fabrication Supplies: Angle bar, B.I. tubular, ball nose end mill, blind rivet, bolt and nut, cold rolled shaft, countersunk bolt and nuts, cutting disc,	AM55, AM57, AM59, A	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	11-03-2026	22-04-2026	22-04-2026	22-04-2026	29-04-2026	Government of the Philippines (current year's budget)	59,723.00	59,723.00	-	59,216.60	59,216.60	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A10	1Q:Electrical Supplies: convenience outlet, electrical pliers, electrical conduit, electrical tape, electrical wire, LED bulb light, safety insulating gloves	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	11-03-2026	31-03-2026	31-03-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	236,000.00	236,000.00	-	128,314.00	128,314.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A11	1Q:Fabrication Supplies: Ball peen hammer, measuring tape	TMTD-TM8	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	12-03-2026	15-04-2026	22-04-2026	22-04-2026	23-04-2026	Government of the Philippines (current year's budget)	632.00	632.00	-	300.00	300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A03	1Q:Appliances: Upright chiller	LSD-LS14	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	12-03-2026	25-03-2026	25-03-2026	26-03-2026	06-04-2026	Government of the Philippines (current year's budget)	41,000.00	41,000.00	-	28,300.00	28,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A19	1Q:Fuel, Oil and Lubricants: Dot 4 brake fluid, lubrication grease	AMD-AM31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	12-03-2026	21-04-2026	21-04-2026	21-05-2026	22-05-2026	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	1,050.00	1,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A19	1Q:Fuel, Penetrating Oil, WD-40	RF-AM59	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	12-03-2026	12-05-2026	12-05-2026	11-06-2026	15-06-2026	Government of the Philippines (current year's budget)	4,800.00	4,800.00	-	4,784.00	4,784.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A19	1Q:Fuel, Engine Oil, SAE 40, Penetrating Oil, WD-40	RF-AM31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	12-03-2026	22-04-2026	23-05-2026	22-06-2026	23-06-2026	Government of the Philippines (current year's budget)	5,125.00	5,125.00	-	4,400.00	4,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A19	1Q:Fuel, Oil and Lubricants: Diesel engine oil, engine oil fully synthetic	BPED-BP30, BP35	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	12-03-2026	31-03-2026	31-03-2026	30-04-2026	04-05-2026	Government of the Philippines (current year's budget)	4,800.00	4,800.00	-	2,622.00	2,622.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A10	1Q:Electrical Supplies: Extension cord	ACD-AC5	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	12-03-2026	31-03-2026	31-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	1,870.00	1,870.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A48	1Q:Office Supplies: puzzle mat	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-03-2026	11-03-2026	N/A	05-01-2026	13-03-2026	31-03-2026	03-04-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,400.00	2,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A48	1Q:Office Supplies: Educational learning books, educational learning toys	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-03-2026	11-03-2026	N/A	05-01-2026	13-03-2026	31-03-2026	31-03-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	4,000.00	4,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
26-01-A-47	1CO Office Supplies: Battery, board paper, bond paper, certificate frames, certificate holder, certificate paper, fastener, file/tagboard folder, long	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	13-03-2026	08-04-2026	10-04-2026	22-05-2026	25-05-2026	Government of the Philippines (current year's budget)	194,079.00	194,079.00	-	128,238.00	128,238.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-47	1CO Office Supplies: Acetate, ballbayan box, battery, clear plastic envelope, clear sheet protectors, cold laminating film, colored paper, document case/box,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	13-03-2026	31-03-2026	03-04-2026	05-05-2026	06-05-2026	Government of the Philippines (current year's budget)	54,022.00	54,022.00	-	32,567.00	32,567.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-11	1CO Fabrication Supplies: Angle bar, angle grinder, bolt and nut, centrifugal blower, cutting disc, drillbit, flapping disc, flat and mill, grinding disc, MS plate,	BPED-BP30, BP37, BP38	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	13-03-2026	27-04-2026	27-04-2026	27-05-2026	01-06-2026	Government of the Philippines (current year's budget)	110,000.00	110,000.00	-	109,785.00	109,785.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-81	1MM Advocacy shirt	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	13-03-2026	06-04-2026	13-04-2026	13-05-2026	14-05-2026	Government of the Philippines (current year's budget)	175,000.00	175,000.00	-	150,000.00	150,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-82/83	1Mm Roll-up banner, 1MM campaign banner	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	13-03-2026	21-04-2026	21-04-2026	21-05-2026	22-05-2026	Government of the Philippines (current year's budget)	19,250.00	19,250.00	-	18,450.00	18,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-80	1MM Lanyard	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	17-03-2026	14-04-2026	21-04-2026	21-05-2026	22-05-2026	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	42,500.00	42,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-19	1O Fuel, Oil and Lubricants: brake pad, dot 4 brake fluid	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	17-03-2026	07-04-2026	14-04-2026	14-05-2026	15-05-2026	Government of the Philippines (current year's budget)	392,500.00	392,500.00	-	203,500.00	203,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-19	1O Fuel, Oil and Lubricants: Alternator assembly, battery 1SMF, battery 3SMF, battery DIN, brake cleaner, brake pad, coolant pink, dot 4 brake fluid, engine oil	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	17-03-2026	06-04-2026	14-04-2026	14-05-2026	15-05-2026	Government of the Philippines (current year's budget)	943,500.00	943,500.00	-	725,200.00	725,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-79	1MM Bag	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	17-03-2026	08-04-2026	08-04-2026	08-05-2026	12-05-2026	Government of the Philippines (current year's budget)	140,000.00	140,000.00	-	125,000.00	125,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-C-42	Windshiled tint film for Toyota Innova SAA 2330	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-03-2026	16-03-2026	N/A	05-01-2026	17-03-2026	28-04-2026	24-04-2026	22-05-2026	25-05-2026	Government of the Philippines (current year's budget)	2,200.00	2,200.00	-	2,200.00	2,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-40	1O/IT Equipment: Cable Raceway, Faceplate (1port, 2port, 4port)	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-03-2026	11-03-2026	N/A	05-01-2026	18-03-2026	15-04-2026	20-04-2026	29-04-2026	30-04-2026	Government of the Philippines (current year's budget)	41,460.00	41,460.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-86	Meals for conduct of 2nd Surveillance Audit on April 22-24, 2026 at PHilMech	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	18-03-2026	31-03-2026	02-04-2026	24-04-2026	N/A	Government of the Philippines (current year's budget)	96,750.00	96,750.00	-	85,500.00	85,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-03	1O Appliances: stand fan, Smart TV 32", wall fan	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	23-03-2026	06-04-2026	07-04-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	78,000.00	78,000.00	-	48,680.00	48,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-101	Food for conduct of National Women's Month Celebration in support of Girl Child week on March 19, 2026 at PHilMech	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	19-03-2026	18-03-2026	18-03-2026	19-03-2026	N/A	Government of the Philippines (current year's budget)	40,250.00	40,250.00	-	23,690.00	23,690.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-87	Corkboard	PO-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	19-03-2026	31-03-2026	31-03-2026	15-04-2026	16-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	1,895.00	1,895.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	Carbaryl All grade, cypermethrin, pirimiphos methyl All grade	BPED, FPD-BP36, FP39	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	19-03-2026	14-04-2026	14-04-2026	14-05-2026	18-04-2026	Government of the Philippines (current year's budget)	16,600.00	16,600.00	-	16,540.00	16,540.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-106	Food on Monch 23- May 22, 2026 at PHilMech for Sports committee	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	19-03-2026	31-03-2026	22-03-2026	22-05-2026	N/A	Government of the Philippines (current year's budget)	75,400.00	75,400.00	-	66,000.00	66,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-102	Stage design for conduct of National Women's Month Celebration in support of Girl Child week on March 19, 2026 at PHilMech	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	19-03-2026	19-05-2026	19-03-2026	19-03-2026	N/A	Government of the Philippines (current year's budget)	40,250.00	40,250.00	-	10,000.00	10,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-105	Food on March 24-25, 2026 at PHilMech for BPED planning workshop	BPED-BP0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	23-03-2026	11-05-2026	21-03-2026	25-03-2026	N/A	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	28,875.00	28,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	Multi-purpose basin, liquid soap dispenser, toilet brush	RF-BP35, CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-03-2026	13-03-2026	N/A	05-01-2026	23-03-2026	15-04-2026	15-04-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	15,700.00	15,700.00	-	9,850.00	9,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	Broom soft, broom stick	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-03-2026	13-03-2026	N/A	05-01-2026	24-03-2026	16-04-2026	20-04-2026	20-05-2026	22-05-2026	Government of the Philippines (current year's budget)	44,450.00	44,450.00	-	31,250.00	31,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-113	Meals and snacks on March 25, 2026 for We Talk	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	24-03-2026	24-03-2026	24-03-2026	25-03-2026	N/A	Government of the Philippines (current year's budget)	9,500.00	9,500.00	-	8,695.00	8,695.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-108	Food on March 25, 2026 at PHilMech for CORE Group	PMITD-PMDA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	05-01-2026	24-03-2026	25-03-2026	23-03-2026	25-03-2026	N/A	Government of the Philippines (current year's budget)	11,250.00	11,250.00	-	8,700.00	8,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-109	Food on March 26 and 30, 2026 at PHilMech for Special TBC Workshop	PMITD-PM4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	05-01-2026	24-03-2026	25-03-2026	25-03-2026	30-03-2026	N/A	Government of the Philippines (current year's budget)	31,500.00	31,500.00	-	25,200.00	25,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-115	Food on April 6-8, 2026 at PHilMech for RA 12009 Seminar	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	25-03-2026	14-04-2026	03-04-2026	08-04-2026	N/A	Government of the Philippines (current year's budget)	101,250.00	101,250.00	-	83,250.00	83,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-93	Meals and snacks on April 14-15, 2026 at PHilMech, Training hall for Youth Mechanization Bootcamp	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	05-01-2026	25-03-2026	13-04-2026	13-04-2026	15-04-2026	N/A	Government of the Philippines (current year's budget)	140,400.00	140,400.00	-	110,000.00	110,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-117	Food on April 16, 2026 at PHilMech for Anihan Magazine Writeshop	ACD-AC10	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	30-03-2026	14-04-2026	15-04-2026	16-04-2026	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	9,000.00	9,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-129	Food for the conduct of BAC/TWG bidding conferences for RCEF and Regular Projects	PO-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	31-03-2026	14-04-2026	30-03-2026	30-06-2026	N/A	Government of the Philippines (current year's budget)	97,500.00	97,500.00	-	94,000.00	94,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-C-46	Upper arm assembly for Ford Ranger SAB 8676	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-03-2026	25-03-2026	N/A	05-01-2026	07-04-2026	27-04-2026	27-04-2026	27-05-2026	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	8,500.00	8,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-C-41	Fuel filter for Nissan Navara SCA 6043 and Nissan Van NV350 SCD 1680	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	07-04-2026	27-04-2026	27-04-2026	27-05-2026	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	6,800.00	6,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-10	Electrical tape, Extension cord	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	05-01-2026	08-04-2026	22-04-2026	22-04-2026	22-05-2026	N/A	Government of the Philippines (current year's budget)	3,350.00	3,350.00	-	3,150.00	3,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-130	Grass cutter	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	05-01-2026	08-04-2026	21-04-2026	21-04-2026	21-05-2026	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	-	24,000.00	24,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-131	Diatomaceous earth	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	08-04-2026	21-04-2026	21-04-2026	21-05-2026	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,500.00	29,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-135	Food on April 14, 2026 for PO monthly and awareness meeting at PHilMech Executive Lounge	PO-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	08-04-2026	13-04-2026	13-04-2026	14-04-2026	N/A	Government of the Philippines (current year's budget)	5,750.00	5,750.00	-	5,750.00	5,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-137	Food on April 23, 2026 for FD monthly meeting at PHilMech Training Hall	FD-FDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	10-04-2026	20-04-2026	22-04-2026	23-04-2026	N/A	Government of the Philippines (current year's budget)	14,400.00	14,400.00	-	14,400.00	14,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-118	Office Cabinet	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-04-2026	13-04-2026	N/A	05-01-2026	14-04-2026	21-04-2026	21-04-2026	23-04-2026	24-04-2026	Government of the Philippines (current year's budget)	7,400.00	7,400.00	-	177.00	177.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-04-E-146	Food for the conduct of Exit conference on April 14, 2026 at PHILMech Auditorium	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-04-2026	10-04-2026	N/A	05-01-2026	16-04-2026	13-05-2026	12-04-2026	13-04-2026	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	-	20,500.00	20,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-148	Food for conduct of 3 batches Foundation Course on IPR on April 22, 28 and 29, 2026 at PHILMech	TMTD-TM16	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	21-04-2026	22-04-2026	21-04-2026	29-04-2026	N/A	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	20,800.00	20,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-153	Food on April 27-28, 2026 for workshop on Application of Harmonized Gender and Development at PHILMech Training Hall	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	22-04-2026	22-04-2026	22-04-2026	28-04-2026	N/A	Government of the Philippines (current year's budget)	49,500.00	49,500.00	-	42,000.00	42,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-149	Food for conduct of Webinar on May 12-14, 2026 at PHILMech	TMTD-TM10	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	22-04-2026	30-04-2026	11-05-2026	14-05-2026	N/A	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	10,400.00	10,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-21	Grinding disc, locking plier vise grip, reflectorised sticker, bolt and nut, compressor hose, contact cleaner, dyna bolt, glass door lock, gooseneck faucet,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	09-03-2026	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	23-04-2026	11-05-2026	14-05-2026	01-06-2026	03-06-2026	Government of the Philippines (current year's budget)	185,560.00	185,560.00	-	185,560.00	185,560.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-A-51	1IO: Safety and Occupational Supplies: Working Clothes, Earmuff, Respirator, Safety Glasses, Safety Shoes, Welding Gloves, Welding Helmet, Working	AMD-AM31	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	23-04-2026	04-06-2026	05-06-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	108,500.00	108,500.00	-	98,000.00	98,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-169	Breakfast and Token for the Personnel Appreciation Day Program on May 4, 2026	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	29-04-2026	05-05-2026	03-05-2026	04-05-2026	08-06-2026	Government of the Philippines (current year's budget)	125,000.00	125,000.00	-	125,000.00	125,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-21	Reflectorised sticker, glass door lock, ladder, roof	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	28-04-2026	07-05-2026	07-05-2026	01-06-2026	03-06-2026	Government of the Philippines (current year's budget)	72,800.00	72,800.00	-	72,300.00	72,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-C-56	Supply of labor and materials for the preventive maintenance , change oil, and replacement of worn out parts of PHILMech Service Vehicle Hino Forward	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	27-04-2026	27-04-2026	N/A	05-01-2026	28-04-2026	12-05-2026	12-05-2026	15-05-2026	26-05-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	10,000.00	10,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-126	Humidifier	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-04-2026	27-04-2026	N/A	05-01-2026	28-04-2026	13-05-2026	13-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	9,000.00	9,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-166	G.I. pipe, C-purlins, telescrew, corrugated bar, roofing sheet, angle bar, mixed sand and gravel, portland cement, welding rod	AD-CB11	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	29-04-2026	18-05-2026	26-05-2026	25-06-2026	N/A	Government of the Philippines (current year's budget)	180,915.00	180,915.00	-	149,274.00	149,274.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-160	Food on May 26-27, 2026 at PHILMech for Techno Forum	TMTD-TM11	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-04-2026	27-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	15-05-2026	27-05-2026	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	13,500.00	13,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-21	Sand	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	29-04-2026	29-04-2026	N/A	05-01-2026	30-04-2026	18-05-2026	14-05-2026	25-06-2026	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	9,044.00	9,044.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-182	Food for the FOI Orientation Seminar on May 5-6, 2026 at PHILMech Training Hall	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	04-05-2026	07-05-2026	04-05-2026	06-05-2026	N/A	Government of the Philippines (current year's budget)	17,200.00	17,200.00	-	17,200.00	17,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-61	AI Detection	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	05-05-2026	14-05-2026	14-05-2026	20-05-2026	22-05-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-13	Radiator coolant	AMD-AM31/AMS9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-04-2026	24-04-2026	N/A	05-01-2026	05-05-2026	27-05-2026	02-06-2026	15-06-2026	16-06-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	10,000.00	10,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-72	2Q:Packaging Supplies: Plastic bag ziplock	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	05-05-2026	25-05-2026	25-05-2026	29-05-2026	02-06-2026	Government of the Philippines (current year's budget)	4,330.00	4,330.00	-	4,330.00	4,330.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	Acrylic brochure rack, banner stand kit, magazine rack	ACD-AC1, AC4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	05-05-2026	26-05-2026	28-05-2026	02-06-2026	03-06-2026	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	5,900.00	5,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-178	Food for FD monthly meeting on May 21, 2026 at PHILMech Training Hall	FD-FD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	07-05-2026	11-05-2026	12-05-2026	21-05-2026	N/A	Government of the Philippines (current year's budget)	14,400.00	14,400.00	-	14,000.00	14,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-159	Speed reducer, gear oil	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	06-05-2026	18-05-2026	19-05-2026	20-05-2026	20-05-2026	Government of the Philippines (current year's budget)	12,500.00	12,500.00	-	9,300.00	9,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-186	YHM Gold Medal	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	06-04-2026	11-05-2026	12-05-2026	19-05-2026	22-05-2026	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	49,000.00	49,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-170	Strip Light, Cement Fiber Board	AD-CB11	No	NP-53.9 - Small Value Procurement	N/A	24-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	07-05-2026	25-05-2026	25-05-2026	01-06-2026	02-06-2026	Government of the Philippines (current year's budget)	57,500.00	57,500.00	-	57,350.00	57,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-C-64	Timing belt for Toyota Innova SiR 448 and Toyota Grandia SiJ 372	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	07-05-2026	14-05-2026	14-05-2026	13-06-2026	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	9,600.00	9,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-67	2Q:Janitorial Supplies: Dishwashing liquid, garbage bag black XL, garbage bag medium green, garbage bag medium blue, garbage bag medium yellow,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	11-05-2026	18-05-2026	18-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	34,581.00	34,581.00	-	24,382.00	24,382.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-70	2Q:Office Supplies: Bond pape letter, certificate holder, certificate paper, double sided tape, index tab, memo note pad 2 x 2, board paper A4 200 gsm,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	11-05-2026	20-05-2026	20-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	29,798.50	29,798.50	-	18,373.00	18,373.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-177	Food for the conduct of training services Behavior-Based Safety (BBS) Training for PHILMech drivers on May 19, 2026	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	11-05-2026	18-05-2026	18-05-2026	19-05-2026	N/A	Government of the Philippines (current year's budget)	33,750.00	33,750.00	-	28,000.00	28,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-179	Advocacy Polo Shirt	TMTD-TM9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	11-05-2026	19-05-2026	28-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-181	Food on May 5, 2026 for partner agencies GSIS, PHILHEALTH, SSS and PAG-IBIG Fund during their mobile activity services at PHILMech Training Hall	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	12-05-2026	03-06-2026	04-05-2026	05-05-2026	N/A	Government of the Philippines (current year's budget)	11,250.00	11,250.00	-	10,800.00	10,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-151	Notarization of various documents (MOA for RCEF programs)	FMRDD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-04-2026	22-04-2026	N/A	05-01-2026	12-05-2026	18-05-2026	19-05-2026	18-06-2026	N/A	Government of the Philippines (current year's budget)	85,000.00	85,000.00	-	85,000.00	85,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-62	Users Training Included	AD-AD3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	05-01-2026	13-05-2026	19-05-2026	21-05-2026	28-05-2026	02-06-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	9,298.00	9,298.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-C-65/66	Supply of Labor and materials for Aircon repair of service vehicle Toyota Innova SiR 448 and Toyota Grandia SiJ 372	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026	N/A	05-01-2026	13-05-2026	26-05-2026	27-05-2026	29-05-2026	15-06-2026	Government of the Philippines (current year's budget)	43,000.00	43,000.00	-	42,500.00	42,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-180	Gasoline engine single cylinder	BPED-BP38	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	13-05-2026	08-06-2026	08-06-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	13,200.00	13,200.00	-	6,100.00	6,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-E-183/184/185	Lot 1: Hardwood Plyboard Plank, Nylon Rope, Electrical Tape, Plastic Twine, Lona Tarpaulin,Color: Blue and Yellow Lot 2:Wooden Chopsticks, Pinggong	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	13-05-2026	19-05-2026	19-05-2026	26-05-2026	28-05-2026	Government of the Philippines (current year's budget)	7,245.00	7,245.00	-	7,245.00	7,245.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-196	Supply and Delivery of Floral arrangements for Ecumenical Activity on May 25, 2026 at PHILMech	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	05-01-2026	14-05-2026	15-05-2026	16-05-2026	25-05-2026	N/A	Government of the Philippines (current year's budget)	4,999.00	4,999.00	-	4,500.00	4,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-187	Infokit with Inset Flyers	ACD-AC1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	05-01-2026	14-05-2026	19-05-2026	20-05-2026	19-06-2026	23-06-2026	Government of the Philippines (current year's budget)	105,000.00	105,000.00	-	95,200.00	95,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-198	Snacks for Awarding Ceremony on May 21, 2026 for Postharvest Lost Prevention Week Celebration at PHILMech	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	14-05-2026	20-05-2026	20-05-2026	21-05-2026	N/A	Government of the Philippines (current year's budget)	72,000.00	72,000.00	-	57,000.00	57,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Rubber gloves, high vacuum grease, filter paper	FPD, LSD-FP29, FP31, LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	14-05-2026	25-05-2026	25-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	10,200.00	10,200.00	-	8,580.00	8,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A-47	Marking Pen	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	14-05-2026	25-05-2026	25-05-2026	04-06-2026	11-06-2026		Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	420.00	420.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-47	Ballpen, Marking Pen	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	14-05-2026	25-05-2026	26-05-2026	19-06-2026	22-06-2026		Government of the Philippines (current year's budget)	1,740.00	1,740.00	-	522.00	522.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-192	Food on May 26-27, 2026 at PHILMech for Techno Talakayan	TMTD-	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	18-05-2026	20-05-2026	20-05-2026	27-05-2026	N/A		Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	87,000.00	87,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-195	Food on May 25-26, 2026 for Agency In-House Review at PHILMech Auditorium	PMITD-PMEA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	18-05-2026	20-05-2026	21-05-2026	26-05-2026	N/A		Government of the Philippines (current year's budget)	94,500.00	94,500.00	-	80,500.00	80,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-196	Acrylic brochure	ACD-AC4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	18-05-2026	26-05-2026	27-05-2026	04-06-2026	11-06-2026		Government of the Philippines (current year's budget)	6,500.00	6,500.00	-	5,040.00	5,040.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-217	Meals for the Workshop Activity regarding Records and Legal Documents processing and submission on May 19, 2026	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	18-05-2026	18-05-2026	18-05-2026	19-05-2026	N/A		Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	13,500.00	13,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-216	Food for the Conduct of Mid-Year Review and Strategic Planning and Monitoring of Deliveries and Installations, Technical Inspection Data and Payments	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	18-05-2026	18-05-2026	18-05-2026	19-05-2026	N/A		Government of the Philippines (current year's budget)	42,750.00	42,750.00	-	36,800.00	36,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-88	Correction tape, fastener, data file box, envelope expanding kraft, stapler, all purpose glue, steno notebook, pencil lead, permanent marker, packaging	SEPRD-SE38	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	20-05-2026	27-05-2026	28-05-2026	18-06-2026	22-06-2026		Government of the Philippines (current year's budget)	19,060.00	19,060.00	-	14,563.00	14,563.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-215	Meals and snacks on May 25 and 27, 2026 for PHILMech Ecumenical Service and Industry Day at PHILMech	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-05-2026	N/A	N/A	20-05-2026	20-05-2026	N/A	05-01-2026	21-05-2026	22-05-2026	24-05-2026	27-05-2026	N/A		Government of the Philippines (current year's budget)	547,000.00	547,000.00	-	535,000.00	535,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-220	Meals for the RCEF Program Monitoring Information System on May 22, 2026 at PHILMech Training Hall	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-05-2026	21-05-2026	N/A	05-01-2026	21-05-2026	21-05-2026	21-05-2026	21-05-2026	N/A		Government of the Philippines (current year's budget)	30,800.00	30,800.00	-	26,400.00	26,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-70	2COffice Supplies: Cardboard storage box, loose leaf cover	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	21-05-2026	09-06-2026	09-06-2026	17-06-2026	18-06-2026		Government of the Philippines (current year's budget)	19,575.00	19,575.00	-	16,950.00	16,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-225	Meals and snacks on May 26, 2026 at PHILMech Training Hall	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	22-05-2026	22-05-2026	25-05-2026	26-05-2026	N/A		Government of the Philippines (current year's budget)	147,250.00	147,250.00	-	120,900.00	120,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-C-67	Battery DIN 66 for Toyota Fortuner	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	25-05-2026	11-06-2026	15-06-2026	17-06-2026	22-06-2026		Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-218	For the Provision of Event styling, Stage Setup, Lighting, and Production Services during the Conduct of PHILMec Employees' Night on May 28, 2026	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	15-05-2026	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	26-05-2026	01-06-2026	27-05-2026	28-05-2026	N/A		Government of the Philippines (current year's budget)	250,000.00	250,000.00	-	250,000.00	250,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-210	Stage design for conduct of Industry Day and Machinery Exhibit during PHILMech 48th Loss Prevention Week Celebration on May 25-28, 2026 at PHILMech	TMTD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	25-05-2026	27-05-2026	25-05-2026	27-05-2026	N/A		Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-219	Catering and Grazing Table with Setup for PHILMech Employees' Night on May 28, 2026	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	15-05-2026	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	26-05-2026	01-06-2026	27-05-2026	28-05-2026	N/A		Government of the Philippines (current year's budget)	337,500.00	337,500.00	-	298,000.00	298,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-A-73	2Q Common-Used Supplies and Equipment: Air freshener, glue	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	27-05-2026	09-06-2026	10-06-2026	19-06-2026	22-06-2026		Government of the Philippines (current year's budget)	9,820.00	9,820.00	-	9,820.00	9,820.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-A-73	2Q Common-Used Supplies and Equipment: Binder Clip 25mm, 32mm & 50mm, Correction tape, Eraser, Liquid Hand Soap, Fluorescent Marker,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	27-05-2026	09-06-2026	09-06-2026	17-06-2026	18-06-2026		Government of the Philippines (current year's budget)	17,710.00	17,710.00	-	9,898.00	9,898.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-191	Self inking stamp, mini rubber stamp	PD-PDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	01-06-2026	11-06-2026	23-06-2026	23-06-2026	23-06-2026		Government of the Philippines (current year's budget)	2,750.00	2,750.00	-	2,750.00	2,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-230	Food on June 18, 2026 at PHILMech Training Hall	FD-FDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	28-05-2026	N/A	05-01-2026	01-06-2026	10-06-2026	10-06-2026	18-06-2026	N/A		Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	11,600.00	11,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-201	PVC wall angle,vinyl tile adhesive	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	11-05-2026	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	04-06-2026	11-06-2026	11-06-2026	17-06-2026	18-06-2026		Government of the Philippines (current year's budget)	14,750.00	14,750.00	-	5,920.00	5,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-256	Meals for the VIP Briefing/Tour of the Office of the Undersecretary for Agro-Marine Industrial Systems at PHILMech Training Hall on June 5, 2026	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	05-01-2026	08-06-2026	08-06-2026	08-06-2026	09-06-2026	N/A		Government of the Philippines (current year's budget)	30,100.00	30,100.00	-	26,500.00	26,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-226	Battery AA, battery AA lithium, book paper letter	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-05-2026	27-05-2026	N/A	05-01-2026	08-06-2026	23-06-2026	23-06-2026	29-06-2026	30-06-2026		Government of the Philippines (current year's budget)	8,450.00	8,450.00	-	7,445.25	7,445.25	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-258	Food for Training Course on Rice Mechanization and Postharvest Technologies on June 16-18, 2026 at PHILMech	TMTD-TM9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	11-06-2026	16-06-2026	15-06-2026	18-06-2026	N/A		Government of the Philippines (current year's budget)	71,500.00	71,500.00	-	60,000.00	60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-267	Meals and Snacks during the Records Management Improvement Committee Meeting on June 18, 2026	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	N/A	05-01-2026	16-06-2026	16-06-2026	16-06-2026	18-06-2026	N/A		Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	5,900.00	5,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-268	Meals during PHILMech IMS 1st cycle Internal Audit on June 22-23, 2026 at PHILMech	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	N/A	05-01-2026	17-06-2026	19-06-2026	21-06-2026	23-06-2026	N/A		Government of the Philippines (current year's budget)	40,500.00	40,500.00	-	34,000.00	34,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-274	Food for Alignment meeting with the Proponents of 2027 Infrastructure and Machinery Proposal under Animal Industry Development Competitiveness	OD-ED-ANCEF-OD3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-06-2026	18-06-2026	N/A	05-01-2026	18-06-2026	19-06-2026	21-06-2026	22-06-2026	N/A		Government of the Philippines (current year's budget)	77,250.00	77,250.00	-	58,000.00	58,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-257	Food for the conduct of training of Local Manufacturers on June 23-26, 2026	TMTD-TM14	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026	N/A	05-01-2026	19-06-2026	20-06-2026	21-06-2026	26-06-2026	N/A		Government of the Philippines (current year's budget)	143,750.00	143,750.00	-	112,500.00	112,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-281	Meals during the Learning Visit of DOST Kocos Sur Soybean Technologies and Enterprises) on June 23, 2026 at PHILMech Executive Lounge	ACD-AC14	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	22-06-2026	N/A	05-01-2026	22-06-2026	25-06-2026	22-06-2026	23-06-2026	N/A		Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	9,600.00	9,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-277	Food on June 24-25, 2026 for the CY 2026 Institutional Orientation and Reorientation Program at PHILMech Training Hall	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	22-06-2026	N/A	05-01-2026	23-06-2026	23-06-2026	23-06-2026	25-06-2026	N/A		Government of the Philippines (current year's budget)	117,000.00	117,000.00	-	98,000.00	98,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-298	Meals and snacks on June 30, 2026 for conduct of Division Meeting at PHILMech	ICTDTD-ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026	N/A	05-01-2026	29-06-2026	29-06-2026	29-06-2026	30-06-2026	N/A		Government of the Philippines (current year's budget)	7,750.00	7,750.00	-	7,750.00	7,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-14	Aluminum flat bar, bolts and nuts, measuring tape	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-01-2025	19-01-2025	N/A	05-01-2026	22-01-2026	30-01-2026	02-02-2026	13-02-2026	13-02-2026		Government of the Philippines (current year's budget)	7,200.00	7,200.00	-	7,200.00	7,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-15	Plastic bag ziplock	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	22-01-2026	30-01-2026	30-01-2026	02-02-2026	10-02-2026		Government of the Philippines (current year's budget)	3,200.00	3,200.00	-	1,650.57	1,650.57	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-14	Aluminum flat bar, bolts and nuts, measuring tape	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-01-2025	19-01-2025	N/A	05-01-2026	22-01-2026	30-01-2026	02-02-2026	11-02-2026	11-02-2026		Government of the Philippines (current year's budget)	19,000.00	19,000.00	-	13,400.00	13,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-22	Vehicle rental on January 27-30, February 2-6, 9-13, 16-20, 23-27, March 2-6, 9-13, 16-20 and 23-27, 2026 around South and North Catabato	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	22-01-2026	N/A	N/A	26-01-2026	26-01-2026	N/A	05-01-2026	27-01-2026	25-02-2026	26-01-2026	27-02-2026	N/A		Government of the Philippines (current year's budget)	308,000.00	308,000.00	-	242,000.00	242,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-23	Electric motor	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-01-2026	27-01-2026	N/A	05-01-2026	29-01-2026	10-02-2026	10-02-2026	22-02-2026	24-02-2026		Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	26,000.00	26,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-27	Vehicle rental on February 2-6, 9-13, 16-20, 23-27, March 2-6, 9-13 and 16-19, 2026 around Iloilo	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	03-02-2026	24-02-2026	25-02-2026	19-03-2026	N/A		Government of the Philippines (current year's budget)	187,000.00	187,000.00	-	148,900.00	148,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-E-11	Digital High Precision Weighing Scale, Digital Moisture Meter, Digital Tachometer, Table Scale	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	15-01-2026	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	30-01-2026	02-02-2026	30-01-2026	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	579,100.00	579,100.00	-	120,712.00	120,712.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-09	Dry seal for Official documents of PHILMech	TMTD-TM0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-01-2026	20-01-2026	N/A	05-01-2026	02-02-2026	12-02-2026	22-02-2026	02-03-2026	03-03-2026	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	6,600.00	6,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-26	Vehicle rental on March 20-26, 2026 around Negros Occidental	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-02-2026	02-02-2026	N/A	05-01-2026	04-02-2026	24-02-2026	24-02-2026	26-03-2026	N/A	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	32,000.00	32,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-42	Vehicle rental on February 16-20, 23-27, March 2-6, 9-13, 16-20, 23-27, March 30-April 3, 6-10, 13-17, 2026 around Davao del Sur, Davao de Oro and Agusan del Sur	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-02-2026	04-02-2026	N/A	05-01-2026	11-02-2026	11-02-2026	11-02-2026	17-04-2026	N/A	Government of the Philippines (current year's budget)	320,000.00	320,000.00	-	231,750.00	231,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-49	Vehicle Rental on February 11-13, 2026 around CAR-ABRA2ON	ACD-AC18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-02-2026	10-02-2026	N/A	05-01-2026	10-02-2026	10-02-2026	10-02-2026	13-02-2026	N/A	Government of the Philippines (current year's budget)	48,000.00	48,000.00	-	44,640.00	44,640.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-52	Analysis of Wastewater Sample for 1st Quarter 2026	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	12-02-2026	24-02-2026	24-02-2026	10-03-2026	23-03-2026	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	12,500.00	12,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-45	Vehicle rental on February 16-21, 2026 around Zamboanga del Sur	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-02-2026	10-02-2026	N/A	05-01-2026	10-02-2026	11-02-2026	12-02-2026	21-02-2026	N/A	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	33,000.00	33,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-35	Calibration of Top Loading Balance Kern DNB 6KND-1200	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	13-02-2026	03-03-2026	25-03-2026	06-04-2026	07-04-2026	Government of the Philippines (current year's budget)	3,200.00	3,200.00	-	2,800.00	2,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-35	Calibration of Caliper, Brand (Fowler)	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	13-02-2026	11-03-2026	11-03-2026	19-03-2026	07-04-2026	Government of the Philippines (current year's budget)	900.00	900.00	-	800.00	800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-44	Vehicle rental on March 2-6, 9-13, 16-20, 23-27,30-31, April 1-3, 6-10, 13-1, 20-24, 27-30, 2026 around Leyte	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-02-2026	04-02-2026	N/A	05-01-2026	25-02-2026	25-02-2026	25-02-2026	30-04-2026	N/A	Government of the Philippines (current year's budget)	308,000.00	308,000.00	-	264,000.00	264,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-04	1Q Appliances: Split type airconditioner	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	16-02-2026	11-03-2026	11-03-2026	16-03-2026	17-03-2026	Government of the Philippines (current year's budget)	225,000.00	225,000.00	-	152,495.00	152,495.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-04	1Q Appliances: Split type airconditioner	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	16-02-2026	11-03-2026	12-03-2026	19-03-2026	23-03-2026	Government of the Philippines (current year's budget)	396,500.00	396,500.00	-	270,025.00	270,025.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-07	Single board computer	AMD-AMSB	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	18-02-2026	26-02-2026	27-02-2026	16-03-2026	17-03-2026	Government of the Philippines (current year's budget)	54,500.00	54,500.00	-	53,328.00	53,328.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-34	Re-certification of Biosafety Cabinet (Telstar/Bio II Advance); Biosafety Cabinet (K&K Scientific)	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	18-02-2026	17-03-2026	18-03-2026	30-06-2026	N/A	Government of the Philippines (current year's budget)	48,000.00	48,000.00	-	45,000.00	45,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-04	1Q Appliances: Split type airconditioner	RF-CB3	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	18-02-2026	09-03-2026	09-03-2026	16-03-2026	17-03-2026	Government of the Philippines (current year's budget)	76,600.00	76,600.00	-	60,998.00	60,998.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-36	1Q IT and Other Related Supplies: USB Flashdrive 16GB, Wireless Presenter	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	19-02-2026	11-03-2026	13-03-2026	13-05-2026	22-05-2026	Government of the Philippines (current year's budget)	64,016.00	64,016.00	-	53,535.00	53,535.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-36	1Q IT and Other Related Supplies: Mini to HDMI Adapter, Monitor 24 inches, Mouse pad, Webcam	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	19-02-2026	13-03-2026	13-03-2026	23-03-2026	31-03-2026	Government of the Philippines (current year's budget)	167,927.00	167,927.00	-	162,235.00	162,235.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-36	1Q IT and Other Related Supplies: Powerbank, Thermal Paste, USB Flashdrive 2SG GB, USB to HDMI adapter	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	19-02-2026	11-03-2026	23-03-2026	08-04-2026	13-04-2026	Government of the Philippines (current year's budget)	83,892.00	83,892.00	-	50,600.00	50,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-04	1Q Appliances: Split type airconditioner	RF-LS2	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	20-02-2026	11-03-2026	11-03-2026	16-03-2026	17-03-2026	Government of the Philippines (current year's budget)	76,600.00	76,600.00	-	60,998.00	60,998.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-14	1Q Fabrication Supplies: Filament PETG-HS blue and green, filament PLA+HS blue, red and green	RF-AM61	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	20-02-2026	03-03-2026	04-03-2026	13-03-2026	13-03-2026	Government of the Philippines (current year's budget)	15,600.00	15,600.00	-	12,435.00	12,435.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-04	1Q Appliances: Split type airconditioner	RF-FM0	No	NP-53.9 - Small Value Procurement	N/A	02-02-2026	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	20-02-2026	31-03-2026	04-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	33,480.00	33,480.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q Laboratory Supplies: Gloves Nitrile (Large, Medium and Small) and Lint Free Wipes	RF-BP35	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	23-02-2026	17-03-2026	17-03-2026	23-03-2026	30-03-2026	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	5,500.00	5,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-53	Chemical Analysis of Particle Size sample	BPED-BP35	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	23-02-2026	17-03-2026	17-03-2026	21-04-2026	28-04-2026	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	6,000.00	6,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-54	Supply of Labor and Materials for the Installation of Submersible Pump/ motor system at PHILMech	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	23-02-2026	13-03-2026	13-03-2026	30-03-2026	15-04-2026	Government of the Philippines (current year's budget)	170,000.00	170,000.00	-	160,000.00	160,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-61	Grain moisture meter	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	23-02-2026	25-02-2026	25-02-2026	30-03-2026	30-03-2026	Government of the Philippines (current year's budget)	220,500.00	220,500.00	-	163,404.00	163,404.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q Laboratory Supplies: Face mask, surgical mask	RF-BP35	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	24-02-2026	11-03-2026	11-03-2026	23-03-2026	25-03-2026	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	1,248.00	1,248.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-59	Vehicle rental on March 2-6, 9-13, 16-20, 2026 around Bukidnon and Cagayan De Oro	SEPRD-SE340	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	25-02-2026	03-03-2026	02-03-2026	20-03-2026	N/A	Government of the Philippines (current year's budget)	96,000.00	96,000.00	-	82,500.00	82,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-31	1Q Weighing scale	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	25-02-2026	03-03-2026	03-03-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	1,950.00	1,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q Laboratory Supplies: Gloves Nitrile (Small, Medium & Large), Lint Wipes, Liquid Detergent, and Surgical Mask	RF-FP29, 30, 31	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	25-02-2026	11-03-2026	11-03-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	21,450.00	21,450.00	-	16,847.00	16,847.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q Laboratory Supplies: High Vacuum Grease and Laboratory Scissors	RF-FP29, 31	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	26-02-2026	17-03-2026	17-03-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	320.00	320.00	-	320.00	320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-34	1Q Microbiological Supplies: DNA extraction kit for Fungi	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	19-03-2026	18-05-2026	22-05-2026	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	45,000.00	45,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-54	IT Software Licenses and Subscriptions: SOPHOS Endpoint protection for server subscription	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	23-03-2026	28-05-2026	10-06-2026	Government of the Philippines (current year's budget)	72,000.00	72,000.00	-	60,000.00	60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-38	1Q IT Equipment: Access point indoor, access point outdoor	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	23-03-2026	15-04-2026	15-04-2026	Government of the Philippines (current year's budget)	1,587,300.00	1,587,300.00	-	834,000.00	834,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-55	IT Software Licenses and Subscriptions: SPSS license subscription	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	26-02-2026	06-04-2026	08-04-2026	24-04-2026	24-04-2026	Government of the Philippines (current year's budget)	808,000.00	808,000.00	-	308,500.00	308,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-48	Vehicle Rental on February 11 and 13, 2026 around Tagaytay City	FMFOD-FM0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-02-2026	10-02-2026	N/A	05-01-2026	10-02-2026	10-02-2026	10-02-2026	13-02-2026	N/A	Government of the Philippines (current year's budget)	87,500.00	87,500.00	-	83,160.00	83,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-39	1Q Audio Visual Supplies and Equipment: Tablet 11 inches	ICTDTD-ICTS/CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	27-02-2026	31-03-2026	31-03-2026	01-05-2026	05-05-2026	Government of the Philippines (current year's budget)	80,478.00	80,478.00	-	67,818.00	67,818.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-42	1Q IT and Other Related Supplies: Battery rechargeable, ATX power supply	ICTDTD-ICTS/CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	26-02-2026	23-03-2026	23-03-2026	30-04-2026	05-05-2026	Government of the Philippines (current year's budget)	140,520.00	140,520.00	-	86,000.00	86,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
26-01-A-33	1Q:Microbiological Supplies: Agar Plate Count, Agar Potato Dextrose & Broth, Lauryl Sulfate/Tryptose	FPD-FP3D/FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	19-03-2026	17-06-2026	17-06-2026	Government of the Philippines (current year's budget)	58,000.00	58,000.00	-	40,100.00	40,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-03	1Q:Appliances: Info-hub smart TV, smart TV65"	ICTDTD-CB3, ICT5	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	17-03-2026	14-04-2026	17-04-2026	04-05-2026	05-05-2026	Government of the Philippines (current year's budget)	184,000.00	184,000.00	-	136,000.00	136,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-31	1Q:Laboratory Equipment: Pipettor Single Channel	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	02-03-2026	17-03-2026	17-03-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-28	1Q:Laboratory Spplies: Petri plates	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	18-02-2026	18-02-2026	N/A	05-01-2026	03-03-2026	17-03-2026	17-03-2026	23-03-2026	25-03-2026	Government of the Philippines (current year's budget)	54,000.00	54,000.00	-	48,000.00	48,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Lateral filing cabinet	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	03-03-2026	13-03-2026	13-03-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,840.00	14,840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-84	Vehicle rental on March 9, 10-13 and 16-20, 2026 around Bukidnon	SEPRD-SE37	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	03-03-2026	04-03-2026	05-03-2026	16-03-2026	N/A	Government of the Philippines (current year's budget)	82,000.00	82,000.00	-	64,500.00	64,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Agar plate count (PCA), agar potato dextrose	BPED-BP35	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	03-03-2026	17-03-2026	19-03-2026	30-04-2026	30-04-2026	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	17,000.00	17,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-71	Vehicle rental on March 16, 17-20, March 23-26, 25, April 1-3, 6, 7-10, 13-May 15, 2026 around Davao De Oro, Bukidnon, Agusan Del Norte and Agusan	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	19-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	11-03-2026	12-03-2026	13-03-2026	15-05-2026	N/A	Government of the Philippines (current year's budget)	348,000.00	348,000.00	-	248,000.00	248,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	1Q:Janitorial Supplies: Cob Web Broom, Dishwashing liquid, Liquid soxa, Scrubbing pad and Handsoap	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	31-03-2026	02-04-2026	21-04-2026	23-04-2026	Government of the Philippines (current year's budget)	34,559.00	34,559.00	-	20,470.00	20,470.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	1Q:Janitorial Supplies: Toothbrush and toothpaste kit	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	18-03-2026	06-04-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	22,500.00	22,500.00	-	4,590.00	4,590.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	1Q:Janitorial Supplies: Fabric Conditioner 1liter	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	17-03-2026	17-03-2026	30-04-2026	05-05-2026	Government of the Philippines (current year's budget)	26,250.00	26,250.00	-	17,250.00	17,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	1Q:Janitorial Supplies: Alkaline Liquid Soap; Bleach, Garbage Bag Black & Green Large; Garbage Bag Medium Black, Blue, Green & Yellow; Knapsack	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	31-03-2026	10-04-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	96,480.00	96,480.00	-	70,580.00	70,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-22	1Q:Janitorial Supplies: Dishwashing gloves	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	09-03-2026	17-03-2026	17-03-2026	30-03-2026	31-03-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q:Laboratory Supplies: Laboratory sprayer	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	10-03-2026	31-03-2026	06-04-2026	20-04-2026	21-04-2026	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	700.00	700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q:Laboratory Supplies: Inoculating Loop	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	10-03-2026	14-04-2026	14-04-2026	23-04-2026	30-04-2026	Government of the Philippines (current year's budget)	2,400.00	2,400.00	-	840.00	840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q:Laboratory Supplies: Cover slip, Cryovials, Disposable Plastic Loop, Disposable plastic needle, Gas in mask cartridge, Liquid concentrate	LS12, LS13, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	10-03-2026	28-04-2026	29-04-2026	25-05-2026	25-05-2026	Government of the Philippines (current year's budget)	25,800.00	25,800.00	-	23,170.00	23,170.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	1Q:Laboratory Supplies: Gloves Nitrile Extra Small, Medium, Large, Laboratory Hair Cup, Laboratory Shoe Cover, Lint Free Wipes and Surgical Mask	LS12, LS13, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	10-03-2026	21-04-2026	21-04-2026	30-04-2026	05-05-2026	Government of the Philippines (current year's budget)	41,300.00	41,300.00	-	29,510.00	29,510.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-A-52	IT Software Licenses and Subscriptions: - ADOBE license subscription	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	23-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	11-03-2026	06-04-2026	07-04-2026	16-04-2026	19-05-2026	Government of the Philippines (current year's budget)	1,414,000.00	1,414,000.00	-	1,358,273.20	1,358,273.20	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-10	1Q:Electrical Supplies: convenience outlet, electrical pliers, electrical conduit, electrical tape, electrical wire, LED bulb light, safety insulating gloves	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	11-03-2026	17-03-2026	17-03-2026	25-03-2026	30-03-2026	Government of the Philippines (current year's budget)	39,000.00	39,000.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-10	1Q:Electrical Supplies: Circuit breaker, electrical conduit, electrical wire, extension cord, H11 bulb light, H83 light, headlight, LED bulb light, louver housing	RF-CB2	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	11-03-2026	31-03-2026	07-04-2026	05-05-2026	08-05-2026	Government of the Philippines (current year's budget)	562,350.00	562,350.00	-	301,300.00	301,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-10	1Q:Electrical Supplies: Automatic voltage regulator, 10KVA	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	11-03-2026	31-03-2026	31-03-2026	31-03-2026	13-04-2026	Government of the Philippines (current year's budget)	196,350.00	196,350.00	-	195,024.00	195,024.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Media Bottle 250ml	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	11-03-2026	15-04-2026	16-04-2026	22-04-2026	30-04-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	19,150.00	19,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Centrifuge Tube, Laboratory Test Sieve 500 UM, Laboratory Test Sieve 710 UM	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	23-03-2026	21-04-2026	21-04-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	34,000.00	34,000.00	-	33,932.00	33,932.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Aluminum foil, & Microcentrifuge Tube	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	18-03-2026	14-04-2026	14-04-2026	30-04-2026	04-05-2026	Government of the Philippines (current year's budget)	5,200.00	5,200.00	-	2,439.00	2,439.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Kapa Taq Ready Mix PCR Kit	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	11-03-2026	31-03-2026	01-04-2026	12-05-2026	14-05-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	5,762.75	5,762.75	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Molecular Ruler/Ladder	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	11-03-2026	31-03-2026	06-04-2026	20-05-2026	11-06-2026	Government of the Philippines (current year's budget)	9,600.00	9,600.00	-	8,000.00	8,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Coffee table, conference chair, office cubicle with table top	FMFOD-FM3	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	12-03-2026	08-04-2026	14-04-2026	21-04-2026	23-04-2026	Government of the Philippines (current year's budget)	327,480.00	327,480.00	-	265,000.00	265,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Foldable table	LSD-LSD	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	12-03-2026	25-03-2026	23-04-2026	30-04-2026	05-05-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	10,000.00	10,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Media bottle 500ML	BPED-BP35	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	12-03-2026	14-04-2026	16-04-2026	30-04-2026	30-04-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	4,770.00	4,770.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Aluminum pouch packaging	LSD-LSD	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	12-03-2026	14-04-2026	14-04-2026	06-05-2026	08-05-2026	Government of the Philippines (current year's budget)	4,500.00	4,500.00	-	2,481.00	2,481.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Broth Brain Heart infusion; Broth Lauryl Sulfate; Broth Nutrient	RF-LS13, LS2, LS5, LS14	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	27-04-2026	29-04-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	27,600.00	27,600.00	-	16,600.00	16,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Agar Tryptic Soy, Agarose Molecular Biology & Broth Tryptic Soy	LS12, LS13, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	14-05-2026	21-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	60,400.00	60,400.00	-	52,116.00	52,116.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Agar Dichloran Rose Bengal and Agar Saboraud Dextrose Agar	LS12, LS13, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	30-03-2026	30-03-2026	03-06-2026	04-06-2026	Government of the Philippines (current year's budget)	47,500.00	47,500.00	-	34,630.00	34,630.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-33	1Q:Microbiological Supplies: Agar Melt Extract, Agar Nutrient, Agar Potato Dextrose, & Broth Nutrient	LS12, LS13, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	13-05-2026	13-05-2026	10-06-2026	11-06-2026	Government of the Philippines (current year's budget)	147,700.00	147,700.00	-	122,370.00	122,370.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-10	1Q:Electrical Supplies: Extension cord, universal socket adapter	FD-FD0	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	13-03-2026	31-03-2026	31-03-2026	31-03-2026	08-04-2026	Government of the Philippines (current year's budget)	3,250.00	3,250.00	-	2,220.00	2,220.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Biohazard Waste Bag	LSD-LS13	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	05-05-2026	06-05-2026	06-05-2026	07-05-2026	Government of the Philippines (current year's budget)	33,125.00	33,125.00	-	33,125.00	33,125.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Microcentrifuge Tube Rack	LSD-LS2, LS5, LS12, LS13	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	15-04-2026	15-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	9,568.00	9,568.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A-26	1Q:Laboratory Supplies: Microcentrifuge Tube	LSD-LS12, LS13	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	12-05-2026	12-05-2026	10-06-2026	11-06-2026	Government of the Philippines (current year's budget)	40,800.00	40,800.00	-	27,000.00	27,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	1Q:Chemical Supplies: Ethanol (Technical Grade)	LSD-LS5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	14-04-2026	14-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	2,400.00	2,400.00	-	1,500.00	1,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	1Q:Chemical Supplies: Hexane AR Grade	LSD-LS11	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	15-04-2026	16-04-2026	22-04-2026	30-04-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	5,500.00	5,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Sofa Set	PMITD-CB3, PM2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	17-03-2026	31-03-2026	01-04-2026	08-04-2026	15-04-2026	Government of the Philippines (current year's budget)	70,000.00	70,000.00	-	70,000.00	70,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Conference table	ICTDTD-PM2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	17-03-2026	31-03-2026	30-04-2026	10-06-2026	11-06-2026	Government of the Philippines (current year's budget)	36,000.00	36,000.00	-	30,800.00	30,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-45	upplies: Portable 2-way Radio, wireless m	ICTDTD-ICT5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	12-03-2026	12-03-2026	N/A	05-01-2026	17-03-2026	27-04-2026	27-04-2026	15-05-2026	15-05-2026	Government of the Philippines (current year's budget)	63,124.00	63,124.00	-	47,871.00	47,871.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	hemical Supplies: Copper Sulfate Pentahy	BPED-BP35, BP35	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	17-03-2026	14-04-2026	14-04-2026	29-04-2026	30-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	1,600.00	1,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	1Q:Chemical Supplies: Tartaric Acid	BPED-BP35, BP35	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	17-03-2026	15-04-2026	16-04-2026	22-04-2026	30-04-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,600.00	2,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-19	, Oil and Lubricants: brake pad, dot 4 bra	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	17-03-2026	15-04-2026	23-04-2026	15-05-2026	15-05-2026	Government of the Philippines (current year's budget)	191,500.00	191,500.00	-	137,090.00	137,090.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: Office Chair	SEPRD-SE36	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	18-03-2026	08-04-2026	30-04-2026	10-06-2026	11-06-2026	Government of the Philippines (current year's budget)	98,000.00	98,000.00	-	87,400.00	87,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-34	1Q:Microbiological Supplies: Rapid Test Kit	D-LS12, LS14, LS2, LS5, L	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	18-03-2026	21-04-2026	21-04-2026	24-04-2026	11-05-2026	Government of the Philippines (current year's budget)	65,500.00	65,500.00	-	49,377.00	49,377.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-40	1Q:IT Equipment: Data cabinet, cable manager	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-03-2026	11-03-2026	N/A	05-01-2026	18-03-2026	15-04-2026	28-04-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	68,500.00	68,500.00	-	31,535.00	31,535.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-03	1Q:Appliances: microwave oven	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	08-04-2026	08-06-2026	08-06-2026	11-06-2026	15-06-2026	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	9,500.00	9,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-28	1Q:Laboratory Spplies: Pipette tip rack 1000 ul	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	18-02-2026	18-02-2026	N/A	05-01-2026	23-03-2026	14-04-2026	14-04-2026	29-04-2026	05-05-2026	Government of the Philippines (current year's budget)	2,200.00	2,200.00	-	900.00	900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-28	1Q:Laboratory Spplies: Petri Plates, Pipette Tip Rack, Pipette Tips, Test Tube Rack, Test Tube	S12, LS13, LS14, LS2, LS	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	18-02-2026	19-02-2026	N/A	05-01-2026	23-03-2026	21-04-2026	27-04-2026	11-05-2026	15-05-2026	Government of the Philippines (current year's budget)	88,352.00	88,352.00	-	62,046.00	62,046.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-28	1Q:Laboratory Supplies: Petri plates plastic	S12, LS13, LS14, LS2, LS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	25-03-2026	15-04-2026	15-04-2026	30-04-2026	30-04-2026	Government of the Philippines (current year's budget)	148,500.00	148,500.00	-	132,000.00	132,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-17	1Q:Furniture: steel cabinet	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	19-03-2026	21-04-2026	21-04-2026	21-04-2026	23-04-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	10,500.00	10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-97	Photo and video production at Dolores, Quezon on March 25-27, 2026	ACD-AC3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	19-03-2026	06-04-2026	24-03-2026	27-03-2026	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	59,000.00	59,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-05	1Q:Audio Visual Supplie and Equipment: 9V battery, HDMI cable	ICTDTD-ICT5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	19-03-2026	27-04-2026	27-04-2026	27-05-2026	01-06-2026	Government of the Philippines (current year's budget)	48,000.00	48,000.00	-	26,442.00	26,442.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-05	1Q:Audio Visual Supplie and Equipment: HDMI Wireless Transmitter, Headphone, Interchangeable Lens, Professional Audio Studio, Studio	ICTDTD-ICT5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	31-03-2026	25-05-2026	01-06-2026	24-06-2026	24-06-2026	Government of the Philippines (current year's budget)	400,548.00	400,548.00	-	371,886.00	371,886.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-05	1Q:Audio Visual Supplie and Equipment:PA sound system, voice recorder	ICTDTD-CB3, ICT5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	25-02-2026	25-02-2026	N/A	05-01-2026	23-03-2026	27-04-2026	27-04-2026	18-06-2026	22-06-2026	Government of the Philippines (current year's budget)	71,327.00	71,327.00	-	68,000.00	68,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-99	Inspection and recertification of Biosafety cabinet and Fumehood	LSD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	19-03-2026	31-03-2026	25-03-2026	19-05-2026	02-06-2026	Government of the Philippines (current year's budget)	86,000.00	86,000.00	-	80,000.00	80,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-91	Water, LC grade	LSD-LS1, LS2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	19-03-2026	15-04-2026	16-04-2026	05-05-2026	06-05-2026	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	27,200.00	27,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-67/68	Preventive maintenance of Shimadzu 2450UV-Vis Spectrophotometer	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	23-03-2026	28-04-2026	29-04-2026	01-06-2026	26-06-2026	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-67/68	Repair of PEAK Nitrogen Generator (attachement of Shimadzu LC-MS/MS unit)	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	19-03-2026	N/A	05-01-2026	23-03-2026	14-04-2026	14-04-2026	20-05-2026	25-05-2026	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	34,832.00	34,832.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-11	Angle bar, metal marker, stainless shaft	BPED-BP38	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	23-03-2026	31-03-2026	07-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	27,100.00	27,100.00	-	26,380.00	26,380.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-69/70	Preventive maintenance of Agilent Block Microplate Reader and Preventive maintenance of Labconco Fumehood	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	25-03-2026	15-04-2026	15-04-2026	27-04-2026	14-05-2026	Government of the Philippines (current year's budget)	65,000.00	65,000.00	-	35,000.00	35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-31	1Q:Laboratory Equipment: Pipettor Single Channel	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-02-2026	16-02-2026	N/A	05-01-2026	24-03-2026	15-04-2026	17-04-2026	19-05-2026	22-05-2026	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	19,300.00	19,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-28	1Q:Laboratory Supplies: Pipette Tips 0.5-200ul	LSD-LS5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	25-03-2026	05-05-2026	05-05-2026	10-06-2026	11-06-2026	Government of the Philippines (current year's budget)	4,400.00	4,400.00	-	4,400.00	4,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-E-80	USB flash drive, epson ink 003 black, magenta, yellow, cyan	SEPRD-SE38	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	30-03-2026	14-04-2026	14-04-2026	15-05-2026	15-05-2026	Government of the Philippines (current year's budget)	32,460.00	32,460.00	-	20,700.00	20,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-26	1Q:Laboratory Supplies: Microcentrifuge Tube 1.5 ml	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	30-03-2026	27-04-2026	29-04-2026	06-05-2026	08-05-2026	Government of the Philippines (current year's budget)	4,500.00	4,500.00	-	2,010.00	2,010.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-100	Hard disk for synology NAS, MicroSD card, SSD drive 500GB	ICTDTD-ICT5, CB3	No	NP-53.9 - Small Value Procurement	N/A	18-03-2026	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	31-03-2026	05-05-2026	05-05-2026	20-05-2026	25-05-2026	Government of the Philippines (current year's budget)	360,599.00	360,599.00	-	257,163.00	257,163.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-100	External drive, hard disk for synology NAS, MicroSD card, SSD drive 500GB	ICTDTD-ICT5, CB3	No	NP-53.9 - Small Value Procurement	N/A	18-03-2026	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	31-03-2026	15-04-2026	15-04-2026	21-04-2026	22-04-2026	Government of the Philippines (current year's budget)	269,100.00	269,100.00	-	230,000.00	230,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-95	Food on April 13-14, 2026 at Trece Martires City, Cavite	ICTDTD-ICT3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	06-04-2026	10-04-2026	10-04-2026	14-04-2026	N/A	Government of the Philippines (current year's budget)	52,250.00	52,250.00	-	52,250.00	52,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Vinyl apron	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	07-04-2026	21-04-2026	24-04-2026	08-05-2026	15-05-2026	Government of the Philippines (current year's budget)	400.00	400.00	-	400.00	400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Full face mask	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	07-04-2026	27-04-2026	06-05-2026	14-05-2026	14-05-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	11,880.00	11,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-114	Microcentrifuge tube	LSD-LS13	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	08-04-2026	07-05-2026	07-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	20,300.00	20,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A-32	1Q Laboratory Equipment: Tabletop vaccuum sealer	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	10-04-2026	28-04-2026	30-04-2026	02-06-2026	02-06-2026	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	9,500.00	9,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-12	1Q Fabrication Supplies: Carbonizing machine components	LSD-LS11	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	13-04-2026	29-04-2026	19-05-2026	20-05-2026	11-06-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	12,000.00	12,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-121	Isopropanol, chitosan, acetic acid, glycerol, methanol LC/MS grade, copper sulfate pentahydrate, water LC/MS grade, phosphate buffer saline, calcium	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-04-2026	07-04-2026	N/A	05-01-2026	23-04-2026	07-05-2026	11-05-2026	30-06-2026	30-06-2026	Government of the Philippines (current year's budget)	138,997.50	138,997.50	-	70,920.00	70,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-119	Desktop PC and High yield toner for Brother	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-04-2026	15-04-2026	N/A	05-01-2026	15-04-2026	27-04-2026	27-04-2026	04-05-2026	05-05-2026	Government of the Philippines (current year's budget)	96,000.00	96,000.00	-	92,000.00	92,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-118	PC Monitor	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-04-2026	15-04-2026	N/A	05-01-2026	15-04-2026	28-04-2026	28-04-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	32,400.00	32,400.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-121	Isopropanol & Methanol	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-04-2026	07-04-2026	N/A	05-01-2026	23-04-2026	12-05-2026	12-05-2026	17-06-2026	17-06-2026	Government of the Philippines (current year's budget)	10,300.00	10,300.00	-	4,655.00	4,655.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-121	Sodium Carbonate and Glycerol	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-04-2026	07-04-2026	N/A	05-01-2026	23-04-2026	25-05-2026	26-05-2026	24-06-2026	26-06-2026	Government of the Philippines (current year's budget)	14,625.00	14,625.00	-	13,910.00	13,910.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-123	Pipettor, ultrasonic cleaner, microwave oven, grain mill grinder	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	20-04-2026	27-04-2026	30-04-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	15,750.00	15,750.00	-	4,000.00	4,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-123	Pipettor	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	20-04-2026	27-04-2026	27-04-2026	20-05-2026	22-05-2026	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	4,000.00	4,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-127	Laboratory gown/coat: medium; large; extra large	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	05-01-2026	17-04-2026	27-04-2026	12-05-2026	12-05-2026	14-05-2026	Government of the Philippines (current year's budget)	3,720.00	3,720.00	-	3,640.00	3,640.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-122	Nitrile gloves: small; medium, surgical mask, petri plates plastic, laboratory scissors, filter paper, media bottle, (Surgical Mask & Media Bottle)	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	17-04-2026	07-05-2026	07-05-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	40,500.00	40,500.00	-	14,660.00	14,660.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-122	Petri Plates Plastic	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	17-04-2026	07-05-2026	07-05-2026	08-06-2026	15-06-2026	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	8,300.00	8,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-122	Gloves Nitrile Small and Medium	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2026	08-04-2026	N/A	05-01-2026	17-04-2026	07-05-2026	08-05-2026	20-05-2026	22-05-2026	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,900.00	2,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Laboratory gown/coat	RF-	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	17-04-2026	05-05-2026	05-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	13,800.00	13,800.00	-	11,340.00	11,340.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Cryovial tube, filter paper, hose with connectors, HPLC vial, laboratory gown/coat, laboratory hair cap, scalpel knife (HPLC Vial)	RF-	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	17-04-2026	07-05-2026	13-05-2026	25-05-2026	25-05-2026	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	17,440.00	17,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-152	Food and accommodation on April 28-30, 2026 at Puerto Princesa City, Palawan	TMTD-TMS	No	NP-53.9 - Small Value Procurement	N/A	17-04-2026	N/A	N/A	22-04-2026	22-04-2026	N/A	05-01-2026	23-04-2026	27-04-2026	27-04-2026	30-04-2026	N/A	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	238,750.00	238,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-158	Vehicle rental on April 29, 2026 around Puerto Princesa, Palawan	TMTD-TMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-04-2026	22-04-2026	N/A	05-01-2026	23-04-2026	24-04-2026	28-04-2026	29-04-2026	N/A	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	27,000.00	27,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-124	Rapid test kit	LSD-LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-04-2026	17-04-2026	N/A	05-01-2026	23-04-2026	19-05-2026	19-05-2026	21-05-2026	22-05-2026	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	46,566.00	46,566.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-156	Aero Tape, Copper Tubes 3/8, 1/2, 1/4, and 5/8 diameters	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	23-04-2026	23-04-2026	N/A	05-01-2026	24-04-2026	25-05-2026	25-05-2026	01-06-2026	02-06-2026	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	197,625.00	197,625.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-150	Glass slides	LSD-LS5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-04-2026	22-04-2026	N/A	05-01-2026	28-04-2026	19-05-2026	19-05-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	1,960.00	1,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-166	C-purlins, tekscrew, angle bar, welding rod	AD-CB11	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	29-04-2026	26-05-2026	28-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	57,336.00	57,336.00	-	44,275.00	44,275.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-163	Cuvette disposable	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	13-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	4,600.00	4,600.00	-	4,440.00	4,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-163	PH indicator stripe, cuvette disposable (PH indicator strips,)	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	12-05-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	5,400.00	5,400.00	-	2,400.00	2,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-162	Tween 80	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	13-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	5,240.00	5,240.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-164	MicroWave Oven	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	13-05-2026	04-06-2026	05-06-2026	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	13,190.00	13,190.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-166	Ultrasonic cleaner	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	12-05-2026	13-05-2026	20-05-2026	22-05-2026	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	8,100.00	8,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-167	External Drive, SSD 1TB	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	04-05-2026	12-05-2026	12-05-2026	08-06-2026	09-06-2026	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	9,500.00	9,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-168	Copper sulfate pentahydrate, calcium chloride, sodium hydroxide	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	04-05-2026	12-05-2026	12-05-2026	21-05-2026	22-05-2026	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	5,610.00	5,610.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-172	Vehicle rental on May 6-7, 2026 around Bohol	PMRTD-PMBA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	05-05-2026	07-05-2026	05-05-2026	07-05-2026	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	17,800.00	17,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-165	Air conditioning unit	TPI-CO3	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	05-05-2026	27-05-2026	28-05-2026	09-06-2026	09-06-2026	Government of the Philippines (current year's budget)	360,000.00	0.00	360,000.00	359,960.00	0.00	359,960.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-170	Special decorative boards (MDF Board) Ceramic tiles, vinyl tiles	AD-CB11	No	NP-53.9 - Small Value Procurement	N/A	24-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	07-05-2026	14-05-2026	14-05-2026	02-06-2026	02-06-2026	Government of the Philippines (current year's budget)	104,000.00	104,000.00	-	58,900.00	58,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-170	PVC Fluted Panel, LED Light, Electrical Wire, Convenience Outlet, Tubular Bar and Metal Wall Cladding Sheet	AD-CB11	No	NP-53.9 - Small Value Procurement	N/A	24-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	07-05-2026	09-05-2026	14-05-2026	15-06-2026	15-06-2026	Government of the Philippines (current year's budget)	316,000.00	316,000.00	-	235,190.00	235,190.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-I-176	To procure training services for the conduct of a Behavior-Based Safety (BBS) Training for PhilMech drivers on May 19, 2026	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	11-05-2026	13-05-2026	13-05-2026	19-05-2026	N/A	Government of the Philippines (current year's budget)	101,200.00	101,200.00	-	80,192.00	80,192.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-70	2Q Office Supplies: Magazine file, Memo note pad, Board paper, Sticker paper	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	11-05-2026	20-05-2026	21-05-2026	19-06-2026	23-06-2026	Government of the Philippines (current year's budget)	18,775.00	18,775.00	-	14,070.00	14,070.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-197	To procure training services for the conduct of a Professional Branding and Communication Skills Enhancement Training for PhilMech personnel on May	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-04-2026	12-04-2026	N/A	05-01-2026	12-04-2026	18-05-2026	15-05-2026	18-05-2026	N/A	Government of the Philippines (current year's budget)	132,000.00	132,000.00	-	114,000.00	114,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-68	Rubber gloves	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	21-05-2026	05-06-2026	05-06-2026	17-06-2026	17-06-2026	Government of the Philippines (current year's budget)	2,400.00	2,400.00	-	600.00	600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-I-121	Isopropanol, chitosan, acetic acid, glycerol, methanol LC/MS grade, copper sulfate pentahydrate, water LC/MS grade, phosphate buffer saline, calcium	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	15-05-2026	26-05-2026	28-05-2026	30-06-2026	30-06-2026	Government of the Philippines (current year's budget)	11,500.00	11,500.00	-	11,500.00	11,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-05-E-190	Gelatin	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026	N/A	05-01-2026	24-05-2026	26-05-2026	26-05-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	11,000.00	11,000.00	-	7,220.00	7,220.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-213	Vehicle rental on May 19-20, 2026 around Negros Occidental	PMRTD-PMBA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	18-05-2026	18-05-2026	18-05-2026	19-05-2026	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	15,300.00	15,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-209	Food on May 21, 2026 at Iba, Zambales for RAFMEC training	ICTDTD-ICT3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2026	19-05-2026	N/A	05-01-2026	19-05-2026	19-05-2026	20-05-2026	21-05-2026	N/A	Government of the Philippines (current year's budget)	30,250.00	30,250.00	-	30,250.00	30,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-68	Paraffim, Volumetric Flask, Volumetric Pipette	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	20-05-2026	15-06-2026	15-06-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	79,800.00	79,800.00	-	49,360.00	49,360.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-68	Beaker, Centrifuge Tube, Graduated Cylinder	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	20-05-2026	03-06-2026	03-06-2026	17-06-2026	17-06-2026	Government of the Philippines (current year's budget)	50,200.00	50,200.00	-	16,494.00	16,494.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-27	Crystral tube, filter paper, hose with connectors, scalpel knife	LS12, LS13, LS14, LS2.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	20-05-2026	05-06-2026	05-06-2026	22-06-2026	26-06-2026	Government of the Philippines (current year's budget)	5,200.00	5,200.00	-	5,200.00	5,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-A-06	Anionic surfactant reagent, dissolved oxygen, electrolyte solution, Immunoaffinity column, primelab chloride, primelab cod tube test,	LSD-LS11, LS12	No	NP-53.9 - Small Value Procurement	N/A	18-03-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	20-05-2026	05-06-2026	18-06-2026	18-06-2026	18-06-2026	Government of the Philippines (current year's budget)	62,600.00	62,600.00	-	36,011.00	36,011.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-E-122	Laboratory scissors, bottle	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	21-05-2026	08-06-2026	08-06-2026	24-06-2026	24-06-2026	Government of the Philippines (current year's budget)	600.00	600.00	-	500.00	500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-63	2Q Chemical Supplies: Acetonitrile, methanol LC Grade	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	25-05-2026	10-06-2026	15-06-2026	17-06-2026	18-06-2026	Government of the Philippines (current year's budget)	19,400.00	19,400.00	-	9,800.00	9,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-A-62	2Q Chemical Supplies: Acetonitrile, elisa kit for aflatoxin, elisa kit for fumonisins, ethanol, immunoaffinity column for fumonisins, isopropanol, methanol, mix	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	25-05-2026	10-06-2026	10-06-2026	24-06-2026	24-06-2026	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	82,000.00	82,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-205	Analysis of Wastewater Sample for 2nd Quarter	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2026	19-05-2026	N/A	05-01-2026	28-05-2026	10-06-2026	10-06-2026	30-06-2026	30-06-2026	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	12,500.00	12,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-A-73	2Q Common-Used Supplies and Equipment: Stamp pad, Packaging tape, Transparent tape, Interfolded tissue, Toilet tissue paper	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	27-05-2026	09-06-2026	10-06-2026	24-06-2026	24-06-2026	Government of the Philippines (current year's budget)	26,540.00	26,540.00	-	22,284.00	22,284.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-236	Vehicle rental on June 8 - 19, 2026 around Negros Island Region	SEPRD-SE37	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-06-2026	01-06-2026	N/A	05-01-2026	03-06-2026	08-06-2026	07-06-2026	19-06-2026	N/A	Government of the Philippines (current year's budget)	95,000.00	95,000.00	-	75,000.00	75,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-201	MDF wall panel, PVC wall angle, louver housing lighting fixture surface mounted, panel board, metal furring, carrying channel, tubular bar, vinyl tile	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	11-05-2026	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	04-06-2026	11-06-2026	11-06-2026	18-06-2026	26-06-2026	Government of the Philippines (current year's budget)	278,000.00	278,000.00	-	253,300.00	253,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-238	Air-condition unit floor mounted for replacement of Aircon at Auditorium	AD-CO1	No	NP-53.9 - Small Value Procurement	N/A	26-05-2026	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	05-06-2026	11-06-2026	11-06-2026	18-06-2026	22-06-2026	Government of the Philippines (current year's budget)	480,000.00	0.00	480,000.00	390,000.00	0.00	390,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-247	Vehicle rental on June 9, 2026 around Puerto Princesa, Palawan	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	05-01-2026	08-06-2026	18-06-2026	08-06-2026	09-06-2026	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	8,000.00	8,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-246	Food and accommodation on June 17-19, 2026 at Cavite	PMRTD/ICTDTD-PMT/ICT	No	NP-53.9 - Small Value Procurement	N/A	03-06-2026	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	15-06-2026	16-06-2026	16-06-2026	19-06-2026	N/A	Government of the Philippines (current year's budget)	236,000.00	236,000.00	-	236,000.00	236,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-E-273	Vehicle Rental for the Conduct of Rapid Rural Appraisal for Seaweed Industry around Bohol on June 24-26, 2026	PMRTD-PMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	22-06-2026	N/A	05-01-2026	23-06-2026	23-06-2026	23-06-2026	26-06-2026	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	54,000.00	54,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-O-02	Meals for the CFIDP Caravan during 13th Ubay Festivala nd 25th Charter Anniversary of Science City of Muñoz, Nueva Ecija on January 20, 2026	AD-CL3.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-01-2026	19-01-2026	N/A	05-01-2026	16-01-2026	16-01-2026	19-01-2026	20-01-2026	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00	-	55,900.00	55,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-O-01	Tarpaulin for the CFIDP Caravan during 13th Ubay Festival and 25th Charter Anniversary of Science City of Muñoz, Nueva Ecija on January 20, 2026	AD-CL3.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-01-2026	19-01-2026	N/A	05-01-2026	21-01-2026	10-02-2026	19-01-2026	20-01-2026	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	390.00	390.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-O-01	Food on January 26, 2026 for CFIDP Performance Review and Assessment Workshop	CTF-CL0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-01-2026	21-01-2026	N/A	05-01-2026	21-01-2026	21-01-2026	25-01-2026	26-01-2026	N/A	Government of the Philippines (current year's budget)	15,750.00	15,750.00	-	9,175.00	9,175.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-O-04	Food and accommodation on January 27-29, 2025 at Masbate for Stakeholders Consultation Workshop for Coconut Cooperatives	CTF-CL3.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-01-2026	23-01-2026	N/A	05-01-2026	26-01-2026	26-01-2026	26-01-2026	29-01-2026	N/A	Government of the Philippines (current year's budget)	85,760.00	85,760.00	-	72,992.00	72,992.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-O-05	Calibration of Digital Caliper and Environmental Meter	TPI-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	13-02-2026	24-02-2026	25-02-2026	13-04-2026	29-04-2026	Government of the Philippines (current year's budget)	15,600.00	15,600.00	-	9,600.00	9,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-07	Food on February 25, 2026 at Mabini, Bohol for turn-over ceremony of CFIDP-SFP to Agupa Coconut Farmers MPC	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-02-2026	10-02-2026	N/A	05-01-2026	23-02-2026	24-02-2026	24-02-2026	25-02-2026	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	-	80,000.00	80,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-12	Vehicle rental on February 24-26, 2026 around Bohol	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-02-2026	23-02-2026	N/A	05-01-2026	23-02-2026	18-03-2026	23-02-2026	26-02-2026	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	27,000.00	27,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-13	Meals on February 23-24, 2026 at PHILMech	EDD-CL4.2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	20-02-2026	20-02-2026	20-02-2026	24-02-2026	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	9,000.00	9,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-16	Food on March 2-3, 2026 at BPED Conference Room	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	26-05-2026	26-05-2026	27-02-2026	03-03-2026	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	16,800.00	16,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-17	Food on March 10, 2026 at BPED Conference Room	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-03-2026	02-03-2026	N/A	05-01-2026	03-03-2026	04-03-2026	09-03-2026	10-03-2026	N/A	Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-08	Supply and Delivery of various paper for Printing of PHILMech Publications	CTF-CL3.0	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	03-03-2026	03-03-2026	N/A	05-01-2026	12-03-2026	02-05-2026	02-05-2026	07-05-2026	14-05-2026	Government of the Philippines (current year's budget)	590,000.00	590,000.00	-	284,750.00	284,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-O-22	Meals on March 17, 2026 at San Lorenzo Ruiz, Camarine Norte	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-03-2026	16-03-2026	N/A	05-01-2026	13-03-2026	13-03-2026	16-03-2026	17-03-2026	N/A	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-19	CFIDP-GFP Notebook	ACD-CL01.8	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-03-2026	13-03-2026	N/A	05-01-2026	19-03-2026	15-04-2026	15-04-2026	22-04-2026	30-04-2026	Government of the Philippines (current year's budget)	48,000.00	48,000.00	-	47,900.00	47,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-18	CFIDP-GFP Enamel Pin	ACD-CL01.8	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-03-2026	13-03-2026	N/A	05-01-2026	19-03-2026	15-04-2026	15-04-2026	22-04-2026	30-04-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,900.00	29,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-O-29	Food for the conduct of BAC/TWG bidding conferences for Coconut Projects	PD-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	30-03-2026	30-03-2026	31-03-2026	30-06-2026	N/A	Government of the Philippines (current year's budget)	97,500.00	97,500.00	-	94,000.00	94,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-O-30	Food on April 10, 2026 at Zamboanguita, Negros Oriental	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-04-2026	07-04-2026	N/A	05-01-2026	08-04-2026	07-05-2026	09-04-2026	10-04-2026	N/A	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	45,000.00	45,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-20	CFIDP-GFP bucket hat	ACD-CL01.8	No	NP-53.9 - Small Value Procurement	N/A	13-04-2026	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	22-04-2026	29-04-2026	30-04-2026	28-05-2026	11-06-2026	Government of the Philippines (current year's budget)	80,000.00	80,000.00	-	60,000.00	60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-O-20	CFIDP-GFP bag, advocacy shirt	ACD-CL01.8	No	NP-53.9 - Small Value Procurement	N/A	13-04-2026	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	22-04-2026	05-05-2026	07-05-2026	04-06-2026	09-06-2026	Government of the Philippines (current year's budget)	175,000.00	175,000.00	-	142,000.00	142,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-O-26	CFIDP-GFP Ballpen	ACD-CL0.1B	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	29-04-2026	29-04-2026	N/A	05-01-2026	04-05-2026	13-05-2026	15-05-2026	21-05-2026	26-05-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,500.00	29,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-05-D-80	Food on June 1-3, 2026 at PHILMech Training Hall	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-05-2026	27-05-2026	N/A	05-01-2026	27-05-2026	28-05-2026	29-05-2026	03-06-2026	N/A	Government of the Philippines (current year's budget)	155,100.00	155,100.00	-	101,520.00	101,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-D-61	2QMiscellaneous Supplies: Emergency lights	CLF-CL4.5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	02-06-2026	11-06-2026	11-06-2026	18-06-2026	21-06-2026	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	13,600.00	13,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-D-64	2QPackaging Supplies: Bag sampling ziplock 45cm x 32cm, Bag sampling ziplock 32cm x 22cm, Bag sampling ziplock 28cm x 20cm, Bag sampling	CLF-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	05-06-2026	16-06-2026	16-06-2026	24-06-2026	26-06-2026	Government of the Philippines (current year's budget)	20,705.00	20,705.00	-	20,705.00	20,705.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-D-94	Vehicle rental on June 21-22, 2026 around Bohol	ACD-CL0.18	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	N/A	05-01-2026	18-06-2026	19-06-2026	20-06-2026	23-06-2026	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	24,000.00	24,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-E-207	Supply of Labor and Materials for the Preventive Maintenance, change oil, and replacement of worn out parts of PHILMech Service Vehicle Toyota	AD-CB2	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	18-05-2026	25-05-2026	25-05-2026	01-06-2026	08-06-2026	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	27,631.83	27,631.83	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-S-03	Technical Consultant for the Development of Research Design on the Valuation of SIC Materials (Regular, RICD Mechanization Program, and Rice	ACD-CB11	No	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-03-2026	24-03-2026	24-03-2026	24-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	330,000.00	330,000.00	-	330,000.00	330,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-S-02	Print Advertorial	ACD-CB11	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-03-2026	12-03-2026	16-03-2026	17-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	87,000.00	87,000.00	-	87,000.00	87,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-E-37	Calibration of Compact table top universal tester	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	12-02-2026	17-03-2026	18-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-29	1QPackaging Supplies: Plastic bag ziplock	RF-AM58	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-02-2026	11-02-2026	N/A	05-01-2026	20-02-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,800.00	7,800.00	-	2,250.00	2,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-27	1QSafety and Occupational Supplies: Adjustable wrench, cordless grinder, cordless hand drill, cordless impact drill, cordless leaf blower, cordless nail gun,	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	08-04-2026	20-05-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	59,247.00	59,247.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-27	1QSafety and Occupational Supplies: High pressure washer	IMS-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	10-04-2026	22-04-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00	-	4,013.00	4,013.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-C-70	Tires for service vehicle Ford Ranger SAG BE879 and Toyotga Grandia GU 372	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2026	19-05-2026	N/A	05-01-2026	25-05-2026	15-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	88,000.00	88,000.00	-	78,000.00	78,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-C-77	Hand brake cable for Toyota Rush SCD 1788	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	04-06-2026	25-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	4,800.00	4,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-C-78	Supply of labor and materials for the installation of windshield tint film for Toyota Innova SNE 8199	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	08-06-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,200.00	2,200.00	-	2,200.00	2,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-11	Lot Automotive battery, gear box speed reducer, hand drill, long nose plier, pulley single groove, screw driver set, sprocket, portable tig welding machine,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	11,830.00	11,830.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-06	Absolute ethanol, mineral oil light	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	15-04-2026	25-05-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	3,830.00	3,830.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-206	C25 220 lbs, bookpaper 50lbs, bookpaper 80lbs	ACD-AC19	No	NP-53.9 - Small Value Procurement	N/A	11-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	25-05-2026	07-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	212,000.00	212,000.00	-	57,900.00	57,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-63	2QChemical Supplies: Acetonitrile, Ethanol and isopropanol	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	25-05-2026	15-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	22,300.00	22,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-33	Agar czapeck yeast extract, ATCC isolates salmonella enterica, ATCC isolates C. albicans, bioindicator ampules, potato dextrose broth,	LS12 , LS13, LS14, LS2, LS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	04-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,000.00	52,000.00	-	48,600.00	48,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-232/233	Bottle amber, cuvete rack, filter paper	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	09-06-2026	23-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	63,700.00	63,700.00	-	44,950.00	44,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-231	Testing and Re-certification of Erlab CaptairSmart 392 Ductless Fumehood and Labconco Fumehood	LSD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	09-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	26,000.00	26,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-255	Battery for Generator Set 1	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	15-06-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-26	Aluminum pan, autoclave indicator tape, autoclave plastic bag, cap for glass cuvette , germicidal UV lamp, glass cuvette, glass tank, laboratory carboy	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	18-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,500.00	37,500.00	-	37,302.80	37,302.80	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-258	Calibration of Top loading balance, Analytical balance, Digital thermometer with Probe Alla france, Digital thermometer with Probe Fria-Temp, pH	LSD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	18-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	25,000.00	25,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-171	Preventive maintenance of: Thermal cycler, Gel Do E2 Imaging Sytem, Power Pac Basic Power Supply	LSD-LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	19-06-2026	02-07-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,500.00	19,500.00	-	14,000.00	14,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-26	Laboratory Carboy with Spigot	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	19-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	11,960.00	11,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-26	Microcentrifuge Tube and Polypropylene Plastic Bag	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	19-06-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	10,100.00	10,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-222	Preventive maintenance of Labconco Fumehood	LSD-LS1	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	19,600.00	19,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-11	Lot Automotive battery, gear box speed reducer, hand drill, long nose plier, pulley single groove, screw driver set, sprocket, portable tig welding machine,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	23-06-2026	30-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	4,343.10	4,343.10	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-D-40	2QIT and Other Related Supplies: Toner cartridge for HP M282NW black, oner cartridge for HP M282NW magenta, toner cartridge for HP M282NW	CLF-CL4.6	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	19-05-2026	29-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	48,600.00	48,600.00	-	42,360.00	42,360.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-D-83	External Drive, SSD, 1TB	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	10-06-2026	24-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	117,000.00	117,000.00	-	105,000.00	105,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-D-69	Push pin, puncher heavy duty, record book 500 pages	CLF-CL4.5/CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-06-2026	18-06-2026	N/A	05-01-2026	18-06-2026	18-06-2026	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,550.00	17,550.00	-	13,265.00	13,265.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-33	1QMicrobiological Supplies: Agar czapeck yeast extract, agar dichloran rose bengal, agar malt extract, agar nutrient, agar potato dextrose, agar	LS12 , LS13, LS14, LS2, LS	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	27-02-2026	17-03-2026	17-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	98,900.00	98,900.00	-	67,543.00	67,543.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-47	1QOffice Supplies: Battery, color blue PF plastic, folder with built in fastener, photo paper, PVC binding cover, ring binder, ruler, scissors, stapler with side	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	13-03-2026	29-04-2026	04-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	146,375.00	146,375.00	-	61,086.00	61,086.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-47	1QOffice Supplies: Ballpen, battery, certificate frames, double sided tape, file organizer, clear folder, marker fluorescent, memo note pad, metal desk	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	27-02-2026	27-02-2026	N/A	05-01-2026	13-03-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	59,970.80	59,970.80	-	28,501.00	28,501.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-111	Plaque of appreciation for Wilbuserra	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	25-03-2026	14-04-2026	20-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	2,400.00	2,400.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-03-E-106	Sports equipment: Volleyball belt, volleyball net, tennis ball	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	05-01-2026	30-03-2026	16-04-2026	20-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	13,530.00	13,530.00	-	10,850.00	10,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-104	Sports equipment: air pump, basketball net, basketball ball, pickleball paddle, pickleball ball, table tennis ball	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-03-2026	23-03-2026	N/A	05-01-2026	31-03-2026	15-04-2026	11-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	25,404.00	25,404.00	-	16,303.00	16,303.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-17	Coffee table	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2026	18-03-2026	N/A	05-01-2026	30-03-2026	15-04-2026	15-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	4,706.90	4,706.90	-	3,549.00	3,549.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-128	Vacuum sealed plastic bag, polyethylene plastic bag, plastic bag ziplock	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	30-03-2026	21-04-2026	21-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	4,800.00	4,800.00	-	4,800.00	4,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-110	Gift Cheque for WEbguerra	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	31-03-2026	28-04-2026	20-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	6,000.00	6,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-103	Tennis ball, training ball	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-03-2026	25-03-2026	N/A	05-01-2026	31-03-2026	28-04-2026	28-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,800.00	6,800.00	-	4,200.00	4,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-C-44/45	Upper ball joint L/R for Toyota Innova SNE 8200 and Upper ball joint and shock absorber rear LR for Toyota Innova SNE 8199	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	31-03-2026	14-04-2026	15-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,900.00	14,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-112	Advocacy Shirt	TMTD-TMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	15-04-2026	05-05-2026	15-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-37	1Q:Safety and Occupational Supplies: High pressure washer, adjustable wrench, cordless grinder, cordless hand drill, cordless impact drill, cordless leaf	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	08-04-2026	23-04-2026	08-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	48,500.00	48,500.00	-	36,325.00	36,325.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-02-E-66	1Q:Janitorial Supplies: Bedding sheet, chamois, pillow, pranela, towel	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2026	12-03-2026	N/A	05-01-2026	13-04-2026	28-04-2026	28-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	199,450.00	199,450.00	-	26,325.00	26,325.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-16	UVplastic	EDD-EDZ/EDI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-03-2026	31-03-2026	N/A	05-01-2026	13-04-2026	30-04-2026	05-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	14,850.00	14,850.00	-	14,400.00	14,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-142/143/144	Permanent marker, Paper multicopy A4	RF-CB2, FP32, FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-04-2026	13-04-2026	N/A	05-01-2026	17-04-2026	27-04-2026	27-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	11,340.00	11,340.00	-	10,455.00	10,455.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-136	Advocacy polo shirt	TMTD-TMS0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-04-2026	16-04-2026	N/A	05-01-2026	21-04-2026	28-04-2026	01-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	25,000.00	25,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-147	duct tape, table tennis table, badminton shuttlecock, whistle, manual scoreboard	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	22-04-2026	05-05-2026	06-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	51,720.00	51,720.00	-	51,720.00	51,720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-147	Pickle ball net, table tennis net, table tennis racket	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-04-2026	20-04-2026	N/A	05-01-2026	22-04-2026	07-05-2026	11-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	21,090.00	21,090.00	-	15,390.00	15,390.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-145	Training balls for tennis	OD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-04-2026	16-04-2026	N/A	05-01-2026	23-04-2026	27-04-2026	27-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	4,950.00	4,950.00	-	4,950.00	4,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-O-41	2CO:Office Supplies: Board paper, book paper A3, sticker paper A4	CLF-CL4.2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	07-05-2026	23-06-2026	24-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	9,750.00	9,750.00	-	7,880.00	7,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-C-62	Procurement of brand new tires for stock and issuance of PHILMech service vehicles Toyota Fortuner, Toyota Hilux, Toyota Innova	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	07-05-2026	14-05-2026	14-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	104,000.00	104,000.00	-	96,000.00	96,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-70	2CO:Office Supplies: Ballpen, Marking pen, Stamp pad, Double adhesive tape	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	11-05-2026	25-05-2026	28-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	1,890.00	1,890.00	-	1,520.00	1,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-47	Battery AA rechargeable, battery AA, Battery AAA rechargeable, Battery AAA, folder, stapler with sider remover	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-05-2026	14-05-2026	N/A	05-01-2026	18-05-2026	03-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	129,200.00	129,200.00	-	121,017.77	121,017.77	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-C-68/69	Tires for service vehicle Ford Ranger SAB 8879 and Toyotga Grandia SU 372	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-05-2026	19-05-2026	N/A	05-01-2026	25-05-2026	15-06-2026	15-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	88,000.00	88,000.00	-	78,000.00	78,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-A-73	2Q: Common-Used Supplies and Equipment: Battery AAA & Fastener	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	27-05-2026	03-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,340.00	6,340.00	-	2,670.00	2,670.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-A-59	1Q: Common-Used Supplies and Equipment: Battery AA, Battery AAA & Pencil lead	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	27-05-2026	16-06-2026	30-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	49,450.00	49,450.00	-	17,223.00	17,223.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-A-59	1Q: Common-Used Supplies and Equipment: Multipurpose Paper Legal	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	27-05-2026	23-06-2026	24-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	141,400.00	141,400.00	-	74,740.00	74,740.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-A-59	1Q: Common-Used Supplies and Equipment: Detergent Bar, Whiteboard marker, Sign pen Stamp pad, Masking tape	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	19-05-2026	N/A	05-01-2026	27-05-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	31,535.00	31,535.00	-	12,680.00	12,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-O-58	2CO:Janitorial Supplies: Pedal trash bin	CLF-CL4.5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026	N/A	05-01-2026	01-06-2026	08-06-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	2,400.00	2,400.00	-	1,530.00	1,530.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-227	Customized wooden mug coaster	ACD-AC14	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	28-05-2026	N/A	05-01-2026	02-06-2026	09-06-2026	10-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	14,000.00	14,000.00	-	14,000.00	14,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-236	Food for the conduct of RPD course on IP Rights on June 29 - July 1, 2026 at PHILMech	TMTD-TMS6	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-06-2026	01-06-2026	N/A	05-01-2026	02-06-2026	15-06-2026	16-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	40,500.00	40,500.00	-	37,800.00	37,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-O-44	1Q: Common-Used Supplies and Equipment: Alcohol, Correction tape, Whiteboard marker black, Scouring pad, Sign pen extra fine tip black, blue and	CLF-CLF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	04-06-2026	25-06-2026	25-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	31,200.00	31,200.00	-	17,070.00	17,070.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-O-44	1Q: Common-Used Supplies and Equipment: Battery AA, Fastener, Permanent marker black and blue, Pencil with eraser	CLF-CLF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	04-06-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	5,345.00	5,345.00	-	1,931.00	1,931.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-O-44	1Q: Common-Used Supplies and Equipment: Alcohol, battery AA, battery AAA, correction tape, cutter/utility knife, fastener, permanent marker blue,	CLF-CLF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	04-06-2026	25-06-2026	26-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	129,445.00	129,445.00	-	87,037.00	87,037.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-238	Advocacy Polo Shirt and corporate jacket for RAFMES collaborators	ICTDTD-ICT3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	16-06-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	-	100,000.00	100,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-68	Aluminum pouch pan, distilled water, kraft pouch packaging	BPED-BP36	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2026	11-06-2026	N/A	05-01-2026	16-06-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	5,220.00	5,220.00	-	1,600.00	1,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-262	Supply of Labor and Materials for the Provision and Installation of Analoc Aluminum Frame Doors and Windows for TPI room, TMTD extension	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	N/A	05-01-2026	18-06-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	131,000.00	131,000.00	-	109,959.00	109,959.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-260	Meals and snacks on July 1-2, 2026 for conduct of Technical Review Committee at Executive Lounge	PMBTD-PM4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-06-2026	30-06-2026	N/A	05-01-2026	30-06-2026	30-06-2026	30-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	13,750.00	13,750.00	-	13,750.00	13,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-67	1Q:Aircon Parts and Components: Active cooler fan, aero tape, aircon running capacitor, alligator-clip clamp	RF-AMS8	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-02-2026	12-02-2026	N/A	05-01-2026	20-02-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	1,050.00	1,050.00	-	995.00	995.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-57	IT Software Licenses and Subscriptions: SMS text blast	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	26-02-2026	17-03-2026	17-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	144,000.00	144,000.00	-	135,033.48	135,033.48	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A-26	1Q:Laboratory Supplies: Autoclavable Plastic Bag, Centrifuge Tube, Microcentrifuge Tube	FDP-FP29, FP31	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	30-03-2026	27-04-2026	04-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	19,900.00	19,900.00	-	14,400.00	14,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-33	1Q:Microbiological Supplies: Itaq Universal Sybr Green Supermix	RF-LS12	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	13-05-2026	15-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	70,000.00	70,000.00	-	26,200.00	26,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-26	1Q:Laboratory Supplies: Biohazard Waste Bag	LSD-LS2	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	26-02-2026	26-02-2026	N/A	05-01-2026	16-03-2026	14-04-2026	17-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	5,570.50	5,570.50	-	5,570.50	5,570.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-02-E-85	High velocity blower	SEPRD-SE35	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2026	12-03-2026	N/A	05-01-2026	17-03-2026	06-04-2026	06-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	5,900.00	5,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-03	Regirgerator, smart tv 55" and water dispenser	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	18-03-2026	23-06-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	130,000.00	130,000.00	-	127,057.00	127,057.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-02-E-58	Preventive maintenance of labconco Lyopohilizer	BPRD-BP0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-03-2026	17-03-2026	N/A	05-01-2026	24-03-2026	15-04-2026	17-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	76,634.00	76,634.00	-	76,594.00	76,594.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-E-35	Calibration of Analytical Balance Ohaus Pioneer, Oven Philab/i-Oven-70 & Oven, Brand: Memmert	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	25-03-2026	19-05-2026	28-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	7,100.00	7,100.00	-	6,500.00	6,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-E-38	Calibration of Digital Water Bath (Memmert)	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	25-03-2026	15-04-2026	22-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-94	Calibration of pH Meter Ohaus/Starter 5000	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	31-03-2026	14-04-2026	14-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00	-	4,000.00	4,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-44	2Q:IT and Other Related Supplies: Polyester sticker printer, polyester sticker die-cut	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	11-02-2026	N/A	N/A	11-03-2026	11-03-2026	N/A	05-01-2026	06-04-2026	29-06-2026	30-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	284,550.00	284,550.00	-	284,550.00	284,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-27	Headspace cap septa, filter paper	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-03-2026	30-03-2026	N/A	05-01-2026	07-04-2026	21-04-2026	30-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	2,600.00	2,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-92	Calibration of Autoclave, incubator, Top loading balance	LSD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	07-04-2026	27-04-2026	28-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	15,900.00	15,900.00	-	14,500.00	14,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-92	Calibration of Ultra low freezer, freeze dryer	LSD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-03-2026	24-03-2026	N/A	05-01-2026	07-04-2026	28-04-2026	28-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	11,000.00	11,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-33	1Q:Microbiological Supplies: VC 100BP Plus DNA Ladder	LSD-LS14, LS5	No	NP-53.9 - Small Value Procurement	N/A	12-02-2026	N/A	N/A	24-02-2026	24-02-2026	N/A	05-01-2026	13-03-2026	27-04-2026	27-04-2026	N/A	N/A	Government of the Philippines (current year's budget)	23,100.00	23,100.00	-	10,500.00	10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-141	Calibration of Ultralow freezer	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-04-2026	13-04-2026	N/A	05-01-2026	15-04-2026	27-04-2026	28-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	6,000.00	6,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-98	Calibration of Digital Dry Bath, Lux Meter and Water Bath	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-03-2026	25-03-2026	N/A	05-01-2026	21-04-2026	05-06-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	6,400.00	6,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-98	Calibration of Digital Dry Bath, Lux Meter and Water Bath	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-03-2026	25-03-2026	N/A	05-01-2026	21-04-2026	05-06-2026	12-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	11,900.00	11,900.00	-	9,500.00	9,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-98	Calibration of Vernier Caliper, Drying oven, pH meter, thermohygrometer set points, digital dry bath set points, water bath set points, thermometer set	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-03-2026	25-03-2026	N/A	05-01-2026	21-04-2026	03-06-2026	04-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	32,400.00	32,400.00	-	26,400.00	26,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-96	Repair and preventive maintenance of distilling appratus	LSD-LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-04-2026	14-04-2026	N/A	05-01-2026	23-04-2026	25-05-2026	28-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	239,800.00	239,800.00	-	42,224.00	42,224.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-156	TAQ DNA POLYMERASE	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	16-04-2026	N/A	N/A	22-04-2026	22-04-2026	N/A	05-01-2026	30-04-2026	07-05-2026	11-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-162	Chitosan, water LC/MS grade, tween 80, chloramphenicol, silver nitrate, glacial acetic acid	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	23-04-2026	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	30-04-2026	20-05-2026	20-05-2026	N/A	N/A	Government of the Philippines (current year's budget)	228,000.00	228,000.00	-	171,069.00	171,069.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-190	Agar Potato Dextrose, Agar Malt Extract Agar Saboraud Dextrose, Agar Nutrient Gelatin	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026	N/A	05-01-2026	14-05-2026	26-05-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	23,900.00	23,900.00	-	15,086.23	15,086.23	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-66	2Q:IT and Other Related Supplies: Hard disk for synology	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	18-05-2026	05-06-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	33,833.00	33,833.00	-	32,100.00	32,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-68	2Q:Laboratory Supplies: Aluminum pouch pan, beaker, centrifuge tube, distilled water, filter paper, GC crimp cap, GC vial, gloves nitrile small, gloves	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	19-05-2026	11-06-2026	11-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	900.00	900.00	-	780.00	780.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-62	2Q:Fabrication Supplies: MS plate 2mm, MS plate 6mm, MS plate 12mm, MS plate 1mm, MS plate 10mm, MS plate 5mm,	AMD-AM61	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-05-2026	11-05-2026	N/A	05-01-2026	19-05-2026	09-06-2026	09-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	51,689.00	51,689.00	-	24,491.00	24,491.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-68	Gloves Nitrile, Surgical Mask	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	20-05-2026	03-06-2026	03-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	14,000.00	14,000.00	-	11,980.00	11,980.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-06	Immunoaffinity Column	LSD-LS11, LS12	No	NP-53.9 - Small Value Procurement	N/A	18-03-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	20-05-2026	05-06-2026	05-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	250,500.00	250,500.00	-	188,320.00	188,320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-E-162	Chitosan	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-05-2026	14-05-2026	N/A	05-01-2026	21-05-2026	09-06-2026	09-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	22,500.00	22,500.00	-	19,570.00	19,570.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-26	1Q:Laboratory Supplies: Gel and PCR clean,primers 6	FPD-FP29/FP30/FP31	No	NP-53.9 - Small Value Procurement	N/A	18-03-2026	N/A	N/A	14-04-2026	14-04-2026	N/A	05-01-2026	22-05-2026	23-06-2026	24-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	13,900.00	13,900.00	-	10,562.00	10,562.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-A-59	1Q: Common-Used Supplies and Equipment: Binding ringcomb, Clip binder, Furniture cleaner, Laundry detergentsNotepas stick-on, Stapler	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	27-05-2026	11-06-2026	16-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	46,680.00	46,680.00	-	33,299.28	33,299.28	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-A-65	2Q:IT Equipment: UPS	ICTDTD-CB3	No	NP-53.9 - Small Value Procurement	N/A	30-04-2026	N/A	N/A	07-05-2026	07-05-2026	N/A	05-01-2026	01-06-2026	15-06-2026	19-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	330,000.00	330,000.00	-	321,000.00	321,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-125	Thermohygrometer, refractometer, vacuum sealer, penetrometer,fruit hardness tester, fruit hardness tester/penetrometer, digital platform	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	02-06-2026	11-06-2026	15-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	42,800.00	42,800.00	-	24,947.00	24,947.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-E-125	refractometer	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-04-2026	30-04-2026	N/A	05-01-2026	02-06-2026	17-06-2026	17-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	14,500.00	14,500.00	-	8,000.00	8,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-216	Rapid test kit for salmonella detection, rapid test kit for escherichia detection	LSD-LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	02-06-2026	10-06-2026	24-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	162,000.00	162,000.00	-	85,000.00	85,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-F-229	Supply of Labor and materials for the Annual Siphoning and Desluding of Septic Tanks at PHILMech	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	22-05-2026	N/A	N/A	27-05-2026	27-05-2026	N/A	05-01-2026	03-06-2026	15-06-2026	15-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	400,000.00	400,000.00	-	400,000.00	400,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-212	Vehicle rental on June 22 - July 17, 2026 around Cagayan de Oro, Butuan, Dinagat Islands and Surigao del Norte	SEPRD-SE38	No	NP-53.9 - Small Value Procurement	N/A	26-05-2026	N/A	N/A	01-06-2026	01-06-2026	N/A	05-01-2026	08-06-2026	15-06-2026	15-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	217,000.00	217,000.00	-	146,000.00	146,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-05-E-190	Agar malt extract	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026	N/A	05-01-2026	09-06-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	8,700.00	8,700.00	-	5,275.00	5,275.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-A-11	Lot: Automotive battery, gear box speed reducer, hand drill, long nose plier, pulley single groove, screw driver set, sprocket, portable tig welding machine,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	16-06-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	31,470.00	31,470.00	-	23,333.00	23,333.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-05-E-223	On-site calibration of Flow meter brand: WAM and Ejet	LSD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	17-06-2026	18-06-2026	19-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	60,000.00	60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-245	Mineral oil light	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	17-06-2026	25-06-2026	25-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	15,800.00	15,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-06-E-265	Vehicle rental on June 29- July 10, 2026 around Iloilo	SEPRD-SE37	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	22-06-2026	N/A	05-01-2026	25-06-2026	29-06-2026	26-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	88,000.00	88,000.00	-	48,000.00	48,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-01-0-05	Calibration of Digital Weighing Scale	TPI-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	12-02-2026	09-03-2026	25-03-2026	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	4,400.00	4,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-03-0-25	Supply and Delivery of various paper for Printing of PHILMech Publications	CTF-CL3.0	No	NP-53.9 - Small Value Procurement	N/A	22-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	07-05-2026	04-06-2026	08-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	1,097,610.00	1,097,610.00	-	351,450.00	351,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-67	2Q:Furniture: Ergonomic office board room chair, ergonomic office chair, lateral filing cabinet, mobile pedestal, offie chair	CLF-CL4.3/CL4.5/CL4.9	No	NP-53.9 - Small Value Procurement	N/A	14-05-2026	N/A	N/A	21-05-2026	21-05-2026	N/A	05-01-2026	01-06-2026	23-06-2026	25-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	340,000.00	340,000.00	-	215,048.00	215,048.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-68	2Q:Hardware and Construction Supplies: Bidet, measuring tape	CLF-CL4.5/CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	28-05-2026	N/A	05-01-2026	02-06-2026	10-06-2026	11-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	-	69,750.00	69,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-68	2Q:Hardware and Construction Supplies: Measuring tape	CLF-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	28-05-2026	N/A	05-01-2026	05-06-2026	23-06-2026	24-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	2,700.00	2,700.00	-	2,238.00	2,238.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-63	2Q:Office Supplies: Battery LR44, calculator, data file box, paper cutter, mechanical pencil, push pin, sticky flag	CLF-CLF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	08-06-2026	29-06-2026	29-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	21,450.00	21,450.00	-	16,931.00	16,931.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-63	2Q:Office Supplies: Battery LR44, paper cutter, sticky flag	CLF-CLF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	N/A	05-01-2026	08-06-2026	29-06-2026	30-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	5,601.15	5,601.15	-	4,956.00	4,956.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-59	2Q:Laboratory Supplies:Plastic trays	CLF-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026	N/A	05-01-2026	11-06-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	1,050.00	1,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-59	2Q:Laboratory Supplies: Aluminun foil, dessicator, graduated cylinder, plastic trays, sieve, stainless steel detection liquid	CLF-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-05-2026	26-05-2026	N/A	05-01-2026	08-06-2026	23-06-2026	23-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	46,900.00	46,900.00	-	11,640.00	11,640.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-04-0-66	2Q:Appliances: Tower fan, water dispenser	CLF-CL4.5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-06-2026	04-06-2026	N/A	05-01-2026	08-06-2026	15-06-2026	22-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	50,788.00	50,788.00	-	50,780.00	50,780.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26-02-AT-12	Food for AMD planning and workshop on February 11-12, 2026 at PHILMech	AMD-AMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-02-2026	09-02-2026	N/A	05-01-2026	09-02-2026	10-02-2026	10-02-2026	12-02-2026	N/A	Government of the Philippines (current year's budget)	6,200.00	6,200.00	-	6,200.00	6,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-10	Accommodation on February 18, 2026 around Cavite	TMTD-OD3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-02-2026	13-02-2026	N/A	05-01-2026	18-02-2026	30-01-2026	30-01-2026	18-02-2026	N/A	Government of the Philippines (current year's budget)	36,300.00	36,300.00	-	34,749.00	34,749.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-11	Vehicle rental on February 18-19, 2026 around Cavite	TMTD-OD3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-02-2026	13-02-2026	N/A	05-01-2026	16-02-2026	17-02-2026	17-02-2026	19-02-2026	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	27,552.00	27,552.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-09	Meals and snacks for Mindanao A Cluster Strategic Planning Workshop on February 17-19, 2026 at Lilloy, Zamboanga del Norte	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-02-2026	13-02-2026	N/A	05-01-2026	16-02-2026	16-02-2026	16-02-2026	19-02-2026	N/A	Government of the Philippines (current year's budget)	33,000.00	33,000.00	-	33,000.00	33,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-12.1	Food for the conduct of Write-shop-Meeting with OA-PDS AND OAS-CODA to be held on February 24-25, 2026 at Executive Lounge	AMD-OD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-02-2026	19-02-2026	N/A	05-01-2026	20-02-2026	23-02-2026	23-02-2026	25-02-2026	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	12,000.00	12,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-13	Advocacy shirt for National Women's Month Celebration	OD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-02-2026	20-02-2026	N/A	05-01-2026	23-02-2026	23-02-2026	23-02-2026	27-02-2026	25-03-2026	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	19,400.00	19,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-AT-16	Food on March 17, 2026 at PHILMech for ICTDTD meeting	ICTDTD-ICT0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-03-2026	16-03-2026	N/A	05-01-2026	16-03-2026	16-03-2026	16-03-2026	17-03-2026	N/A	Government of the Philippines (current year's budget)	15,170.00	15,170.00	-	13,000.00	13,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-AT-25	Food on April 7, 2026 for steering committee meeting regarding Anniversary Week	ACD-AC0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-04-2026	06-04-2026	N/A	05-01-2026	06-04-2026	06-04-2026	06-04-2026	06-04-2026	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	7,000.00	7,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-AT-28	Packed Meals (AM Snacks and Lunch) for the conduct of meeting for the steering and working committee of the 48th Anniversary on April 27, 2026	ACD-AC0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-04-2026	23-04-2026	N/A	05-01-2026	23-04-2026	24-04-2026	25-04-2026	27-04-2026	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	7,000.00	7,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-02-AT-15	Meals during Preparation fro PBBM visit on March 11-13, 2026	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	09-03-2026	10-03-2026	10-03-2026	13-03-2026	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-58	Dried palay for Techno Talakayan on May 26-27, 2026 at PHILMech	TMTD-TM9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2026	22-05-2026	N/A	05-01-2026	25-05-2026	25-05-2026	25-05-2026	25-05-2026	26-05-2026	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	5,650.00	5,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-TM-05-02	Food for the Conduct of Division Meeting on May 7, 2026	TMTD-TM0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	05-05-2026	06-05-2026	06-05-2026	07-05-2026	N/A	Government of the Philippines (current year's budget)	2,100.00	2,100.00	-	2,100.00	2,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-B-230	Food for the meeting of PD with ICTDTD on Proposed Procurement System Enhancements on June 22, 2026 at Executive Lounge	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	10-06-2026	15-06-2026	15-06-2026	22-06-2026	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-53	Meals and snacks on May 15, 2026 at Cabuyao, Laguna	EDD-ED3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	12-05-2026	13-05-2026	14-05-2026	15-05-2026	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-B-229	Food for the conduct of PPMS section meeting on June 11, 2026 at Executive Lounge	PD-PD0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	09-06-2026	10-06-2026	10-06-2026	11-06-2026	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-50	Bazaar Entrance Decoration for PHILMech 48th Anniversary Barekahan for May 25-28, 2026	EDD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-05-2026	08-05-2026	N/A	05-01-2026	12-05-2026	13-05-2026	14-05-2026	22-05-2026	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	20,000.00	20,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-39	Meals and snacks on May 8, 2026 in Pangasinan	AMD-AM61	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	06-05-2026	07-05-2026	07-05-2026	08-05-2026	N/A	Government of the Philippines (current year's budget)	13,500.00	13,500.00	-	13,200.00	13,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-56	Meals for the conduct of Meeting re: Administrative Support Systems Alignment for Operations and Program Implementation Meeting on May 19,	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	18-05-2026	18-05-2026	18-05-2026	19-05-2026	N/A	Government of the Philippines (current year's budget)	5,850.00	5,850.00	-	5,850.00	5,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-60	Meals and snacks on June 3, 2026 at Villar Sipag Recoor, Cavite	TMTD-FM0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-05-2026	29-05-2026	N/A	05-01-2026	01-06-2026	02-06-2026	02-06-2026	03-06-2026	N/A	Government of the Philippines (current year's budget)	51,500.00	51,500.00	-	51,500.00	51,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-AT-35	Meals and snacks on April 30, 2026 at PHILMech	SEPRD-SE37	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-04-2026	28-04-2026	N/A	05-01-2026	28-04-2026	29-04-2026	29-04-2026	30-04-2026	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	8,000.00	8,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-04-AT-34	Accommodation for conduct of Cohrtorative Benchmarking Activity with FAOs and TWN to be held in Cauayan, Isabela on May 8-9, 2026	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	06-05-2026	07-05-2026	07-05-2026	08-05-2026	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	11,400.00	11,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-AT-63	Meals and snacks on June 4, 2026 at AFMechSRN Conference Room	EDD-ED3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-06-2026	01-06-2026	N/A	05-01-2026	02-06-2026	03-06-2026	03-06-2026	04-06-2026	N/A	Government of the Philippines (current year's budget)	12,500.00	12,500.00	-	11,500.00	11,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)	
26-06-AT-68	Meals and snacks on June 8, 2026 at PhilMech	TMTD-TMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-06-2026	03-06-2026	N/A	05-01-2026	04-06-2026	05-06-2026	05-06-2026	08-06-2026	N/A		Government of the Philippines (current year's budget)	11,500.00	11,500.00	-	11,500.00	11,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-AT-18	Food on March 23, 2026 at PhilMech Executive Lounge for INFRA updates meeting	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2026	19-03-2026	N/A	05-01-2026	19-03-2026	19-03-2026	19-03-2026	23-03-2026	N/A		Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	7,000.00	7,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-05-AT-55	Meals for the preparation and standardization of Feasibility Study templates for RCEF Facilities on May 22, 2026	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-05-2026	20-05-2026	N/A	05-01-2026	20-05-2026	21-05-2026	21-05-2026	22-05-2026	N/A		Government of the Philippines (current year's budget)	20,250.00	20,250.00	-	19,500.00	19,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-03-C-22	Preventive maintenance of service vehicle Toyota Hilux SN 5738	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2026	13-05-2026	N/A	05-01-2026	15-06-2026	06-02-2026	09-02-2026	01-04-2026	N/A		Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	12,450.00	12,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-AT-68	Meals to be served during the ground breaking and awarding ceremony of CTDP-SFP on June 18, 2026 at Cebuano, Tupi, South Cotabato	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026	N/A	05-01-2026	16-06-2026	17-06-2026	17-06-2026	18-06-2026	N/A		Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	38,000.00	38,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-AT-71	Meals and snacks for the conduct of Orientation and Demo of Form Service Crew Equipment for CTDP-SFP on June 24-25, 2026 at PhilMech	CTF-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-06-2026	23-06-2026	N/A	05-01-2026	23-06-2026	23-06-2026	23-06-2026	25-06-2026	N/A		Government of the Philippines (current year's budget)	25,950.00	25,950.00	-	22,020.00	22,020.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-AT-62	Food during benchmarking with TESDA on June 2, 2026 at AMDPC Conference Room	ACD-AC4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-05-2026	29-05-2026	N/A	05-01-2026	01-06-2026	01-06-2026	01-06-2026	02-06-2026	N/A		Government of the Philippines (current year's budget)	14,000.00	14,000.00	-	13,000.00	13,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-B-213	Food for conduct of PD Monthly Meeting on June 4, 2026 at PhilMech Training Hall	PD-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-06-2026	01-06-2026	N/A	05-01-2026	01-06-2026	02-06-2026	03-06-2026	04-06-2026	N/A		Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	2,000.00	2,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-06-B-217	Food for conduct of CMS Meeting on June 3, 2026 at PD Office	PD-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	01-06-2026	02-06-2026	02-06-2026	03-06-2026	N/A		Government of the Philippines (current year's budget)	1,750.00	1,750.00	-	1,750.00	1,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-AT-03	Food on January 21-22, 2026 for Admin Special Concerns at FMFOD Conference Room	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-01-2026	16-01-2026	N/A	05-01-2026	20-01-2026	20-01-2026	20-01-2026	22-01-2026	N/A		Government of the Philippines (current year's budget)	8,800.00	8,800.00	-	8,800.00	8,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-09	Supply of labor and materials for Preventive maintenance of Toyota Hilux SN 5739	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-01-2026	22-01-2026	N/A	05-01-2026	30-01-2026	04-02-2026	04-02-2026	04-02-2026	09-03-2026		Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	4,900.00	4,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-11	Supply of labor and materials for Preventive maintenance of Toyota Hilux SN 5736	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	30-01-2026	19-02-2026	19-02-2026	28-02-2026	09-03-2026		Government of the Philippines (current year's budget)	21,930.00	21,930.00	-	21,930.00	21,930.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-16	Preventive maintenance of service vehicle SCD 2726 in Mindanao B Cluster	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-01-2026	26-01-2026	N/A	05-01-2026	23-02-2026	06-02-2026	11-02-2026	30-06-2026	30-06-2026		Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	19,420.00	19,420.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-B-22	Preventive maintenance of service vehicle SCD 2723 in Mindanao B Cluster	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-01-2026	26-01-2026	N/A	05-01-2026	12-02-2026	30-04-2026	30-04-2026	01-05-2026	04-05-2026		Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	24,500.00	24,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-AT-05	Meals and snacks for EDD meeting on February 2, 2026 at PhilMech	EDD-EDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-01-2026	28-01-2026	N/A	05-01-2026	29-01-2026	30-01-2026	31-01-2026	02-02-2026	06-02-2026		Government of the Philippines (current year's budget)	15,300.00	15,300.00	-	10,500.00	10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26-01-E-37	Calibration of Compact table top universal tester	FPD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-02-2026	06-02-2026	N/A	05-01-2026	12-02-2026	17-03-2026	18-03-2026	N/A	N/A		Government of the Philippines (current year's budget)	75,000.00	75,000.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
																		Total Allotted Budget of Procurement Activities		40,203,624.00	39,363,624.00	840,000.00											
																		Total Contract Price of Procurement Activities Conducted					29,976,216.58	29,226,256.58	749,960.00								
																		Total Savings (Total Allotted Budget - Total Contract Price)		10,227,409.47													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
26-06-S-04	Repair of Lightning Protection System	ACD-CB2	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-06-2026	23-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	338,925.60	338,925.60		289,680.00	289,680.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-E-199	Plaque for Outstanding Employees, Special Awards and Service Awardees	AD-CB4		NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	05-01-2026	12-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	112,000.00	112,000.00		111,600.00	111,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-E-206	Gift Cheque for RBOntong	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	19-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-E-203	Plaque of appreciation for RBOntong	AD-CB4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	19-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500.00	2,500.00		2,500.00	2,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-E-204	C25 220 lbs	ACD-AC19	No	NP-53.9 - Small Value Procurement	N/A	11-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	25-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	19,500.00	19,500.00		19,500.00	19,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-E-224	G40 mural and Banners for 48th anniversary celebration	ACD-AC4	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	05-01-2026	26-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,340.00	6,340.00		4,160.00	4,160.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-A-59	1Q: Common-Used Supplies and Equipment: Battery AA, battery AAA, binding ring comb, calculator, carbon	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	27-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	81,427.00	81,427.00		81,427.00	81,427.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-04-A-69	2Q:Medicine Supplies and Instruments: Aluminum hydroxide magnesium hydroxide simeticone, cetirizine,	IARCD-IMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-05-2026	06-05-2026	N/A	05-01-2026	05-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,850.00	7,850.00		7,120.00	7,120.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-D-93	Paper Shredder	FD-CL4.5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-06-2026	18-06-2026	N/A	05-01-2026	22-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,000.00	41,000.00		40,890.00	40,890.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-261	Plaques for Agency In-House Research and Development Review	PMITD-PMDA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	N/A	05-01-2026	24-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-282	Food for the conduct of BAC/TWG bidding conferences for RCEF and Regular Projects on July 1 - September 30, 2026	PD-PDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026	N/A	05-01-2026	29-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	97,500.00	97,500.00		97,500.00	97,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-264	Advocacy polo shirt for IP and ITSO related activities	TMTD-TM16	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	N/A	05-01-2026	30-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-271	Meals and Snacks for VIP/Visitors and Training Participants on July 7 - 9, 2026	TMTD-TM10	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-06-2026	23-06-2026	N/A	05-01-2026	30-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	116,100.00	116,100.00		89,675.00	89,675.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-A-60	3Q:Office Supplies: Balikbayan boxes	FMFOD-FMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2026	01-07-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,223.50	2,223.50		2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-01-A-10	1Q:Electrical Supplies: Electrical tape,extension cord	AMD-AM01, AM03	No	NP-53.9 - Small Value Procurement	N/A	24-02-2026	N/A	N/A	09-03-2026	09-03-2026	N/A	05-01-2026	17-03-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	950.00	950.00		400.00	400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-03-E-121	Hydrochloric Acid	FPD-FP32	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-05-2026	05-05-2026	N/A	05-01-2026	15-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,350.00	7,350.00		6,800.00	6,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-01-A-11	Angle grinder, 8.i. tubular, ball nose end mill, bolt and nut, countersunk bolt and nuts, centrifugal blower, cutting disc,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	18-04-2026	N/A	N/A	04-05-2026	04-05-2026	N/A	05-01-2026	20-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	319,610.00	319,610.00		87,630.00	87,630.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-A-58	1Q: Common-Used Supplies and Equipment: Carbon film, Toilet cleaner, Clearbook a4, Clip binder, Clip paper,	RF-RF	No	NP-53.9 - Small Value Procurement	N/A	08-05-2026	N/A	N/A	18-05-2026	18-05-2026	N/A	05-01-2026	27-05-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	180,200.00	180,200.00		70,942.00	70,942.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-01-A-33	Peptone Granulated for Microbiology	512, L513, L514, L52, L5	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-04-2026	21-04-2026	N/A	05-01-2026	04-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,800.00	4,800.00		4,380.00	4,380.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-266	Supply of Labor and Materials for the Preventive maintenance of 4 Generator Sets	AD-CB2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-06-2026	17-06-2026	N/A	05-01-2026	18-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	550,000.00	550,000.00		530,000.00	530,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-03-E-125	Digital platform scale	FPD-FP33	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-06-2026	17-06-2026	N/A	05-01-2026	19-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,950.00	28,350.00		27,150.00	27,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION (DA - PHILMECH)

Procurement Monitoring Report as of June 30, 2026

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If Applicable)	
26-01-A-23	Agar czapeck yeast extract, chloramphenicol powder, DNA primer pair for bacteria, protenase K with	LSD-LS12, LS14, LS2, LS3	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-06-2026	17-06-2026	N/A	05-01-2026	23-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**8,500.00**	8,500.00		**5,500.00**	5,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-260	DNA sequencing services	FPD-FP31	No	NP-53.9 - Small Value Procurement	N/A	11-06-2026	N/A	N/A	18-06-2026	18-06-2026	N/A	05-01-2026	23-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**200,000.00**	200,000.00		**162,300.00**	162,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-263	Hard hat,	TPI-TPI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-06-2026	22-06-2026	N/A	05-01-2026	29-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**11,000.00**	11,000.00		**4,800.00**	4,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-E-280	DRUM KILN, DOST-FPRDI design	LSD-LS11	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026	N/A	05-01-2026	30-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**37,500.00**	37,500.00		**36,000.00**	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-04-O-63	2Q Fabrication Equipment: Digital Caliper, laser distance meter, level bar	CLF-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2026	28-05-2026	N/A	05-01-2026	23-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**72,360.00**	72,360.00		**49,500.00**	49,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-O-96	Graduated Cylinder and Sieve	TPI-CL4.9	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-06-2026	19-06-2026	N/A	05-01-2026	29-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**13,300.00**	13,300.00		**10,450.00**	10,450.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-O-97	Food for the conduct of BAC/TWG bidding conferences for Coconut Projects on July 1- September 30, 2026	PD-CL4.6	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	N/A	05-01-2026	29-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**97,500.00**	97,500.00		**97,500.00**	97,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-06-O-95	Corporate jacket and customized polo shirt for PhilMech events	ACD-CL4.0	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-06-2026	17-06-2026	N/A	05-01-2026	30-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**620,000.00**	620,000.00		**341,000.00**	341,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
26-05-AT-59	Glass collection tube	FPD-FP29	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2026	10-06-2026	N/A	05-01-2026	01-06-2026	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**15,000.00**	15,000.00	-	**11,850.00**	11,850.00	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
																	Total Allotted Budget of On-going Procurement Activities	**3,076,786.10**	3,076,786.10	0.00	**2,276,254.00**	2,276,254.00	0.00								

Prepared by:

JOHN BERTRAND C. GATCHALIAN
BAC Secretariat

Recommended for Approval by:

NELSON C. SANTIAGO, Ph.D.
BAC Chairperson

APPROVED:

DIONISIO G. ALVINDIA, Ph.D.
Head of the Procuring Entity