PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION

Procurement Monitoring Report as of December 31, 2023

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																															
PHILMECH- RCEF-22-10-10	**Supply, Delivery and Testing of Rice Combine Harvesters**																														
	LOT 1: Supply, Delivery and Testing of 24 units Rice Combine Harvesters for Regions CAR & I	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	08-03-2023	08-03-2023	Government of the Philippines (continuing budget)	**42,365,600.00**		42,365,600.00	**42,283,350.00**		42,283,350.00								Completed
	LOT 2: Supply, Delivery and Testing of 84 units Rice Combine Harvesters for Region II	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	29-03-2023	29-03-2023	Government of the Philippines (continuing budget)	**63,518,400.00**		63,518,400.00	**63,307,368.00**		63,307,368.00	Commission on Audit	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
	LOT 3: Supply, Delivery and Testing of 89 units Rice Combine Harvesters for Region III	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	05-03-2023	05-03-2023	Government of the Philippines (continuing budget)	**68,811,600.00**		68,811,600.00	**68,598,972.00**		68,598,972.00	Nueva Ecija Seed Growers Association	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
	LOT 4: Supply, Delivery and Testing of 29 units Rice Combine Harvesters for Regions IV-A & IV-B	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	07-08-2023	07-08-2023	Government of the Philippines (continuing budget)	**52,259,600.00**		52,259,600.00	**52,080,752.00**		52,080,752.00	Bantug PMC	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
	LOT 5: Supply, Delivery and Testing of 20 units Rice Combine Harvesters for Region V	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	22-06-2023	22-06-2023	Government of the Philippines (continuing budget)	**35,392,000.00**		35,392,000.00	**35,282,400.00**		35,282,400.00	San Jose City Chamber of Commerce and Industry	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
	LOT 6: Supply, Delivery and Testing of 78 units Rice Combine Harvesters for Region VI	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	14-07-2023	14-07-2023	Government of the Philippines (continuing budget)	**141,679,200.00**		141,679,200.00	**141,015,264.00**		141,015,264.00	PSABE-Central Luzon Chapter	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
	LOT 7: Supply, Delivery and Testing of 10 units Rice Combine Harvesters for Regions VII & VIII	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	27-04-2023	27-04-2023	Government of the Philippines (continuing budget)	**90,820,000.00**		90,820,000.00	**89,272,500.00**		89,272,500.00								Completed
	LOT 8: Supply, Delivery and Testing of 85 units Rice Combine Harvesters for Region IX	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	27-04-2023	27-04-2023	Government of the Philippines (continuing budget)	**61,754,000.00**		61,754,000.00	**61,694,000.00**		61,694,000.00								Completed
	LOT 9: Supply, Delivery and Testing of 20 units Rice Combine Harvesters for Region X	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	21-06-2023	21-06-2023	Government of the Philippines (continuing budget)	**35,298,000.00**		35,298,000.00	**35,261,360.00**		35,261,360.00								Completed
	LOT 10: Supply, Delivery and Testing of 53 units Rice Combine Harvesters for Region XIII	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	20-07-2023	20-07-2023	Government of the Philippines (continuing budget)	**89,984,600.00**		89,984,600.00	**89,948,700.00**		89,948,700.00								Completed
	LOT 11: Supply, Delivery and Testing of 41 units Rice Combine Harvesters for Regions XI, XII & BARMM	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	08-08-2023	08-08-2023	Government of the Philippines (continuing budget)	**72,340,400.00**		72,340,400.00	**72,257,908.00**		72,257,908.00								Completed
	LOT 12: Supply, Delivery and Testing of 54 units Rice Combine Harvesters for Regions CAR, I, II & III	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	15-08-2023	15-08-2023	Government of the Philippines (continuing budget)	**95,277,600.00**		95,277,600.00	**95,029,200.00**		95,029,200.00								Completed
	LOT 13: Supply, Delivery and Testing of 43 units Rice Combine Harvesters for Regions IV-A, IV-B & V	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	05-08-2023	05-08-2023	Government of the Philippines (continuing budget)	**56,604,800.00**		56,604,800.00	**52,480,000.00**		52,480,000.00								Completed
	LOT 14: Supply, Delivery and Testing of 7 units Rice Combine Harvesters for Region VI	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	07-09-2023	07-09-2023	Government of the Philippines (continuing budget)	**12,714,800.00**		12,714,800.00	**12,696,600.00**		12,696,600.00								Completed
	LOT 15: Supply, Delivery and Testing of 10 units Rice Combine Harvesters for Regions VII & VIII	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	07-08-2023	07-08-2023	Government of the Philippines (continuing budget)	**18,164,000.00**		18,164,000.00	**18,089,080.00**		18,089,080.00								Completed
	LOT 16: Supply, Delivery and Testing of 7 units Rice Combine Harvesters for Region IX	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	26-04-2023	26-04-2023	Government of the Philippines (continuing budget)	**12,950,800.00**		12,950,800.00	**12,347,300.00**		12,347,300.00								Completed
	LOT 17: Supply, Delivery and Testing of 15 units Rice Combine Harvesters for Regions X & XIII	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	21-06-2023	21-06-2023	Government of the Philippines (continuing budget)	**26,466,000.00**		26,466,000.00	**26,435,820.00**		26,435,820.00								Completed
	LOT 18: Supply, Delivery and Testing of 25 units Rice Combine Harvesters for Regions XI, XII & BARMM	PMFOD	No	Competitive Bidding	10-11-2022	13-10-2022	21-10-2022	12-01-2022	12-01-2022	12-08-2022	23-12-2023	27-12-2022	28-12-2022	29-12-2022	01-01-2023	26-07-2023	26-07-2023	Government of the Philippines (continuing budget)	**44,110,000.00**		44,110,000.00	**44,101,250.00**		44,101,250.00								Completed
PHILMECH- RCEF-22-09-16	**Supply, Delivery, Installation and Testing of Various Rice Mills**																														
	LOT 19: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region X	PMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	01-01-2023	18-10-2023	18-10-2023	Government of the Philippines (continuing budget)	**107,620,000.00**		107,620,000.00	**107,000,000.00**		107,000,000.00	CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzar Chapter	11-10-2022	11-10-2022	11-10-2022	11-10-2022	11-10-2022	11-10-2022	Completed
PHILMECH- RCEF-22-09-17- Rebidding	**Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryers**																								CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzar Chapter	10-04-2022	10-04-2022	10-04-2022	10-04-2022	10-04-2022	10-04-2022	
	LOT 1: Supply, Delivery, Installation and Testing of 4 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Isabela and Bukidnon	PMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	12-02-2022	23-12-2022	29-12-2022	05-01-2023	20-09-2023	20-09-2023	Government of the Philippines (continuing budget)	**16,161,600.00**		16,161,600.00	**15,300,000.00**		15,300,000.00								Completed
	LOT 2: Supply, Delivery, Installation and Testing of 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region II	PMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	12-02-2022	23-12-2022	29-12-2022	05-01-2023	18-09-2023	18-09-2023	Government of the Philippines (continuing budget)	**40,404,000.00**		40,404,000.00	**37,500,000.00**		37,500,000.00								Completed
	LOT 4: Supply, Delivery, Installation and Testing of 8 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VIII	PMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	25-11-2022	01-12-2022	12-07-2022	12-12-2022	26-10-2023	26-10-2023	Government of the Philippines (continuing budget)	**32,323,200.00**		32,323,200.00	**31,608,000.00**		31,608,000.00								Completed
	LOT 5: Supply, Delivery, Installation and Testing of 11 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions III, & CARAGA	PMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	12-02-2022	23-12-2022	29-12-2022	04-01-2023	13-10-2023	13-10-2023	Government of the Philippines (continuing budget)	**44,444,400.00**		44,444,400.00	**44,443,300.00**		44,443,300.00								Completed
PHILMECH- RCEF-22-10-18	**Supply, Delivery, Installation and Testing of Various Single-Pass Rice Mills**																								CDA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzar Chapter	07-10-2022	07-10-2022	07-10-2022	07-10-2022	07-10-2022	07-10-2022	
	LOT 1: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions CAR & II	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	08-11-2023	08-11-2023	Government of the Philippines (continuing budget)	**3,740,000.00**		3,740,000.00	**3,740,000.00**		3,740,000.00								Completed
	LOT 2: Supply, Delivery, Installation, Testing and Commissioning of 14 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions I & III	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	13-12-2023	13-12-2023	Government of the Philippines (continuing budget)	**13,160,000.00**		13,160,000.00	**13,090,000.00**		13,090,000.00								Completed
	LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 8 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions IV	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	08-09-2023	08-09-2023	Government of the Philippines (continuing budget)	**7,520,000.00**		7,520,000.00	**7,480,000.00**		7,480,000.00								Completed
	LOT 9: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region I	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	28-08-2023	28-08-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 10: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region III	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	25-11-2023	25-11-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 11: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Regions IVA & IVB	PMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	20-11-2023	20-11-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed

	LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Regions VI & VII	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	14-11-2023	14-11-2023	Government of the Philippines (continuing budget)	**4,780,000.00**		4,780,000.00	**4,740,000.00**		4,740,000.00								Completed
	LOT 13: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region VIII	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	09-11-2023	09-11-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 15: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region XI	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	31-07-2023	31-07-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 16: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region XII	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	06-08-2023	06-08-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 17: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region CARAGA	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	21-07-2023	21-07-2023	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Completed
	LOT 18: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Region BARMM	FMFOD	No	Competitive Bidding	28-09-2022	05-10-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	01-12-2022	02-12-2022	22-12-2022	29-12-2022	05-01-2023	19-09-2023	19-09-2023	Government of the Philippines (continuing budget)	**4,780,000.00**		4,780,000.00	**4,740,000.00**		4,740,000.00								Completed
PHilMech- RCEF-22-10-20- NP	**Supply, Delivery, Installation and Testing of Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System**																															
	Lot 1: Supply, Delivery, Installation and Testing of 29 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region VIII	FMFOD	No	NP-53.1 Two Failed Biddings	N/A	11-07-2022	14-11-2022	17-11-2023	17-11-2023	29-11-2022	12-01-2022	12-02-2022	29-12-2022	29-12-2022	05-01-2023	19-09-2023	19-09-2023	Government of the Philippines (continuing budget)	**93,097,975.00**		93,097,975.00	**89,285,200.00**		**89,285,200.00**	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	11-07-2022	11-07-2022	11-07-2022	11-07-2022	11-07-2022	11-07-2022	Completed
PHilMech- RCEF- 22-10-21- NP	**Supply, Delivery, Installation, Testing and Commissioning of Single-Pass Rice Mill (Mobile/Trailed Type)**																															
	Lot 1: Supply, Delivery, Installation, Testing and Commissioning of 16 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions I and II – Mainland	FMFOD	No	NP-53.1 Two Failed Biddings	N/A	11-07-2022	14-11-2022	17-11-2023	17-11-2023	29-11-2022	12-01-2022	12-02-2022	29-12-2022	29-12-2022	05-01-2023	04-08-2023	04-08-2023	Government of the Philippines (continuing budget)	**14,280,000.00**		14,280,000.00	**14,240,000.00**		14,240,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	11-07-2022	11-07-2022	11-07-2022	11-07-2022	11-07-2022	11-07-2022	Completed
PHilMech- Goods- 22-09-09	**Supply and Delivery of Various Software and I.T. Equipment**																								COA, San Jose City Chamber of Commerce and Industry, information Technology Association of the Philippines	06-10-2022	06-10-2022	06-10-2022	06-10-2022	06-10-2022	06-10-2022	
	LOT 2..A: Supply, delivery, and installation of 1 unit perpetual license of premium Discrete Element Method (DEM) software with 1-year maintenance and technical support	AMD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	02-09-2023	03-03-2023	Government of the Philippines (continuing budget)	**4,712,000.00**	4,712,000.00		**4,600,000.00**	4,600,000.00									Completed
	LOT 3.A: Supply and delivery of 2 sets Laptop/Mobile Workstation	AMD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	26-04-2023	23-07-2023	Government of the Philippines (continuing budget)	**1,873,285.68**		1,873,285.68	**1,818,181.00**		1,818,181.00								Completed
	Supply and delivery of 8 sets Desktop Workstation															26-04-2023	20-07-2023															
	Supply and delivery of 3 pcs A3 Printer															26-04-2023	20-07-2023															
	LOT 1.B: Supply and Delivery of 3 units UPS 3000VA 2U Rack/Tower mount	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	27-01-2023	15-02-2023	Government of the Philippines (continuing budget)	**240,000.00**		240,000.00	**223,956.00**		223,956.00								Completed
	LOT 2.B: Supply and Delivery of 8 units Layer 3 Managed Switch	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	11-07-2023	24-07-2023	Government of the Philippines (continuing budget)	**1,120,000.00**		1,120,000.00	**1,115,000.00**		1,115,000.00								Completed
	Supply and Delivery of 8 units Layer 2 Managed Switch															11-07-2023	24-07-2023															
	LOT 4.B: Supply and Delivery of 2 units Access Point for Sophos XGS-4300 Firewall Appliance	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	15-02-2023	03-03-2023	Government of the Philippines (continuing budget)	**150,000.00**		150,000.00	**150,000.00**		150,000.00								Completed
	LOT 5.B: Supply and Delivery of 14 units Notebook Computer	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	03-01-2023	13-03-2023	Government of the Philippines (continuing budget)	**980,000.00**		980,000.00	**809,200.00**		809,200.00								Completed
	LOT 6.B: Supply and Delivery of 36 units 15 inches Notebook Computer	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	03-01-2023	13-03-2023	Government of the Philippines (continuing budget)	**5,043,320.00**	5,043,320.00		**4,933,800.00**	4,933,800.00									Completed
	Supply and Delivery of 65 units 14 inches Notebook Computer															03-01-2023	13-03-2023															
	LOT 7.B: Supply and Delivery of 26 units Desktop Computer	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	08-03-2023	11-04-2023	Government of the Philippines (continuing budget)	**1,274,000.00**	1,274,000.00		**1,156,064.00**	1,156,064.00									Completed
	LOT 1.C: Supply and Delivery of 2 units Desktop Computer	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	21-11-2022	12-03-2022	16-12-2022	19-12-2022	29-12-2022	01-05-2023	03-08-2023	28-03-2023	Government of the Philippines (continuing budget)	**98,000.00**	98,000.00		**88,928.00**	88,928.00									Completed
PHilMech- RCEF- 23-01-01	**Supply, Delivery and Testing of Mechanical Rice Transplanters**																															
	Lot 2: Supply, Delivery and Testing of 51 units Walk-Behind Type Mechanical Rice Transplanters for Regions III, IVA, IVB & V	FMFOD	No	Competitive Bidding	24-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2023	06-03-2023	29-03-2023	31-03-2023	04-04-2023	14-04-2023	20-04-2023	17-11-2023	17-11-2023	Government of the Philippines (current year's budget)	**18,436,500.00**		18,436,500.00	**17,952,000.00**		17,952,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	Completed
PHilMech- RCEF- 23-01-02-NP	**Provision of Courier Services for the Distribution of Advocacy and IEC Materials**																															
	Lot 1: Provision of Courier Services for the Distribution of Advocacy and IEC Materials for Radyo Eskwela Season 2 Graduates for Visayas	ACD	No	NP-53.1 Two Failed Biddings	N/A	23-03-2023	29-03-2023	04-03-2023	04-03-2023	04-10-2023	19-04-2023	25-04-2023	26-04-2023	05-10-2023	05-12-2023	16-10-2023	20-10-2023	Government of the Philippines (continuing budget)	**105,296.76**	105,296.76		**105,284.00**	105,284.00		Commission on Audit	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	Completed
	Lot 2: Provision of Courier Services for the Distribution of Advocacy and IEC Materials for Radyo Eskwela Season 2 Graduates for Mindanao and Palawan	ACD	No	NP-53.1 Two Failed Biddings	N/A	23-03-2023	29-03-2023	04-03-2023	04-03-2023	04-10-2023	19-04-2023	25-04-2023	26-04-2023	05-10-2023	05-12-2023	16-10-2023	20-10-2023	Government of the Philippines (continuing budget)	**210,791.84**	210,791.84		**210,012.00**	210,012.00		San Jose City Chamber of Commerce and Industry,	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	Completed
	Lot 3: Provision of Courier Services for the Distribution of Advocacy and IEC Materials for Radyo Eskwela Season 2 Graduates for Luzon	ACD	No	NP-53.1 Two Failed Biddings	N/A	23-03-2023	29-03-2023	04-03-2023	04-03-2023	04-10-2023	19-04-2023	25-04-2023	26-04-2023	05-10-2023	05-12-2023	16-10-2023	20-10-2023	Government of the Philippines (continuing budget)	**1,013,320.00**	1,013,320.00		**999,502.00**	999,502.00		Philippine Multimodal Transport and Logistics Association, Inc.	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	Completed
	Lot 4: Provision of Courier Services for the Distribution of IEC Materials to FITS Center Nationwide	ACD	No	NP-53.1 Two Failed Biddings	N/A	23-03-2023	29-03-2023	04-03-2023	04-03-2023	04-10-2023	19-04-2023	25-04-2023	26-04-2023	05-10-2023	05-12-2023	02-12-2023	04-12-2023	Government of the Philippines (continuing budget)	**49,439.30**	49,439.30		**49,395.00**	49,395.00									Completed
PHilMech-RCEF-23-03 07	**Supply, Delivery and Testing of Eight (8) Units Walking-Type Agricultural Tractors with Complete Accessories for the Cordillera Administrative Region**	FMFOD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-03-2023	29-03-2023	17-04-2023	20-04-2023	06-07-2023	06-07-2023	Government of the Philippines (continuing budget)	**1,446,560.00**		1,446,560.00	**1,363,984.00**		1,363,984.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PHilMech- RCEF- 23-08-08	**SUPPLY, DELIVERY AND TESTING OF AXIAL FLOW MECHANICAL RICE THRESHER**																															
	LOT 2: 51 units Axial Flow Mechanical Rice Thresher for Regions IX & X	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	28-09-2023	02-10-2023	04-10-2023	09-10-2023	17-10-2023	19-12-2023	20-12-2023	Government of the Philippines (current year's budget)	**8,517,000.00**		8,517,000.00	**8,511,288.00**		8,511,288.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	Completed
	LOT 3: 45 units Axial Flow Mechanical Rice Thresher for Regions XI & BARMM	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	28-09-2023	02-10-2023	04-10-2023	09-10-2023	17-10-2023	11-23/2023	15-12-2023	Government of the Philippines (current year's budget)	**7,515,000.00**		7,515,000.00	**7,509,960.00**		7,509,960.00		25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	Completed
	Printing and Delivery of Various Publications																															
	LOT 1: 241,000 pc 2024 RESP Convergence Calendar	ACD	No	Competitive Bidding	24-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	05-02-2023	14-05-2023	23-05-2023	24-05-2023	06-02-2023	06-06-2023	25-08-2023	18-09-2023	Government of the Philippines (current year's budget)	**5,422,500.00**	5,422,500.00		**3,576,440.00**	3,576,440.00									Completed
	LOT 2: 7,000 copies Advocacy Wall Calendar	ACD	No	Competitive Bidding	24-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	05-02-2023	14-05-2023	23-05-2023	24-05-2023	29-05-2023	06-06-2023	01-08-2023	01-09-2023	Government of the Philippines (current year's budget)	**709,000.00**	709,000.00		**569,260.00**	569,260.00									Completed

PHILMech- Goods- 23-03-03	3,000 pc Advocacy Desk Calendar															01-08-2023	01-09-2023															
	1,000 pc RCEF Mechanization Program Newsletter (Tagalog Version) 2nd Semester															01-08-2023	01-09-2023															
	1,000 copies RCEF Mechanization Program Newsletter (Bikaya Version)															01-08-2023	01-09-2023															
	LOT 3: 756,000 copies RCEF Handout (Convergence publication)	ACD	No	Competitive Bidding	26-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	05-02-2023	16-05-2023	23-05-2023	24-05-2023	06-02-2023	06-06-2023	25-08-2023	15-10-2023	Government of the Philippines (continuing budget)	**1,997,920.00**	1,997,920.00		**640,756.00**	640,756.00		COA, San Jose City Chamber of Commerce and Industry, Printing Industries Association Of The Philippines	06-04-2023	04-04-2023	04-04-2023	04-04-2023	04-04-2023	04-04-2023	Completed
	4,000 copies RCEF Poster (Convergence publication)																															
	LOT 4: 1,000 copies Aniban Magazine	ACD	No	Competitive Bidding	26-03-2023	04-04-2023	11-04-2023	25-04-2023	25-04-2023	05-02-2023	16-05-2023	23-05-2023	24-05-2023	29-05-2023	06-06-2023	26-06-2023	26-06-2023	Government of the Philippines (current year's budget)	**197,000.00**	197,000.00		**180,000.00**	180,000.00										Completed
	1,000 copies Technical Bulletin																															
	3,000 copies PHILMech News Letter (2 issues/1500 each)		No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services																													
RFQ No. R-23-04-180	**TV Segment on RCEF Mechanization and Other PHILMech Initiatives and Programs**	ACD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	17-04-2023	20-04-2023	20-04-2023	25-04-2023	05-02-2023	05-05-2023	08-06-2023	13-06-2023	Government of the Philippines (current year's budget)	**1,700,000.00**	1,700,000.00		**1,700,000.00**	1,700,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
PHILMech- Goods- 23-03-01	**Supply and Delivery of Fabrication Equipment and Laboratory Test Instruments**		No	Competitive Bidding																				COA, San Jose City Chamber of Commerce and Industry, Philippine Federation of Chemistry Societies, Inc.	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023		
	LOT 2: 1 pc NC Press Brake	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	13-11-2023	24-11-2023	Grant by an International Financing Institution	**3,432,143.00**		3,432,143.00	**3,271,800.00**		3,271,800.00									Completed
	LOT 11: 1 set Air Compressor System	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	13-11-2023	01-12-2023	Grant by an International Financing Institution	**866,964.00**		866,964.00	**861,964.29**		841,964.29									Completed
PHILMech- Goods- 23-04-07	**Supply, Delivery and Installation of Various Office Furniture and Fixtures**	AMD	No	Competitive Bidding	14-04-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	05-07-2023	08-07-2023	18-07-2023	21-07-2023	18-10-2023	22-11-2023	Grant by an International Financing Institution	**1,829,970.00**	1,829,970.00		**1,688,000.00**	1,688,000.00		COA, San Jose City Chamber of Commerce and Industry, Philippine Institute for Supply Management	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	Completed
	26 units Custom-Made: 1-Cluster I-Type Workstation (with installation)															18-10-2023	22-11-2023															
	26 units Custom-Made: Wall Partition Measurement: 1020W x 120H cm (with installation)															18-10-2023	22-11-2023															
	8 units Custom-Made: Wall Partition Measurement: 510W x 120H cm (with installation)															18-10-2023	22-11-2023															
	2 units Custom-Made: Wall Partition Measurement: 540W x 120H cm (with installation)															18-10-2023	22-11-2023															
	6 units Credenza (assembled)															18-10-2023	22-11-2023															
	1 unit Conference Table (with installation)															18-10-2023	22-11-2023															
	6 pc Lounge Chair, Two-Seater															18-10-2023	22-11-2023															
	3 pc Lounge Chair, One-Seater															18-10-2023	22-11-2023															
	1 pc Coffee Table															18-10-2023	22-11-2023															
	3 units Pantry Table Set															18-10-2023	22-11-2023															
	1 pc Working Table (with installation)															18-10-2023	22-11-2023															
	1 pc Meeting Table															18-10-2023	22-11-2023															
	14 pc Training Table															18-10-2023	22-11-2023															
	11 pc Office Table															18-10-2023	22-11-2023															
	1 pc Executive Table (assembled)															18-10-2023	22-11-2023															
	1 unit Reception Desk (assembled)															18-10-2023	22-11-2023															
	1 pc Free Standing Table (assembled)															18-10-2023	22-11-2023															
	2 pc Free Standing Table (assembled)															18-10-2023	22-11-2023															
	8 pc Locker Cabinet															18-10-2023	22-11-2023															
	12 pc Lateral Filing Cabinet															18-10-2023	22-11-2023															
	8 pc Vertical Filing Cabinet															18-10-2023	22-11-2023															
	25 pc Mobile Pedestal															18-10-2023	22-11-2023															
	37 pc Ergonomic Office Chair															18-10-2023	22-11-2023															
	18 pc Executive Chair															18-10-2023	22-11-2023															
	50 pc Visitor's Chair															18-10-2023	22-11-2023															
	5 pc Multi-purpose Storage Rack (assembled)															18-10-2023	22-11-2023															
	1 pc Tools Cabinet (assembled)															18-10-2023	22-11-2023															
	Supply of Labor and Materials for the Delivery and Installation of Various Laboratory Furniture and Fixtures	AMD	No	Competitive Bidding	14-04-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	19-07-2023	24-07-2023	24-10-2023	13-11-2023	Grant by an International Financing Institution	**1,820,113.00**		1,820,113.00	**1,365,920.00**		1,345,920.00	COA, San Jose City Chamber of Commerce and Industry, Philippine Institute for Supply Management	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	Completed

PHILMech- Goods- 23-08-05	1 unit Laboratory Center Table with End Sink and Reagent Rack															24-10-2023	13-11-2023														
	1 unit Laboratory Side Table with Hanging Cabinet															24-10-2023	13-11-2023														
	1 unit Laboratory Side Table with Sink															24-10-2023	13-11-2023														
	10 pc Laboratory Stool															24-10-2023	13-11-2023														
	1 unit Counter with Sink and Cabinet															24-10-2023	13-11-2023														
	1 pc Lavatory Sink															24-10-2023	13-11-2023														
	2 units Complete set Cleaning Cart/ Trolley															24-10-2023	13-11-2023														
PHILMech- Goods- 23-08-05	**Supply and Delivery of Advocacy Collaterals**																														
	LOT 1: 1,000 pcs RPS Advocacy T-Shirt	ACD	No	Competitive Bidding	06-11-2023	05-05-2023	05-12-2023	29-05-2023	29-05-2023	06-05-2023	17-06-2023	30-06-2023	03-07-2023	12-07-2023	19-07-2023	02-10-2023	10-11-2023	Government of the Philippines (current year's budget)	**800,000.00**	800,000.00		**566,000.00**	566,000.00		COA, San Jose City Chamber of Commerce and Industry, Printing Industries Association Of The Philippines	05-03-2023	05-03-2023	05-03-2023	05-03-2023	05-03-2023	05-03-2023	Completed
	1,000 pcs CES Advocacy T-Shirt																														
	LOT 2: 1,000 pcs RPS Advocacy Cap	ACD	No	Competitive Bidding	06-11-2023	05-05-2023	05-12-2023	29-05-2023	29-05-2023	06-05-2023	17-06-2023	30-06-2023	03-07-2023	12-07-2023	19-07-2023	13-10-2023	10-11-2023	Government of the Philippines (current year's budget)	**340,000.00**	340,000.00		**286,000.00**	286,000.00										Completed
	1,000 pcs CES Advocacy Cap																														
	LOT 3: 1,000 pcs RPS Advocacy Bag	ACD	No	Competitive Bidding	06-11-2023	05-05-2023	05-12-2023	29-05-2023	29-05-2023	06-05-2023	17-06-2023	30-06-2023	03-07-2023	12-07-2023	19-07-2023	13-10-2023	10-11-2023	Government of the Philippines (current year's budget)	**400,000.00**	400,000.00		**286,000.00**	286,000.00										Completed
	1,000 pcs CES Advocacy Bag																														
PHILMech- Goods- 23-07-16- Rebidding	**SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF 10KW HYBRID ON GRID SOLAR SETUP**	PMITD	No	Competitive Bidding	N/A	11-07-2023	11-08-2023	29-08-2023	29-08-2023	05-09-2023	14-09-2023	22-09-2023	25-09-2023	27-09-2023	09-10-2023	29-11-2023	19-12-2023	Government of the Philippines (current year's budget)	**1,404,000.00**		1,404,000.00	**1,335,000.00**		1,335,000.00	COA, San Jose City Chamber of Commerce and Philippine Solar and Storage Energy Alliance (PSEA)	10-08-2023	10-08-2023	10-08-2023	10-08-2023	10-08-2023	10-08-2023	Completed
																		Total Allotted Budget of Procurement Activities	**1,500,203,498.58**	**25,302,557.90**	**1,474,900,940.68**					
																		Total Contract Price of Procurement Activities Conducted				**1,479,074,848.29**	**21,635,421.00**	**1,456,439,427.29**		
																		Total Savings (Total Allotted Budget - Total Contract Price)	**22,128,650.29**							

ONGOING PROCUREMENT ACTIVITIES																															
PHILMech- Goods- 22-09-09	**Supply and Delivery of Various Software and LT. Equipment**																														
	LOT 1.A: Supply, delivery and installation of 1 unit perpetual license of Premium Computer-Aided Design (CAD) software with 5-year maintenance and technical support	AMD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**7,910,978.58**	7,910,978.58					COA, San Jose City Chamber of Commerce and Industry, Information Technology Association of the Philippines	10-06-2022	10-06-2022	10-06-2022	10-06-2022	10-06-2022	10-06-2022	Failed under Section 35.1 (a)
	Supply, delivery, and installation of 1 unit perpetual license of premium Finite Element Analysis (FEA) software with 5-year maintenance and technical support																														Failed under Section 35.1 (a)
	Supply delivery and installation of 1 unit perpetual license of Computational Fluid Dynamics (CFD) software with 5-year maintenance and technical support																														Failed under Section 35.1 (a)
	Supply, delivery, and installation of 3 units perpetual license of a Product Data Management (PDM) software with 5-years maintenance and technical support																														Failed under Section 35.1 (a)
	Maintenance and technical support renewal of existing perpetual SolidWorks software																														Failed under Section 35.1 (a)
	- 1 unit SolidWorks Premium CAD Subscription for 5-yrs (2023-2027)																														Failed under Section 35.1 (a)
	- 1 unit SolidWorks CAMWorks Subscription for 5-yrs (2023-2027)																														Failed under Section 35.1 (a)
	LOT 3.B: Supply, Delivery, Installation and Testing of 1 lot LED Wall	PMITD	No	Competitive Bidding	22-09-2022	10-03-2022	10-12-2022	15-11-2022	15-11-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**3,300,000.00**		3,300,000.00											Failed under Section 35.1 (a)
RFQ No. R-23-03-168	**School on the Air: Radyo Eskwela "Angat Ani sa Tamang Makinarya" Season 4**	ACD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	25-04-2023	28-04-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**10,000,000.00**	10,000,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
PHILMech- Goods- 23-05-10	**SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT**																														
	LOT 1: Supply, Delivery, Installation, Commissioning and Testing of 1 Sample Concentrator complete with all necessary parts and accessories	LSD	No	Competitive Bidding	02-06-2023	03-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**200,000.00**		200,000.00											Failed under Section 35.1 (a)
	LOT 2: Supply, Delivery, Installation, Commissioning and Testing of 1 Microplate Reader complete with all necessary parts and accessories	LSD	No	Competitive Bidding	02-06-2023	03-07-2023	11-07-2023	25-07-2023	25-07-2023	01-08-2023	10-08-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**700,000.00**		700,000.00				Commission on Audit	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Failed under Section 35.1 (c)
	LOT 3: Supply, Delivery, Installation, Commissioning and Testing of 1 Incubator complete with all necessary parts and accessories	LSD	No	Competitive Bidding	02-06-2023	03-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**300,000.00**		300,000.00				San Jose City Chamber of Commerce	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Failed under Section 35.1 (b)
	LOT 4: Supply, Delivery, Installation, Commissioning and Testing of 1 Refrigerated Incubator complete with all necessary parts and accessories	FPD	No	Competitive Bidding	02-06-2023	03-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**600,000.00**		600,000.00				Philippine Federation of Chemistry Societies, Inc	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Failed under Section 35.1 (a)
	LOT 5: Supply, Delivery, Installation, Commissioning and Testing of 1 Rotary Shaker complete with all necessary parts and accessories	FPD	No	Competitive Bidding	02-06-2023	03-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**150,000.00**		150,000.00											Failed under Section 35.1 (a)
PHILMech- Goods- 23-08-23- Rebidding	**SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF THE ESTABLISHMENT OF PHILMECH RADIO STATION**	ACD	No	Competitive Bidding	N/A	01-09-2023	11-09-2023	25-09-2023	25-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,000,000.00**	2,200,000.00	2,800,000.00				COA, San Jose City Chamber of Commerce, Kapisanan ng mga Broadcaster ng Pilipinas (KBP), and Radyo.CCSU	05-09-2023	05-09-2023	05-09-2023	05-09-2023	05-09-2023	05-09-2023	Failed under Section 35.1 (b)

PHilMech- Goods-23-07-09	**Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries of White Copra Processing Centers**																															
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center of in Tagkawayan, Quezon	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	03-10-2023	06-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,218,100.00**		4,218,100.00	**3,980,000.00**		**3,980,000.00**	Commission on Audit	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with issued Notice of Award
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Zamboanguita, Negros Oriental;	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,243,100.00**		4,243,100.00	**3,938,000.00**		**3,938,000.00**	San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with issued Notice of Award
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 2 sets White Copra Processing Centers (with dehusker) in Alayon and Pangasihan, Gingoog City, Misamis Oriental	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**8,486,200.00**		8,486,200.00	**7,976,000.00**		**7,976,000.00**	United Coconut Associations of the Philippines, Inc. (UCAP)	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with issued Notice of Award
	LOT 4: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Polanco, Zamboanga Sibugay	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,243,100.00**		4,243,100.00	**3,988,000.00**		**3,988,000.00**								Awarded with issued Notice of Award
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Prosperidad, Agusan del Sur	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,243,100.00**		4,243,100.00	**3,988,000.00**		**3,988,000.00**								Awarded with issued Notice of Award
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusker) in Jagupit, Santiago, Agusan del Norte	CTF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2023	24-08-2023	31-08-2023	12-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,243,100.00**		4,243,100.00	**3,988,000.00**		**3,988,000.00**								Awarded with issued Notice of Award
PHilMech- Goods-23-06-11	**Supply, Delivery, Installation, Testing and Commissioning of 1 Lot 10KW Hybrid On Grid Solar Setup**	PMUTD	No	Competitive Bidding	07-06-2023	21-06-2023	29-06-2023	17-07-2023	17-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,404,000.00**		1,404,000.00				COA, San Jose City Chamber of Commerce and Philippine Solar and Storage Energy Alliance (PSSEA)	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023	Failed under Section 35.1 (a)
PHilMech- Goods-23-07-12	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR WHITE COPRA-COOKING OIL PROCESSING CENTER**																															
	LOT 1: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER (WITH DEHUSKING TOOL) SAN LORENZO, GUIMARAS	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,358,500.00**		10,358,500.00	**10,308,000.00**		**10,308,000.00**	Commission on Audit	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	Awarded with issued Notice of Award
	LOT 2: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER (WITH DEHUSKING TOOL) IN CALUBE, SULTAN, NAGA DIMAPORO, LANAO DEL NORTE	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,358,500.00**		10,358,500.00	**10,318,000.00**		**10,318,000.00**	San Jose City Chamber of Commerce	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	Awarded with issued Notice of Award
	LOT 3: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER (WITH DEHUSKING TOOL) IN LIBUNGAN, NORTH COTABATO	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,358,500.00**		10,358,500.00	**10,317,500.00**		**10,317,500.00**	United Coconut Associations of the Philippines, Inc. (UCAP)	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	Awarded with issued Notice of Award
	LOT 4: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER IN DARO, JARO, LEYTE	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**10,298,000.00**		**10,298,000.00**								Awarded with issued Notice of Award
	LOT 5: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER IN PAWA, BOAC, MARINDUQUE	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**10,300,000.00**		**10,300,000.00**								Awarded with issued Notice of Award
	LOT 6: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER IN POBLACION, PRES. ROXAS, NORTH COTABATO	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**10,292,500.00**		**10,292,500.00**								Awarded with issued Notice of Award
	LOT 7: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 1 SET OF WHITE COPRA-COOKING OIL PROCESSING CENTER IN KATIPUNAN, PANABO CITY, DAVAO DEL NORTE	CTF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	21-08-2023	01-09-2023	01-09-2023	15-09-2023	19-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**8,970,000.00**		**8,970,000.00**								Awarded with issued Notice of Award
PHilMech- Goods-23-06-13- Rebidding	**SUPPLY AND DELIVERY OF FABRICATION EQUIPMENT AND LABORATORY TEST INSTRUMENTS**																															
	LOT 1: 1 pc HORIZONTAL BANDSAW, 3 pcs MIG WELDING, 1 pc BELT GRINDER	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	01-08-2023	09-08-2023	24-08-2023	25-08-2023	06-09-2023	15-09-2023	N/A	N/A	Grant by an International Financing Institution	**907,857.13**		907,857.13	**905,857.00**		905,857.00	Commission on Audit	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Awarded with issued Notice of Award
	LOT 2: 2 pcs MECHANICAL CONVECTION OVEN	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	01-08-2023	09-08-2023	24-08-2023	25-08-2023	06-09-2023	15-09-2023	N/A	N/A	Grant by an International Financing Institution	**347,642.86**		347,642.86	**345,642.00**		345,642.00	San Jose City Chamber of Commerce	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Awarded with issued Notice of Award
	LOT 3: 1 pc FUNCTION GENERATOR, 1 pc PULSE GENERATOR	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**277,339.28**		277,339.28				Philippine Federation of Chemistry Societies, Inc.	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	05-07-2023	Failed under Section 35.1 (a)
	LOT 4: 2 units SOLDERING STATION, 2 units HOT AIR STATION	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**243,571.42**		243,571.42											Failed under Section 35.1 (a)
	LOT 5: 1 pc DIGITAL LCR METER, 1 pc DIGITAL ANEMOMETER, 1pc DIGITAL POWER METER, 2 pcs DIGITAL TEMPERATURE METER, 2pcs DIGITAL MULTIMETER, 1pc DIGITAL PRESSURE METER, 2pcs DIGITAL SOUND LEVEL METER, 1pc DIGITAL COLOR METER, 2 pcs DIGITAL RELATIVE HUMIDITY METER, 2pcs DIGITAL TACHOMETER	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**1,302,000.00**		1,302,000.00											Failed under Section 35.1 (a)

	LOT 6: 1 pc PRINTED CIRCUIT BOARD (PCB) MILLING MACHINE	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	01-08-2023	10-08-2023	24-08-2023	25-08-2023	08-09-2023	15-09-2023	N/A	N/A	Grant by an International Financing Institution	**1,383,928.57**		1,383,928.57	**1,174,072.00**		1,174,072.00								Awarded with issued Notice of Award
	LOT 7: 1 pc HOIST CRANE (SINGLE GIRDER OVERHEAD CRANE)	AMD	No	Competitive Bidding	N/A	04-07-2023	11-07-2023	25-07-2023	25-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**1,023,996.43**		1,023,996.43											Failed under Section 35.1 (a)
PHilMech- Goods-23-07-14	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VIRGIN COCONUT OIL PROCESSING CENTER**																															
	LOT 1: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VIRGIN COCONUT OIL PROCESSING CENTER FOR CANAWAN, SALUG, ZAMBOANGA DEL NORTE	CTF	No	Competitive Bidding	30-06-2023	03-08-2023	10-08-2023	24-08-2023	24-08-2023	31-08-2023	12-09-2023	26-09-2023	27-09-2023	04-10-2023	13-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**11,480,000.00**		11,480,000.00	**10,680,000.00**		10,680,000.00	COA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, Inc. (UCAP)	04/08/2023	04/08/2023	04/08/2023	04/08/2023	04/08/2023	04/08/2023	Awarded with issued Notice of Award
	LOT 2: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VIRGIN COCONUT OIL PROCESSING CENTER FOR MAN-UP, ALTAVAS, AKLAN	CTF	No	Competitive Bidding	30-06-2023	03-08-2023	10-08-2023	24-08-2023	24-08-2023	31-08-2023	12-09-2023	26-09-2023	27-09-2023	09-10-2023	13-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**11,740,000.00**		11,740,000.00	**10,788,000.00**		10,788,000.00								Awarded with issued Notice of Award
PHilMech-Goods-23-07-15	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR COCONUT COIR AND PEAT PROCESSING CENTER**																															
	LOT 1: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES FOR 2 SETS COCONUT COIR AND PEAT PROCESSING CENTER IN ROSELLER T. LIM, ZAMBOANGA SIBUGAY AND MABINI, SURIGAO DEL NORTE	CTF	No	Competitive Bidding	30-06-2023	12-07-2023	19-07-2023	02-08-2023	02-08-2023	09-08-2023	18-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,048,000.00**		5,048,000.00	**4,696,000.00**		4,696,000.00	COA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, Inc. (UCAP)	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	Contract was extended
PHilMech- Goods-23-08-18	**SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF THE ESTABLISHMENT OF PHILMECH RADIO STATION**	ACD	No	Competitive Bidding	07-08-2023	10-08-2023	18-08-2023	31-08-2023	31-08-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,000,000.00**	2,200,000.00	2,800,000.00				COA, San Jose City Chamber of Commerce, Kapisanan ng mga Broskaster ng Pilipinans (KBP) and Radyo CLSU	10-08-2023	10-08-2023	10-08-2023	10-08-2023	10-08-2023	10-08-2023	Failed under Section 35.1 (a)
PHilMech- Goods-23-08-19- Rebidding	**SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT**																															
	LOT 1: Supply, Delivery, Installation, Commissioning and Testing of 1 Sample Concentrator complete with all necessary parts and accessories	LSD	No	Competitive Bidding	N/A	29-08-2023	06-09-2023	20-09-2023	03-10-2023	10-10-2023	11-07-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**200,000.00**		200,000.00				Commission on Audit	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	Failed under Section 35.1 (c)
	LOT 2: Supply, Delivery, Installation, Commissioning and Testing of 1 Microplate Reader complete with all necessary parts and accessories	LSD	No	Competitive Bidding	N/A	29-08-2023	06-09-2023	20-09-2023	03-10-2023	10-10-2023	06-11-2023	13-11-2023	13-11-2023	21-11-2023	29-11-2023	ONGOING	ONGOING	Government of the Philippines (current year's budget)	**700,000.00**		700,000.00	**700,000.00**		700,000.00	San Jose City Chamber of Commerce	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	Awarded with issued Notice of Award
	LOT 3: Supply, Delivery, Installation, Commissioning and Testing of 1 Incubator complete with all necessary parts and accessories	LSD	No	Competitive Bidding	N/A	29-08-2023	06-09-2023	20-09-2023	03-10-2023	10-10-2023	07-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**300,000.00**		300,000.00				Philippine Federation of Chemistry Societies, Inc.	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	31-08-2023	Failed under Section 35.1 (c)
	LOT 4: Supply, Delivery, Installation, Commissioning and Testing of 1 Refrigerated (or Cooled) Incubator complete with all necessary parts and accessories	FPD	No	Competitive Bidding	N/A	29-08-2023	06-09-2023	20-09-2023	03-10-2023	10-10-2023	07-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**600,000.00**		600,000.00											Failed under Section 35.1 (c)
	LOT 5: Supply, Delivery, Installation, Commissioning and Testing of 1 Rotary Shaker complete with all necessary parts and accessories	FPD	No	Competitive Bidding	N/A	29-08-2023	06-09-2023	20-09-2023	03-10-2023	10-10-2023	07-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**150,000.00**		150,000.00											Failed under Section 41 (c)
PHilMech-Goods-23-09-20- Rebidding	**SUPPLY AND DELIVERY OF FABRICATION EQUIPMENT AND LABORATORY TEST INSTRUMENTS**																															
	LOT 1: 1 PC FUNCTION GENERATOR, 1 PC PULSE GENERATOR	AMD	No	Competitive Bidding	N/A	08-09-2023	18-09-2023	02-10-2023	02-10-2023	09-10-2023	20-10-2023	10-11-2023	10-11-2023	17-11-2023	24-11-2023	N/A	N/A	Grant by an International Financing Institution	**332,807.13**		332,807.13	**320,316.00**		320,316.00	Commission on Audit	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with issued Notice of Award
	LOT 2: 2 UNITS SOLDERING STATION, 2 UNITS HOT AIR STATION	AMD	No	Competitive Bidding	N/A	08-09-2023	18-09-2023	02-10-2023	02-10-2023	09-10-2023	20-10-2023	10-11-2023	10-11-2023	17-11-2023	24-11-2023	N/A	N/A	Grant by an International Financing Institution	**292,285.70**		292,285.70	**234,426.00**		234,426.00	San Jose City Chamber of Commerce	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with issued Notice of Award
	LOT 3: 1 PC DIGITAL LCR METER, 1 PC DIGITAL ANEMOMETER, 2 PCS DIGITAL TEMPERATURE METER, 2 PCS DIGITAL MULTIMETER, 2 PCS DIGITAL PRESSURE METER, 2 PCS DIGITAL SOUND LEVEL METER, 1 PC DIGITAL COLOR METER, 2 PCS DIGITAL RELATIVE HUMIDITY METER, 2 PC DIGITAL TACHOMETER	AMD	No	Competitive Bidding	N/A	08-09-2023	18-09-2023	02-10-2023	02-10-2023	09-10-2023	20-10-2023	10-11-2023	10-11-2023	17-11-2023	24-11-2023	N/A	N/A	Grant by an International Financing Institution	**1,562,400.00**		1,562,400.00	**1,381,218.00**		1,381,218.00	Philippine Federation of Chemistry Societies, Inc.	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with issued Notice of Award
	LOT 4: 1 SET HOIST CRANE (SINGLE GIRDER OVERHEAD CRANE)	AMD	No	Competitive Bidding	N/A	08-09-2023	18-09-2023	02-10-2023	02-10-2023	09-10-2023	20-10-2023	10-11-2023	10-11-2023	17-11-2023	24-11-2023	N/A	N/A	Grant by an International Financing Institution	**1,800,000.00**		1,800,000.00	**1,610,640.00**		1,610,640.00								Awarded with issued Notice of Award
	LOT 5: 1 SET ARC WELDING ROBOT SYSTEM	AMD	No	Competitive Bidding	N/A	08-09-2023	18-09-2023	02-10-2023	02-10-2023	09-10-2023	20-10-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**2,850,000.00**		2,850,000.00											Failed under Section 35.1 (c)
PHilMech-CTF-23-09-21	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS**																															
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center (with dehusking tool) in Poblacion 1, Mabini Bohol	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,243,100.00**		4,243,100.00	**3,767,000.00**		3,767,000.00	Commission on Audit	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Awarded with issued Notice of Award
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-site Installation, Testing and Commissioning of Equipment and Machineries for 1 set White Copra Processing Center in Sitio La Medalla, Bonbon, Libon, Albay	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,218,100.00**		4,218,100.00	**3,707,000.00**		3,707,000.00	San Jose City Chamber of Commerce	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Awarded with issued Notice of Award
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center (With Dehusking Tool) in Baganga, Lucod, Davao Oriental	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,358,500.00**		10,358,500.00	**10,328,500.00**		10,328,500.00	United Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	22-09-2023	Awarded with issued Notice of Award
	LOT 4: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center (With Dehusking Tool) in Poblacion 1, Balangkayan, Eastern Samar	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,358,500.00**		10,358,500.00	**9,735,000.00**		9,735,000.00								Awarded with issued Notice of Award
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center in San Juan, Panukulan, Quezon	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	04-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**9,635,000.00**		9,635,000.00								Awarded with issued Notice of Award

	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of White Copra-Cooking Oil Processing Center in Bongabong, Oriental Mindoro	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2026	19-10-2023	14-11-2023	28-11-2023	28-11-2023	04-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,333,500.00**		10,333,500.00	**9,635,000.00**		9,635,000.00								Awarded with Issued Notice of Award
	LOT 7: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries for 1 Set of Cooking Oil Processing Center in Pangasihan, Gingoog City, Misamis Oriental	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2026	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**6,123,000.00**		6,123,000.00	**6,054,000.00**		6,054,000.00								Awarded with Issued Notice of Award
	LOT 8: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Equipment and Machineries of 1 Set Virgin Coconut Oil Processing Center in Poblacion II, Tagbilaran City, Bohol	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2026	19-10-2023	14-11-2023	28-11-2023	28-11-2023	04-12-2023	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**11,480,000.00**		11,480,000.00	**9,965,158.00**		9,965,158.00								Awarded with Issued Notice of Award
PHILMech-CTF-23-11-24	**SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVERY AND ON-SITE INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CENTERS**																															
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of Coconut Water Processing Center in Libas, Jabonga, Agusan del Norte	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**2,795,000.00**		2,795,000.00					Commission on Audit	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Ongoing Procurement Process
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of VCO and Flour Processing Center in Ilanio, Dingalan, Aurora	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**11,901,000.00**		11,901,000.00					San Jose City Chamber of Commerce	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Ongoing Procurement Process
	LOT 3: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of VCO and Flour Processing Center in Saud, Pagudpud, Ilocos Norte	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**11,901,000.00**		11,901,000.00					United Coconut Associations of the Philippines, Inc. (UCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Ongoing Procurement Process
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of Coconut Sugar and Coconut Nectar Processing Center in Upper Sto. Cruz, Ragay, Camarines Sur	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,227,950.00**		5,227,950.00												Ongoing Procurement Process
	LOT 5: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of Coco Nectar Sugar and Vinegar Processing Center in Poblacion 1, Talalora, Western Samar	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,464,950.00**		5,464,950.00												Ongoing Procurement Process
	LOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries On-Site of Gas Net Processing Facilities Coconut Coir and Peat Processing Center in Mabini Placer, Surigao del Norte	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2026	19-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**8,383,000.00**		8,383,000.00												Ongoing Procurement Process
PHILMech- GOODS-23-11-25	**PROCUREMENT OF BRAND NEW THREE (3) UNITS SPORTS UTILITY VEHICLE (SUV) (FY 2024 Early Procurement)**	AD-BMTSS	Yes	Competitive Bidding	10-11-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2026	11-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**7,423,650.00**		7,423,650.00												Failed under Section 35.1 (c)
PHILMech- Infra-23-10- 26	**SUPPLY OF LABOR AND MATERIALS FOR THE CONSTRUCTION OF VARIOUS INFRASTRUCTURE PROJECTS**																															
	LOT 1: SUPPLY OF LABOR AND MATERIALS FOR THE CONSTRUCTION OF PROPOSED CHEMICAL STORAGE BUILDING	AD-BMTSS	Yes	Competitive Bidding	24-10-2023	09-11-2023	16-11-2023	29-11-2023	29-11-2026	06-12-2023	19-12-2023	27-12-2023	27-12-2023	29-12-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,749,058.61**		1,749,058.61	**1,397,876.51**		1,397,876.51		CDA, Philippine Institute of Civil Engineers, Inc., San Jose City Chamber of Commerce and Industries and Philippine Constructors Association (PCA), Inc.	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023	Awarded with Issued Notice of Award
	LOT 2: SUPPLY OF LABOR AND MATERIALS FOR THE IMPROVEMENT OF WALKWAY ALONG PHILMECH EXECUTIVE ROAD- PHASE 1	AD-BMTSS	Yes	Competitive Bidding	24-10-2023	09-11-2023	16-11-2023	29-11-2023	29-11-2026	06-12-2023	19-12-2023	27-12-2023	27-12-2023	29-12-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,498,218.55**		1,498,218.55	**1,227,517.70**		1,227,517.70								Awarded with Issued Notice of Award
PHILMech- Goods-23-10-27-NP	**SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF THE ESTABLISHMENT OF PHILMECH RADIO STATION**	ACD	No	NP-53.1 Two Failed Biddings	N/A	09-10-2023	18-10-2023	18-10-2023	20-10-2026	23-10-2024	26-10-2023	13-11-2023	14-11-2023	20-11-2023	21-11-2023	12-12-2023	12-12-2023	Government of the Philippines (current year's budget)	**5,000,000.00**	2,200,000.00	2,800,000.00	**4,962,320.00**	2,171,167.26	2,791,772.75		COA, San Jose City Chamber of Commerce, Kapisanan ng mga Broadcaster ng Pilipinas (KBP) and RuralNet Corp.	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	30-10-2023	With 15% partial Delivery
PHILMech- Goods-23-11-28	**SUPPLY AND DELIVERY OF VARIOUS IT SUPPLIES AND EQUIPMENT (FY 2024 Early Procurement)**																															
	Lot 1: Supply and Delivery of Various Inks and Toners for Coco-Levy Fund FY 2024	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**366,395.00**	366,395.00						Commission on Audit	26-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	Failed under Section 35.1 (a)
	Lot 2: Supply and Delivery of Various Inks and Toners for Regular Fund FY 2024	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**367,231.00**	367,231.00						San Jose City Chamber of Commerce	26-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	Failed under Section 35.1 (a)
	Lot 3: Supply and Delivery of Various Inks and Toners for RCEF FY 2024	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**122,772.00**	122,772.00						Information Technology Association of the Philippines	26-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	Failed under Section 35.1 (a)
	Lot 4: Notebook Computer	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	22-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,197,600.00**	1,197,600.00													Ongoing Procurement Process
	Lot 5: MULTI-FUNCTION PRINTER, COLOR LASER, MULTI-FUNCTION PRINTER, MONO LASER - XEROX, PORTABLE DOCUMENT SCANNER,PORTABLE PRINTER,UPS FOR DESKTOP	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**530,000.00**	530,000.00													Failed under Section 35.1 (a)
	Lot 6: DESKTOP COMPUTER UNIT,DESKTOP WIRELESS SCANNER,MULTI-FUNCTION PRINTER, COLOR LASER,MULTI-FUNCTION PRINTER, MONO LASER - XEROX, PORTABLE DOCUMENT SCANNER,PORTABLE PRINTER,UPS FOR DESKTOP	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,264,500.00**	1,264,500.00													Failed under Section 35.1 (a)
	Lot 7: DESKTOP COMPUTER UNIT, MULTI-FUNCTION PRINTER, COLOR LASER,MULTI-FUNCTION PRINTER, MONO LASER - XEROX, PORTABLE PRINTER,UPS FOR DESKTOP	PMITD	Yes	Competitive Bidding	17-11-2023	24-11-2023	01-12-2023	15-12-2023	15-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**361,500.00**	361,500.00													Failed under Section 35.1 (a)
PHILMech- Goods-23-11-29-NP	**SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT**																															
	Lot 1: Supply, Delivery, Installation, Commissioning and Testing of 1 Sample Concentrator complete with all necessary parts and accessories	LSD	No	NP-53.1 Two Failed Biddings	N/A	28-11-2023	30-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**200,000.00**		200,000.00					Commission on Audit	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	Failed under Section 35.1 (a)
	Lot 2: Supply, Delivery, Installation, Commissioning and Testing of 1 Incubator complete with all necessary parts and accessories	LSD	No	NP-53.1 Two Failed Biddings	N/A	28-11-2023	30-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**300,000.00**		300,000.00					San Jose City Chamber of Commerce	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	Failed under Section 35.1 (a)

	Lot 3: Supply, Delivery, Installation, Commissioning and Testing of 1 Refrigerated (or Cooled) Incubator complete with all necessary parts and accessories	FPD	No	NP-53.1 Two Failed Biddings	N/A	28-11-2023	30-11-2023	13-12-2023	13-12-2023	26-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**600,000.00**		600,000.00				Philippine Federation of Chemistry Societies, Inc.	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	Ongoing Procurement Process
	Lot 4: Supply, Delivery, Installation, Commissioning and Testing of 1 Rotary Shaker complete with all necessary parts and accessories	FPD	No	NP-53.1 Two Failed Biddings	N/A	28-11-2023	30-11-2023	13-12-2023	13-12-2023	26-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**150,000.00**		150,000.00											Ongoing Procurement Process
PHilMech-KOICA-23-11-30- Rebidding	**SUPPLY AND DELIVERY OF ARC WELDING ROBOT SYSTEM**	AMD	No	Competitive Bidding	N/A	05-12-2023	12-12-2023	27-12-2023	27-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an International Financing Institution	**2,850,000.00**		2,850,000.00				COA, San Jose City Chamber of Commerce and Industry; and Philippine Welders and Fitters Society Inc	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Ongoing Procurement Process
PHilMech- RCEF- 22-09-16	**Supply, Delivery, Installation and Testing of Various Rice Mills**																								COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	
	LOT 1: Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Region I	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**55,665,000.00**		55,665,000.00											Failed under Section 35.1 (a)
	LOT 2: Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Region II	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**55,665,000.00**		55,665,000.00	**50,690,000.00**		50,690,000.00								Awarded with issued Notice of Award
	LOT 3: Supply, Delivery, Installation, Testing and Commissioning of 6 units 1.5tph Multi Stage Rice Mill for Regions III & IVA	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-09-2022	12-12-2022	13-09-2023	13-09-2023	Government of the Philippines (continuing budget)	**66,798,000.00**		66,798,000.00	**60,828,000.00**		60,828,000.00								Partial Delivery (3 units delivered)
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of 5 units 1.5tph Multi Stage Rice Mill for Regions IVA, IVB & V	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**55,665,000.00**		55,665,000.00											Failed under Section 35.1 (a)
	LOT 5: Supply, Delivery, Installation, Testing and Commissioning of 4 units 1.5tph Multi Stage Rice Mill for Regions VI & VIII	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**44,532,000.00**		44,532,000.00	**40,552,000.00**		40,552,000.00								Awarded with issued Notice of Award
	LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 7 units 1.5tph Multi Stage Rice Mill for Regions IX	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**77,931,000.00**		77,931,000.00											Failed under Section 35.1 (a)
	LOT 7: Supply, Delivery, Installation, Testing and Commissioning of 4 units 1.5tph Multi Stage Rice Mill for Regions X & XI	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**44,532,000.00**		44,532,000.00											Failed under Section 35.1 (a)
	LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 3 units 1.5tph Multi Stage Rice Mill for Regions CARAGA	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**33,399,000.00**		33,399,000.00											Failed under Section 35.1 (a)
	LOT 9: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region I	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	16-12-2022	27-12-2022	29-12-2022	01-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00	**53,708,465.11**		53,708,465.11								Awarded with issued Notice of Award
	LOT 11: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region III	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	01-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	**107,420,000.00**		107,420,000.00	**107,204,000.00**		107,204,000.00								Awarded with issued Notice of Award
	LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region IVB	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**107,420,000.00**		107,420,000.00											Failed under Section 35.1 (a)
	LOT 13: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region V	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**107,420,000.00**		107,420,000.00											Failed under Section 35.1 (a)
	LOT 14: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Capiz	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-02-2022	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**107,420,000.00**		107,420,000.00											Failed under Section 35.1 (c)
	LOT 15: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Iloilo	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-02-2022	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00											Failed under Section 35.1 (c)
	LOT 16: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Negros Occidental	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-02-2022	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00											Failed under Section 35.1 (c)
	LOT 17: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region VIII	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-02-2022	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00											Failed under Section 35.1 (c)
	LOT 18: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region X	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**107,420,000.00**		107,420,000.00	**107,416,930.22**		107,416,930.22								Awarded with issued Notice of Award
	LOT 19: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-3tph Multi Stage Rice Mill for Region XIII	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00	**53,708,465.11**		53,708,465.11								Awarded with issued Notice of Award
	LOT 20: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2-3tph Multi Stage Rice Mill for Region BARMM	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**53,710,000.00**		53,710,000.00	**53,708,465.11**		53,708,465.11								Awarded with issued Notice of Award
	LOT 21: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region I	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	01-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	**60,500,000.00**		60,500,000.00	**60,392,000.00**		60,392,000.00								Awarded with issued Notice of Award
	LOT 22: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region III	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**60,500,000.00**		60,500,000.00	**60,498,098.40**		60,498,098.40								Awarded with issued Notice of Award
	LOT 23: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region III	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	14-12-2022	27-12-2022	28-12-2022	29-12-2022	01-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	**60,500,000.00**		60,500,000.00	**60,498,098.40**		60,498,098.40								Awarded with issued Notice of Award
	LOT 24: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region X	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**60,500,000.00**		60,500,000.00	**60,498,098.40**		60,498,098.40								Awarded with issued Notice of Award
	LOT 25: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-5tph Multi Stage Rice Mill for Region XII	FMFOD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	01-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	**60,500,000.00**		60,500,000.00	**60,498,098.40**		60,498,098.40								Awarded with issued Notice of Award
PHilMech- RCEF- 22-09-17- Rebidding	**Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryers**																															
	LOT 3: Supply, Delivery, Installation and Testing of 9 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVA & V	FMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	25-11-2022	01-12-2022	12-07-2022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	**36,363,600.00**		36,363,600.00	**34,020,000.00**		34,020,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10-04-2022	10-04-2022	10-04-2022	10-04-2022	10-04-2022	10-04-2022	Awarded with issued Notice of Award
	LOT 6: Supply, Delivery, Installation and Testing of 7 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & BARMM	FMFOD	No	Competitive Bidding	N/A	30-09-2022	10-10-2022	24-10-2022	24-10-2022	31-10-2022	12-02-2022	12-02-2022	23-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**28,282,800.00**		28,282,800.00	**27,146,000.00**		27,146,000.00								Awarded with issued Notice of Award
PHilMech- RCEF-22-10- 18	**Supply, Delivery, Installation and Testing of Various Single-Pass Rice Mills**																								COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	10-07-2022	10-07-2022	10-07-2022	10-07-2022	10-07-2022	10-07-2022	
	LOT 3: Supply, Delivery, Installation, Testing and Commissioning of 13 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions IVA & IVB	FMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-01-2022	12-02-2022	22-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**12,780,000.00**		12,780,000.00	**12,155,000.00**		12,155,000.00								Awarded with issued Notice of Award
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of 16 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region V	FMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-01-2022	12-02-2022	22-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**15,280,000.00**		15,280,000.00	**14,960,000.00**		14,960,000.00								Awarded with issued Notice of Award
	LOT 5: Supply, Delivery, Installation, Testing and Commissioning of 9 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions VI & VII	FMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-01-2022	12-02-2022	22-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**9,180,000.00**		9,180,000.00	**8,415,000.00**		8,415,000.00								Awarded with issued Notice of Award

	LOT 7: Supply, Delivery, Installation, Tecting and Commissioning of 12 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions V & Xiii	PMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-05-2022	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**10,340,000.00**		10,340,000.00											Failed under Section 35.1 (c)
	LOT 8: Supply, Delivery, Installation, Tecting and Commissioning of 15 units Single-Pass Rice Mill (Mobile/Trailed Type) for Regions XI, XII & BARMM	PMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-05-2022	12-02-2022	22-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**14,100,000.00**		14,100,000.00	**14,025,000.00**		14,025,000.00								Awarded with issued Notice of Award
	LOT 14: Supply, Delivery, Installation, Tecting and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region X	PMFOD	No	Competitive Bidding	28-09-2022	10-05-2022	13-10-2022	16-11-2022	16-11-2022	23-11-2022	12-05-2022	12-02-2022	22-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**3,585,000.00**		3,585,000.00	**3,555,000.00**		3,555,000.00								Awarded with issued Notice of Award
PHILMech- RCEF- 22-10-23- NP	**Supply, Delivery, Installation, Testing and Commissioning of Single-Pass Rice Mill (Mobile/Trailed Type)**																															
	Lot 2: Supply, Delivery, Installation, Tecting and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Island Municipalities in Region II	PMFOD	No	NP-53.1 Two Failed Biddings	N/A	11-07-2022	14-11-2022	17-11-2023	17-11-2026	29-11-2022	12-05-2022	12-02-2022	29-12-2022	29-12-2022	05-01-2023	N/A	N/A	Government of the Philippines (continuing budget)	**4,628,700.00**		4,628,700.00	**4,600,000.00**		4,600,000.00								Awarded with issued Notice of Award
PHILMech- RCEF- 23-05-01	**Supply, Delivery and Testing of Mechanical Rice Transplantes**																															
	Lot 1: Supply, Delivery and Testing of 76 units Walk-Behind Type Mechanical Rice Transplanters for Regions CAR, I & II	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	06-03-2023	29-03-2023	31-03-2023	04-04-2023	14-04-2023	20-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	**27,474,000.00**		27,474,000.00	**26,068,000.00**	Commission on Audit	24,068,000.00	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	Awarded with issued Notice of Award
	Lot 3: Supply, Delivery and Testing of **86** units Walk-Behind Type Mechanical Rice Transplanters for Vicuyo	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	06-03-2023	29-03-2023	31-03-2023	04-04-2023	14-04-2023	20-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	**31,089,000.00**		31,089,000.00	**29,711,280.00**	Nueva Ecija Seed Grower's Association	29,711,280.00	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	Awarded with issued Notice of Award
	Lot 4: Supply, Delivery and Testing of 72 units Walk-Behind Type Mechanical Rice Transplanters for Mindanao	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	06-03-2023	29-03-2023	31-03-2023	04-05-2023	14-04-2023	20-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	**26,028,000.00**		26,028,000.00	**25,903,944.00**	Bartug Primary Multi Purpose Cooperative	25,903,944.00	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	Awarded with issued Notice of Award
	Lot 5: Supply, Delivery and Testing of 47 units Riding Type Mechanical Rice Transplanters for Regions CAR, I & II	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	06-03-2023	29-03-2023	05-03-2023	05-04-2023	05-09-2023	05-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**55,607,580.00**		55,607,580.00	**52,117,960.00**	Philippine Society of Agricultural And Biosystems Engineers- Central Luzon Chapter	52,117,960.00	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	02-06-2023	Awarded with issued Notice of Award
	Lot 6: Supply, Delivery and Testing of 41 units Riding Type Mechanical Rice Transplanters for Region III	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	03-06-2023	20-04-2023	05-03-2023	05-04-2023	05-10-2023	05-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**48,508,740.00**		48,508,740.00	**44,608,080.00**		44,608,080.00								Awarded with issued Notice of Award
	Lot 7: Supply, Delivery and Testing of 24 units Riding Type Mechanical Rice Transplanters for Regions IVB & V	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	03-06-2023	20-04-2023	05-03-2023	05-04-2023	05-08-2023	05-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**28,395,360.00**		28,395,360.00	**26,707,200.00**		26,707,200.00								Awarded with issued Notice of Award
	Lot 8: Supply, Delivery and Testing of 45 units Riding Type Mechanical Rice Transplanters for Regions VI, VII & VIII	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	03-06-2023	29-03-2023	31-03-2023	04-04-2023	18-04-2023	05-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**53,241,300.00**		53,241,300.00	**50,152,500.00**		50,152,500.00								Awarded with issued Notice of Award
	Lot 9: Supply, Delivery and Testing of 80 units Riding Type Mechanical Rice Transplanters for Regions IX, XI, XII, CARAGA & BARMM	PMFOD	No	Competitive Bidding	26-01-2023	02-03-2023	13-02-2023	27-02-2023	27-02-2026	03-06-2023	20-04-2023	05-03-2023	05-04-2023	05-10-2023	05-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**47,323,600.00**		47,323,600.00	**44,800,000.00**		44,800,000.00								Contract Terminated
PHILMech- RCEF- 23-05-06	**Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryers**																															
	Supply, Delivery, Installation and Tecting of 14 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions CAR &II	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**48,373,850.00**		48,373,850.00	**40,432,000.00**		40,432,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 13 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IV-A & V	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**44,918,575.00**		44,918,575.00	**38,974,000.00**		38,974,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 24 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region IV-B	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**82,924,600.00**		82,924,600.00	**77,952,000.00**		77,952,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 7 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Vicayas (Regions VI, VII & VIII)	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**24,186,925.00**		24,186,925.00	**21,630,000.00**		21,630,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 58 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX, X & CARAGA	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**62,194,950.00**		62,194,950.00	**56,700,000.00**		56,700,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bartug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	26-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	24-03-2023	Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 19 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & BARMM	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**65,660,225.00**		65,660,225.00	**60,002,000.00**		60,002,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I & II	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**43,006,000.00**		43,006,000.00	**40,500,000.00**		40,500,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 6 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions III & IV-A	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	29-06-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**25,803,600.00**		25,803,600.00	**24,360,000.00**		24,360,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation and Tecting of 8 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX, X, XI & CARAGA	PMFOD	No	Competitive Bidding	27-02-2023	23-03-2023	31-03-2023	25-04-2023	25-04-2026	05-02-2023	24-05-2023	31-05-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	**34,404,800.00**		34,404,800.00	**31,749,600.00**		31,749,600.00								Awarded with issued Notice of Award
PHILMech-RCEF- 23-05-05	**Supply, Delivery, Installation, Testing and Commissioning of Single-Pass Rice Mills**																															
	Supply, Delivery, Installation, Tecting and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Bukidnon and Lanao Del Norte	PMFOD	No	Competitive Bidding	23-01-2023	04-04-2023	04-12-2023	28-04-2023	28-04-2026	05-05-2023	30-05-2020	06-02-2023	13-04-2023	22-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (continuing budget)	**3,760,000.00**		3,760,000.00	**3,740,000.00**		3,740,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation, Tecting and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Misamis Oriental and Misamis Occidental	PMFOD	No	Competitive Bidding	23-01-2023	04-04-2023	04-12-2023	28-04-2023	28-04-2026	05-05-2023	30-05-2020	06-02-2023	13-04-2023	22-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (continuing budget)	**3,760,000.00**		3,760,000.00	**3,740,000.00**		3,740,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation, Tecting and Commissioning of 3 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region CARAGA	PMFOD	No	Competitive Bidding	23-01-2023	04-04-2023	04-12-2023	28-04-2023	28-04-2026	05-05-2023	30-05-2020	06-02-2023	13-04-2023	22-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (continuing budget)	**2,820,000.00**		2,820,000.00	**2,805,000.00**		2,805,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation, Tecting and Commissioning of 2 units Single-Pass Rice Mill (Stationary) for Regions CAR, I & II	PMFOD	No	Competitive Bidding	23-01-2023	04-04-2023	04-12-2023	28-04-2023	28-04-2026	05-05-2023	30-05-2020	06-02-2023	13-04-2023	22-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	**3,385,000.00**		3,585,000.00	**3,450,000.00**		3,450,000.00								Awarded with issued Notice of Award
	Supply, Delivery, Installation, Tecting and Commissioning of 1 units Single-Pass Rice Mill (Stationary) for Region Nueva Ecija	PMFOD	No	Competitive Bidding	23-01-2023	04-04-2023	04-12-2023	28-04-2023	28-04-2026	05-05-2023	30-05-2020	06-02-2023	13-04-2023	22-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,975,000.00**		5,975,000.00	**5,750,000.00**		5,750,000.00								Awarded with issued Notice of Award

	Supply, Delivery, Installation, Testing and Commissioning of 6 units Single-Pass Rice Mill (Stationary) for Region III-B	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	7,170,000.00		7,170,000.00	6,900,000.00		6,900,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Region IV-A	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,750,000.00		5,750,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Regions IV-B & V	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00		3,585,000.00	3,450,000.00		3,450,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Aklan & Antique	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,800,000.00		5,800,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculture and Biosystems Engineers – CLSU Chapter	06-01-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023		Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Iloilo & Antique	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,800,000.00		5,800,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Antique	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,800,000.00		5,800,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region VII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00		3,585,000.00	3,480,000.00		3,480,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Southern Leyte & Biliran	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00		3,585,000.00	3,480,000.00		3,480,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Leyte & Samar	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,800,000.00		5,800,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Region IX	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00		3,585,000.00	3,510,000.00		3,510,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Region X	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,780,000.00		4,780,000.00	4,680,000.00		4,680,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 6 units Single-Pass Rice Mill (Stationary) for Regions XI & XII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	7,170,000.00		7,170,000.00	7,020,000.00		7,020,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Region XIII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00		5,975,000.00	5,850,000.00		5,850,000.00										Awarded with Issued Notice of Award
	Supply, Delivery, Installation, Testing and Commissioning of 8 units Single-Pass Rice Mill (Stationary) for BARMM	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2023	28-04-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	19-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	9,560,000.00		9,560,000.00	9,480,000.00		9,480,000.00										Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-01-06	**Supply, Delivery, Installation, Testing and Commissioning of Multi Stage Rice Mill**																																
	LOT 1: Supply, Delivery, Installation, Testing and Commissioning of 5 units 5 tph Multi Stage Rice Mill for Region I	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50										Awarded with Issued Notice of Award
	LOT 2: Supply, Delivery, Installation, Testing and Commissioning of 5 units 5 tph Multi Stage Rice Mill for Regions IV-A, IV-B & V	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50										Awarded with Issued Notice of Award
	LOT 3: Supply, Delivery, Installation, Testing and Commissioning of 7 units 5 tph Multi Stage Rice Mill for Region III	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	77,931,000.00		77,931,000.00	76,615,000.00		76,615,000.00										Awarded with Issued Notice of Award
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of 7 units 5 tph Multi Stage Rice Mill for Regions II, XI & CARAGA	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	77,931,000.00		77,931,000.00	77,350,000.00		77,350,000.00										Awarded with Issued Notice of Award
	LOT 5: Supply, Delivery, Installation, Testing and Commissioning of 5 units 5 tph Multi Stage Rice Mill for Regions III & IV-A	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	55,665,000.00		55,665,000.00	55,500,000.00		55,500,000.00										Awarded with Issued Notice of Award
	LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 5 units 5 tph Multi Stage Rice Mill for Regions IV-B & V	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50										Awarded with Issued Notice of Award
	LOT 7: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 5 tph Multi Stage Rice Mill for Region VII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	11,133,000.00		11,133,000.00	11,050,000.00		11,050,000.00										Awarded with Issued Notice of Award
	LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 8 units 5 tph Multi Stage Rice Mill for Regions IX & XII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	31,999,000.00		31,999,000.00	32,835,000.00		32,835,000.00										Awarded with Issued Notice of Award
	LOT 9: Supply, Delivery, Installation, Testing and Commissioning of 5 units 5 tph Multi Stage Rice Mill for Regions III & BARMM	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	03-07-2023	03-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	55,665,000.00		55,665,000.00	55,500,000.00		55,500,000.00										Awarded with Issued Notice of Award
	LOT 10: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Region IV-B	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00													Failed under Section 35.1 (c)
	LOT 11: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Region V	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	29-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00	107,000,000.00		107,000,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculture and Biosystems Engineers – CLSU Chapter	06-01-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023		Awarded with Issued Notice of Award
	LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Capiz	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00	107,296,000.00		107,296,000.00										Awarded with Issued Notice of Award
	LOT 13: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Iloilo and Negros Occidental	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00													Failed under Section 35.1 (c)
	LOT 14: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-tph Multi Stage Rice Mill for Region VIII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	53,710,000.00		53,710,000.00													Failed under Section 35.1 (c)
	LOT 15: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-tph Multi Stage Rice Mill for Region III	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-2023	06-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	53,710,000.00		53,710,000.00	53,648,000.00		53,648,000.00										Awarded with Issued Notice of Award
	LOT 16: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Region IV-A	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	107,420,000.00		107,420,000.00													Failed under Section 35.1 (c)
	LOT 17: Supply, Delivery, Installation, Testing and Commissioning of 3 units 2-tph Multi Stage Rice Mill for Region VI	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	161,130,000.00		161,130,000.00													Failed under Section 35.1 (c)
	LOT 18: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Regions IX & XII	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	107,420,000.00		107,420,000.00													Failed under Section 35.1 (c)
	LOT 19: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-tph Multi Stage Rice Mill for Regions II & CARAGA	PMFOD	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	107,420,000.00		107,420,000.00													Failed under Section 35.1 (c)
PHILMECH- Goods-23-03-01	**Supply and Delivery of Fabrication Equipment and Laboratory Test Instruments**																							COA, San Jose City Chamber of Commerce and Industry, Philippine Federation of Chemistry Societies, Inc.	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023	16-05-2023		
	LOT 1: 1 pc CNC Milling	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	N/A	N/A	Grant by an International Financing Institution	6,698,241.00		6,698,241.00	6,650,000.00		6,650,000.00										Awarded with Issued Notice of Award

	LOT 2: 1 unit CNC Plasma Cutter	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	N/A	N/A	Grant by an Intergovernmental Financing Institution	**3,210,714.00**		3,210,714.00	**3,094,000.00**		3,091,000.00									Awarded with Issued Notice of Award
	LOT 4: 1 pc Horizontal Bandsaw	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**907,857.00**		907,857.00												Failed under Section 35.1 (a)
	3 pc MIG Welding																																
	1 pc Belt Grinder																																
	LOT 5: 1 pc NC Profile Bender Machine / Roller Bender	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	N/A	N/A	Grant by an Intergovernmental Financing Institution	**3,653,571.00**		3,653,571.00	**3,600,000.00**		3,600,000.00									Awarded with Issued Notice of Award
	1 pc NC Plate Roller Bender																																
	LOT 6: 2 pcs Mechanical Convection Oven	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**347,643.00**		347,643.00												Failed under Section 35.1 (a)
	LOT 7: 1 pc Function Generator	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**277,339.00**		277,339.00												Failed under Section 35.1 (a)
	1 pc Pulse Generator																																
	LOT 8: 2 units Soldering Station	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**243,571.00**		243,571.00												Failed under Section 35.1 (a)
	2 units Hot Air Station																																
	LOT 9: 1 pc Digital LCR Meter	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**1,302,000.00**		1,302,000.00												Failed under Section 35.1 (a)
	1 pc Digital Anemometer																																
	1 pc Digital Power Meter																																
	2 pcs Digital Temperature Meter																																
	2 pcs Digital Multimeter																																
	2 pcs Digital Pressure Meter																																
	2 pcs Digital Sound Level Meter																																
	1 pc Digital Color Meter																																
	2 pc Digital Relative Humidity Meter																																
	2 pcs Digital Tachometer																																
	LOT 10: 1 unit Printed Circuit Board (PCB) Milling Machine	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**1,383,929.00**		1,383,929.00												Failed under Section 35.1 (a)
	LOT 12: 1 set Hoist Crane Single Girder Overhead Crane	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	N/A	N/A	N/A	N/A	N/A	N/A	Grant by an Intergovernmental Financing Institution	**1,023,996.00**		1,023,996.00												Failed under Section 35.1 (a)
	LOT 13: 1 set Heat Treatment Furnace	AMD	No	Competitive Bidding	27-03-2023	15-05-2023	23-05-2023	06-06-2023	06-06-2023	13-06-2023	23-06-2023	06-07-2023	07-07-2023	14-07-2023	21-07-2023	N/A	N/A	Grant by an Intergovernmental Financing Institution	**1,439,286.00**		1,439,286.00	**1,435,000.00**		1,435,000.00									Ongoing Procurement Process
PHILMECH - RCEF- 23-06-03	**SUPPLY, DELIVERY AND TESTING OF RICE PRECISION SEEDERS**																																
	LOT 1: Supply, Delivery and Testing of 33 units Rice Precision Seeders for Regions CAR, I, II, III, IVA & IVB	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	11-07-2023	18-07-2023	01-08-2023	01-08-2023	06-08-2023	16-08-2023	01-09-2023	01-09-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**49,863,000.00**		49,863,000.00	**49,858,000.00**		49,858,000.00									Awarded with Issued Notice of Award
	LOT 2: Supply, Delivery and Testing of 30 units Rice Precision Seeders for Region V	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	11-07-2023	18-07-2023	01-08-2023	01-08-2023	06-08-2023	16-08-2023	30-08-2023	31-08-2023	06-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**45,330,000.00**		45,330,000.00	**45,326,640.00**		45,326,640.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	Awarded with Issued Notice of Award
	LOT 3: Supply, Delivery and Testing of 26 units Rice Precision Seeders for Regions VI & VII	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	11-07-2023	18-07-2023	01-08-2023	01-08-2023	06-08-2023	16-08-2023	30-08-2023	31-08-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**39,286,000.00**		39,286,000.00	**39,286,000.00**		39,286,000.00		13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	Awarded with Issued Notice of Award
	LOT 4: Supply, Delivery and Testing of 11 units Rice Precision Seeders for Regions XII & BARMM	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	11-07-2023	18-07-2023	01-08-2023	01-08-2023	06-08-2023	16-08-2023	30-08-2023	31-08-2023	04-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**16,621,000.00**		16,621,000.00	**16,555,000.00**		16,555,000.00		13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	Awarded with Issued Notice of Award
PHILMECH - RCEF- 23-06-08	**SUPPLY, DELIVERY AND TESTING OF AXIAL FLOW MECHANICAL RICE THRESHER**																																
	LOT 1: 28 units Axial Flow Mechanical Rice Thresher for Regions VI & VII	RCEF- PMFOD	No	Competitive Bidding	31-07-2023	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	29-09-2023	02-10-2023	04-10-2023	09-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,674,000.00**		4,672,864.00	**4,672,864.00**		4,672,864.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	Awarded with Issued Notice of Award
PHILMECH - RCEF- 23-06-11	**SUPPLY, DELIVERY AND TESTING OF RICE REAPERS**																																
	LOT 1: 50 units Rice Reapers for Regions CAR, X & BARMM	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	11-07-2023	18-07-2023	01-08-2023	01-08-2023	06-08-2023	16-08-2023	25-08-2023	30-08-2023	07-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**8,662,500.00**		8,662,500.00	**8,639,950.00**		8,639,950.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	13-07-2023	Awarded with Issued Notice of Award
PHILMECH - RCEF- 23-06-12	**SUPPLY, DELIVERY AND TESTING OF RIDING TYPE MECHANICAL RICE TRANSPLANTERS**																																
	LOT 1: 26 units Riding Type Mechanical Rice Transplanters for Regions I, III, IVB & V	RCEF- PMFOD	No	Competitive Bidding	01-06-2023	13-07-2023	20-07-2023	03-08-2023	03-08-2023	06-08-2023	16-08-2023	01-09-2023	05-09-2023	13-09-2023	19-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**28,395,360.00**		28,395,360.00	**24,720,000.00**		24,720,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	Awarded with Issued Notice of Award
PHILMECH - RCEF- 23-06-13	**SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS**																																
	LOT 1: 87 units Walking-Type Agricultural Tractors with Complete Accessories for Regions CAR, I & II	RCEF- PMFOD	No	Competitive Bidding	05-07-2023	13-07-2023	20-07-2023	03-08-2023	03-08-2023	06-08-2023	16-08-2023	25-08-2023	31-08-2023	11-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**14,982,270.00**		14,982,270.00	**14,965,126.00**		14,965,126.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	Awarded with Issued Notice of Award
	LOT 2: 101 units Walking-Type Agricultural Tractors with Complete Accessories for Region III	RCEF- PMFOD	No	Competitive Bidding	05-07-2023	13-07-2023	20-07-2023	03-08-2023	03-08-2023	06-08-2023	16-08-2023	25-08-2023	31-08-2023	07-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**18,082,050.00**		18,082,050.00	**18,007,500.00**		18,007,500.00		16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	Awarded with Issued Notice of Award
	LOT 3: 27 units Walking-Type Agricultural Tractors with Complete Accessories for Regions IVB, VI, VII & VIII	RCEF- PMFOD	No	Competitive Bidding	05-07-2023	13-07-2023	20-07-2023	03-08-2023	03-08-2023	06-08-2023	16-08-2023	25-08-2023	30-08-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,323,968.00**		5,323,968.00	**5,238,000.00**		5,238,000.00		16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	Awarded with Issued Notice of Award
	LOT 4: 109 units Walking-Type Agricultural Tractors with Complete Accessories for Regions X, XI, XII & BARMM	RCEF- PMFOD	No	Competitive Bidding	05-07-2023	13-07-2023	20-07-2023	03-08-2023	03-08-2023	06-08-2023	16-08-2023	25-08-2023	30-08-2023	08-09-2023	15-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	**23,937,190.00**		23,937,190.00	**23,240,800.00**		23,240,800.00		16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	16-07-2023	Awarded with Issued Notice of Award

PHILMECH- RCEF- 23-06-16	**SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS**																																
	LOT 1: 43 units Four-Wheel Tractors with Attachments for Regions CAR & II	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**98,900,000.00**		98,900,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 2: 72 units Four-Wheel Tractors with Attachments for Region I	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**165,600,000.00**		165,600,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 3: 123 units Four-Wheel Tractors with Attachments for Region III	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**282,900,000.00**		282,900,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 4: 89 units Four-Wheel Tractors with Attachments for Regions IVA & IVB	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**204,700,000.00**		204,700,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 5: 75 units Four-Wheel Tractors with Attachments for Region V	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**172,500,000.00**		172,500,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 6: 87 units Four-Wheel Tractors with Attachments for Region VI	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**200,100,000.00**		200,100,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 7: 98 units Four-Wheel Tractors with Attachments for Regions VII & VIII	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**225,400,000.00**		225,400,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 8: 89 units Four-Wheel Tractors with Attachments for Regions IX & X	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**204,700,000.00**		204,700,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 9: 56 units Four-Wheel Tractors with Attachments for Regions XI & XII	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**128,800,000.00**		128,800,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 10: 55 units Four-Wheel Tractors with Attachments for CARAGA Region	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**126,500,000.00**		126,500,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 11: 65 units Four-Wheel Tractors with Attachments for Region BARMM	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**103,500,000.00**		103,500,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
	LOT 12: 68 units Four-Wheel Tractors with Attachments for Regions I, II & III	RCEF- FMFOD	No	Competitive Bidding	05-07-2023	27-07-2023	04-08-2023	18-08-2023	18-08-2023	24-08-2023	04-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**156,400,000.00**		156,400,000.00							28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	28-07-2023	Failed under Section 35.1 (c)
PHILMECH- RCEF- 23-06-15	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS SINGLE PASS RICE MILLS**																																
	LOT 1: 6 units Single Pass Rice Mill (Stationary) for Region II	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**7,290,000.00**		7,290,000.00	**7,280,000.00**		7,280,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 2: 5 units Single Pass Rice Mill (Stationary) for Region III (Bataan, Pampanga & Zambales)	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**6,075,000.00**		6,075,000.00	**5,900,000.00**		5,900,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 3: 7 units Single Pass Rice Mill (Stationary) for Regions I & III (Nueva Ecija, Bulacan & Aurora)	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**8,505,000.00**		8,505,000.00	**8,304,880.00**		8,304,880.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 4: 4 units Single Pass Rice Mill (Stationary) for Region IVA	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,860,000.00**		4,860,000.00	**4,712,000.00**		4,712,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 5: 7 units Single Pass Rice Mill (Stationary) for Region IVB	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**8,505,000.00**		8,505,000.00	**8,260,000.00**		8,260,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 6: 3 units Single Pass Rice Mill (Stationary) for Region VI	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**3,645,000.00**		3,645,000.00	**3,534,000.00**		3,534,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 7: 4 units Single Pass Rice Mill (Stationary) for the province of Bohol	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	26-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**7,290,000.00**		7,290,000.00	**7,110,000.00**		7,110,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 8: 7 units Single Pass Rice Mill (Stationary) for Negros Oriental	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**8,505,000.00**		8,505,000.00	**8,260,000.00**		8,260,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 9: 9 units Single Pass Rice Mill (Stationary) for Region VIII	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,935,000.00**		10,935,000.00	**10,530,000.00**		10,530,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 10: 5 units Single Pass Rice Mill (Stationary) for Region III	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**6,075,000.00**		6,075,000.00	**6,000,000.00**		6,000,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 11: 3 units Single Pass Rice Mill (Stationary) for Regions II & CARAGA	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**3,645,000.00**		3,645,000.00	**3,570,000.00**		3,570,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 12: 12 units Single Pass Rice Mill (Mobile/Trailed Type) for Region I	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**11,520,000.00**		11,520,000.00	**11,300,000.00**		11,300,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 13: 7 units Single Pass Rice Mill (Mobile/Trailed Type) for Regions II and III	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**6,720,000.00**		6,720,000.00	**6,475,000.00**		6,475,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 14: 7 units Single Pass Rice Mill (Mobile/Trailed Type) for Region IX	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	28-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**6,720,000.00**		6,720,000.00	**6,650,000.00**		6,650,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 15: 10 units Single Pass Rice Mill (Mobile/Trailed Type) for Region X (1st and 4th District of Bukidnon)	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**9,600,000.00**		9,600,000.00	**9,500,000.00**		9,500,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 16: 11 units Single Pass Rice Mill (Mobile/Trailed Type) for Region X (2nd and 3rd District of Bukidnon) and CARAGA	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,560,000.00**		10,560,000.00	**10,450,000.00**		10,450,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 17: 6 units Single Pass Rice Mill (Mobile/Trailed Type) for Region X (Lanao Del Norte and Misamis Occidental)	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,760,000.00**		5,760,000.00	**5,700,000.00**		5,700,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 18: 11 units Single Pass Rice Mill (Mobile/Trailed Type) for Region XI	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	28-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,560,000.00**		10,560,000.00	**10,450,000.00**		10,450,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 19: 11 units Single Pass Rice Mill (Mobile/Trailed Type) for Region XII	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	28-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**10,560,000.00**		10,560,000.00	**10,450,000.00**		10,450,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
	LOT 20: 12 units Single Pass Rice Mill (Mobile/Trailed Type) for BARMM	RCEF- FMFOD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	28-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**11,520,000.00**		11,520,000.00	**11,400,000.00**		11,400,000.00				06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-07-16	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF MULTI STAGE RICE MILLS**																																
	LOT 1: 2 units 2-Stgit Multi Stage Rice Mill for Region IV-B	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**109,420,000.00**		109,420,000.00	-		-				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)
	LOT 2: 2 units 2-Stgit Multi Stage Rice Mill for Iloilo and Negros Occidental	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	23-10-2023	24-10-2023	07-11-2023	08-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**109,420,000.00**		109,420,000.00	**109,300,000.00**		109,200,000.00				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with Issued Notice of Award
	LOT 3: 1 unit 2-Stgit Multi Stage Rice Mill for Region VIII	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**54,710,000.00**		54,710,000.00	-		-				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)
	LOT 4: 2 units 2-Stgit Multi Stage Rice Mill for Region IV-B	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**109,420,000.00**		109,420,000.00	-		-				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)
	LOT 5: 3 units 2-Stgit Multi Stage Rice Mill for Region VI	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**164,130,000.00**		164,130,000.00	-		-	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)
	LOT 6: 2 units 2-Stgit Multi Stage Rice Mill for Regions IX & XI	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	14-09-2023	15-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	**109,410,000.00**		109,410,000.00				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with Issued Notice of Award
	LOT 7: 2 units 2-Stgit Multi Stage Rice Mill for Regions XII & CARAGA	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	14-09-2023	15-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	**109,410,000.00**		109,410,000.00				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with Issued Notice of Award
	LOT 8: 2 units 2-Stgit Multi Stage Rice Mill for Region II	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	23-10-2023	24-10-2023	07-11-2023	08-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	-		-				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)

	LOT 9: 1 unit 2-thph Multi-Stage Rice Mill for Region III	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	14-09-2023	15-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**54,710,000.00**		54,710,000.00	**54,700,000.00**		54,700,000.00		18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with Issued Notice of Award
	LOT 10: 2 units 2-thph Multi Stage Rice Mill for Region IVB	RCEF- FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	24-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	-				18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Failed under Section 35.1 (c)
PHILMECH- RCEF- 23-06-17	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS**																																	
	LOT 1: 13 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II and III	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**44,918,575.00**		44,918,575.00	**37,050,000.00**		37,050,000.00		06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
	LOT 2: 14 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IV-A & IV-B	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**48,373,850.00**		48,373,850.00	**41,720,000.00**		41,720,000.00		06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
	LOT 3: 11 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VIII, IX & X	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**38,008,025.00**		38,008,025.00	**34,100,000.00**		34,100,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter	06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
	LOT 4: 5 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region II	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**21,503,000.00**		21,503,000.00	**19,500,000.00**		19,500,000.00		06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
	LOT 5: 9 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region III	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**38,705,400.00**		38,705,400.00	**35,325,000.00**		35,325,000.00		06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
	LOT 6: 3 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region IV-B	RCEF- FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**12,901,800.00**		12,901,800.00	**12,000,000.00**		12,000,000.00		06-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	06-08-2023	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-08-18	**SUPPLY, DELIVERY AND TESTING OF RICE COMBINE HARVESTERS**																																	
	LOT 1: 57 units Rice Combine Harvesters for Regions CAR & II	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**102,570,800.00**		102,570,800.00	**92,910,000.00**		92,910,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 2: 55 units Rice Combine Harvesters for Region I	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	09-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**97,042,000.00**		97,042,000.00	**95,425,000.00**		95,425,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 3: 74 units Rice Combine Harvesters for Region III	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**130,565,600.00**		130,565,600.00	**129,485,200.00**		129,485,200.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 4: 43 units Rice Combine Harvesters for Regions IVA & V	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	09-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**75,969,200.00**		75,969,200.00	**70,004,000.00**		70,004,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 5: 80 units Rice Combine Harvesters for Region IVB	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**141,152,000.00**		141,152,000.00	**140,240,000.00**		140,240,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 6: 45 units Rice Combine Harvesters for Regions VI & VII	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**79,398,000.00**		79,398,000.00	**78,885,000.00**		78,885,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter	26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 7: 51 units Rice Combine Harvesters for Region VIII	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	09-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**89,984,400.00**		89,984,400.00	**89,188,800.00**		89,188,800.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 8: 68 units Rice Combine Harvesters for Regions IX & X	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**119,979,200.00**		119,979,200.00	**119,204,000.00**		119,204,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 9: 31 units Rice Combine Harvesters for Region XI	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	11-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**54,696,400.00**		54,696,400.00	**54,343,000.00**		54,343,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 10: 56 units Rice Combine Harvesters for Regions XII & BARMM	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	09-10-2023	17-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**98,806,400.00**		98,806,400.00	**97,966,400.00**		97,966,400.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 11: 40 units Rice Combine Harvesters for CARAGA Region	RCEF- FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	03-10-2023	04-10-2023	13-10-2023	18-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**70,574,000.00**		70,574,000.00	**69,920,000.00**		69,920,000.00		26-08-2023	24-08-2023	24-08-2023	24-08-2023	24-08-2023	26-08-2023	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-08-19	**Supply, Delivery and Testing of Twenty Four (24) Units Walk-Behind Type Mechanical Rice Transplanters**																																	
	12 units of Walk-Behind Type Mechanical Rice Transplanters for Regions I & II	RCEF- FMFOD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-08-2023	04-08-2023	24-08-2023	29-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	**4,038,000.00**		4,038,000.00	**4,154,000.00**		4,154,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Issued Notice of Award
	3 units of Walk-Behind Type Mechanical Rice Transplanters for Region IV-A	RCEF- FMFOD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-08-2023	04-08-2023	15-08-2023	18-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	**1,084,500.00**		1,084,500.00	**1,054,000.00**		1,054,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	9 units of Walk-Behind Type Mechanical Rice Transplanters for Regions VI & VII	RCEF- FMFOD	No	Repeat Order	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-08-2023	04-08-2023	25-08-2023	29-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	**3,253,500.00**		3,253,500.00	**3,329,320.00**		3,329,320.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-08- 20- Rebidding	**SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS**																																	
	LOT 1: 89 units Four-Wheel Tractors with Attachments for Regions IVA & IVB	RCEF- FMFOD	No	Competitive Bidding	N/A	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	29-09-2023	04-10-2023	05-10-2023	13-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**204,700,000.00**		204,700,000.00	**204,611,000.00**		204,611,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter	26-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	26-08-2023	Awarded with Issued Notice of Award
	LOT 2: 75 units Four-Wheel Tractors with Attachments for Region V	RCEF- FMFOD	No	Competitive Bidding	N/A	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	29-09-2023	04-10-2023	05-10-2023	13-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**172,500,000.00**		172,500,000.00	**172,495,000.00**		172,495,000.00		31-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	Awarded with Issued Notice of Award
	LOT 3: 98 units Four-Wheel Tractors with Attachments for Regions VI & VII	RCEF- FMFOD	No	Competitive Bidding	N/A	24-08-2023	01-09-2023	15-09-2023	15-09-2023	21-09-2023	29-09-2023	04-10-2023	05-10-2023	13-10-2023	20-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	**225,400,000.00**		225,400,000.00	**225,380,400.00**		225,380,400.00		25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-2023	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-09-21- Rebidding	**SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS**																																	
	LOT 1: 65 units Four-Wheel Tractors with Attachments for Regions CAR & II	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**98,900,000.00**		98,900,000.00	**98,835,000.00**		98,835,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agriculturist and Biosystems Engineers – CLSU Chapter	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 2: 72 units Four-Wheel Tractors with Attachments for Region I	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**165,600,000.00**		165,600,000.00	**165,492,000.00**		165,492,000.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 3: 123 units Four-Wheel Tractors with Attachments for Region III	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**282,900,000.00**		282,900,000.00	**282,715,500.00**		282,715,500.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 4: 87 units Four-Wheel Tractors with Attachments for Region VI	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**200,100,000.00**		200,100,000.00	**199,969,500.00**		199,969,500.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 5: 89 units Four-Wheel Tractors with Attachments for Regions IX & X	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	01-10-1900	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**204,700,000.00**		204,700,000.00	**204,682,200.00**		204,682,200.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 6: 56 units Four-Wheel Tractors with Attachments for Regions XI & XII	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**128,800,000.00**		128,800,000.00	**128,788,800.00**		128,788,800.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 7: 55 units Four-Wheel Tractors with Attachments for CARAGA Region	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**126,500,000.00**		126,500,000.00	**126,489,000.00**		126,489,000.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 8: 45 units Four-Wheel Tractors with Attachments for Region BARMM	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**103,500,000.00**		103,500,000.00	**103,491,000.00**		103,491,000.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
	LOT 9: 68 units Four-Wheel Tractors with Attachments for Regions I, II & III	RCEF- FMFOD	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	02-10-2023	02-10-2023	04-10-2023	24-10-2023	06-11-2023	08-11-2023	10-11-2023	21-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	**156,400,000.00**		156,400,000.00	**156,298,000.00**		156,298,000.00		12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	12-09-2023	Awarded with Issued Notice of Award
PHILMECH- RCEF- 23-08-22	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS**																																	
	LOT 1: 25 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions CAR & II	RCEF- FMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**95,564,375.00**		95,564,375.00	**81,220,000.00**		81,220,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023	04-10-2023	Awarded with Issued Notice of Award

	LOT 2: 15 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I & III	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**57,332,625.00**		57,332,625.00	**52,197,600.00**		52,197,600.00		06-10-2023	06-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 3: 27 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVA, IVB & V	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**103,198,725.00**		103,198,725.00	**89,772,300.00**		89,772,300.00		06-10-2023	06-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 4: 21 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI & VII	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	22-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**80,263,675.00**		80,263,675.00	**71,148,000.00**		71,148,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 5: 14 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IX & CARAGA	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	22-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**53,510,450.00**		53,510,450.00	**47,712,000.00**		47,712,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 6: 20 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions XI, XII & BARMM	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	22-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**76,443,500.00**		76,443,500.00	**69,600,000.00**		69,600,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 7: 16 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II & III	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**74,196,800.00**		74,196,800.00	**71,129,600.00**		71,129,600.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 8: 5 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVB & VI	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	07-12-2023	11-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**23,186,500.00**		23,186,500.00	**22,788,000.00**		22,788,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
PHILMech- RCEF- 23-09-23	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS**																															
	LOT 1: 4 units 1-5tph Multi Stage Rice Mill for Regions I, II & III	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**46,532,000.00**		46,532,000.00	**46,400,000.00**		46,400,000.00		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 2: 5 units 1-5tph Multi Stage Rice Mill for Regions IVB, V, VI & VII	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**58,165,000.00**		58,165,000.00	-		-		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 3: 2 units 2-3tph Multi Stage Rice Mill for Region IV-B	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**109,420,000.00**		109,420,000.00	-		-		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 4: 1 unit 2-3tph Multi Stage Rice Mill for Region VIII	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	**54,710,000.00**		54,710,000.00	-		-		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 5: 2 units 2-3tph Multi Stage Rice Mill for Occidental Mindoro	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	**109,220,000.00**		109,220,000.00		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 6: 3 units 2-3tph Multi Stage Rice Mill for Region VI	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**164,130,000.00**		164,130,000.00	-		-	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 7: 2 units 2-3tph Multi Stage Rice Mill for Palawan	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	-		-		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 8: 2 units 2-3tph Multi Stage Rice Mill for Regions I & II	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	**109,413,333.34**		109,413,333.34		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 9: 2 units 2-3tph Multi Stage Rice Mill for Regions IVA & IVB	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**109,420,000.00**		109,420,000.00	**109,400,000.00**		109,400,000.00		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 10: 3 units 2-3tph Multi Stage Rice Mill for Region VI	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**164,130,000.00**		164,130,000.00					06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Failed under Section 35.1 (b)
	LOT 11: 1 unit 6-tph Multi Stage Rice Mill for Region III	RCEF- PMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2023	27-10-2023	02-11-2023	20-11-2023	07-12-2023	12-12-2023	21-12-2023	27-12-2023			Government of the Philippines (current year's budget)	**61,500,000.00**		61,500,000.00	**61,150,000.00**		61,150,000.00		06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
PHILMech- RCEF- 23-09-24	**SUPPLY, DELIVERY AND TESTING OF FLOAT ASSISTED WALKING-TYPE AGRICULTURAL TRACTORS**																															
	LOT 1: 168 units Boat Type (Type 1) Float Assisted Walking-Type Agricultural Tractors for Regions VII, X, XI & BARMM	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2023	21-12-2023	N/A	N/A	Government of the Philippines (continuing budget)	**13,979,200.00**		13,979,200.00	**13,349,600.00**		13,349,600.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 2: 125 units Boat Type (Type 2) Float Assisted Walking-Type Agricultural Tractors for R & CARAGA Region	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2024	21-12-2023	N/A	N/A	Government of the Philippines (continuing budget)	**11,900,000.00**		11,900,000.00	**11,275,000.00**		11,275,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 3: 39 units Boat Type (Type 3) Float Assisted Walking-Type Agricultural Tractors for Regions III & X	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2025	21-12-2023	N/A	N/A	Government of the Philippines (continuing budget)	**3,523,600.00**		3,523,600.00	**3,317,800.00**		3,317,800.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 4: 46 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Regions II, VII, VIII and VIII	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2026	21-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,876,000.00**		5,876,000.00	**5,863,000.00**		5,863,000.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 5: 83 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Regions X, XI and XII	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2027	21-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**7,503,200.00**		7,503,200.00	**7,496,600.00**		7,496,600.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
	LOT 6: 63 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Region BARMM	RCEF- PMFOD	No	Competitive Bidding	18-09-2023	04-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	06-12-2023	07-12-2023	15-12-2028	21-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	**5,695,200.00**		5,695,200.00	**5,682,600.00**		5,682,600.00		06-10-2023	04-10-2023	04-10-2023	04-10-2023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
PHILMech- RCEF- 23-10-28	**SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS (FY 2023 Early Procurement)**																															
	LOT 1: 24 units Walk Behind Type Mechanical Rice Transplanters for Regions CAR, I, II & III	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**11,556,000.00**		11,556,000.00	**8,360,000.00**		8,140,000.00		16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
	LOT 2: 16 units Walk Behind Type Mechanical Rice Transplanters for Regions IVA, IVB & V	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**7,944,000.00**		7,944,000.00	**6,080,000.00**		6,080,000.00		16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
	LOT 3: 51 units Walk Behind Type Mechanical Rice Transplanters for Regions VI, VII & VIII	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**25,780,500.00**		25,780,500.00	**21,420,000.00**		21,420,000.00	CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
	LOT 4: 46 units Walk Behind Type Mechanical Rice Transplanters for Regions IX, X, XI, XII, CARAGA & BARMM	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**22,149,000.00**		22,149,000.00	**17,480,000.00**		17,480,000.00		16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
	LOT 5: 30 units Riding Type Mechanical Rice Transplanters for Regions I, II, III, IVB & V	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**41,964,200.00**		41,944,200.00	**33,600,000.00**		33,600,000.00		16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
	LOT 6: 25 units Riding Type Mechanical Rice Transplanters for Regions VI, VII, IX, XI, CARAGA & BARMM	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	11-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**35,278,500.00**		35,278,500.00	**28,750,000.00**		28,750,000.00		16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Short of Award
PHILMech- RCEF- 23-10-29	**SUPPLY, DELIVERY AND TESTING OF RICE PRECISION SEEDERS (FY 2024 Early Procurement)**																															
	LOT 1: 20 units Rice Precision seeders for Regions I,II,III, IVB & V	RCEF- PMFOD	Yes	Competitive Bidding	31-10-2023	14-11-2023	21-11-2023	04-12-2023	04-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**30,052,000.00**		30,052,000.00				CDA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Growers Association, Bantag Primary Multi-Purpose	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Failed under Section 35.1 (b)

	LOT 2: 21 units Rice Precision Seeders for Regions VI, VII, VIII, XII & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-2023	04-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**16,862,000.00**		16,862,000.00				Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Failed under Sector 35.1 (a)
PHILMECH- RCEF- 23-11-10	**SUPPLY, DELIVERY AND TESTING OF RICE REAPERS (FY 2024 Early Procurement)**																																
	LOT 1: 39 units Rice Reapers for Regions CAR, I,II, & III	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	23-11-2023	11-12-2023	11-11-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**6,756,750.00**		6,756,750.00	**5,377,710.00**		5,377,710.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
	LOT 2: 55 units Rice Reapers for Regions VI, IX & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	23-11-2023	12-11-2023	12-11-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**9,566,750.00**		9,566,750.00	**7,876,550.00**		7,876,550.00		17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
PHILMECH- RCEF- 23-11-15	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS (FY 2024 Early Procurement)**																																
	LOT 1: 14 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region I	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**53,510,650.00**		53,510,650.00	**44,799,328.00**		44,799,328.00		22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Short of Award
	LOT 2: 16 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions II & III	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**61,154,800.00**		61,154,800.00	**51,584,000.00**		51,584,000.00		22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Short of Award
	LOT 3: 21 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions IVB, V, VI, VIII & XIII	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**81,265,675.00**		81,265,675.00	**71,610,000.00**		71,610,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Short of Award
	LOT 4: 18 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (6 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions X, XI, XII & CARAGA	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**68,799,150.00**		68,799,150.00	**59,580,000.00**		59,580,000.00		22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Short of Award
	LOT 5: 10 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions II, III & V	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**46,373,000.00**		46,373,000.00	**43,320,000.00**		43,320,000.00		22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023	Short of Award
PHILMECH- RCEF- 23-11-12	**SUPPLY, DELIVERY AND TESTING OF AXIAL FLOW MECHANICAL RICE THRESHER (FY 2024 Early Procurement)**																																
	LOT 1: 40 units Axial Flow Mechanical Rice Thresher for Region CAR, I, II & III	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	23-11-2023	11-12-2023	11-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**10,020,000.00**		10,010,000.00	**9,995,880.00**		9,995,880.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
	LOT 2: 69 units Axial Flow Mechanical Rice Thresher for Regions IV-B &BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	23-11-2023	11-12-2023	11-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**11,523,000.00**		11,523,000.00	**11,515,272.00**		11,515,272.00		17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
PHILMECH- RCEF- 23-11-13	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS (FY 2024 Early Procurement)**																																
	LOT 1: 7 units 1-Stph Multi-Stage Rice Mill for Regions I, V, VII, VIII, XI & CARAGA	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**81,851,000.00**		81,851,000.00	**81,832,000.00**				20-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Short of Award
	LOT 2: 3 units 2-Stph Multi-Stage Rice Mill for Regions I, II & III	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**166,106,013.00**		166,106,013.00	**166,056,013.00**			COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Short of Award
	LOT 3: 2 units 2-Stph Multi-Stage Rice Mill for Region IVB	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2026	N/A	N/A	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**111,437,342.00**		111,437,342.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
	LOT 4: 3 units 2-Stph Multi-Stage Rice Mill for Region V	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**166,106,013.00**		166,106,013.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	
PHILMECH- RCEF- 23-11-16	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS SINGLE PASS RICE MILLS (FY 2024 Early Procurement)**																																
	LOT 1: 20 units Single Pass Rice Mill (Stationary) for Region CAR, I & II	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**24,000,000.00**		24,000,000.00					17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
	LOT 2: 13 units Single Pass Rice Mill (Stationary) for Region III	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**15,795,000.00**		15,795,000.00					17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
	LOT 3: 16 units Single Pass Rice Mill (Stationary) for Regions IVB & V	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**19,785,000.00**		19,785,000.00				COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
	LOT 4: 19 units Single Pass Rice Mill (Stationary) for Regions VI, VII & VIII	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**23,522,000.00**		23,522,000.00					17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
	LOT 5: 21 units Single Pass Rice Mill (Stationary) for Regions IX & CARAGA	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**25,515,000.00**		25,515,000.00					17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
	LOT 6: 20 units Single Pass Rice Mill (Stationary) for Regions XI, XII & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	27-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**24,000,000.00**		24,000,000.00					17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Failed under Sector 35.1 (a)
PHILMECH- RCEF- 23-11-05	**SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS (FY 2024 Early Procurement)**																																
	LOT 1: 107 units Walking-Type Agricultural Tractors with Complete Accessories for Regions CAR, I & II	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**18,424,470.00**		18,424,470.00	**18,424,116.00**		**18,424,116.00**		17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
	LOT 2: 72 units Walking-Type Agricultural Tractors with Complete Accessories for Regions III & IVA	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**12,399,130.00**		12,399,130.00				COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Ongoing Procurement Process
	LOT 3: 80 units Walking-Type Agricultural Tractors with Complete Accessories for Regions V, VI & VIII	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**14,406,800.00**		14,406,800.00	**14,250,000.00**		**14,250,000.00**		17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
	LOT 4: 73 units Walking-Type Agricultural Tractors with Complete Accessories for Regions XI, XII & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	17-11-2023	24-11-2023	12-12-2023	12-12-2026	18-12-2023	28-12-2023	29-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**12,571,330.00**		12,571,330.00	**12,099,499.00**		**12,099,499.00**		17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	Short of Award
PHILMECH- RCEF- 23-11-06	**SUPPLY, DELIVERY AND TESTING OF FLOAT ASSISTED WALKING-TYPE AGRICULTURAL TRACTORS (FY 2024 Early Procurement)**																																
	LOT 1: 57 units Boat Type (Type 1) Float Assisted Walking-Type Agricultural Tractors for Regions II, III & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	22-11-2023	29-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,472,000.00**		5,472,000.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
	LOT 2: 46 units Boat Type (Type 2) Float Assisted Walking-Type Agricultural Tractors for Regions II & CARAGA	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	22-11-2023	29-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**4,416,000.00**		4,416,000.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
	LOT 3: 19 units Boat Type (Type 2) Float Assisted Walking-Type Agricultural Tractors for Region III	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	22-11-2023	29-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**1,824,000.00**		1,824,000.00				COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
	LOT 4: 57 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Regions VI & VIII	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	22-11-2023	29-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**5,700,000.00**		5,700,000.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
	LOT 5: 112 units Turtle Type Float Assisted Walking-Type Agricultural Tractors for Regions XI, XII & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	22-11-2023	29-11-2023	13-12-2023	13-12-2026	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**10,752,000.00**		10,752,000.00					23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	Failed under Sector 35.1 (a)
PHILMECH- RCEF- 23-11-19- Rebidding	**SUPPLY, DELIVERY AND TESTING OF RIDING TYPE MECHANICAL RICE TRANSPLANTERS**																																

	LOT 1: 21 units Riding Type Mechanical Rice Transplanters for Regions IX, XI, CARAGA & BARMM	RCEF- FMFOD	No	Competitive Bidding	N/A	15-11-2023	22-11-2023	11-12-2023	11-12-2023	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**29,065,940.00**		29,065,940.00				COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Ongoing Procurement Process
	LOT 2: 19 units Riding Type Mechanical Rice Transplanters for Regions XII	RCEF- FMFOD	No	Competitive Bidding	N/A	15-11-2023	22-11-2023	11-12-2023	11-12-2023	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**26,279,660.00**		26,279,660.00					16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Ongoing Procurement Process
PHILMech-RCEF- 23-11-03- Rebidding	**SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MILLS**																														
	LOT 1: 4 units 1-Stph Multi Stage Rice Mill for Regions IVB, V, VI & VIII	RCEF- FMFOD	No	Competitive Bidding	N/A	24-11-2023	01-12-2023	15-12-2023	15-12-2023	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**58,725,000.00**		58,725,000.00				COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	26-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	Ongoing Procurement Process
	LOT 2: 2 units 2-Stph Multi Stage Rice Mill for Region IV-B	RCEF- FMFOD	No	Competitive Bidding	N/A	24-11-2023	01-12-2023	15-12-2023	15-12-2023	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**111,697,342.00**		111,697,342.00					26-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	Ongoing Procurement Process
	LOT 3: 2 units 2-Stph Multi Stage Rice Mill for Palawan	RCEF- FMFOD	No	Competitive Bidding	N/A	24-11-2023	01-12-2023	15-12-2023	15-12-2023	18-12-2023	28-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	**111,697,342.00**		111,697,342.00					26-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	24-12-2023	Ongoing Procurement Process
																		Total Alloted Budget of On-going Procurement Activities	**14,604,351,369.26**	28,720,976.58	14,575,630,392.68	**8,481,628,891.20**	2,171,147.25	8,231,571,730.95								

Prepared by:

RICHELLE ANN L. MOROTA
BAC Secretariat

Recommended for Approval by:

NELSON C. SANTIAGO. Ph.D.
BAC Chairperson

APPROVED:

DIONISIO G. ALVINDIA, Ph.D.
Head of the Procuring Entity