TR
E
"

1)

| g7
74

Republic of the Philippines
DEPARTMENT OF AGRICULTURE

1S0 9001:2015, ISO 14001:2015, 1SO 45001:2018 CERTIFIED
www.philmech.gov.ph

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION

ANNUAL PROCUREMENT PLAN FOR FY 2026

[1 mwoicarve HEH Fnac I uPDATED [version No. 06)
PROCUREMENT PROJECT DETAILS PROJECTED TIMELINE (MM/YYYY) |  FUNDING DETAILS
Criteria for Bid
Evaluation REMARKS
To be covered by an pridu s Estimated Budget / PROCUREMENT -
End-User or B Bre Start of Procurement | End of Procurement (Other of the
Project Title General Description of the Project Mode of P Early Pr b ivd Source of Fund | Approved Budget for | STRATEGY OR TOOLS s Lo
Implementing Unit Activity? (Yes/No) Buohlnlbllz and Activity the C (PhP) project, if applicable)
Preference)
Column 1 Column 2 Column 3 Column 4 Column § Column & Column 7 Column 8 Column 9 Column 10 Column 11 Column 12
i Increase in ABC from Php 1,502,000.00 to Php 1,527,000.00|
Admin /R&D/ESETS/Oper |Supply and Delivery of Advocacy Small Value GAA 2026 - Current 2
Supply and Delivery of Advocacy Collaterals alicna Collaterals (Goods) Prodiseient No LCQ/LCRQ 01/2026 1212026 Appropristion 1,527,000.00 following the submission of the revised PPMP for the 4th
quarter requirements
. - Increase in ABC from Php 1,161,000.00 to Php 1,412,161.00
Supply and Delivery of Agricultural Supplies R&D/ESETS Sty M Colisry Of Agncii] STV No LcancrRQ 0172026 1212026 GAA 2028~ Guirant 1,412,161.00 following the submission of the revised PPMP for the 4th
Supplies (Goods) Procurement Appropriation 3
quarter requirements
: . Supply and Delivery of Agricultural Small Value Trust Receipts - New ltem added following the submission of the revised
Supply and Delivery of Agricultural Supplies CTF - FMFOD Suvslias (Goodh) st No LCQ/LCRQ 09/2026 1212026 s 20,000.00 PPMP for the 4th quarter requirements.
Supply and Delivery of Agricultural Tools and Supply and Delivery of Agricultural Tools| Small Value i R 032026 1212026 GAA 2026 - Current
Equi t AMD and SPERD and Equi (Goods) Procifasisnt LCQ/LCRQ A e 147,000.00
i Increase in ABC from Php 1,227,500.00 to 1,300,394.00
Supply and Delivery of Appliances Admin /RADIESETSIOPEF | g, 501y and Delivery of Appliances (Goods)| Sl value No LCQILCRQ 0112026 12/2026 GAA 2020 - Guront 1,300,394.00 following the submission of the revised PPMP for the 4th
ations. Procurement Appropriation 2
quarter requirements.
: 1 " Small Value Trust Receipts -
Supply and Delivery of Appliances CTF - FMFOD Supply and Delivery of Appliances (Goods) Procu No LCQ/LCRQ 01/2026 12/2026 CFITF 51,000.00
Supply and Delivery of Audio Visual Supplies and |Admin /R&D/ESETS/Oper |Supply and Delivery of Audio Visual Small Value N 1 GAA 2026 - Current
Equi . g Supplies and Equi (G ) P ot o LCQ/LCRQ 01/2026 2/2026 A 608,000.00
Supply and Delivery of Audio Visual Supplies and Supply and Delivery of Audio Visual Small Value Trust Receipts -
Equipment CTF - FMFOD Supplies and Equipment (Goods) Procurement o LCQLCRG ovame 122028 CFITF 87,000.00
Supply and Delivery of Audio Visual Supplies and |Admin /R&D/ESETS/Oper |Supply and Delivery of Audio Visual Small Value N L R 4 Supplemental
Equipment ations |Supplies and Equipment (Goods) Procurement . COACRQ 01/2026 212026 Jma st 461,000.00
" - Increase in ABC from Php 1,647,000.00 to Php1,750,150.00
Supply and Delivery of Chemical Supplies R&D Cluster Bupply st Delivry of Crimicsl Sugplen Sinall Ve No LCQILCRQ 0172026 1212026 GAA 2026 - Gurrent 1,750,150.00 following the submission of the revised PPMP for the 4th
(Goods) Procurement Appropriation g
quarter requirements.
2 : B . Small Value GAA 2026 - Current
Supply and Delivery of Chemical Supplies Food Protection Division |Supply and Delivery of Elisa Kits (Goods) P enent No LCQ/LCRQ 02/2026 04/2026 Approp e 1,122,000.00
5 1 " z & Increase in ABC from Php 1,000,000.00 to Php 1,128,196.50
Supply and Delivery of Electrical Supplies and Supply and Delivery of Electrical Supplies| Small Value GAA 2026 - Current . vl %
Equi Administrative Division | 0 o ent (G ) p ot Ne LCQLCRQ 01/2026 12/2026 K 1,128,196.50 following the submission of the revised PPMP for the 4th
Quipmant \ APPRpIN quarter requirements.
Supply and Delivery of Electrical Supplies and g TR Supply and Delivery of Electrical Supplies| Small Value No L CR 12/2026 Supplemental
Equi ot Administrative Division and E (G ) P CQ/LCRQ 04/2026 . 86,340.00
Supply and Delivery of Electrical Supplies and - Supply and Delivery of Electrical Supplies Small Value Trust Receipts - New item following the submission of the revised PPMP for
Equipment CTF - FMFOD and Equipment (Goods) Procurement No LCQ/LCRQ 02028 122020 CFITF 177.125.00 the 4th quarter requirements




Increase in ABC from Php 227,252.00to Php 241,051.90]

Shppty sndd DEary of Bleckonic: Pares anid RAD and ESETS Clusters | SUPPly and Deiivery of Electronic Parts  Small Value No LcalLcra 0172026 1212026 A 2008 - Chrret 241,051.90 following the submission of the revised PPMP for the 4th
Procurement A f
Components and Components (Goods) Appropriation i
i Increase in ABC from Php 2,192,861.60 to Php 3,014,863.32
Supply and Dufvery of Fabriosion SpERes 80 |pary ong mamrs cumiers [S0F. and Delvery of Fabriosfon Sk Vel No LcaLcra 01/2026 1212026 SAA2028 < Gt 3,014,883.32 following the submission of the revised PPMP for the 4th
Equipment Supplies and Equipment (Goods) Procurement Appropriation quarter requirements
Supply and Delivery of f 1 Supplies and Supply and Delivery of Fabrication Small Value Supplemental
g A = 2 o i B ey - : No LcaLCRQ 04/2026 12/2026 76,795.00
| Supply and Delivery of Fabrication Supplies and 5 Supply and Delivery of Fabrication Small Value Trust Receipts - New item added following the submission of the revised|
Equipment CTF - FMFOD Supplies and Equipment (Goods) Procurement Ne LOGLCRG e 12me CFITF 202.406.00 PPMP for the 4th quarter requirements
. Increase in ABC from Php 1,144,000.00 to Php 1,250,219.00
Supply and Delivery of Fumiture and Fixtures | Acmir- /< & O/ESETS/Oper | Supply o1 Sy o Ko, M- No LcalLcrRa 0172026 1212026 G202 - Comwil 1,250,219.00 following the submission of the revised PPMP for the 4th
Supply and Delivery of Fumiture and Fixtures  |CTF - FMFOD Supcty ("“'G ID;“"""" ST il Sl vene No LCQLCRQ 0172026 1212026 T B - 1,478,000.00
Increase in ABC from Php 728,014.00 to Php 755,134.00
Supply and Delivery of Hardware and Admin /R&D/ESETS/Oper [Supply and Delivery of Hardware and Small Value W I p— — GAA 2026 - Current — b sl Rl A Sl iqp vy
Construction Supplies ations Construction Supplies (Goods) Procurement Appropriation owi '?'qu
increase in ABC from Php 2,700.00 to Php 1,293,290.00)
Supply and Delivery of Hardware and CTF - FMFOD Supply and Delivery of Hardware and Small Value No LCQ/LCRQ 0172026 12/2026 Trust Receipts - 1.293.290.00 follow il
- ,203,290. ng the submission of the revised PPMP for the 4th
Construction Supplies Construction Supplies (Goods) Procurement i CFITF ol
Supply and Delivery of Hardware and - Supply and Delivery of Hardware and Small Value Supplemental
b Adminisirative Division | 20PFY. 200 00 Soods) - 4 No LCQ/LCRQ 0412026 12/2026 ’ 830,725.00
) ¢ ) Increase in ABC from Php 581,000.00 to Php 617,429.50
Supply and Delivery of Janitorial Supplies Admin RS D/ESETS/Opar IS“PP‘GMV)""’ Defivery of Janitorial Supplies ms"“":"':'m No LCQLCRQ 01/2026 1272026 GAA 2029 - Current 617,429.50 following the submission of the revised PPMP for the 4th
PRroprsion quarter requirements
) . . increase in ABC from Php 2,400.00 to Php 169,192 50
Supply and Delivery of Janitorial Supplies CTF - FMFOD (s“""" ;"“ e il s T o No LCQLCRQ 0172026 1212026 Tt S 169,192.50 following the submission of the revised PPMP for the 4th
quarter requi s
" Increase in ABC from Php 1,900,000.00 to Php 2,10,930.00|
2 Supply and Delivery of Laboratory) Small Value GAA 2026 - Current - Y %
Supply and Delivery of Laboratory Supplies R&D Cluster . g No LCaQlLCRA 0112026 12/2026 ; 2,010,930.00 following the submission of the revised PPMP for the 4th
Supphes ( ) \Ppeoprinio quarter requirements
: Supply and Delivery of Pipette Tips, Test Small Value GAA 2026 - Current
Supply and Delivery of Laboratory Supplies R&D Cluster e iyttt fooi rrodbn g bl No LCQ/LCRQ 0212026 0412026 prcce oo 439,510.00
Supply and Delivery of Laboratory Supplies CTF - FMFOD :m- ('3"" ',3"“"“‘ il i B o No LCQILCRQ 0212026 1212026 Trin S 62,000,00
2 Increase in ABC from Php 1,077,000.00 to Php 1,277,366.00
Supply and Delivery of Equipment  |R&D Cluster Supply @nd Delivery of  Laborstory Sraas value No LCQLCRQ 01/2026 1212026 GAA2008 - Cieranl 1,227,366.00 fol the submission of the revised PPMP for the 4th
pply ooy of Latuiratory Equipment (Goods) Procurement Appropriation
quarter requirements
Supply and Delivery of Laboratory Equipment  |[CTF - FMFOD :‘;P" .('ds °°;""V oF ki e No LCQILCRQ 0212026 1212026 T - 313,000.00
Supply and Delivery of Medicine Supplies and . " 12 Supply and Delivery of Medicine Supplies Small Value GAA 2026 - Current
s Adminstrative Division | SFP o - No LCQLCRQ 01/2026 122026 -G 375,000,00
. o Increase in ABC from Php 1,044,000.00 to Php 1,057 400.00|
. 1 Supply and Delivery of Microbiological Small Value GAA 2026 - Current =
Supply and Delivery of Microbiclogical Supplies | R&D Cluster No LCQILCRQ 0112026 12/2026 = 1,057,400.00 following the submission of the revised PPMP for the 4th
Supplies (Goods) Procurement Appropriation quarter requirements
Procurement Division and |Supply and Delivery of Paper Shredder Small Value GAA 2026 - Current
Supply and Delivery of Paper Shredder Hebmshblons e prias . No LCQILCRQ 0112026 12/2026 (i 43,000.00
Increase in ABC from Php 80092000 fo Php 862,031.45
Admin /R&D/ESETS/Oper |Supply and Delivery of Office Supplies| Small Value GAA 2026 - Current i ;
Supply and Delivery of Office Supplies No LCQILCRQ 0172026 1212026 862,031 45 following the submission of the revised PPMP for the 4th
ations (Goods) Procurement Appropriation quarter requirements
Interim Communication .
. Supply and Delivery of Batteries for ICT Small Value Supplemental
Supply and Deiivery of Office Supplies Technology and Digital ; No LCQLCRA 05/2026 12/2026 " 196.750.00
Transf tion Divi Equipment (Goods) Procurement Appropriations
Supply Delivery of Office " Small . Increase in ABC from Php 234,000.00 to Php 446,145.10
Supply and Delivery of Office Supplies CTF - FMFOD -~ )""‘ of Supplles Vilos No LCQLCRQ 0112026 1212026 Tt s - 446,145.10 the submission of the revised PPMP for the 4th




Small Value

GAA 2026 - Current

|increase in  ABC from Php 23,00000 fto Php

Supply and Delivery of Packaging Supplies A A Taom ;?“"“"G : ;“‘" Povvery ot Packeghy Sueeln). 2 No LCQILCRQ 0172026 1212026 23,230.00 23,230 00following the submission of the revised PPMP for
\Pprcpcinti the 4th quarter requirements
guug&lyh:nd Delivery of Safety and Occupational Admin /R&D/ESETS .Smpiy _lnd Dtﬂvon; of )SM and Small Value No LCalLCRA 0112026 1272026 GAAZOZQ-AC_unnI 191,200.00
Supply and Delivery of Safety and Occupational ’ |Supply and Delivery of Safety and Small Value Trust Receipts - New item added following the submission of the revised|
CTF - FMFOD bow o1 Supplies (Goods) Priinanrant No Lcaicra 0672026 122028 CFITE 140,019.75 PPMP for the 4th quarter requirements
Supply and Delivery of Spare Parts of Equipments |Administrative Division s"""mm s (MD'“"')' il (- .. No LcalLcRra 0112026 1212026 G“:mmz"""‘ Current 92,000,00
Supply and Delivery of Tools and Equipment for Supply and Delivery of Tools and| Small Value GAA 2026 - Current
Civil Administrative Division Ecuipement for Civil Works (Goods) Procurament No LCQ/LCRQ 01/2026 1212026 5 157,000.00
Supply and Delivery of Tools and Equipment for = Supply and Delivery of Tools and| Small Value Trust Receipts - New item added following the submission of the revised|
Civil Works CTF - FMFOD Equipment for Civil Warks (Goods) Procuremisnit No LCQ/LCRQ 09/2026 122026 CFITF 72,000.00 PPMP for the 4th quarter requirements
Increase in ABC from Php 12,550,00000 to Php
Utility Expenses ADITMTDIACTDTD S "(fa ot W:;" and Other|  pract Contracting No NiA 01/2026 1212026 GAA 2026 - Currant 12,681,800.00 12,581,800.00 following the submission of the revised
PPMP for the 4th quarter requirements
Interim Communication i
s Purchase of 4 Postpaid Plan Sim Cards Small Value GAA 2026 - Current
Telephone Expenses - Mobile Technology and Digital No LCQ/LCRQ 06/2026 07/2026 48,000.00
Transf Divisi (Goods) Procurement Appropriation
. 2 NP- Scientific,
" o Advertising requirements to enhance the| : Y
3 Applied Communications Artistic Work, Exclusive GAA 2026 - Current
Advertising Expenses i promotion and media presence of| No LCQ/ACRQ 0172026 12/2026 ey 100,000.00
Division PHilMech (Goods) Technology and Media Appropriation
Hiring of a Certifying Body for the
. " Internal Audit, Records, | i E | Small Value GAA 2026 - Current
Auditing Services . Sy gr M System No LCQ/LCRQ 0172026 02/2026 R 500,000.00
and Compliance Division Audit of PHilMech F Appropriation
" |Increase in ABC from Php 32,000.00 to Php 39,800.00
Subscription Expenses W"m"“"‘ :"°"‘"°‘) 1 of Intemet Subscription Services| b, ect Contracting No NIA 0112026 12/2026 GAA 2026 - Current 39,800.00 |following the submission of the revised PPMP for the 4th
raining Division Goods) Appropriatior |quarter requirements
A i 5 |Increase in ABC from Php 1,800,000.00 to Php 2,250,000.00
Subscription Expenses Admiristrative Division | Provision of Intemet Subscription Services|  pyrect Contracting No N/A 0172026 1272026 Troat Riétipss - 2,250,000.00 Ifollowing the submission of the revised PPMP for the 4th
Coverage (Goods) CFITF :
bscription Expense: Communication: i i _
Sul " Applied s :’mm.io)n of Journal Subscription Services| Small Value No NIA 0112026 122026 GAA 2026 _C_ulrem 48,000.00
Interim Communication .
. . Supply and Delivery of Various IT Supplies GAA 2026 - Current
IT Supplies and Equipment Technology and Digital % Competitive Bidding No LCB/LCRB 03/2026 12/2026 s 5,620,000.00
Transfo Division | 2Nd Equipment Appropriation
Procurement of Inks and Toners Covered in the  |Interim Communication  |Procurement of Inks and Toners Covered GAA 2026 - Current
Managed Print Service Agreement (Exclusive Technology and Digital in the Managed Print Service Agreement| Direct Contracting No NIA 03/2026 03/2026 Ap r'“ﬁ::’ 3,218,400.00
Distributorship Agreement) Transformation Division |(Goods) o
Supply and Delivery of Various IT Supplies and and E'q:i:dm[a):: lur’ :.V:::’ ;‘ul:-mf:‘ ';'r’l::
Equipment 2026 (Goods)
Interim Communication . "
. P Supply and Delivery of IT Equipment for| . GAA 2026 - Current
Lot 1 - Supply and Delivery of IT Equipment ;or:‘hnology mm the 1st Quarter of FY 2026 (Goods) Competitive Bidding No LCB/LCRB 06/2026 07/2026 : 2,042,918.00
Interim Communication .
% Supply and Delivery of Inks and Toners for| T i GAA 2026 - Current
Lot 2 - Supply and Delivery of Inks and Toners ?dmology and ch(hl the 1stQ  of FY 2026 (G ) Competitive Bidding No LCB/LCRB 06/2026 07/2026 . s 2,699,045.00
) ) Interim Communication
Lot 3 - Supply and Delivery of 41 units All-in-One g Supply and Delivery of All-in-One PC for - GAA 2026 - Current
PC ;nchmhgy and Dvlal the 15t Quarter of FY 2026 (Goods) Competitive Bidding No LCBACRB 06/2026 07/2026 i = 1,935,200.00
Interim Communication |Supply and Delivery of
bot 4~ Ewpply apid Dulivary of 70 beils of T and Dig 1 itive Bi No LCBACRE 0612026 072026 AR DS - Camrit 3,280,000.00
N for Use, 14 T-dmohw_ Dlmai Cmm::ngrOﬁ?-UShrh st| Competitive Bidding B/L E ,290,000.
Interim Communication
Lot 5 - Supply and Delivery of 29 units Notebook . Supply and Delivery of Notebook N GAA 2026 - Current
Computer for Office Use, 15 inches with GPU Imﬁ “m Computer for Office Use (Goods) Competive Biodng e toancra SRy R Appropriation 1000
Interim Communication | Supply and Delivery of 30 units of Access
IT Equipment Technology and Digital | Point (Indoor) and 3 units of Access Point mms' i Vahue No LCQ/LCRQ 02/2026 03/2026 GAA 2026 - Cusrent 1,587,300.00
e tion Divisé (Outdoor) Appropriation




IT Supplies Technology and Digital f"“"”s ;"“ Delivery of Various T Supplies| ¢ etitive Bidding No LCBACRB 022026 12/2026 Supplemental 2,260,000.00
Transformation \Peropsiations
Interim Communication
Supply and Delivery of Inks and Toners for| Supplemental
IT Supplies Technology and Digital | "o, - of FY 2026 (Goods) Competitive Bidding No LCBACRB 06/2026 07/2026 iaona 2,408,765.00
Transformation Division \PPFOpriato
Interim Communication : " Increase in ABC from Php 144900000 to Php 1,
: Supply and Delivery of Various IT Supplies, Small Value Trust Receipts - 7 Z &
IT Supplies and Equipment Technology and Digital and E { (Goods) P No LCQ/LCRQ 01/2026 122026 CFITF 1,497 ,600.00 497,600.00 following the submission of the revised PPMP|
Transformation Division for the 4th quarter requirements
Interim Communication
Increase in ABC from Php 424,100.92 to 1,888,675.52
Technology and Digital Supply and Delivery of Various IT Supplies Small Value GAA 2026 - Current ¥ i
IT Supplies and Equipment Trans tion Division /| and Equipment (Goods) s e, No LCQ/LCRQ 08/2026 12/2026 A i 1,888,675.52 following the submission of the revised PPMP for the 4th
R&D quarter requirements
Interim Communication "
" e y Procurement of ADOBE  License Small Value GAA 2026 - Current
IcT Licenses and p Te gy and Digital A No LCQ/LCRQ 02/2026 04/2026 1,414,000.00
Transformation Division | SuPsCription (Goods) Procurement Appropriation
Interim Communication
i Procurement of SOPHOS Endpoint| Small Value GAA 2026 - Current
IcT Licenses and p Te gy and Digital No LCQ/LCRQ 02/2026 03/2026 _ 72,000.00
Transfe on Divisi Protection for Server Subscription (Goods) Procurement Appropriation
Interim Communication
" Procurement of SPSS License Small Value GAA 2026 - Current
ICT Softy Licenses and Subscrip Ti gy and Digital . No LCQ/LCRQ 02/2026 04/2026 i 808,000.00
Transh ion Divi Subscription (Goods) Procurement Appropriation
Interim Communication
i i el s Small Value GAA 2026 - Current
IcT Licenses and P T gy and Digital Procurement of SMS Text Blast (Goods) No LCQLCRQ 02/2026 0372026 < 144,000.00
Tranak jon Divisi Procurement Appropriation
Interim Communication .o a .
- : Sub " S for Network Load gl Small Value Supplemental
IcT Licenses and P T gy and Digital A . No LCQ/LCRQ 06/2026 07/2026 b 1,760,000.00
el fion Division Services with Appliance for 12 months Procurement Appropriations
Interim Communication Renewal of VMWare License and HPE
ICT Software Licenses and Subscripti T »gy and Digital | Simplicity Maintenance Agreement for One| Competitive Bidding No LCBILCRB 08/2026 10/2026 Supplemental 6,643,000.00
Transformation Division  |Year (Goods)
E o] license subscription and tech |
Software License Subscription and T Interim C = e r A
support services for 3 years inclusive of the Technology and Digital | *PP™" it s3yviod h'_mr"_‘::"d"”f“" o | Competitive Bidding No LcalLcRQ 09/2026 1172026 G‘:wmmm"‘c uerent 7,623,000.00
required hardh and softy ipdi Transformation Division t s (G )
Interim Communicati Y " L " & i
- g Tumitin Studio with Originality Small Value Trust Receipts - New Item Added following the submission of 4th Quarter|
ICT Software Licenses and Subscriptions Technology and Dhlw (Al) Subscription for 12 Months Procusiant No LCQ/LCRQ 08/2026 09/2026 CEITF 458,640.00 rocpularionts
Transformation Division
: Repair and Maintenance of Various Increase in ABC from Php 6,167 600.00 to Php 6,907,000.00
Repairs and Maintenance Admin /RED/ESETS/Oper | £ ioment & Vehicles (Goods) Buildings, Fs'“‘“r:’"“‘ No LCQLCRQ 0112026 1212026 GAA 2028 - Current 6,907,000.00 following the submission of the revised PPMP for the 4th
and Other Facilities (Infrastructure Project) \ppropriatio quarter requirements.
. i " Increase in ABC from Php 240,000.00 to Php 290,000.00
3 Repair and Maintenance of Various Small Value Trust Receipts - N b 2
Repairs and Maintenance CTF - FMFOD Equi & Vehicles (G ) P No LCQ/LCRQ 01/2026 12/2026 CFITF 290,000.00 mnqm#: submission of the revised PPMP for the 4th
) " . Increase in ABC from Php 576,000.00 to Php 1,036,800.00)
; Provision of Various Laboratory Services Small Value GAA 2026 - Current et :
Laboratory Services R&D for R&D Projects (Goods) P No LCQ/LCRQ 01/2026 12/2026 Wy 1,036,800.00 ;olowhg the submission of the revised PPMP for the 4th
Early Procurement
Renewal of Confract of Janitorial Services Administrative Division Supply of Janitorial Services (Goods) Competitive Bidding Yes LCBACRB 1272025 1272025 Appropriation 4,178,848 89
Renewal of Regular and
Recurring Services
Early Procurement
P , : GAA 2026 - Current
Renewal of Contract of Security Services Administrative Division Supply of Security Services (Goods) Competitive Bidding Yes LCB/LCRB 12/2025 12/2025 e 9,047 666.72
ey Renewal of Regular and

Recurring Services




inuuumABCfrwnP!pOﬂ!OMOﬂhPm
- ‘Accommodation - 5
Training Expenses Various End-User Procurement of Venue, Small Value No LCQILCRQ 012026 1212026 GAA 2026 - Current 10,571,750.00 10,571,750.00 of the
nd Masis diing ot and i \Pprop umhwmm
Procurement of Venue, Accommodation Small Value Trust Recsipts - lm-mmmcrmmmpumooummphpammoo
Training Expenses CTF - FMFOD and Meals during CTF trainings and| P ¢ Neo LCQ/LCRQ 01/2026 12/2026 CFITE 6,848,850.00| ion of the revised PPMP for the 4th|
workshops quarter nanmh
Procurement of Rewards and Prizes during Small Value GAA 2026 - C t Increase in ABC from Php 593,000.00 to Php 692,000.00
Awards/Rewards and Prizes Various End-User Anniversary, Trainings and other PHilMech P No LCQ/LCRQ 01/2026 12/2026 629,000.00 following the submission of the revised PPMP for the 4th
activities (Goods) ¥ quarter requirements.
Increase in ABC from Php 1,794,790.00 to Php 2,575,860.00
Printing and Publication of Various Small Value GAA 2026 - Current ;
Printing and Publication Expenses Various End-User PHilMech's P I M. s (Goods) P No LCQ/LCRQ 01/2026 12/2026 A Vs 2,575,860.00 mﬂqﬂn submission of the revised PPMP for the 4th
s " [Increase in ABC from Php 428,000.00 to Php 535,000.00
Printing and Publication of Various CTF Small Value Trust Receipts - :
Printing and Publication Expenses CTF - FMFOD Promotional Materials (Goods) Procursment No LCQ/LCRQ 0172026 12/2026 CFITF 535,000.00 ;ohwdngmmml:‘:::ltuiun of the revised PPMP for the 4th
Printing and Publication Expenses CTF - FMFOD i “'“w&mm;’"‘“‘ cirl e No LcQ/LCRa 0272026 05/2026 Tt Asow < 590,000.00
Supply and Delivery of Various Papers for Small Value Trust Receipts -
Printing and Publication Expenses CTF - FMFOD Printing of PHilMech Publications (Goods) Prodaamnt No LCQ/LCRQ 03/2026 05/2026 CFITF 1,097,610.00
.l : " Increase in ABC from Php 306,000.00 to Php 450,500.00,
Courier Expenses Various End-User f“’“"‘;“ of Courier. snd Postage Sarvioss| Ps'“"' V"":‘ No LCQLCRQ 0172026 1212026 QAA 2028 - Cosrant 450,500.00 following the submission of the revised PPMP for the 4th
\ppropriatio quarter requirements.
P . | Rea Increase in ABC from Php 50,000.00 to Php 62,000.00
Courier Expenses CTF - FMFOD Feodeon. of OIF Cowilr-anc Foligl) | QNN No LCQILCRQ 01/2026 1272026 Tt Bachion 62,000.00 following the submission of the revised PPMP for the 4th
Services (Goods) Procurement CFITF
Rental of Equipment and Motor Vehicle| Small Value GAA 2026 - Current |mumascmmsszoooooowpnpnssmoo
Rent/Lease Expenses Various End-User during traininglease of office space P No LCQ/LCRQ 01/2026 12/2026 2o 7,065,100.00 following the submission of the revised PPMP for the 4th
(Goods) i quarter requirements.
. . Increase in ABC from Php 604,000.00 to Php 780,000.00
Rent/Lease Expenses CTF - FMFOD Rental of Molr Vehicle duing CTF|  Smalvaue No Lcacra 0172026 122026 Trukt Recepts - 780,000.00 following the submission of the revised PPMP for the 4th
Trainings (Goods) Procurement CFITF Gdiier Teabafierie
Direct Retail Purchase
, ik Tk i o e ST TSR OL R Baren Increase in ABC from Php 5,741,373.00 to Php 7,014.791.20
Fuel, Oil and Lubricants Expenses Various End-User use of PHilMech's Transport Services Elacionda Clmunq No N/A 01/2026 12/2026 Appropristion 7,014,791 20, fomm:yg |hg submission of the revised PPMP for the 4th
Devices, and Online U SO STNGIE.
Subscription
Direct Retail Purchase
of Petroleum Fuel, Oil .
" Ty : Increase in ABC from Php 8,716,000.00 to
Fuel, Oil and Lubricants Expenses CTF - FMFOD Supply o6 EURl, S, ahd Lundolis Tor. ihe| At Lipeaet Pradkos, No NIA 0172026 1212026 Tt Raoepis.- 11,249,837.00 Php11,249,837.00 following the submission of the revised
Y use of PHilMech's Transport Services Electronic Charging CFITF PPMP for the 4th quarter ¢ "
Devices, and Online A ST QU Tairaecs.
Subscription
" " Admin /R&D/ESETS/Oper |Supply and Delivery of Various Equipment . o GAA 2026 - Current
Machinery and Equipment Qutlay [l (Goods) Competitive Bidding No LCB/ILCRB 07/2026 12/2026 Appropriation 1,248,354.47
) . Increase in ABC from Php 730,000.00 to Php 802,180.00
Other Maintsnance and Operating Expenses | *AMin /RED/ESETS/Oper | Procurement of Various Miscsllaneous|  Small Value No LCQILCRQ 0112026 12/2026 GAA 2028 - Current 802,180.00 following the submission of the revised PPMP for the 4th
ations ltems (Goods) Procurement Appropriation
. Procurement of Various Misc Small Value Trust Receipts -
Other Maintenance and Operating Expenses CTF - FMFOD ftems (Goods) Prosaremest No LCQ/LCRQ 0172026 12/2026 CFITF 20,000.00
. Increase in ABC from Php 270,000.00 to Php 279,000.00
Other General Services Admin RAVESETS/Oper Small Value No LCQlLCRa 0172026 12/2026 GAA 2026 - Current 279,000.00 following the submission of the revised PPMP for the 4t
g TOM——_ Appcpiino quarter requirements
Professional Services Various End-User ”h.";'“h‘r””?"m ‘I" Service personnel as| ¢, itive Bidding No LCBILCRB 0112026 1212026 SAA 2046 - Ourrunt 225,861,360.00
. Lo g Negotiated Procurement,
i Office of the Director & Provision of Procurement Specialist| GAA 2026 - Current Early Procurement
Other Professional Services BAC Commi Sarvicas Highly Technical Yes N/A 1212026 12/2026 A v 1,055,563.20




i in ABC from Php 4,430,500.00 to Php 5.070.130.;‘

Laboratory Ovens (Goods)

/Admin /R&D/ESETS/Oper |Provision of Meals for Official Meetings Small Value GAA 2026 - Current z 2
Representation Expenses phestins and Fisclions Frocinariint No LCaQLCRQ 0172026 12/2026 Appropriaion 5,070,130.00 following the submission of the revised PPMP for the 4th
quarter requirements
Admin./R&D/ESETS/Oper |Provision of Meals for Official Meetings! Small Value Supplemental
Representation Expenses and Fi prossltabseas No LCQILCRQ 04/2026 12/2026 Appropriations 133,250.00
_ Increase in ABC from Php 1672,00000 to
Representation Expenses CTF - FMFOD SR N W OIE e S e No LcalLerRa 0172026 1212026 T .- 2,674,950.08 2,974,950.08 following the submission of the revised PPMP
for the 4th quarter requirements.
Supply of Labor and Materials for the Fabrication, Supply of Labor and Materials for the
Assembly, and Installation of 3 units of Catwalk | Agricultural Mechanization | F , A bly, and of| Small Value GAA 2026 - Current
Cage Ladder for AMDPC Building Fabrication  |Division Cawak Cage Ladders for AMDPC|  Procurement No Leaione dicoes D0/z0a0 Appropriation 370,000.00
Area Building Fabrication Area (Infrastructure)
of Labor and Materials for the
Supply of Labor and Materials for the Installation |, . o Supply . 4 Small Value GAA 2026 - Current
of S ible Pump / Motor System / Division of Subr Pump / Motor Prosremest No LCQ/LCRQ 02/2026 03/2026 o 170,000.00
System (Goods) Approp
Supply of Labor and Materials for the Repair of Supply of Labor and Materials for the Small Value GAA 2026 - Current
ible P Administrative Division Repair of Submersible Pump (G ) P No LCQ/LCRQ 06/2026 07/2026 i S 35,000.00
Supply of Labor and Materials for the
Supply of Labor and Materials for the Annual 5 T Small Value GAA 2026 - Current
and Dael of Tark Administrative Division  |Annual _Siphoning and Desluding  of No LCQ/LCRQ 052026 06/2026 A 440,000.00
Siphoring g of Septirk Septink Tank (Goods) Procurement Appropriaiion
Smpply ard Lobor and Mateiale for the Repalcand]. . m.& I hanidh of m Small Value ~ _— . Supplemental
mmunmJ:ﬂV;;anlunﬂAOﬂhd Administrative Division Cluster A Office at WESVIARC Jaro lloilo P 1 CQiLe 12026 08/2026 A afi 199,437 63
( cture)
" . of Labor and Materials for the
Supply of Labor and Materials for the Provisions s B s g B T e
m of Analoc Frame Doors Division a8 Frame Doors and Wi P 1 No LCQ/LCRQ 06/2026 07/2026 f it 131,000.00
Supply of Labor and Materials for the
i kg i e revenive | administrative Division  |Preventive Maintenance of Four (4) Se Viun No LCalLCRQ 06/2026 0772026 AR - o 550,000.00
our (4) |Generator Sets (Goods) Procurement Appropristion
X P of Fire Extinguisher Refills Small Value GAA 2026 - Current
Procurement of Fire Extinguisher Refills Administrative Division (Goods) P No LCQ/LCRQ 06/2026 07/2026 A R 90,000.00
Provision of Technical Consultant Services
2 L Negotiated Procurement
R 2 Applied Commur for the Di P of Research Design| Supplemental
Other Professional Services Division on the Valuation of Information, Education, - Hm:;.c:;ml No N/A 03/2026 03/2026 Appropriations 330,000.00
and Communication (IEC) Materials
Negotiated Procurement
) - Procurement of Print Advertorials for| for Scientific, Scholarly
Advertising Expenses Applied Communicalions | promotion and media presence of  or Artstic Work, No NiA 0372026 03/2026 Supplerantat 87,000.00
' PHilMech and its projects Exclusive Technology Approprito
and Media Services
Negotiated Procurement
e o Procurement of Radio Program Segments| for Scientific, Scholarly
Cable, Satellite, Telegraph and Radio Expenses m“m‘;‘“ mmunications | s, AGRI Plus of Radyo Pilipinas|  or Artistic Work, No NIA 0372026 0372026 wms“”""',"'.”“ 850,000.00
738Khz AM Exclusive Technology
and Media Services
I . ite P A Supply and Delivery of 3 units Passenger| g GAA 2026 - Current
Supply and Delivery of 3 units P ger Vans Division Vans (G ) Competitive Bidding No LCB/ALCRB 11/2026 01/2026 % 7,500,000.00
- . Supply, Delivery, Installation,
Bupply, Delvery, e 0, and T iisnag Commissioning, and Testing of Various | Competitive Bi No LCBACRE 05/2026 0872026 Sy 2,040,773 86
: Traini ivision - TP! ing, Bidding 2 040, ?
Testing of Various Laboratory Equipment and Training Division Laboratory Equipment (Goods) Appropnations
2o Supply, Delivery, Installation,
Supply, Delivery, Comr , and | T Management i Small Value Supplemental
Testing of La O - and Training Division - TPl ‘Commissioning, and Testing of 2 Units P ot No LCB/ACRB 07/2026 08/2026 A s 548912 14




Camarines Norte (Infrastructure)

Supply and Delivery of Floor Mounted Technical Management  |Supply and Delivery of 4 Units F ‘Small Value caLcra 04/2026 Supplemental
Airconditioning Units and Training Division - TPI| Mounted Airconditioning Units (Goods) Procurement N u Oz0e Appraopriations BR000.00.
Supply, Delivery Testing, Installation and
SN, Dy D, Bseien i Commissiceing of ftadks Suation Festiles
Commissioning of Radio Station Faciliies for the | Applied Communications |0 yne (jpgrading of Philmech RAdio Competitive Bidding No LCBILCRB 0772026 0912026 Supplemental 3,790,500.00
Upgrading of Philmech RAdio Station from 300- | Division Station from 300-Watt o 1.00- Watt Appropriations Gl
Watt to 1,00- Watt Transmission Power T P (G“"")
and Dolhmy of Four 4HP (STR)
Supply and Delivery of 4HP (3TR) Floor Mounted Supply Small Value GAA 2026 - Current
it Conditioning Units Administrative Division :_“loor ;wwm Conditioning Prodareinsal No LCB/LCRB 05/2026 06/2026 Appropriation 480,000.00
Supply of Labor and Materials for the
Supply of Labor and Materials for the Construction £ i Small Value GAA 2026 - Current
of PHilMech Archive Storage Building Administrative Division g;;mo: PHII'h:?w Archive Storage P el No LCB/ILCRB 06/2026 06/2026 Appropriation 1,971,645.53
Emergency Repair of the Lightning Protection L Emergency Repair of the Lightning Py GAA 2026 - Current
System Division Pr s ( ) CE g N/A NIA 06/2026 06/2026 Appropriation 338,925.60
Supply, Delivery, Installation and Testing of 70 Supply, Delivery, Installation and Testing of| Special Account ta the
units Drying System |l (2 units Recirculating Dryer| RCEF- FMFOD Drying System Il (2 units Recirculating| Competitive Bidding No LCB/ILCRB 09/2026 11/2026 5 Fund 546,000,000.00
8T) Dryer 6T) (Goods)
i Installation and Testing of | "
Supply, Delivery, Installation and Testing of 70| .__ Sipply, Délienry, Institl , i Special Account fo the
Units vilage Type Rice Ml (700 kg/hr) RCEF- FMFOD z'o um; Village Type Rice Mill (700 kg/hr| Competitive Bidding No LCBILCRB 00/2026 1172026 R Fir 175,000,000.00
" Installation and Testing of|
Supply, Delivery, Installation and Testing of 50 Sopy; Dalrery, Special Account fo the
Unith Villags Tye Rice Mill (400 kg/h) RCEF- FMFOD ?o um? Village Type Rice Mill (400 kg/hr)| Competitive Bidding No LCBILCRB 0972026 11/2026 s p 35,000,000,00
Supply, Delivery, Installation and Testing of & b i, O b
Units 27-29 Tona Capactly Hewted Alr Mechanioall e, rypng Mechanical Grain Dryer-Recirculating| Competitive Bidding No LCBILCRB 0912026 1172026 Special Account fo the 83,499,647.00
Grain Dryer-Recirculating Baich Dryer with Baich Diyer with Biomass Fusl Heati General Fund
Biomass Fuel Heating System System (Goods) ng
Design and Build of Rice Processing System Il Design and Build of Rice Processing
Warehouse System || Warehouse
A ; ) Lot 1 - Design and Build Of Rice . .
Lot 1 - Design and Build of Rice Processing 3 : 1 Special Account fo the Design and Build
System Il Wareh in Claveria, G RCEF- FMFOD Processing Sysh;::m.lll Wlu;uuu in| Competitive Bidding No LCB/ACRB 08/2026 10/2026 G Fund 36,311,000.00 s
) . Lot 2 - Design and Build of Rice )
Lot 2 - Design and Build of Rice Processing 2 ” Special Account fo the Design and Build
s 1| Waret inT , Nueva Ecija RCEF- FMFOD ;‘mﬁ.wng‘m. - ullmw-rm;- inj Competitive Bidding No LCBACRB 0872026 10/2026 G | Fund 36,311,000.00 Scheme
Lot 3 - Design and Build of Rice
Lot 3 - Design and Buld of Rm Pmuunng "
System Il in M RCEF- FMFOD R e I areno e |  Competitve Bidding No LCBILCRB 0812026 10/2026 fpectal femm o be 36,311,000.00 D"""E and Bulld
Mindoro
(immmn)
Lot 4 - Design and Build of Rice " .
Lotl-DumlndBuldolRm Proeumg L ’ . Special Account to the Design and Build
System Il in Daet, C RCEF- FMFOD Processing System || Warehouse in Daet,| Competitive Bidding No LCB/LCRB 0872026 10/2026 General Fund 36,311,000.00 Scheme




Design and Build of Drying System | Shed

Design and Build of Drying System | Shed

Lot 1 - Design and Build of Drying System |

Special Account to the

Design and Build

Lot 1 - Design and Build of Drying System | Shed -
at Sta. M A RCEF- FMFOD Shed at Sta. Marcela, Apayac| Competitive Bidding LCB/LCRB 08/2026 10/2026 Gecserad Fond 7,806,000.00 Sohams
(Infrastructure)
Lot 2 - Design and Build of Drying System | :
Lot 2 - Design and Build of Drying System | Shed 2 Special Account to the Design and Build
at Nueva Era, llocos Norts RCEF- FMFOD Shed at Nueva Era, llocos Norte| Competitive Bidding LCB/LCRB 08/2026 10/2026 Genersi Furd 7,806,000.00 - il
(Infrastructure)
Lot 3 - Design and Build of Drying System | E
Lot 3 - Design and Build of Drying System | Shed Special Account to the Design and Build
at Santiago City Isabela RCEF- FMFOD .aw!. at .m-a_-nn City Isabelaj Competitive Bidding LCB/ILCRB 08/2026 10/2026 General Fund 7,806,000.00 Scheme
. Lot 4 - Design and Build of Drying System |
Lot 4 - Design and Build of Drying System | Shed| A . - Special Account to the Design and Build
at General Natividad, Nueva Ecija RCEF- FMFOD w...ln at Oosﬂ_! Natividad, Nueva Ecijaj Competitive Bidding LCB/LCRB 08/2026 10/2026 Genersi Fund 7,806,000.00 Scheme
Lot 5 - Design and Build of Drying System | Shed| Lot 5 - Design and Build of Drying System | " Special Account to the Design and Build
at Magdalena, L RCEF- FMFOD Shed at Magdaiena, L e, ) Competitive Bidding LCBILCRB 08/2026 10/2026 G F 7,806,000.00 s
Lot 6 - Design and Build of Drying System | Shed| Lot & - Design and Build of Drying System . Special Account to the Design and Build
at Polilio, Quezon RCEF- FMFOD | Shed at Polilio, Quezon (infi ture) Competitive Bidding LCB/LCRB 08/2026 10/2026 General Fund 7,806,000.00 S
Lot 7 - Design and Build of Drying System |
Lot 7 - Design and Build of Drying System | Shed| Special Account to the Design and Build
at San Jose, Occidental Mindoro RCEF- FMFOD Shed at San Joss, Ocoldental Mindorol Competitive Bidding LCELCRE n o SR General Fund TR 0000 Scheme
(Infrastructure)
Design and Build of Drying System I
Design and Build of Drying System || Warehouse Wakshouss
. 2 Lot 1 - Design and Build of Drying System) .
Lot 1 - Design and Build of Drying System Ii = Special Account to the Design and Build
\Warehouse in Luna, Apays RCEF- FMFOD "._ S.!‘:o:voo Luna, Apayao| Competitive Bidding LCBILCRB 08/2026 1072026 General Fund 34,421,000.00 S
" Lot 2 - Design and Build of Drying System : " i
Lot 2 - Design and Build of Drying System Il 4 5 - " Special Account to the Design and Build
\Wareh in Tabuk City, Kak RCEF- FMFOD ". iba:s-ﬁ in Tabuk city, Kalinga| Competitive Bidding LCB/ILCRB 08/2026 10/2026 General Fund 34,421,000.00 Sitiame
2 Lot 3 - Design and Build of Drying System -
Lot 3 - Design and Build of Drying System I ; . Special Account to the Design and Build
Warehouse in Lamut, Ifugao RCEF- FMFOD “._ S.gi.ﬂ_.._-o in  Lamut, Ifugao| Competitive Bidding LCB/LCRB 08/2026 1072026 Gaseral Furd 34,421,000.00 Scheme
Lot 4 - Design and Build of Drying System ,
Lot 4 - Design and Build of Drying System i Special Account to the Design and Build
RCEF- FMFOD Il Warehouse in  Alaminos City,| Competitive Bidding LCB/LCRB 08/2026 10/2026 34,421,000.00
Warehouse in Alaminos City, Pangasinan Pangasinan (Infras re) General Fund Scheme
" Lot 5 - Design and Build of Drying System \ 2
Lot 5 - Design and Build of Drying System II . Special Account to the Design and Build
\Warehouse in Ba P RCEF- FMFOD M._ E!!.o.“._h in Balungao Pangasinan| Competitive Bidding LCB/LCRB 08/2026 10/2026 Genersl Fund 34,421,000.00 Silisine
" Lot & - Design and Build of Drying System " "
Lot 6 - Design and Build of Drying System Ii i e Special Account fo the Design and Build
Warshouse in A .C RCEF- FMFOD .q__ S_-i-_”"u- in  Alcala,Cagayan| Competitive Bidding LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 Schems
" . Lot 7 - Design and Build of Drying System : . "
Lot 7 - Design and Build of Drying System I 2 —— Special Account to the Design and Build
Warehouse in Baggao, Cagaya RCEF- FMFOD n Warehouse in| Competitive Bidding LCB/LCRB 08/2026 1072026 G i Fund 34,421,000.00




Lot 8 - Design and Build of Drying System

(Infrastructure)

Lot 8 - Design and Build of Drying System I : ) s Special Account to the Design and Build
Warehouse in Buguey,Cagayan RCEF- FMFOD Il Warehouse in  BugueyCagayan| Competitive Bidding No LCB/ILCRB 08/2026 10/2026 Ganeral Fund 34,421,000.00 Gohame
(Infrastructure)
" ” . Lot 9- Design and Build of Drying System II i
Lot 9- Design and Build of Drying System II A e ; Special Account to the Design and Build
Warehouse in Piat, Cagayan RCEF- FMFOD Warehouse in Piat, Cagayan| Competitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 Scheme
(Infrastructure)
A g . Lot 10 - Design and Build of Drying System i i
Lot 10 - Design and Build of Drying System I f Ry Special Account to the Design and Build
Warehouse in Tuao, Cagayan RCEF- FMFOD Il Warehouse in Tuao, Cagayan| Competitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 Sekibrre
Y (Infrastructure)
: " . Lot 11- Design and Build of Drying System| " : "
Lot 11- Design and Build of Drying System Il f 2 o b Special Account to the Design and Build
\Waiahouss in Riind M 8. leabaia RCEF- FMFOD Il Warehouse in Reina Mercedes, Isabela| Competitive Bidding No LCB/LCRB 08/2026 10/2026 Canéral Eiind 34,421,000.00 Scheme
onde (Infrastructure)
i . : Lot 12- Design and Build of Drying System| : : p
Lot 12- Design and Build of Drying System Il Y Special Account to the Design and Build
Warehouse in Rarnon, sabela RCEF- FMFOD I Warehouse in Ramon, Isabela)| Competitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 Scheme
(Infrastructure)
i ’ Lot 13 - Design and Build of Drying System| £ i
Lot 13 - Design and Build of Drying System Il 5 & A T Special Account to the Design and Build
Warehouse in San Agustin, Isabela RCEF- FMFOD ::n:r::m; in San Agustin, Isabela| Competitive Bidding No LCB/LCRB 08/2026 10/2026 Genveral Fund 34,421,000.00 Scheme
A . . Lot 14 - Design and Build of Drying System " : "
Lot 14 - Design and Build of Drying System || A — Special Account fo the Design and Build
Warehouse in San Manuel, Isabela RCEF- FMFOD Il Warehouse in San Manuel, Isabela)| Competitive Bidding No LCB/LCRB 08/2026 10/2026 Gacioral Fund 34,421,000.00 iy
(Infrastructure)
" Lot 15- Design and Build of Drying System . " ;
Lot 15- Design and Build of Drying System Il & " O Y Special Account to the Design and Build
Warehouse in Alinam, Cauayan City Isabela RCEF- FMFOD :I“\:l;:hnuu in Alinam, Cauayan City] Competitive Bidding No LCB/LCRB 08/2026 10/2026 Gisdral Filnd 34,421,000.00 Sihaii
" : Lot 16 - Design and Build of Drying 2 i ,
Lot 16 - Design and Build of Drying System Il & g o ohe Special Account to the Design and Build
Warehouse in Tagaran, Cauayan City Isabela RCEF- FMFOD Il Warehouse in Tagaran, Cauayan Cityl Competitive Bidding No LCB/LCRB 08/2026 10/2026 Genscal Fund 34,421,000,00 shemé
Isabela (Infrastructure)
. " Lot 17 - Design and Build of Drying System . i
Lot 17 - Design and Build of Drying System Il A n ” o Special Account to the Design and Build
Warehouse in Dipaculao, Aurora RCEF- FMFOD Il Warehouse in Dipaculao, Aurora| Competitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 shame
(Infrastructure) sl
g & Lot 18 - Design and Build of Drying System . ;
Lot 18 - Design and Build of Drying System Il 3 » " —_— Special Account to the Design and Build
Warehouse in Cuyapo, Nueva Ecija RCEF- FMFOD Il Warehouse in Cuyapo, Nueva Ecija| Competitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 Seharns
(Infrastructure)
s . 2 Lot 19 - Design and Build of Drying System| : " "
Lot 19 - Design and Build of Drying System I p 3 ph . i Special Account to the Design and Build
Warehouse in Licab Nueva Ecija RCEF- FMFOD Il Warehouse in Licab Nueva Ecija| Competitive Bidding No LCBILCRB 08/2026 10/2026 General Fund 34,421,000.00 Scheme
(Infrastructure)
. " . Lot 20- Design and Build of Drying System : § i
Lot 20- Design and Build of Drying System I : rd PN Special Account to the Design and Build
Warehouse in Sto Domingo, Nueva Ecija RCEF- FMFOD ?h:':nm?:;‘:r.e ;n Sto Domingo, Nueva Ecija| Compefitive Bidding No LCB/LCRB 08/2026 10/2026 General Fund 34,421,000.00 iy
3 > . Lot 21- Design and Build of Drying System . ; .
Lot 21- Design and Build of Drying System II 3 £ e Special Account to the Design and Build
Warehouse in Zaragoza, Nueva Ecila RCEF- FMFOD L;":\;a‘r::x::’ in Zaragoza, Nueva Ecijaj Competitive Bidding No LCB/LCRB 08/2026 10/2026 Ganersl Fund 34,421,000.00 p-Arobadl
. " " Lot 22- Design and Build of Drying System : : o
Lot 22- Design and Build of Drying System I : & ” o Special Account to the Design and Build
Warehouse in Lianera, Nueva Ecija RCEF- FMFOD I Warehouse in Lianera, Nueva Ecijaj Competitive Bidding No LCB/LCRB 08/2026 10/2026 Gariaral ord 34,421,000.00 Scheme




Lot 23 - Design and Build of Drying System II

Lot 23 - Design and Build of Drying System

Special Account to the

Design and Build

’ RCEF- FMFOD Il Warehouse in Cabanatuan Nueva Eci Gai o
Warehouse in Cabanatuan Nueva Ecija ) Ecija| Competitive Bidding No LCBACRB 0872026 102026 il 34,421,000.00
Lot 24 - Design and Build of Drying System Il Lot 24 - Design and Bulld of Drying Sysem
Warshousa in San Antonio, Nusva Ecia RCEF- FMFOD Il Warehouse in San Antonio, Nueva Ecija]| Competitive Bidding No LCB/LCRB 08/2026 10/2026 Special Account to the Design and Build

(okasuchus) Genaral Fund 34,421,000.00
Lot 25 - Design and Buid of Drying System lll o e pue gt D“'“":“““““'D‘V‘“ﬂw )
Warshouss In Flordablancs, Pampangs s ; Flor ga| Competitive Bidding No LCBILCRB 08/2026 102026 Special Meo:nu;l: the, 34.421,000.00 Design and Build
Lot 26 - Design and Build of Drying System II Lot 26 - Design and Build of Drying
Warehouse in Candaba, P RCEF- FMFOD System |l Warehouse in Candaba,| Competitive N LC Special Account to the
R Pampanga (Infrastructure) — ° PR ONvaoz0 Toeehzs General Fund 34,421,000.00 D"hﬂs‘:m.n,:.m“d
Lot 27 - Design and Build of Drying System Il Lot 27 - Design and Buid of Dirying Sysiam
Warehouse in Paniqui, Tarlac RCEF- FMFOD Il Warehouse in Paniqui, Tarlac| Competitive Bidding No LCBILCRB 08/2026 10/2026 Special Account to the Design and Build
(Infrastructure) Gacersl Find 34,421,000.00 ki
Lot 28 - Design and Build of Drying System I Lot 28 - Design and Build of Drying System
Wirahovsechn Bolsian: Zambales RCEF- FMFOD I Warehouse in Botolan, Zambales| Compeitive Bidding No LCBILCRB 08/2026 1012026 Special Account to the Design and Build
v 34,421,000
(Infrastructure) General Fund 00 Scheme
Lot 29 - Design and Build of Drying System Il Lot 28 - Design and Build of Drying System
Warshouse in Tagkayswan, Quezon RCEF- FMFOD Il Warehouse in Tagkayawan, Quezon| Competitive Bidding No LCBILCRB 08/2026 10/2026 Special Account to the Design and Build
" 34,421,000
(Infrastructure) General Fund 00 Schere
Lot 30 - omm-naauuorwngsm.m 1 Lot 30 - Design and Build of Drying System
RCEF- FMFOD Il Warehouse in Abra de llog, | . .
Warehouse in Abra de llog, Occidental M| i y A log, Occidental| Competitive Bidding No LCB/LCRB 08/2026 10/2026 SMAmm;::ﬂ::m 34,421,000.00 Design and Build
indoro (Infrastructure; General Scheme
Lot 31- Design and Buiid of Drying System Il pocc Lo B o o v
Warehouse in Calintaan, = h I| Competitive Bi No ial Account to the P
Occidental Mindoro Pt . Bidding LCBILCRB 08/2026 1012026 lag 0o 3442100000 |  Design and Build
Lot 32 - Design and Build of Drying System I Lot 32 - Design and Build of Drying System
Warehouse in Mamburao, Occidental Mindoro RCEF- FMFOD Il Warehouse in Mamburao, Occidentall Competitive Bidding No LCB/LCRB 08/2026 10/2026 Special Account to the Design and Build
Mindora (Infrastructure) General Fund 34,421,000.00 Bibaine
Lot 33 - Design and Build of Drying System II Lot 33 - Design and Build of Drying
Warehouse in Rizal, RCEF- FMFOD System || Warehouse in Rizal, Occidental] Com ive Biddin N ial Account to thy i i
“ e Occidental Mindoro Mindoro (Infrastructure) pett ¢ ° LERLERD o0 102020 Sp.?mrnl Fun: i 34:421,000.00 D.llg:h.cnf:lau"d
Lot 34 - Design and Buid of Drying System Il pcer. FuroD :-I"”““?"‘""""" Sl of Drylrig Bywim
Wi in = n Sablayan, i Competitive Bidding N LCl Special Account to the i i
Mindoro (Infrastructure) £ BLCH 0812026 102026 byl 3442100000 |  Design and Buid
Lot 35 - Design and Build of Drying System I Lot 35 - Design and Build of Drying System
W s RCEF- FMFOD Il Warehouse in San Jose Occidental i i -S

in San Jose O Mg ; Competiive Bidding No LCBCRB 0812026 oxe [P Acountiote 3442100000 |  Design and Build
Lot 36 - Design and Build of Drying System Il Lot 36 - Design and Build of Drying System N
b g oy 2 RCEF- FMFOD Il Warehouse in Pola, Oriental Mindoro| Competitive Bidding No LCBACRB 082026 1012026 Speciel Aceount 1o the 3442100000 |  Design and Build

arenouse DN Bt (Infrastructure) General Fund 421,000, Sokiams
Lot 37 - Design and Build of Drying System i Lot 37 - Design and Build of Drying System|

& RCEF- FMFOD Il Warehouse in Victoria, Oriental Mindoro| i G Sch

Warshousa in Vicioria, Oriental Mindoro o ! Competitive Bidding No LCBILCRB 0812026 102026 Special m;:n: the 34,421,000.00 Design and Build




Lot 38 - mmwumsym:

Special Account to the

(Infrastructure)

v Bl b mm System Il pcEF- FMFOD W in ;lm-y Competitive Bidding No LCBILCRB 0812026 102026 o A 34,421,000.00 S

\53: r:';';m D-:ﬂh; -;:rm:' Drying System Il o EmFOD I(LII::?E‘E‘;“M B;:”M-rm??m Competitive Bidding No LCBILCRB 08/2026 1012026 sucmm 34,421,00000 Dcm Build
Warshouss i Brookas Poin, Paeean, T [RCEF- FMFOO i;m var D.w;i'.-“ m”pie"&"' - Competitive Bidding No LCBILCRB 0812026 1012026 A S 142100000 [ Oesign and Buid
m:&m,ﬁfpm“ Drying System Wl g FmFoD m;;:nmn:n?wi?“ ~°.'.f.°‘f""‘p§"|."';.'"n Competitive Bidding No LCBILCRB 082026 1012026 b o 442100000 | Dosign and Build
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