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COMPLETED PROCUREMENT ACTIVITIES

PHilMech- RCEF- 23-09-21- 

Rebidding

SUPPLY, DELIVERY AND TESTING OF FOUR-

WHEEL TRACTORS WITH ATTACHMENTS 

LOT 4:  Supply, Delivery and Testing of  87 units 

Four-Wheel Tractors with Attachments for Region 

VI

RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 25-08-2023 18-09-2023 02-10-2023 02-10-2023 04-10-2023 24-10-2023 06-11-2023 08-11-2023 10-11-2023 21-11-2023 02-08-2024 02-08-2024 Special Account to the 

General Fund
200,100,000.00 200,100,000.00 199,969,500.00                         199,969,500.00

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

12-09-2023 12-09-2023 12-09-2023 12-09-2023 12-09-2023 12-09-2023 Completed

PHilMech- RCEF- 23-09-22

SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS HEATED AIR MECHANICAL GRAIN 

DRYERS

LOT 7:    Supply, Delivery, Installation and Testing 

of  16 units Heated Air Mechanical Grain Dryers- 

Recirculating Batch Type (12 tons capacity) with 

Biomass and Petroleum Based Fuel Heating 

System for Regions I, II & III

RCEF - FMFOD No Competitive Bidding 19-09-2023 04-10-2023 11-10-2023 25-10-2023 25-10-2023 31-10-2023 20-11-2023 07-12-2023 11-12-2023 21-12-2023 27-12-2023

September 26, 

October 15,16, 

November 13, 

December 4, 2024; 

February 26, March 

19, 20, APril 25-28 

and December 5, 

2025

05-12-2025 Special Account to the 

General Fund
74,196,800.00 74,196,800.00 71,129,600.00                           71,129,600.00

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

04-10-2023 04-10-2023 04-10-2023 04-10-2023 04-10-2023 04-10-2023 Completed

PHilMech- RCEF- 23-11-31

SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS HEATED AIR MECHANICAL GRAIN 

DRYERS

(FY 2024 Early Procurement)

LOT 5:  Supply , Delivery and Testing of   10 units 

Heated Air Mechanical Grain Dryers- Recirculating 

Batch Type (12 tons capacity) with Biomass and 

Petroleum Based Fuel Heating System for Regions 

II, III & V

RCEF - FMFOD No Competitive Bidding 27-10-2023 21-11-2023 28-11-2023 18-12-2023 18-12-2023 18-12-2023 28-12-2023 29-12-2023 17-01-2024 19-01-2024 29-01-2024
June 4, 25, July 2,15-

17, Oct. 29, 

December 12, 2025

12-12-2025 Special Account to the 

General Fund
46,373,000.00 46,373,000.00 43,320,000.00                           43,320,000.00

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 Completed

PHilMech-RCEF-24-02-08-

REBIDDING
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF SINGLE PASS RICE MILLS

Lot 3: Supply, Delivery, Installation and Testing of 

of 28 units  Single Pass Rice Mill (Stationary) for 

Regions IVB & V

RCEF - FMFOD No Competitive Bidding 19-01-2024 13-02-2024 20-02-2024 06-03-2024 06-03-2024 3/13/2024 21-05-2024 04-06-2024 05-06-2024 17-06-2024 20-06-2024 29-04-2026 29-12-2025 Special Account to the 

General Fund
34,618,000.00 34,618,000.00 34,160,000.00                           34,160,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 Completed

PHilMech-RCEF-24-02-09 SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS MULTI STAGE RICE MILLS

Lot 7: Supply, Delivery, Installation  and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region X 

(PLGU Bukidnon)

RCEF - FMFOD No Competitive Bidding 19-01-2024 15-02-2024 20-02-2024 07-03-2024 07-03-2024 07-03-2024 12-04-2024 23-04-2024 24-04-2024 03-05-2024 09-05-2024 17-07-2025 17-07-2025 Special Account to the 

General Fund
55,368,671.00 55,368,671.00                             55,358,671.00 55,358,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 Completed

PHilMech-RCEF-24-02-10-NP
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS MULTI STAGE RICE MILLS

Lot 2: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region IV-B 

(Watchers MPC)

RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 15-02-2024 21-02-2024 07-03-2024 07-03-2024 14-03-2024 05-04-2024 19-04-2024 24-04-2024 03-05-2024 09-05-2024 13-08-2025 13-08-2025 Special Account to the 

General Fund
55,718,671.00 55,718,671.00 55,715,671.00                           55,715,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 Completed

Lot 4: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region IVB 

(MLGU San Vicente)

RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 15-02-2024 21-02-2024 07-03-2024 07-03-2024 14-03-2024 05-04-2024 19-04-2024 24-04-2024 03-05-2024 09-05-2024 13-11-2025 03-11-2025 Special Account to the 

General Fund
55,718,671.00 55,718,671.00 55,715,671.00                           55,715,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 Completed

PHilMech-RCEF 24-03-13

SUPPLY, DELIVERY AND TESTING OF RIDGE 

MOULDER/ LEVEE MAKER IMPLEMENT FOR 

FOUR-WHEEL TRACTOR 

Lot 6: Supply, Delivery and Testing of 35 units 

Ridge Moulder/ Levee Maker Implement For Four-

Wheel Tractor for Regions XI, XII and BARMM

RCEF - FMFOD Yes Competitive Bidding 16-02-2024 21-03-2024 01-04-2024 15-04-2024 05-04-2024 22-04-2024 06-06-2024 19-06-2024 21-06-2024 28-06-2024 03-07-2024 19-11-2025 19-11-2025 Special Account to the 

General Fund
11,655,000.00 11,655,000.00                             11,620,000.00 11,620,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

27-03-2024 27-03-2024 27-03-2024 27-03-2024 27-03-2024 27-03-2024 Completed

PHilMech- Goods-23-07-09

Supply of Labor and Materials for the Design, 

Fabrication, Delivery and On-Site Installation, 

Testing and Commissioning of Equipment and 

Machineries of White Copra Processing Centers

LOT 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  1 set White 

Copra Processing Center (with dehusker) in 

Zamboanguita, Negros Oriental;

CTF - FMFOD No Competitive Bidding 29-06-2023 02-08-2023 10-08-2023 24-08-2023 24-08-2023 29-08-2023 12-09-2023 28-09-2023 05-10-2023 16-10-2023 20-10-2023 16-07-2025 16-07-2025 Trust Receipts - CFITF 4,243,100.00 4,243,100.00                                3,938,000.00 3,938,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Completed

LOT 4: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  1 set White 

Copra Processing Center (with dehusker) in 

Polanco, Zamboanga Sibugay

CTF - FMFOD No Competitive Bidding 29-06-2023 02-08-2023 10-08-2023 24-08-2023 24-08-2023 29-08-2023 12-09-2023 28-09-2023 05-10-2023 16-10-2023 20-10-2023 05-12-2025 05-12-2025 Trust Receipts - CFITF 4,243,100.00 4,243,100.00                                3,988,000.00 3,988,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Completed

PHilMech- Goods-23-07-12

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND 

ON-SITE INSTALLATION, TESTING AND 

COMMISSIONING OF EQUIPMENT AND 

MACHINERIES FOR WHITE COPRA-COOKING OIL 

PROCESSING CENTER 

LOT 4:  Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for 1 set of White 

Copra-Cooking Oil Processing Center in Daro, 

Jaro, Leyte

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 22-26-09-2025 26-09-2025 Trust Receipts - CFITF 10,333,500.00 10,333,500.00                             10,298,000.00 10,298,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Completed

LOT 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for 1 set of White 

Copra-Cooking Oil Processing Center in Pawa, 

Boac, Marinduque

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 28-11-2025 28-11-2025 Trust Receipts - CFITF 10,333,500.00 10,333,500.00                             10,300,000.00 10,300,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Completed
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PHilMech-CTF-24-07-13

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY, 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES ON-SITE OF 

VARIOUS COCONUT PROCESSING CENTERS

Lot 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Cocowater Processing 

Center in Kauswagan, Lanao del Norte

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 06-10-2025 06-10-2025 Trust Receipts - CFITF 3,088,750.00 3,088,750.00                                2,968,000.00 2,968,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Completed

Lot 4 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Cocohusk Chips 

Processing Center in Magsaysay, Davao del Sur

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 2,495,000.00 2,495,000.00                                2,438,000.00 2,438,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Completed

PHilMech-RCEF-25-01-01
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VILLAGE TYPE RICE MILL

Lot 1 - Supply, Delivery, Installation and Testing of 

39 Units Village Type Rice Mill for Regions CAR & II
CTF - FMFOD No Competitive Bidding 12/23/2024 1/23/2025 1/30/2025 2/13/2025 2/13/2025 2/20/2025 3/17/2025 3/19/2025 3/20/2025 3/28/2025 5/15/2025 March 3-6, April 27-

29, 2026 

29-04-2026
Special Account to the 

General Fund
26,500,500.00 26,500,500.00 26,500,032.00                           26,500,032.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 Completed

Lot 5 - Supply, Delivery, Installation and Testing of 

54 Units Village Type Rice Mill for Regions IX, X & 

CARAGA

CTF - FMFOD No Competitive Bidding 12/23/2024 1/23/2025 1/30/2025 2/13/2025 2/13/2025 2/20/2025 3/17/2025 3/19/2025 3/20/2025 3/28/2025 5/16/2025
March 16-19, 23-26, 

2026
3/26/2026

Special Account to the 

General Fund
36,693,000.00 36,693,000.00 36,679,500.00                           36,679,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 Completed

 PHilMech-RCEF-25-03-05
SUPPLY, DELIVERY AND TESTING OF FOUR-

WHEEL TRACTORS WITH ATTACHMENTS

Lot 8 Supply, Delivery and Testing of 97 units Four-

Wheel Tractors (Tier III) with Attachments for 

Region IX, X, and XIII

RCEF - FMFOD No Competitive Bidding 17-03-2025 01-04-2025 08-04-2025 06-05-2025 06-05-2025 13-05-2025 26-05-2025 27-05-2025 28-05-2025 06-06-2025 11-06-2025 24-06-2026 24-06-2026 Special Account to the 

General Fund
232,800,000.00 232,800,000.00 232,751,500.00                         232,751,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

02-04-2025 02-04-2025 02-04-2025 02-04-2025 02-04-2025 02-04-2025 Completed

Lot 9  Supply, Delivery and Testing of 95 units 

Four-Wheel Tractors (Tier III) with Attachments 

for Region XI, XII, and BARMM

RCEF - FMFOD No Competitive Bidding 17-03-2025 01-04-2025 08-04-2025 06-05-2025 06-05-2025 13-05-2025 26-05-2025 27-05-2025 28-05-2025 06-06-2025 11-06-2025 24-06-2026 24-06-2026 Special Account to the 

General Fund
228,000,000.00 228,000,000.00 227,952,500.00                         227,952,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

02-04-2025 02-04-2025 02-04-2025 02-04-2025 02-04-2025 02-04-2025 Completed

PHilMech-CTF-25-11-17

SUPPLY, DELIVERY, TESTING AND 

COMMISSIONING OF COCONUT MACHINERY IN 

PHILMECH, SCIENCE CITY OF MUÑOZ, NUEVA 

ECIJA 

LOT 1 Supply, Delivery, Testing, and 

Commissioning of Coconut Machinery in 

PHilMech Main Office, CLSU Compound, Science 

City of Munoz, Nueva Ecija

CTF - FMFOD No Competitive Bidding 03-11-2025 12-11-2025 20-11-2025 04-12-2025 04-12-2025 10-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 16-04-2026 16-04-2026 Trust Receipts - CFITF 25,030,000.00                                25,030,000.00 24,564,000.00                           24,564,000.00

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 Completed

LOT 2 Supply, Delivery, Testing, and 

Commissioning of Engine Driven Coconut Climber 

in PHilMech Main Office, CLSU Compound, 

Science City of Munoz, Nueva Ecija

CTF - FMFOD No Competitive Bidding 03-11-2025 12-11-2025 20-11-2025 04-12-2025 04-12-2025 10-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 29-04-2026 29-04-2026 Trust Receipts - CFITF 7,560,000.00                                   7,560,000.00 6,760,000.00                              6,760,000.00

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 Completed

Lot 3 Supply, Delivery, Testing, and 

Commissioning of Dehusking Machine in 

PHilMech Main Office, CLSU Compound, Science 

City of Munoz, Nueva Ecija

CTF - FMFOD No Competitive Bidding 03-11-2025 12-11-2025 20-11-2025 04-12-2025 04-12-2025 10-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 29-04-2026 29-04-2026 Trust Receipts - CFITF 11,200,000.00                                11,200,000.00 7,120,000.00                              7,120,000.00

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 Completed

Lot 4 Supply, Delivery, Testing, and 

Commissioning of Chainsaw in PHilMech Main 

Office, CLSU Compound, Science City of Munoz, 

Nueva Ecija

CTF - FMFOD No Competitive Bidding 03-11-2025 12-11-2025 20-11-2025 04-12-2025 04-12-2025 10-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 16-04-2026 16-04-2026 Trust Receipts - CFITF 6,040,000.00                                   6,040,000.00 6,022,400.00                              6,022,400.00

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 14-11-2025 Completed

PHilMech-CTF-GOODS-26-01-

02-REBIDDING

SUPPLY AND DELIVERY OF DELIVERY TRUCKS 

AND LIGHT UTILITY VANS

LOT 1 - Supply and Delivery of 15 units Delivery 

Truck
CTF - FMFOD No Competitive Bidding N/A 12-01-2026 20-01-2026 03-02-2026 03-02-2026 10-02-2026 23-02-2026 27-02-2026 02-03-2026 12-03-2026 03/13/2026 28-04-2026 28-04-2026 Trust Receipts - CFITF 38,977,500.00                                38,977,500.00                       32,173,500.00                           32,173,500.00                       

Commission on Audit (COA), 

Automobile Association Philippines,

San Jose City Chamber of Commerce & 

Industry

13-01-2026 13-01-2026 13-01-2026 13-01-2026 13-01-2026 13-01-2026 Completed

LOT 2 - Supply and Delivery of 2 units Light Utility 

Van
CTF - FMFOD No Competitive Bidding N/A 12-01-2026 20-01-2026 03-02-2026 03-02-2026 10-02-2026 23-02-2026 27-02-2026 02-03-2026 11-03-2026 03/13/2026 28-04-2026 28-04-2026 Trust Receipts - CFITF 3,045,000.00                                   3,045,000.00                         2,629,800.00                              2,629,800.00                          

Commission on Audit (COA), 

Automobile Association Philippines,

San Jose City Chamber of Commerce & 

Industry

13-01-2026 13-01-2026 13-01-2026 13-01-2026 13-01-2026 13-01-2026 Completed

PHilMech-Goods-26-02-03-

Rebidding

SUPPLY AND DELIVERY OF 3 UNITS DELIVERY 

PASSENGER VANS
AD - BMTSS No Competitive Bidding N/A 04-02-2026 12-02-2026 02-03-2026 02-03-2026 09-03-2026 12-03-2026 13-03-2026 17-03-2026 26-03-2026 26-03-2026 N/A N/A

GAA 2026 - Current 

Appropriation
7,500,000.00                                   7,500,000.00                         7,343,760.00                              7,343,760.00                          

Commission on Audit (COA), 

Automobile Association Philippines,

San Jose City Chamber of Commerce & 

Industry

06-02-2026 06-02-2026 06-02-2026 06-02-2026 06-02-2026 06-02-2026 Completed

PHilMech-Goods-26-03-05-

DC

PROCUREMENT OF INKS AND TONERS COVERED 

BY THE MANAGED PRINT SERVICE AGREEMENT 

(EXCLUSIVE DISTRIBUTORSHIP AGREEMENT) TO 

NEED INK SALES & SERVICES

ICTDTD No Direct Contracting N/A N/A 20-03-2026 N/A N/A N/A N/A 10-03-2026 12-03-2026 22-03-2026 26-03-2026 14-05-2026 14-05-2026
Government of the 

Philippines (current year's 

budget)

3,218,400.00                                   3,218,400.00                  3,213,720.00                              3,213,720.00              N/A N/A N/A N/A N/A N/A N/A Completed

PHilMech-Goods-26-03-06-

NP

Negotiated Procurement for  Radio Program 

Segment
ACD No

NP.35.6 Scientific, Scholarly or 

Artistic Work, Exclusive 

Technology and Media

Services

N/A N/A 21-03-2026 N/A N/A N/A N/A 03-03-2026 04-03-2026 10-03-2026 13-03-2026 20-06-2026 20-06-2026
Government of the 

Philippines (current year's 

budget)

850,000.00                                      850,000.00                     850,000.00                                 850,000.00                  N/A N/A N/A N/A N/A N/A N/A Completed

   Total Allotted Budget of Procurement Activities 1,195,900,163.00 4,068,400.00 1,191,831,763.00

   Total Contract Price of Procurement Activities Conducted 1,175,479,825.00 4,063,720.00 1,171,416,105.00

   Total Savings (Total Allotted Budget - Total Contract Price) 20,420,338.00
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Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement Pre-Proc Conference Ads/Post of IB Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual
Date of BAC Resolution 

Recommending Award
Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Inspection & Acceptance Source of Funds Total MOOE CO Total2 MOOE2 CO3 List of Invited Observers Pre-bid Conf4 Eligibility Check5 Sub/Open of Bids6 Bid Evaluation7 Post Qual8

Delivery/

Completion/

Acceptance

(If applicable)

Remarks

(Explaining changes from the APP)

ONGOING PROCUREMENT ACTIVITIES

PHilMech- RCEF- 23-07-16
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF MULTI STAGE RICE MILLS

LOT 2: Supply, Delivery , Installation and Testing 

of   2 units 2-3tph Multi Stage Rice Mill for Iloilo 

and Negros Occidental

RCEF - FMFOD No Competitive Bidding 04-07-2023 17-07-2023 24-07-2023 14-08-2023 14-08-2023 19-12-2023 01-09-2023 23-10-2023 24-10-2023 07-11-2023 08-11-2023 30-10-2025 30-10-2025 Special Account to the 

General Fund
109,420,000.00 109,420,000.00 109,200,000.00                         109,200,000.00

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

18-07-2023 18-07-2023 18-07-2023 18-07-2023 18-07-2023 18-07-2023 Partially delivered and contract was amended

PHilMech- RCEF- 23-09-23
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS MULTI STAGE RICE MILLS

LOT 5:    Supply, Delivery, Installation and Testing 

of  2 units 2-3tph Multi Stage Rice Mill for 

Occidental Mindoro

RCEF - FMFOD No Competitive Bidding 19-09-2023 05-10-2023 03-10-2023 27-10-2023  02-11-2023 20-11-2023 07-12-2023 12-12-2023 21-12-2023 27-12-2023 14-12-2024 14-12-2024 Special Account to the 

General Fund
109,420,000.00 109,420,000.00 109,220,000.00                         109,220,000.00

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 Partially delivered and contract was temporarily 

suspended

Lot 6: Supply, Delivery, Installation and Testing of 

3 units 2-3tph Multi Stage Rice Mill for Region VI
RCEF - FMFOD No Competitive Bidding 19-09-2023 05-10-2023 03-10-2023 27-10-2023 07-10-2023 02-11-2023 20-11-2023 07-12-2023 12-12-2023 21-12-2023 27-12-2023 02-12-2025 02-12-2025 Special Account to the 

General Fund
164,130,000.00                              164,130,000.00                    164,120,000.00                         164,120,000.00                     

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 Partially delivered and contract was extended and 

amended

Lot 10: Supply, Delivery, Installation and Testing 

of 3 units 2-3tph Multi Stage Rice Mill for Region 

VI

RCEF - FMFOD No Competitive Bidding 19-09-2023 05-10-2023 03-10-2023 27-10-2023 07-10-2023 02-11-2023 20-11-2023 07-12-2023 12-12-2023 21-12-2023 27-12-2023 19/25/2025 19/25/2025 Special Account to the 

General Fund
164,130,000.00                              164,130,000.00                    164,120,000.00                         164,120,000.00                     

COA, San Jose City Chamber of Commerce 

and Industry, Nueva Ecija Seed Grower 

Association, Bantug Primary Multi-Purpose 

Cooperative, Philippine Society of 

Agricultural and Biosystems Engineers – 

CLSU Chapter

06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 06-10-2023 Partially delivered and contract was extended and 

amended

PHilMech- Goods-23-07-09

Supply of Labor and Materials for the Design, 

Fabrication, Delivery and On-Site Installation, 

Testing and Commissioning of Equipment and 

Machineries of White Copra Processing Centers

Lot 1: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  1 set White 

Copra Processing Center in Tagkawayan, Quezon

CTF - FMFOD No Competitive Bidding 29-06-2023 02-08-2023 10-08-2023 24-08-2023 24-08-2023 03-13-2024 12-09-2023 28-09-2023 05-10-2023 16-10-2023 20-10-2023 18-01-2024 18-01-2024 Trust Receipts - CFITF 4,218,100.00                                   4,218,100.00                         3,980,000.00                              3,980,000.00                          

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was extended and 

amended

LOT 3: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  2 sets White 

Copra Processing Centers (with dehusker) in 

Alayon and Pangasihan, Gingoog City, Misamis 

Oriental

CTF - FMFOD No Competitive Bidding 29-06-2023 02-08-2023 10-08-2023 24-08-2023 24-08-2023 07-01-1900 12-09-2023 28-09-2023 05-10-2023 16-10-2023 20-10-2023 15-10-2025 15-10-2025 Trust Receipts - CFITF 8,486,200.00 8,486,200.00                                7,976,000.00 7,976,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered 

LOT 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  1 set White 

Copra Processing Center (with dehusker) in 

Prosperidad, Agusan del Sur

CTF - FMFOD No Competitive Bidding 29-06-2023 02-08-2023 10-08-2024 24-08-2023 24-08-2023 14-03-2024 12-09-2023 28-09-2023 05-10-2023 16-10-2023 20-10-2023 13-02-2024 13-02-2025 Trust Receipts - CFITF 4,243,100.00 4,243,100.00                                3,988,000.00 3,988,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was extended

PHilMech- Goods-23-07-12

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND 

ON-SITE INSTALLATION, TESTING AND 

COMMISSIONING OF EQUIPMENT AND 

MACHINERIES FOR WHITE COPRA-COOKING OIL 

PROCESSING CENTER 

LOT 1: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 set of White 

Copra-Cooking Oil Processing Center (with 

Dehusking Tool) in San Lorenzo, Guimaras

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 02-10-2024 02-10-2024 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                             10,308,000.00 10,308,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was extended and 

suspended

LOT 2:  Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 set of White 

Copra-Cooking Oil Processing Center (with 

Dehusking Tool) in Calube, Sultan, Naga 

Dimaporo, Lanao del Norte

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 17-01-2024 17-01-2024 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                             10,318,000.00 10,318,000.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was temporarily 

suspended

LOT 3: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 set of White 

Copra-Cooking Oil Processing Center (with 

Dehusking Tool) in Libungan, North Cotabato

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 28-03-2025 31-03-2025 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                             10,317,500.00 10,317,500.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially Delivered with Contract Extension

and Contract Suspension

LOT 6: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 set of White 

Copra-Cooking Oil Processing Center in Poblacion, 

Pres. Roxas, North Cotabato

CTF - FMFOD No Competitive Bidding 29-06-2023 11-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 12-02-2025 12-02-2025 Trust Receipts - CFITF 10,333,500.00 10,333,500.00                             10,292,500.00 10,292,500.00

Commission on Audit, United Coconut 

Associations of the Philippines, Inc. 

(UCAP), San Jose City Chamber of 

Commerce 

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was temporarily 

suspended

PHilMech- Goods-23-07-14

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND 

ON-SITE INSTALLATION, TESTING AND 

COMMISSIONING OF EQUIPMENT AND 

MACHINERIES OF VIRGIN COCONUT OIL 

PROCESSING CENTER

LOT 1: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries of Virgin Coconut Oil 

Processing Center for Canawan, Salug, 

Zamboanga del Norte

CTF - FMFOD No Competitive Bidding 30-06-2023 03-08-2023 10-08-2023 24-08-2023 24-08-2023 31-08-2023 12-09-2023 26-09-2023 27-09-2023 04-10-2023 13-10-2023 07-02-2024 12-02-2024 Trust Receipts - CFITF 11,480,000.00 11,480,000.00                             10,680,000.00 10,680,000.00

COA, San Jose City Chamber of Commerce 

and  United Coconut Associations of the 

Philippines, Inc. (UCAP)

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was temporarily 

suspended

LOT 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries of Virgin Coconut Oil 

Processing Center for  Man-Up, Altavas, Aklan

CTF - FMFOD No Competitive Bidding 30-06-2023 03-08-2023 10-08-2023 24-08-2023 24-08-2023 31-08-2023 12-09-2023 26-09-2023 27-09-2023 04-10-2023 13-10-2023 07-02-2024 24-04-2024 Trust Receipts - CFITF 11,740,000.00 11,740,000.00                             10,788,000.00 10,788,000.00

COA, San Jose City Chamber of Commerce 

and  United Coconut Associations of the 

Philippines, Inc. (UCAP)

04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 04-08-2023 Partially delivered and contract was extended
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PHilMech-Goods-23-07-15

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND ON-SITE 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES FOR 

COCONUT COIR AND PEAT PROCESSING CENTER  

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND ON-SITE 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES FOR 2 SETS 

COCONUT COIR AND PEAT PROCESSING CENTER 

IN ROSELLER T. LIM, ZAMBOANGA SIBUGAY AND 

MABINI, SURIGAO DEL NORTE

CTF - FMFOD No Competitive Bidding 30-06-2023 12-07-2023 19-07-2023 02-08-2023 02-08-2023 09-08-2023 18-08-2023 01-09-2023 01-09-2023 08-09-2023 15-09-2023 23-01-2024 23-01-2024 Trust Receipts - CFITF                                     5,048,000.00                           5,048,000.00 4,696,000.00                              4,696,000.00                          
COA, San Jose City Chamber of Commerce 

and  United Coconut Associations of the 

Philippines, Inc. (UCAP)

14-07-2023 14-07-2023 14-07-2023 14-07-2023 14-07-2023 14-07-2023
Partially delivered and contract suspension was 

llifted on February 9, 2026

PHilMech-CTF-23-09-21

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND ON-SITE 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES OF VARIOUS 

COCONUT PROCESSING CENTERS

LOT 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-site 

Installation, Testing and Commissioning of 

Equipment and Machineries  for  1 set White 

Copra Processing Center in Sitio La Medalla, 

Bonbon, Libon, Albay

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 07-12-2023 13-12-2023 03-07-2024 03-07-2024 Trust Receipts - CFITF 4,218,100.00 4,218,100.00                                3,707,000.00 3,707,000.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 Partially delivered and contract was temporarily 

suspended

LOT 3: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 Set of White 

Copra-Cooking Oil Processing Center (With 

Dehusking Tool) in Baganga, Lucod, Davao 

Oriental

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 07-12-2023 13-12-2023 09-08-2024 09-08-2024 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                             10,328,500.00 10,328,500.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 Partially delivered and contract suspension was 

llifted on March 31, 2026

LOT 4: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 Set of White 

Copra-Cooking Oil Processing Center (With 

Dehusking Tool) in Poblacion 1, Balangkayan, 

Eastern Samar

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 07-12-2023 13-12-2023 09-08-2024 09-08-2024 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                                9,735,000.00 9,735,000.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 23-09-2023 Partially Delivered with Temporary Contract 

Suspension

LOT 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 Set of White 

Copra-Cooking Oil Processing Center in San Juan, 

Panukulan, Quezon

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 04-12-2023 13-12-2023 09-08-2024 09-08-2024 Trust Receipts - CFITF 10,333,500.00 10,333,500.00                                9,635,000.00 9,635,000.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 24-09-2023 Partially Delivered and contract was temporarily 

suspended

LOT 6: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 Set of White 

Copra-Cooking Oil Processing Center in 

Bongabong, Oriental Mindoro

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 04-12-2023 13-12-2023 09-08-2024 09-08-2024 Trust Receipts - CFITF 10,333,500.00 10,333,500.00                                9,635,000.00 9,635,000.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 25-09-2023 Partially Delivered and contract was temporarily 

suspended

LOT 7: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries for 1 Set of Cooking 

Oil Processing Center in Pangasihan, Gingoog City, 

Misamis Oriental

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 07-12-2023 13-12-2023 N/A N/A Trust Receipts - CFITF 6,123,000.00 6,123,000.00                                6,053,000.00 6,053,000.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 26-09-2023 Contract was temporarily suspended

LOT 8: Supply of Labor and Materials for the 

Design, Fabrication, Delivery and On-Site 

Installation, Testing and Commissioning of 

Equipment and Machineries of 1 Set Virgin 

Coconut Oil Processing Center in Poblacion 3, 

Tagbilaran City, Bohol

CTF - FMFOD No Competitive Bidding 11-09-2023 21-09-2023 28-09-2023 12-10-2023 12-10-2023 19-10-2023 14-11-2023 28-11-2023 28-11-2023 04-12-2023 13-12-2023 21-01-2025 21-01-2025 Trust Receipts - CFITF 11,480,000.00 11,480,000.00                                9,965,158.00 9,965,158.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-09-2023 22-09-2023 22-09-2023 22-09-2023 22-09-2023 27-09-2023 Contract was extended

PHilMech-CTF-23-11-24

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND ON-SITE 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES OF VARIOUS 

COCONUT PROCESSING CENTERS

LOT 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of  VCO and Flour Processing 

Center in  Ibona, Dingalan, Aurora

CTF - FMFOD No Competitive Bidding 09-11-2023 21-11-2023 28-11-2023 12-12-2023 12-12-2023 06-01-2024 26-01-2024 16-02-2024 16-02-2024 27-02-2024 01-03-2024 N/A N/A Trust Receipts - CFITF 11,901,000.00 11,901,000.00                             10,714,830.00 10,714,830.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 Terminated Contract  

LOT 4: Supply, Delivery, Installation, Testing and 

Commissioning of Equipment and Machineries  

On-Site of Coconut Sugar and Coconut Nectar 

Processing Center in Upper Sta. Cruz, Ragay, 

Camarines Sur

CTF - FMFOD No Competitive Bidding 09-11-2023 21-11-2023 28-11-2023 12-12-2023 12-12-2023 03-06-2024 26-01-2024 16-02-2024 16-02-2024 27-02-2024 01-03-2024 13-06-2025 13-06-2025 Trust Receipts - CFITF 5,227,950.00 5,227,950.00                                3,230,915.00 3,230,915.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 Contract was extended

LOT 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of Coco Nectar Sugar and 

Vinegar Processing Center in Poblacion 1,  

Talalora, Western Samar

CTF - FMFOD No Competitive Bidding 09-11-2023 21-11-2023 28-11-2023 12-12-2023 12-12-2023 12-19-2023 26-01-2024 16-02-2024 16-02-2024 27-02-2024 01-03-2024 N/A N/A Trust Receipts - CFITF 5,464,950.00 5,464,950.00                                4,585,225.00 4,585,225.00

Commission on Audit, San Jose City 

Chamber of Commerce , United Coconut 

Associations of the Philippines, Inc. (UCAP)

22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 22-11-2023 Contract was temporarily suspended

PHilMech-RCEF-24-02-09 SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS MULTI STAGE RICE MILLS

Lot 5: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region IVB 

(PLGU Oriental Mindoro)

RCEF - FMFOD No Competitive Bidding 19-01-2024 15-02-2024 20-02-2024 07-03-2024 07-03-2024 07-01-1900 12-04-2024 23-04-2024 24-04-2024 03-05-2024 09-05-2024 12-08-2025 12-08-2025 Special Account to the 

General Fund
55,718,671.00 55,718,671.00                             55,715,671.00 55,715,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 Partially delivered  and contract was extended and 

amended

Lot 6: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region IX 

(PLGU Zamboanga Del Sur)

RCEF - FMFOD No Competitive Bidding 19-01-2024 15-02-2024 20-02-2024 07-03-2024 07-03-2024 17-10-2024 12-04-2024 23-04-2024 24-04-2024 03-05-2024 09-05-2024 20-10-2025 20-10-2025 Special Account to the 

General Fund
55,368,671.00 55,368,671.00                             55,365,671.00 55,365,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 Partially delivered

Lot 8: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region 

CARAGA (MLGU San Miguel)

RCEF - FMFOD No Competitive Bidding 19-01-2024 15-02-2024 20-02-2024 07-03-2024 07-03-2024 28-11-2024 12-04-2024 23-04-2024 24-04-2024 03-05-2024 09-05-2024 10-09-2025 10-09-2025 Special Account to the 

General Fund
55,368,671.00 55,368,671.00                             55,368,671.00 55,368,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 14-02-2024 Partially delivered

PHilMech-RCEF-24-02-10-NP
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VARIOUS MULTI STAGE RICE MILLS

Lot 3: Supply, Delivery, Installation and Testing of 

1 unit 2-3tph Multi Stage Rice Mill for Region IV-B 

(MLGU Bataraza)

RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 15-02-2024 21-02-2024 07-03-2024 07-03-2024 14-03-2024 05-04-2024 19-04-2024 24-04-2024 03-05-2024 09-05-2024 25-09-2025 25-09-2025 Special Account to the 

General Fund
55,718,671.00 55,718,671.00 55,715,671.00                           55,715,671.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 15-02-2024 Partially delivered
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PHilMech-CTF-24-02-05
SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY AND ON-SITE 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES OF VARIOUS 

COCONUT PROCESSING CENTERS

Lot 2: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of  1 set White Copra and 

Vinegar Processing Center  in  Poblacion, 

Pamplona, Negros Oriental 

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 06-10-2025 06-10-2025 Trust Receipts - CFITF 4,901,100.00 4,901,100.00                                4,338,000.00 4,338,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Partially delivered and contract was temporarily 

suspended

Lot 3: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White Copra 

Processing Center (with dehusking tool) in 

Cebuano, Tupi, South Cotabato

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 4,243,100.00 4,243,100.00                                3,768,000.00 3,768,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract temporarily suspended

Lot 4: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White copra-

Cooking Oil  Processing Center   in   Poblacion, 

Nabunturan, Davao de Oro

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 10,333,500.00 10,333,500.00                                9,680,000.00 9,680,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract temporarily suspended

Lot 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White copra-

Cooking Oil  Processing Center   in   Pacheco, 

Magallanes Cavite

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 10,333,500.00 10,333,500.00                                9,133,500.00 9,133,500.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract temporarily suspended

Lot 6: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White copra-

Cooking Oil  Processing Center   in   Calaca, 

Batangas

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 10,333,500.00 10,333,500.00                                9,133,500.00 9,133,500.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract was temporarily suspended

Lot 7: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White Copra-

Cooking Oil  Processing Center (with dehusking 

Tool) in Sta Cruz, Pamplona, Cagayan

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 04-06-2025 03-07-2025 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                                9,477,000.00 9,477,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Partially Delivered  Contract was temporarily 

suspended

Lot 8: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White Copra-

Cooking Oil  Processing Center (with dehusking 

Tool) in Malandag, Malungon, Sarangani Province

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 10,358,500.00 10,358,500.00                                9,680,000.00 9,680,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract was  temporarily suspended

Lot 9: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and 1 set sets White Copra-Cooking Oil  

Processing Center (with dehusking Tool) in 

Caniangan,Ramon Magsaysay, Zamboanga del Sur

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 04-06-2025 07-03-2025 Trust Receipts - CFITF 10,358,500.00 10,358,500.00                                9,277,000.00 9,277,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Partially delivered and contract was temporarily 

suspended

Lot 10: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set White Copra-

Cooking Oil  Processing Center  (with dehusking 

Tool) in Poblacion, Alicia, Zamboanga Sibugay

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 10,358,500.00 10,358,500.00                                9,680,000.00 9,680,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract was  temporarily suspended

Lot 11: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries  On-Site of 1 set Geo Net Processing 

Facility  in   Roseller T. Lim , Zamboanga Sibugay 

CTF - FMFOD No Competitive Bidding 29-01-2024 05-03-2024 12-03-2024 26-03-2024 26-03-2024 02-04-2024 13-05-2024 22-05-2024 27-05-2024 06-06-2024 14-06-2024 N/A N/A Trust Receipts - CFITF 3,383,000.00 3,383,000.00                                3,180,000.00 3,180,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter, United Coconut Associations of 

the Philippines, Inc. (UCAP)

05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 05-03-2024 Contract was  temporarily suspended

PHilMech-CTF-24-07-13

SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY, 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES ON-SITE OF 

VARIOUS COCONUT PROCESSING CENTERS

Lot 3: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Virgin Coconut Oil and 

Cocowater Processing Center in Talacogon, 

Agusan del Sur

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 12,943,750.00 12,943,750.00                             12,280,000.00 12,280,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Contract was temporarily suspended

Lot 5: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Coconut Savor Processing 

Facility in Jasaan, Misamis Oriental

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 1,345,000.00 1,345,000.00                                1,280,000.00 1,280,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Contract was temporarily suspended

Lot 6: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Coconut Coir and Peat 

Processing Center in New Bataan, Davao de Oro

CTF - FMFOD Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 5,558,000.00 5,558,000.00                                5,180,000.00 5,180,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Contract was temporarily suspended

Lot 8: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra-Cooking Oil 

Processing Center in Magsaysay, Misamis Oriental

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 8,338,500.00 8,338,500.00                                7,880,000.00 7,880,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Contract was temporarily suspended

Lot 9: Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra-Cooking Oil 

Processing Center in  Hamtic, Antique

CTF - FMFOD No Competitive Bidding 25-06-2024 24-07-2024 31-07-2024 14-08-2024 14-08-2024 14-08-2024 06-09-2024 10-09-2024 12-09-2024 19-09-2024 23-09-2024 N/A N/A Trust Receipts - CFITF 8,338,500.00 8,338,500.00 7,880,000.00                              7,880,000.00

COA, San Jose City Chamber of Commerce 

and Industry, PSABE-Central Luzon 

Chapter,United Coconut Associations of 

the Philippines, Inc. (UCAP)

13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 13-06-2024 Contract was temporarily suspended

PHilMech-CTF-24-11-23 SUPPLY OF LABOR AND MATERIALS FOR THE 

DESIGN, FABRICATION, DELIVERY, 

INSTALLATION, TESTING AND COMMISSIONING 

OF EQUIPMENT AND MACHINERIES ON-SITE OF 

VARIOUS COCONUT PROCESSING CENTER

Lot 2 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Vinegar and Lambanog 

Processing Center in Tandag City, Surigao del Sur

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 1,058,000.00 1,058,000.00 1,000,000.00                              1,000,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended
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Lot 3 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for Buko Pie Processing 

Center in Alfonso Castañeda, Nueva Vizcaya

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 1,834,100.00 1,834,100.00 1,800,000.00                              1,800,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 4 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Processing 

Center in Villagonzalo Olutanga, Zamboanga 

Sibugay

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 30-01-2025 12-02-2025 13-02-2025 20-02-2025 25-02-2025 N/A N/A Trust Receipts - CFITF 4,186,100.00 4,186,100.00 3,640,000.00                              3,640,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 5 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site of White Copra and Vinegar 

Processing Center in Pulot Center, Sofronio 

Española, Palawan

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 30-01-2025 12-02-2025 13-02-2025 20-02-2025 25-02-2025 N/A N/A Trust Receipts - CFITF 4,714,100.00 4,714,100.00 4,100,000.00                              4,100,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 6 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool) in 

Dapitan, Zamboanga del Norte

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 30-01-2025 12-02-2025 13-02-2025 20-02-2025 25-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,446,000.00                              9,446,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 7 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool) in Siocon, 

Zamboanga del Norte

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,418,000.00                              9,418,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 8 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool)  in 

Sofronio Española, Palawan

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,418,000.00                              9,418,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 9 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool)  in Island 

Garden, City of Samal, Davao del Norte

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,438,000.00                              9,438,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 10 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool)  in 

General Salipada K. Pendatun, Maguindanao del 

Norte

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,468,500.00                              9,468,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

Lot 11 - Supply of Labor and Materials for the 

Design, Fabrication, Delivery, Installation, Testing 

and Commissioning of Equipment and 

Machineries On-Site for White Copra Cooking-Oil 

Processing Center (with dehusking tool)  in 

Malabang, Lanao del Sur

CTF - FMFOD No Competitive Bidding 31-10-2024 16-11-2024 25-11-2024 10-12-2024 10-12-2024 17-12-2024 29-01-2025 31-01-2025 03-02-2025 07-02-2025 12-02-2025 N/A N/A Trust Receipts - CFITF 9,496,500.00 9,496,500.00 9,468,500.00                              9,468,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 20-11-2024 Contract was temporarily suspended

PHilMech-RCEF-25-01-01
SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VILLAGE TYPE RICE MILL

Lot 4- Supply, Delivery, Installation and Testing of 

54 Units Village Type Rice Mill for Regions VI, VII 

& VIII

RCEF - FMFOD No Competitive Bidding 23-12-2025 23-01-2025 30-01-2025 13-02-2025 13-02-2025 20-02-2025 17-03-2025 19-03-2025 20-03-2025 28-03-2025 15-05-2025 12-11-2025 12-11-2025 Special Account to the 

General Fund
36,693,000.00 36,693,000.00 36,679,500.00                           36,679,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 Partially delivered and contract was extended

Lot 6- Supply, Delivery, Installation and Testing of 

54 Units Village Type Rice Mill for Regions XI, XII & 

BARMM

RCEF - FMFOD No Competitive Bidding 23-12-2025 23-01-2025 30-01-2025 13-02-2025 13-02-2025 20-02-2025 17-03-2025 19-03-2025 20-03-2025 28-03-2025 15-05-2025 9-12/12/2025 12-12-2025 Special Account to the 

General Fund
36,693,000.00 36,693,000.00 36,612,000.00                           36,612,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 23-01-2025 Partially delivered and contract was extended

PHilMech-RCEF-25-03-03-

Rebidding

SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF VILLAGE TYPE RICE MILL

Lot 1- Supply, Delivery, Installation and Testing of 

43 Units Village Type Rice Mill for Regions I & III
RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 26-03-2025 02-04-2025 15-04-2025 15-04-2025 22-04-2025 07-05-2025 19-05-2025 20-05-2025 27-05-2025 03-06-2025 12-12-2025 12-12-2025 Special Account to the 

General Fund
29,218,500.00 29,218,500.00 29,213,500.00                           29,213,500.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

27-03-2025 27-03-2025 27-03-2025 27-03-2025 27-03-2025 27-03-2025 Partially delivered and contract was extended

Lot 2- Supply, Delivery, Installation and Testing of 

54 Units Village Type Rice Mill for Regions IVA, IVB 

& V

RCEF - FMFOD No NP-53.1 Two Failed Biddings N/A 26-03-2025 02-04-2025 15-04-2025 15-04-2025 22-04-2025 07-05-2025 19-05-2025 20-05-2025 27-05-2025 03-06-2025 23-12-2023 23-12-2023 Special Account to the 

General Fund
36,693,000.00 36,693,000.00 36,688,000.00                           36,688,000.00

COA, Nueva Ecija Seed Growers 

Association, Bantug PMC, San Jose City 

Chamber of Commerce and Industry, 

PSABE-Central Luzon Chapter

27-03-2025 27-03-2025 27-03-2025 27-03-2025 27-03-2025 27-03-2025 Partially delivered and contract was extended

PHilMech-RCEF-25-05-09 SUPPLY, DELIVERY, INSTALLATION AND TESTING 

OF DRYING SYSTEM I

Lot 1 Supply, Delivery, Installation and Testing of 

28 sets  Drying System I  in Regions I & III
RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 01-07-2025 02-07-2025 02-07-2025 11-07-2025 18-07-2025 18-06-2026 18-06-2026 Special Account to the 

General Fund
182,000,000.00 182,000,000.00 160,160,000.00                         160,160,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was suspended 

and amended

Lot 2 -Supply, Delivery, Installation and Testing of 

24 sets  Drying System I  in Regions CAR & II
RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 16-07-2025 17-07-2025 18-07-2025 22-07-2025 29-07-2025 17&19-06-2026 19-06-2026 Special Account to the 

General Fund
156,000,000.00 156,000,000.00 148,272,000.00                         148,272,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was suspended 

and amended

Lot 3 - Supply, Delivery, Installation and Testing of 

42 sets  Drying System I  in Regions IVA, IVB & V
RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 01-07-2025 02-07-2025 02-07-2025 11-07-2025 18-07-2025 17&18-06-2026 18-06-2026 Special Account to the 

General Fund
273,000,000.00 273,000,000.00 245,700,000.00                         245,700,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was suspended 

and amended

Lot 4 - Supply, Delivery, Installation and Testing of 

24 sets  Drying System I  in Regions VI & NIR
RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 07-07-2025 17-07-2025 10-07-2025 11-07-2025 18-07-2025 04-06-2026 04-06-2026 Special Account to the 

General Fund
156,000,000.00 156,000,000.00 148,272,000.00                         148,272,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was suspended 

and amended

Lot 5 Supply, Delivery, Installation and Testing of 

24 sets  Drying System I  in Regions VII & VIII
RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 07-07-2025 17-07-2025 10-07-2025 11-07-2025 18-07-2025 04-02-2026 04-02-2026 Special Account to the 

General Fund
156,000,000.00 156,000,000.00 148,272,000.00                         148,272,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was temporarily 

suspended

Lot 6 Supply, Delivery, Installation and Testing of 

41 sets  Drying System I  in Regions IX, X & 

CARAGA

RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 02-07-2025 02-07-2025 02-07-2025 11-07-2025 18-07-2025 18-04-2026 18-04-2026 Special Account to the 

General Fund
266,500,000.00 266,500,000.00 245,508,000.00                         245,508,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was  temporarily 

suspended

Lot 7 Supply, Delivery, Installation and Testing of 

37 sets  Drying System I  in Regions XI, XII & 

BARMM

RCEF - FMFOD No Competitive Bidding 23-05-2025 27-05-2025 03-06-2025 17-06-2025 17-06-2025 24-06-2025 02-07-2025 02-07-2025 02-07-2025 11-07-2025 18-07-2025 06-05-2026 06-05-2026 Special Account to the 

General Fund
240,500,000.00 240,500,000.00 221,556,000.00                         221,556,000.00

A, Nueva Ecija Seed Growers Association, 

Bantug PMC, San Jose City Chamber of 

Commerce and Industry, PSABE-Central 

Luzon Chapter

28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 28-05-2025 Partially delivered and contract was  temporarily 

suspended

PHilMech-RCEF-Infra-25-07-

11
SUPPLY OF LABOR AND MATERIALS FOR THE 

PROPOSED CONSTRUCTION OF 

DRYING SYSTEM 1 SHED
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LOT 1:  Supply of Labor and Materials for the 

Proposed Construction of 87 Sites Drying System 

1 Shed for Luzon

RCEF - FMFOD No Competitive Bidding 03-07-2025 09-07-2025 16-07-2025 06-08-2025 06-08-2025 07-08-2025 04-09-2025 04-09-2025 05-09-2025 09-09-2025 10-09-2025 N/A N/A
Special Account to the 

General Fund
470,972,860.05 470,972,860.05 468,826,447.78                         468,826,447.78

Commission on Audit,San Jose City 

Chamber of Commerce and 

Industry,Philippine Constructors 

Association (PCA), Inc.,Philippine Institute 

of Civil Engineers, Inc.

10-07-2025 10-07-2025 10-07-2025 10-07-2025 10-07-2025 10-07-2025 Contract was temporarily suspended

LOT 2: Supply of Labor and Materials for the 

Proposed Construction of 126 Sites Drying 

System 1 Shed for Visayas and Mindanao

RCEF - FMFOD No Competitive Bidding 03-07-2025 09-07-2025 16-07-2025 06-08-2025 06-08-2025 07-08-2025 13-08-2025 13-08-2025 14-08-2025 16-08-2025 19-08-2025 N/A NA/A
Special Account to the 

General Fund
682,098,624.90 682,098,624.90 678,990,027.81                         678,990,027.81

Commission on Audit,San Jose City 

Chamber of Commerce and 

Industry,Philippine Constructors 

Association (PCA), Inc.,Philippine Institute 

of Civil Engineers, Inc.

10-07-2025 10-07-2025 10-07-2025 10-07-2025 10-07-2025 10-07-2025 Contract was temporarily suspended

PHilMech-CTF-Infra-25-07-

10
CONSTRUCTION OF ONE (1)- STOREY SHARED 

PROCESSING FACILITY WHITE COPRA AND 

COOKING OIL BUILDING

Lot 1: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Santa Cruz, Pamplona, Cagayan

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 25-09-2025 30-09-2025 03-10-2025 13-10-2025 16-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 28,691,655.60                           28,691,655.60

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 With 20% progress billing and contract extension 

Lot 3: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Madalunot, Calaca, Batangas

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 10-10-2025 14-10-2025 15-10-2025 24-10-2025 28-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 30,134,000.00                           30,134,000.00

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 Awarded with issued Notice to Proceed

Lot 10: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Mangoto, Pamplona, Negros Oriental

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 25-09-2025 30-09-2025 03-10-2025 13-10-2025 17-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 28,691,655.60                           28,691,655.60

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 Contract was extended

Lot 11: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Malandag, Malungon, Sarangani

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 24-10-2025 28-10-2025 29-10-2025 07-11-2025 12-11-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 29,513,609.32                           29,513,609.32

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 Awarded with issued Notice to Proceed

Lot 15:Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building In Magsaysay, Nabunturan, Davao De 

Oro (Compostela Valley)

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 01-10-2025 03-10-2025 07-10-2025 17-10-2025 22-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 30,157,923.08                           30,157,923.08

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 Awarded with issued Notice to Proceed

Lot 18: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Cabubuhan, Magsaysay, Misamis 

Oriental

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 01-10-2025 03-10-2025 07-10-2025 17-10-2025 22-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 30,157,923.08                           30,157,923.08

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 With 20% progress billing.

Lot 19: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Maibu, Butuan City, Agusan Del Norte

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 01-10-2025 03-10-2025 07-10-2025 17-10-2025 22-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 30,157,923.08                           30,157,923.08

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 Awarded with issued Notice to Proceed

Lot 20: Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Don Ruben Ecleo (Baltazar), San 

Jose,Dinagat Islands

CTF - FMFOD No Competitive Bidding 08-07-2025 02-08-2025 11-08-2025 28-08-2025 28-08-2025 04-09-2025 01-10-2025 03-10-2025 07-10-2025 17-10-2025 22-10-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00 30,169,854.00 30,157,923.08                           30,157,923.08

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 04-08-2025 With 20% progress billing.

 PHilMech-Goods-25-09-14 SUPPLY, DELIVERY AND INSTALLATION OF IP-

PBX SYSTEM 
ICTDTD No Competitive Bidding 11-09-2025 26-09-2025 06-10-2025 20-10-2025 20-10-2025 27-10-2025 19-11-2025 26-11-2025 27-11-2025 05-12-2025 05-12-2025 17-04-2026 08-07-2026

Government of the 

Philippines (current year's 

budget)

3,000,000.00 3,000,000.00 2,999,360.00                              2,999,360.00                          

Commission on Audit, San Jose City 

Chamber of Commerce and 

Industry,InfoComm Technology 

Association of the Philippines 

(ITAP),Philippine Cable and 

Telecommunications Association, Inc. 

(PCTA)

29-09-2025 29-09-2025 29-09-2025 29-09-2025 29-09-2025 29-09-2025 Payment for processing

PHilMech-CTF-Infra-25-10-

15-Rebidding

CONSTRUCTION OF ONE (1)- STOREY SHARED 

PROCESSING FACILITY WHITE COPRA AND 

COOKING OIL BUILDING

Lot 1 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Pacheco, Magallanes, Cavite

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 29-10-2025 06-11-2025 20-11-2025 20-11-2025 24-11-2025 10-12-2025 16-12-2025 16-12-2025 19-12-2025 22-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00 28,798,949.84                           28,798,949.84

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 Contract was extended

Lot 4 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Funda, Hamtic, Antique

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 29-10-2025 06-11-2025 20-11-2025 20-11-2025 24-11-2025 04-12-2025 11-12-2025 12-12-2025 19-12-2025 22-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00 27,946,261.19                           27,946,261.19

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 Contract was extended

Lot 6 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Caniangan, Ramon Magsaysay, 

Zamboanga Del Sur

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 29-10-2025 06-11-2025 05-12-2025 05-12-2025 24-11-2025 04-12-2025 11-12-2025 12-12-2025 19-12-2025 22-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00 27,232,103.43                           27,232,103.43

Commission on Audit, Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 With 20% progress billing and approved contract 

extension

Lot 9 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Barcelona, Dapitan City, Zamboanga 

Del Norte

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 29-10-2025 06-11-2025 05-12-2025 05-12-2025 24-11-2025 04-12-2025 11-12-2025 12-12-2025 19-12-2025 22-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00 27,232,103.43                           27,232,103.43

Commission on Audit (COA), Philippine 

Constructors Association (PCA), 

Inc.Philippine Institute of Civil Engineers, 

Inc., San Jose Chamber of Commerce and 

Industry

30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 30-10-2025 With 20% progress billing and approved contract 

extension

PHilMech-CTF-Infra-25-10-

19-Rebidding

CONSTRUCTION OF ONE (1)- STOREY SHARED 

PROCESSING FACILITY WHITE COPRA AND 

COOKING OIL BUILDING

Lot 1 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Pulot Center, Sofronio Espanola, 

Palawan

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 01-12-2025 15-12-2025 15-12-2025 22-12-2025 N/A N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00                       28,126,305.37 28,126,305.37

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Contract was extended

Lot 2  Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Pulot Shore (Puloti), Sofronio Espanola, 

Palawan

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 01-12-2025 15-12-2025 15-12-2025 22-12-2025 N/A N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00                       27,747,065.68 27,747,065.68

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Contract was extended

PHilMech-CTF-Infra-25-11-

20-NP

CONSTRUCTION OF ONE (1)- STOREY SHARED 

PROCESSING FACILITY WHITE COPRA AND 

COOKING OIL BUILDING

Lot 1  Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Matalin, Malabang, Lanao Del Sur

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 26-11-2025 03-12-2025 03-12-2025 04-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00                       28,111,423.72                           28,111,423.72

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Contract was extended

Lot 2 Construction of one (1)- storey shared 

processing facility white copra and cooking oil 

building in Panosolen, Gen. S.K. Pendatun, 

Maguindanao

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 26-11-2025 03-12-2025 03-12-2025 04-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854 30,169,854.00 26,500,000.00                           26,500,000.00

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Awarded with issued Notice to Proceed

Lot 3 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Cebuano, Tupi, South Cotabato 

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 26-11-2025 03-12-2025 03-12-2025 04-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854 30,169,854.00 26,025,341.15                           26,025,341.15

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Awarded with issued Notice to Proceed
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Lot 4 Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Siocon, Zamboanga Del Norte

CTF - FMFOD No NP-53.1 Two Failed Biddings N/A 21-11-2025 26-11-2025 03-12-2025 03-12-2025 04-12-2025 15-12-2025 19-12-2025 19-12-2025 29-12-2025 31-12-2025 N/A N/A Trust Receipts - CFITF 30,169,854 30,169,854.00 28,111,423.72                           28,111,423.72

Commission on Audit (COA), Philippine 

Constructors Association (PCA),. San Jose 

Chamber of Commerce and Industry, 

United Coconut Associations of the 

Philippines, Inc. (UCAP)

21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 21-11-2025 Contract was extended

25-12-GOODS-28A
SUPPLY OF JANITORIAL SERVICES 

(January to December 2026)
AD-BMTSS Yes Section 7.3 (i) Renewal of 

Regular and recurring services
N/A N/A N/A N/A N/A N/A N/A 19-12-2025 19-12-2025 19-12-2025 N/A N/A N/A Trust Receipts - CFITF 4,178,848.89                                   4,178,848.89                  4,178,848.89                              4,178,848.89              N/A N/A N/A N/A N/A N/A N/A Contract was renewed

25-12-GOODS-27A
SUPPLY OF SECURITY SERVICES

(January to December 2026)
AD-BMTSS Yes Section 7.3 (i) Renewal of 

Regular and recurring services
N/A N/A N/A N/A N/A N/A N/A 22-12-2025 22-12-2025 22-12-2025 N/A N/A N/A Trust Receipts - CFITF 9,047,666.72                                   9,047,666.72                  9,047,666.72                              9,047,666.72              N/A N/A N/A N/A N/A N/A N/A Contract was renewed

PHilMech-Consul- 25-12-21-

NP

PROCUREMENT SPECIALIST SERVICE FOR THE 

PROJECT MECHANIZATION COMPONENT OF THE 

RICE COMPETITIVENESS ENHANCEMENT 

PROGRAM, CFIDP AND OTHER BIG TICKET 

PROJECTS COVERING THE PERIOD JANUARY 1, 

2026 – DECEMBER 31, 2026

OD No NP.35.7 Highly Technical 

Consultants
N/A N/A N/A N/A N/A N/A N/A 29-12-2025 05-01-2026 08-01-2026 08-01-2026 N/A N/A

Government of the 

Philippines (current year's 

budget)

1,055,563.20                                   1,055,563.20                  1,055,563.20                              1,055,563.20              N/A N/A N/A N/A N/A N/A N/A Contract was renewed

PHilMech-CTF-Infra-26-01-01-

NP

CONSTRUCTION OF ONE (1)- STOREY SHARED 

PROCESSING FACILITY WHITE COPRA AND 

COOKING OIL BUILDING

LOT 1 - Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Timbang-Timbang, Alicia, Zamboanga 

Sibugay

CTF - FMFOD No Competitive Bidding N/A 07-01-2026 15-01-2026 22-01-2026 22-01-2026 29-01-2026 12-02-2026 16-02-2026 18-02-2026 27-02-2026 02-03-2026 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00                       27,576,876.14                           27,576,876.14                       
Commission on Audit (COA), Philippine 

Constructors Association (PCA),

Philippine Institute of Civil Engineers, Inc. 

07-01-2026 07-01-2026 07-01-2026 07-01-2026 07-01-2026 07-01-2026 Contract was extended

LOT 2 -Construction of One (1)- Storey Shared 

Processing Facility White Copra and Cooking Oil 

Building in Cogon, Island Garden City of Samal, 

Davao Del Norte

CTF - FMFOD No Competitive Bidding N/A 07-01-2026 15-01-2026 22-01-2026 22-01-2026 29-01-2026 23-02-2026 27-02-2026 02-03-2026 11-03-2026 03/13/2026 N/A N/A Trust Receipts - CFITF 30,169,854.00                                30,169,854.00                       28,662,831.99                           28,662,831.99                       
Commission on Audit (COA), Philippine 

Constructors Association (PCA),

Philippine Institute of Civil Engineers, Inc. 

07-01-2026 07-01-2026 07-01-2026 07-01-2026 07-01-2026 07-01-2026 Awarded with issued Notice to Proceed

PHilMech-Goods-26-03-04
SUPPLY AND DELIVERY OF VARIOUS I.T SUPPLIES 

AND EQUIPMENT  

LOT 1 - Supply and Delivery of IT Equipment ICTDTD No Competitive Bidding 23-02-2026 03-02-2026 16-03-2026 31-03-2026 31-03-2026 07-04-2026 17-04-2026 29-04-2026 N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

2,042,918.00 2,042,918.00

Commission on Audit (COA), 

San Jose City Chamber of Commerce & 

Industry

InfoComm Technology Association of the 

Philippines (ITAP)

09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 Failure under Section 64.1(c) 

LOT 2 - Supply and Delivery of Inks and Toners ICTDTD No Competitive Bidding 23-02-2026 03-02-2026 16-03-2026 31-03-2026 31-03-2026 07-04-2026 17-04-2026 29-04-2026 N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

2,699,045.00 2,699,045.00

Commission on Audit (COA), 

San Jose City Chamber of Commerce & 

Industry

InfoComm Technology Association of the 

Philippines (ITAP)

09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 Failure under Section 64.1(c) 

LOT 3 - Supply and Delivery of 41 units All-In-One 

PC
ICTDTD No Competitive Bidding 23-02-2026 03-02-2026 17-03-2026 31-03-2026 31-03-2026 07-04-2026 17-04-2026 29-04-2026 N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

1,935,200.00 1,935,200.00

Commission on Audit (COA), 

San Jose City Chamber of Commerce & 

Industry

InfoComm Technology Association of the 

Philippines (ITAP)

09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 Failure under Section 64.1(c) 

LOT 4 - Supply and Delivery of 70 units Notebook 

Computer for Office Use, 14 inches
ICTDTD No Competitive Bidding 23-02-2026 03-02-2026 18-03-2026 31-03-2026 31-03-2026 07-04-2026 17-04-2026 29-04-2026 N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

3,290,000.00 3,290,000.00

Commission on Audit (COA), 

San Jose City Chamber of Commerce & 

Industry

InfoComm Technology Association of the 

Philippines (ITAP)

09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 Failure under Section 64.1(c) 

LOT 5 - Supply and Delivery of 29 units Notebook 

Computer for Office Use, 15 inches with GPU
ICTDTD No Competitive Bidding 23-02-2026 03-02-2026 19-03-2026 31-03-2026 31-03-2026 07-04-2026 17-04-2026 29-04-2026 N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

1,392,000.00 1,392,000.00

Commission on Audit (COA), 

San Jose City Chamber of Commerce & 

Industry

InfoComm Technology Association of the 

Philippines (ITAP)

09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 09-03-2026 Failure under Section 64.1(c) 

PHilMech-CTF-GOODS-26-05-

09

SUPPLY OF LABOR AND MATERIALS FOR THE

DESIGN, FABRICATION, DELIVERY,

INSTALLATION, TESTING AND COMMISSIONING

OF EQUIPMENT AND MACHINERIES ON-SITE OF

VARIOUS COCONUT PROCESSING CENTERS

LOT 1 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (Additional Equipment) in Daro,

Jaro, Leyte.

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,782,500.00 1,782,500.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

LOT 2 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (Additional Equipment) in

Katipunan, Panabo, Davao, del Norte.

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,782,500.00 1,782,500.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

LOT 3 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (Additional Equipment) in

Pawa, Boac, Marinduque.

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,782,500.00 1,782,500.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

LOT 4 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (Additional Equipment) in

Poblacion 1, Mabini, Bohol

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 N/A N/A N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,988,000.00 1,988,000.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Failure under Section 64.1(a) 

LOT 5 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (Additional Equipment) in

Matalin, Malabang, Lanao del Sur

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,782,500.00 1,782,500.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

LOT 6 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for VCO and Flour Processing

Center (Additional Equipment) in Saud, Pagudpud,

Ilocos Norte

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 N/A N/A N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 1,937,346.00 1,937,346.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Failure under Section 64.1(a) 

LOT 7 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for Virgin Coconut Oil and

Cocowater Processing Center (Additional

Equipment) in Poblacion 3, Tagbilaran City, Bohol

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 953,000.00 953,000.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process
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LOT 8 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (with dehusking tool) in

Aurelio, San Jose, Dinagat Islands

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 8,944,000.00 8,944,000.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

LOT 9 - Supply of Labor and Materials for the

Design, Fabrication, Delivery, Installation, Testing

and Commissioning of Equipment and

Machineries On-Site for White Copra Cooking-Oil

Processing Center (with dehusking tool) in Maibu,

Butuan City, Agusan del Norte

CTF - FMFOD No Competitive Bidding 28-04-2026 11-05-2026 19-05-2026 02-06-2026 02-06-2026 09-06-2026 ongoing N/A N/A N/A N/A N/A N/A Trust Receipts - CFITF 8,944,000.00 8,944,000.00

Commission on Audit (COA), United 

Coconut Associations of the Philippines, 

Inc. (UCAP),   Constructors Association 

(PCA), San Jose City Chamber of Commerce 

& Industry

14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 14-05-2026 Ongoing Procurement Process

PHilMech-Goods- 26-05-10

SUPPLY, DELIVERY, INSTALLATION, 

COMMISSIONING AND TESTING OF VARIOUS 

LABORATORY EQUIPMENT

LOT 1 - Supply, Delivery, Installation,

Commissioning and Testing of 1 unit Laboratory

Testing Husker complete with all necessary parts

and accessories

TPI No Competitive Bidding 10-04-2026 08-05-2026 18-05-2026 01-06-2026 01-06-2026 04-06-2026 16-06-2026 22-06-2026 23-06-2026 ongoing N/A N/A N/A
Government of the 

Philippines (current year's 

budget)

762,991.00 762,991.00 741,991.00 741,991.00

Commission on Audit (COA), Philippine 

Alliance of Laboratory Equipment Users 

(PALEU),  San Jose City Chamber of 

Commerce & Industry

13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 Awarded with Issued Notice of Award

LOT 2 - Supply, Delivery, Installation,

Commissioning and Testing of 1 unit Laboratory

Testing Mill complete with all necessary parts and

accessories

TPI No Competitive Bidding 10-04-2026 08-05-2026 18-05-2026 01-06-2026 01-06-2026 04-06-2026 16-06-2026 22-06-2026 23-06-2026 ongoing N/A N/A N/A
Government of the 

Philippines (current year's 

budget)

702,325.00 702,325.00 681,325.00 681,325.00

Commission on Audit (COA), Philippine 

Alliance of Laboratory Equipment Users 

(PALEU),  San Jose City Chamber of 

Commerce & Industry

13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 Awarded with Issued Notice of Award

LOT 3 - Supply, Delivery, Installation,

Commissioning and Testing of 1 unit Laboratory

Testing Width and Length Grader complete with

all necessary parts and accessories

TPI No Competitive Bidding 10-04-2026 08-05-2026 18-05-2026 01-06-2026 01-06-2026 04-06-2026 16-06-2026 22-06-2026 23-06-2026 ongoing N/A N/A N/A
Government of the 

Philippines (current year's 

budget)

658,674.00 658,674.00 647,308.00 647,308.00

Commission on Audit (COA), Philippine 

Alliance of Laboratory Equipment Users 

(PALEU),  San Jose City Chamber of 

Commerce & Industry

13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 Awarded with Issued Notice of Award

LOT 4 - Supply, Delivery, Installation,

Commissioning and Testing of 2 units Laboratory

Oven complete with all necessary parts and

accessories

TPI No Competitive Bidding 10-04-2026 08-05-2026 18-05-2026 01-06-2026 01-06-2026 04-06-2026 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

465,696.00 465,696.00

Commission on Audit (COA), Philippine 

Alliance of Laboratory Equipment Users 

(PALEU),  San Jose City Chamber of 

Commerce & Industry

13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 13-05-2026 Failure under Section 64.1(a) 

PHilMech-Goods-26-06-11-

Rebidding

SUPPLY AND DELIVERY OF VARIOUS I.T. 

SUPPLIES AND EQUIPMENT

LOT 1 - Supply and Delivery of IT Equipment ICTDTD No Competitive Bidding N/A 01-06-2026 09-06-2026 23-06-2026 23-06-2026 30-06-2026 ongoing N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

2,042,918.00                                   2,042,918.00                  

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 Ongoing Procurement Process

LOT 2 - Supply and Delivery of Inks and Toners ICTDTD No Competitive Bidding N/A 01-06-2026 09-06-2026 23-06-2026 23-06-2026 30-06-2026 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

2,699,045.00                                   2,699,045.00

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 Ongoing Procurement Process

LOT 3 -Supply and Delivery of 41 units All-In-One

PC
ICTDTD No Competitive Bidding N/A 01-06-2026 09-06-2026 23-06-2026 23-06-2026 30-06-2026 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

1,935,200.00                                   1,935,200.00

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 Ongoing Procurement Process

LOT 4 - Supply and Delivery of 70 units Notebook

Computer for Office Use, 14 inches
ICTDTD No Competitive Bidding N/A 01-06-2026 09-06-2026 23-06-2026 23-06-2026 30-06-2026 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

3,290,000.00                                   3,290,000.00                  

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 Ongoing Procurement Process

LOT 5 - Supply and Delivery of 29 units Notebook

Computer for Office Use, 15 inches with GPU
ICTDTD No Competitive Bidding N/A 01-06-2026 09-06-2026 23-06-2026 23-06-2026 30-06-2026 N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

1,392,000.00                                   1,392,000.00

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 03-06-2026 Ongoing Procurement Process

PHilMech-Goods- 26-06-12
SUPPLY AND DELIVERY OF VARIOUS INKS AND

TONERS FOR THE 2nd QUARTER OF FY 2026

LOT 1 - Supply and Delivery of Various Inks for

the 2nd Quarter of FY 2026
ICTDTD No Competitive Bidding 05-06-2026 08-06-2026 16-06-2026 30-06-2026 30-06-2026 ongoing N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

350,230.00                                      350,230.00                     

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

10-06-2026 10-06-2026 10-06-2026 10-06-2026 10-06-2026 10-06-2026 Ongoing Procurement Process

LOT 2 - Supply and Delivery of Various Toners for

the 2nd Quarter of FY 2026
ICTDTD No Competitive Bidding 05-06-2026 08-06-2026 16-06-2026 30-06-2026 30-06-2026 ongoing N/A N/A N/A N/A N/A N/A N/A

Government of the 

Philippines (current year's 

budget)

2,058,535.00                                   2,058,535.00                  

Commission on Audit (COA), InfoComm 

Technology Association of the Philippines 

(ITAP), San Jose City Chamber of 

Commerce & Industry

10-06-2026 10-06-2026 10-06-2026 10-06-2026 10-06-2026 10-06-2026 Ongoing Procurement Process

RFQ No. 26-06-395

SUPPLY OF LABOR AND MATERIALS FOR THE 

CONSTRUCTION OF PHILMECH ARCHIVE 

STORAGE

AD - BMTSS No Small Value Procurement N/A 04-06-2026 N/A N/A N/A N/A N/A 15-06-2026 16-06-2026 25-06-2026 26-06-2026 N/A N/A

Government of the 

Philippines (current year's 

budget)

1,971,645.53                                   1,971,645.53                  1,813,522.00                              1,813,522.00              N/A N/A N/A N/A N/A N/A N/A Awarded with issued Notice to Proceed

   Total Allotted Budget of On-going Procurement Activities 4,534,587,746.29 41,380,815.34 4,493,206,930.95 4,304,451,670.90 16,095,600.81 4,288,356,070.09

Prepared by: Recommended for Approval by: APPROVED:

BAC Secretariat Head of the Procuring EntityBAC Chairperson

JOHN BERTRAND C.  GATCHALIAN NELSON  C. SANTIAGO, Ph.D. DIONISIO G. ALVINDIA, Ph.D.
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