



Republic of the Philippines
Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHILMECH)
Supplemental Annual Procurement Plan for FY 2019
RCEF (P 2.0B)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RCEF Mechanization Program												
	Supply and Delivery of Four-wheel Tractor	FMFO/ various farmers	Public Bidding	October 2019	November 2019	November 2019	November 2019	GoP	691,600,000.00	-	691,600,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Hand Tractor	FMFO/ various farmers	Public Bidding	October 2019	November 2019	November 2019	November 2019	GoP	155,960,000.00	-	155,960,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Floating Tiller	FMFO/ various farmers	Public Bidding	October 2019	November 2019	November 2019	November 2019	GoP	49,170,000.00	-	49,170,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Precision Seeder	FMFO/ various farmers	Public Bidding	October 2019	November 2019	November 2019	November 2019	GoP	83,200,000.00	-	83,200,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Walk-behind Transplanter	FMFO/ various farmers	Public Bidding	October 2019	November 2019	November 2019	November 2019	GoP	53,000,000.00	-	53,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Riding-type Transplanter	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	188,800,000.00	-	188,800,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Reaper	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	17,510,000.00	-	17,510,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Combine Harvester	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	712,000,000.00	-	712,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Commissioning of Mini Thresher	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	8,910,000.00	-	8,910,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply Delivery and Commissioning of Mechanical Dryer	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	7,000,000.00	-	7,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.

Main Office : CLSU, Science City of Muñoz, Nueva Ecija 3120 Philippines
Tel.No. (044) 456-0213 / 282 / 287 / 290 **Fax No.:** (044) 456-0110
Liaison Office: 3rd Floor, ATI Bldg., Elliptical Road, Diliman, Quezon City, Philippines
Tel. No. (02) 927-40-19, 927-40-29 **Fax No.** (02) 926-81-59
Web-site : www.philmech.gov.ph




Republic of the Philippines
 Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
 Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHILMech)
Supplemental Annual Procurement Plan for FY 2019
RCEF (P 2.0B)

(mobile)																			
Supply, Delivery and Commissioning of Rice Mill	FMFO/ various farmers	Public Bidding	November 2019	November 2019	December 2019	December 2019	GoP	36,800,000.00	-	36,800,000.00			36,800,000.00						Provision of agricultural machineries under RCEF Mechanization Program.
Food and accommodation	TMTD	SVP (different location and schedule nationwide)	October/ November/ December	October/ November/ December	October/ November/ December	October/ November/ December	GoP	-	33,105,960.00	33,105,960.00			33,105,960.00						For the conduct of various trainings nationwide
Supplies and Materials	TMTD	Agency to Agency and SVP	October/ November/ December	October/ November/ December	October/ November/ December	October/ November/ December	GoP	-	2,282,796.90	2,282,796.90			2,282,796.90						Provision of supplies and materials needed in the conduct of various trainings.
Fuel and Oil	TMTD	SVP	October/ November/ December	October/ November/ December	October/ November/ December	October/ November/ December	GoP	-	324,000.00	324,000.00			324,000.00						Provision of fuel and oil for farm machinery to be used during hands-on training
Vehicle Rental	TMTD	SVP	October/ November/ December	October/ November/ December	October/ November/ December	October/ November/ December	GoP	-	432,000.00	432,000.00			432,000.00						Provision of vehicle during trainings on site.
								2,003,950,000.00	36,144,756.90	36,144,756.90			2,040,094,756.00						


Prepared by:


CORNELIA M. VILLANUEVA
 Supervising Administrative Officer

Reviewed and Recommended by:


RAUL R. PAZ
 Director IIIIS

Approved by:


BALDWING JALLORINA, PhD.
 Director IV