




Republic of the Philippines
 Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
 Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHIMech) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Early Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
Capital Outlay												
	Supply of Labor and Materials for the Construction of AFMEchERN Building	EDD/PMITD	Public Bidding								10,143,000.00	Continuation of Construction of AFMEchERN Building (with MYOA)
	Supply and Delivery of Various IT Equipment	ICTS/Other offices	Public Bidding	November 29, 2019	December 13, 2019	Failure of Bidding	GoP (Regular Fund)				1,520,000.00	Provision of various IT equipment for ICTS, and other offices use 1 st Failure of Bidding/for rebid
	Supply and Delivery of Motor Vehicle	FMFOU	Public Bidding	October 23, 2019	November 6, 2019	January 30, 2020	GoP (Regular Fund)				24,632,964.00	Provision for additional motor vehicles for heavy field use in rural and remote areas.

Prepared by:


CORNELIA M. VILLANUEVA
 Supervising/Administrative Officer

Reviewed and Recommended by:


JOHNSON N. DELA CRUZ
 Acting Chief, Administrative Division

Approved by:


BALDWIN G. JALLORINA, PhD.
 Director IV