



Republic of the Philippines
 Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
 Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHIMech) Annual Procurement Plan for FY 2020
EARLY PROCUREMENT ACTIVITY

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Early Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
Capital Outlay												
	Supply of Labor and Materials for the Construction of AFMECHERN Building	EDD/PM/ITD	Public Bidding				GoP (Regular Fund)				10,143,000.00	Continuation of Construction of AFMECHERN Building (with MYOA)
	Supply and Delivery of Various IT Equipment	ICTS/Other offices	Public Bidding	November 29, 2019	December 13, 2019	Failure of Bidding	GoP (Regular Fund)				1,520,000.00	Provision of various IT equipment for ICTS, and other offices use
	Supply and Delivery of Motor Vehicle	FMFOU	Public Bidding	October 23, 2019	November 6, 2019	January 24, 2020	GoP (Regular Fund)				24,632,964.00	1 st Failure of Bidding/for rebid Provision for additional motor vehicles for heavy field use in rural and remote areas.
MOOE (Services)												
	Supply of Janitorial Services for Building and Ground Maintenance	AD	Public Bidding	October 11, 2019	October 25, 2019	January 9, 2020	GoP (Regular Fund)				2,280,442.20	Provision of Janitorial Services for the PHIMech building and ground maintenance
							TOTAL				2280,442.20	36,295,964.00

Prepared by:

Cornelia M. Villanueva
CORNELIA M. VILLANUEVA
 Supervising Administrative Officer

Reviewed and Recommended by:

Ronaldo Sebastian R. Reyes
RONALDO SEBASTIAN R. REYES
 Chief, Administrative Division

Approved by:

Baldwin G. Jallorina
BALDWIN G. JALLORINA, PhD.
 Director IV

ANNEX A

CERTIFICATE OF COMPLIANCE
Early Procurement Activity

I hereby certify that Philippine Center for Postharvest Development and Mechanization (PHilMech) has successfully undertaken Early Procurement Activities for at least 50% of the eligible Procurement Projects based on the agency's Indicative Annual Procurement Plan/s consistent with the National Expenditure Plan for Fiscal Year 2020.

This Certification is being made in compliance with the General Administration and Support Services Target (f) of the Guidelines on the Grant of the Performance-Based Bonus for Fiscal Year 2019 in the Administrative Order No. 25 Inter-Agency Task Force on the Harmonization of National Government Performance Monitoring, Information, and Reporting Systems Memorandum Circular No. 2018-1.

The undersigned attest to accuracy of all information contained herein based on available records and information that can be verified with the Philippine Center for Postharvest Development and Mechanization (PHilMech) and the Philippine Government Electronic Procurement System.

IN WITNESS HEREOF, I have hereunto affixed my signature on _____ at _____ Philippines.


RAUL R. PAZ

Bids and Awards Committee Chairperson
7 000

SUBSCRIBED AND SWORN to BEFORE ME THIS _____, in _____
Philippines with affiant exhibiting me his _____ issued on _____ at _____.