



Republic of the Philippines
Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHILMech)
Supplemental Annual Procurement Plan for FY 2020
Rice Competitiveness Enhancement Fund (RCEF)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RCEF Mechanization Program												
	Supply, Delivery and Testing of Four- wheel Tractors	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	686,700,000.00	-	686,700,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Rice Reapers	FMFO/ various farmers	Public Bidding	September/ October 2020	October/ November 2020	December 2020	December 2020	GoP	69,600,000.00	-	69,600,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Rice Combine Harvesters	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	614,607,000.00	-	614,607,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Rice Precision Seeders	FMFO/ various farmers	Public Bidding	September/ October 2020	October 2020	December 2020	December 2020	GoP	55,374,000.00	-	55,374,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Mechanical Rice Transplanters	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	272,992,000.00	-	272,992,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Float Assisted Walking- Type Agricultural Tractors	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	44,919,000.00	-	44,919,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Walking- Type Agricultural Tractors	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	123,682,000.00	-	123,682,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery and Testing of Mobile Rice Mills	FMFO/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	124,000,000.00	-	124,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.



Republic of the Philippines
Department of Agriculture
Philippine Center for Postharvest Development and Mechanization
Science City of Muñoz, Nueva Ecija, Philippines
www.philmech.gov.ph

Philippine Center for Postharvest Development and Mechanization (PHilMech)
Supplemental Annual Procurement Plan for FY 2020
Rice Competitiveness Enhancement Fund (RCEF)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RCEF Mechanization Program												
	Supply, Delivery and Testing of Various Axial-Flow Threshers	FMFOD/ various farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	168,740,000.00		168,740,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery, Installation, Testing and Commissioning of Various Grain Dryers	FMFOD/ various farmers	Public Bidding	October/ December 2020	November/ December 2020	December 2020/ January 2021	December 2020/ January 2021	GoP	82,000,000.00		82,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery, Installation, Testing and Commissioning of Mobile Recirculating Grain Dryers	FMFOD/ various farmers	Public Bidding	October/ December 2020	November/ December 2020	December 2020/ January 2021	December 2020/ January 2021	GoP	6,000,000.00		6,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply, Delivery, Installation, Testing and Commissioning of Various Rice Mills	FMFOD/ various farmers	Public Bidding	October/ December 2020	November/ December 2020	December 2020/ January 2021	December 2020/ January 2021	GoP	58,000,000.00		58,000,000.00	Provision of agricultural machineries under RCEF Mechanization Program.
	Supply and Delivery of Various Advocacy Collaterals	ACD/ various recipients/ farmers	Public Bidding	September 2020	October 2020	December 2020	December 2020	GoP	8,784,000.00	8,784,000.00		Provision of advocacy collaterals as a tool to promote among the recipients the RCEF Mechanization Program.
	Supply and Delivery of Various Publications	ACD/ various recipients/ farmers	Public Bidding	October 2020	November 2020	December 2020	December 2020	GoP	18,520,000.00	18,520,000.00		Provision of RCEF publication materials in promoting the RCEF Mechanization Program.
	Media Services Re: TV Show on Agriculture	ACD/ various recipients/ farmers	Negotiated Procurement		September 2020	October 2020	November 2020	GoP	6,000,000.00	6,000,000.00		Provision of RCEF communication support activities in promoting the RCEF Mechanization Program.

Main Office : CLSU, Science City of Muñoz, Nueva Ecija 3120 Philippines
Tel.No. (044) 456-0213 / 282 / 287 / 290 **Fax No.** (044) 456-0110
Liaison Office: 3rd Floor, ATI Bldg., Elliptical Road, Diliman, Quezon City, Philippines
Tel. No. (02) 927-40-19, 927-40-29 **Fax No.** (02) 926-81-59
Web-site : www.philmech.gov.ph



Philippine Center for Postharvest Development and Mechanization (PHilMech)
Supplemental Annual Procurement Plan for FY 2020
Rice Competitiveness Enhancement Fund (RCEF)

	Media Services Re: School on the Air thru Radio	ACD/ various recipients/ farmers	Negotiated Procurement	October 2020	November 2020	November 2020	GoP	10,000,000.00	10,000,000.00	43,304,000.00	2,306,614,000.00	Provision of communication support activities in promoting the RCEF Mechanization Program.
								2,349,918,000.00				

Prepared by:

RICHELLE ANN L. MOROTA
Administrative Officer V

Reviewed and Recommended by:

RAUL R. FAZ
Director III

Approved by:

BALDWIN G. JALLORINA, PhD.
Director IV