

AD-10923

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION
Procurement Monitoring Report
As of July-December 2020

Code (UACS/PAF)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Annual Procurement Activity										ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation				Remarks (Explaining changes from the A/P)												
				Pre-Proc Conference	Advs./Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (If applicable)							
COMPLETED PROCUREMENT ACTIVITIES																																				
PHILMech- Goods-20-10- 02	Rebidding for the Consultancy Services/Firm for the Formulation of the 10-Year Philippine Agricultural Mechanization and Local Agricultural Machinery Manufacturing Roadmap 2021 - 2031.		Competitive Bidding	August 6, 24 2020 / November 10, & 27, 2020	7-Oct-20	26-Oct-20	16-Oct-20	9-Nov-20	November 10- 27, 2020	12/12/2020	12/23/2020	1/6/2021	N/A	N/A	GOP- FY2020	10,700,000.00			10,700,000.00			8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	8-Oct-20	N/A	COA, Banting PMPC, Nueva Ecija Seed Growers Association, PSABG-Central Luzon Chapter, San Jose City Chamber of Commerce and Industry, COFILCO								
																Total Allotted Budget of Procurement Activities																				
																Total Contract Price of Procurement Activities Conducted																				
																Total Savings (Total Allotted Budget - Total Contract Price)																				
ON-GOING PROCUREMENT ACTIVITIES																																				
PHILMech- Goods-20-10- 05	Supply of Security Services	AD	Competitive Bidding	October 12, 2020 / November 10, 2020	17-Nov-20	25-Nov-20	10-Dec-20	10-Dec-20	December 11- 17, 2020	December 18- 29, 2020	1/6/2021	22-Jan-21	1/28/2021	N/A	N/A	GOP- FY2021 (EPA)	5,109,867.53	5,109,867.53		5,023,494.36	5,023,494.36		17-Nov-20	17-Nov-20	17-Nov-20	17-Nov-20	17-Nov-20	n/a	COA, Banting PMPC, Nueva Ecija Seed Growers Association, PSABG-Central Luzon Chapter, San Jose City Chamber of Commerce and Industry							
																	Total Allotted Budget of Procurement Activities																			
ON-GOING PROCUREMENT ACTIVITIES																																				
PHILMech- Goods-20-10- 06	Supply of Janitorial Services for the Building and Ground Maintenance	AD	Competitive Bidding	October 12, 2020 / November 10, 2020	17-Nov-20	25-Nov-20	10-Dec-20	10-Dec-20	December 11- 17, 2020	December 18- 29, 2020	1/5/2021	22-Jan-21	1/30/2021	N/A	N/A	GOP- FY2021 (EPA)	2,495,455.32	2,495,455.32		2,272,295.04	2,272,295.04		17-Nov-20	17-Nov-20	17-Nov-20	17-Nov-20	17-Nov-20	n/a	COA, Banting PMPC, Nueva Ecija Seed Growers Association, PSABG-Central Luzon Chapter, San Jose City Chamber of Commerce and Industry							
																	Total Allotted Budget of Procurement Activities																			
																	Total Contract Price of Procurement Activities Conducted																			
																	Total Savings (Total Allotted Budget - Total Contract Price)																			
PHILMech- Goods-20-12- 08	Rebidding for the Supply of Labor and Materials for the Fabrication, Delivery, Installation and Testing of Fluidized Bed Drying System in Nueva Ecija	AMD	Competitive Bidding	29-Oct-20	3-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	December 24- 29, 2020	December 24- 29, 2020	1/7/2021	21-Jan-21	1/21/2021	N/A	N/A	GOP- FY 2020 Regular Fund	5,660,790.00	5,660,790.00		5,577,793.41	5,577,793.41		4-Dec-20	4-Dec-20	4-Dec-20	4-Dec-20	4-Dec-20	COA, Banting PMPC, Nueva Ecija Seed Growers Association, PSABG-Central Luzon Chapter, San Jose City Chamber of Commerce and Industry								
																	Total Allotted Budget of Procurement Activities																			
																	Total Contract Price of Procurement Activities Conducted																			
																	Total Savings (Total Allotted Budget - Total Contract Price)																			
PHILMech- Goods-20-12- 09	Supply and Delivery of Various IT Equipment (Q3/2021)		Competitive Bidding	4-Dec-20	4-Dec-20	15-Dec-20	28-Dec-20	28-Dec-20	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	GOP- FY2021 (EPA)	6,569,910.00	6,569,910.00		6,569,910.00	6,569,910.00							COA, Banting PMPC, Nueva Ecija Seed Growers Association, PSABG-Central Luzon Chapter, San Jose City Chamber of Commerce and Industry									
																Total Allotted Budget of Procurement Activities																				
																Total Contract Price of Procurement Activities Conducted																				
																Total Savings (Total Allotted Budget - Total Contract Price)																				
RFQ No. 20-12- 944	Supply of Labor and Materials for the Fabrication, Delivery and Testing of Research Prototype of PhilMech-KAMICO Designed Corn Mill	AMD	Direct Contracting/ Single Source Procurement	N/A	N/A	N/A	N/A	N/A	December 18- 29, 2020	December 18- 29, 2020	1/6/2021	22-Mar-21	1/13/2021	N/A	N/A	GOP- FY 2020 Regular Fund	1,840,000.00	1,840,000.00		1,840,000.00	1,840,000.00		n/a	n/a	n/a	n/a	n/a	n/a								
																	Total Allotted Budget of Procurement Activities																			
																	Total Contract Price of Procurement Activities Conducted																			
																	Total Savings (Total Allotted Budget - Total Contract Price)																			

Prepared by:
MICHELLE ANN L. MORITA
BAC Secretariat

Noted by:
JOHNSON N. DELA CRUZ
BAC Vice Chairperson

Recommended for Approval by:
PAUL R. PAZ
BAC Chairperson

APPROVED:
BALDWIN G. JALLORINA, PhD
Head of the Procuring Entity

PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION
Procurement Monitoring Report
As of July-December 2020

Code (UUCS/ PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity						Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)													
				Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																			
Supply and Delivery of Various Advocacy Collaterals																																			
PH/Rech- Good 20- 09-03	18,000 pcs of Advocacy Bumper Hat	ACD	Competitive Public Bidding	08/05/2020	09/15/2020	09/24/2020	10/08/2020	10/08/2020	October 9-15, 2020	October 16- 27, 2020	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	Failure of Bidding	2,160,000.00	2,160,000.00		2,664,000.00	2,664,000.00		19-Oct-20	19-Oct-20	19-Oct-20	19-Oct-20	COA, Nueva Ecija Seed Growers Association, Bunting PMPC, San Jose Bonggar, Inc., Philippine Chamber of Commerce and Industry, National Trading Institute, Central Luzon Chapter, Printing Industries Association of the Philippines, Inc. (PIAP)								
	18,000 pcs of Advocacy Sign																	1,170,000.00	1,170,000.00		Failure of Bidding	Failure of Bidding													
	18,000 pcs of Advocacy Bag																		18,520,000.00	18,520,000.00		17,991,520.00	17,991,520.00												
Supply and Delivery of Various Publications																																			
PH/Rech- Good 20- 09-04	145,000 copies of Wall Calendar	ACD	Competitive Public Bidding								12/15/2020	12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A	6,200,000.00	6,200,000.00		5,982,600.00	5,982,600.00														
	- 135,000 copies of Wall Calendar												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A				3,079,960.00	3,079,960.00													
	- 10,000 copies Advocacy Wall Calendar												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	20,000 copies of RCEF Information Kit												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	5,000 copies of Advocacy Notes												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	8,000 copies Enterprise Kit (Manual / Workbooks)												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	15,000 copies of RCEF Mechanization Newsletter												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	10,000 copies (2) Issues of Mechanization Digest												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A																		
	143,000 copies of Reference Manuals (Combined the various Manual Series 1- 15,000 copies of Operator's Manual Series 1 Technician - 15,000 copies of Operator's Manual Series 1 (Four-Wheel drive tractor) 15,000 copies of Operator's Manual Series 2 (Grand Tractor) 15,000 copies of Operator's Manual Series 3 (Riding type Rice Transplanter) 15,000 copies of Operator's Manual Series 4 (Rice Prodder/Sander) 15,000 copies of Operator's Manual Series 5 (Combined the various Manual Series 6- 10,000 copies of Operator's Manual Series 6 (Impeller Rice Mill for Brown Rice and Milled Rice - Engine-driven Model) 1,000 copies of Operator's Manual Series 7 (Brown Rice Impeller Rice Mill - Engine-driven Model) 1,000 copies of Operator's Manual Series 8 (Brown Rice Impeller Rice Mill - Electric-driven Model) 12,000 copies Land Preparation Reference Manual 12,000 copies Rice Establishment Reference Manual 12,000 copies Rice Harvesting/Threshing Reference Manual 12,000 copies GS with Drying Reference Manual 12,000 Rice Milling Reference Manual												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A	7,815,000.00	7,815,000.00		7,599,660.00	7,599,660.00		26-Oct-20	COA, Nueva Ecija Seed Growers Association, Bunting PMPC, San Jose Bonggar, Inc., Philippine Chamber of Commerce and Industry, National Trading Institute, Central Luzon Chapter, Printing Industries Association of the Philippines, Inc. (PIAP)										
	5,000 copies of Catalog of Technologies 4,000 copies of RCEF Mechanization Program Service Report (2020 - 2 hours)												12/15/2020	12/15/2020	12/22/2021	12/22/2021	N/A		815,000.00	815,000.00		803,250.00	803,250.00												
Rebidding for the Supply and Delivery of Various Advocacy Collaterals																																			
PH/Rech- Good 20- 10-08	18,000 pcs of Advocacy Bumper Hat	ACD	Competitive Public Bidding	09/05/2020	10/28/2020	11/05/2020	11/18/2020	11/18/2020	November 19- 25, 2020	November 26- December 7, 2020							3,240,000.00	3,240,000.00		2,826,000.00	2,826,000.00		29-Oct-20	29-Oct-20	29-Oct-20	29-Oct-20	COA, Nueva Ecija Seed Growers Association, Bunting PMPC, Philippine Chamber of Commerce and Industry, National Trading Institute, Central Luzon Chapter, Printing Industries Association of the Philippines, Inc. (PIAP)								
	18,000 pcs of Advocacy Bag																	2,160,000.00	2,160,000.00		1,620,000.00	1,620,000.00													
PHQ	TV Show on Agriculture	ACD	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	September 2- 8, 2020	10/16/20							6,000,000.00	6,000,000.00		5,500,000.00	5,500,000.00						N/A	N/A							
PHQ	School on the Air thru Radio	ACD	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	13-Oct-20	10/20/20							10,000,000.00	10,000,000.00		9,500,000.00	9,500,000.00						N/A	N/A							
Total Allowed Budget of Procurement Activities																	46,634,000.00																		
Total Contract Price of Procurement Activities Conducted																	38,481,520.00																		
Total Savings (Total Allowed Budget - Total Contract Price)																	8,152,480.00																		

Prepared by:

RICHIELE ANN L. MOROTA
BAC Secretariat

Recommended Approval by:

RAUL R. RIZ
BAC Chairperson

APPROVED:

BALDWIN G. JALORIN
Head of the Procuring Entity

[illegible]

[illegible]

[illegible]

Philbeck RCBP 20-06 13	Supply, Delivery and Testing of 213 Units Walk Behind Type Mechanical Transmitters for Luau (Regions VI, VII & VIII)	PMED	Competitive Bidding	09/14/2020	09/26/2020	10/05/2020	10/19/2020	October 27- November 24, 2020	12/15/2020	12/15/2020	12/15/2020	N/A	N/A	GOIP -RCBP FY 2020	101,000,000.00	162,000,000.00	71,000,000.00	71,000,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Walk Behind Type Mechanical Transmitters for Luau (Regions II, III, IV, V, VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	15,400,000.00	15,400,000.00	11,040,000.00	11,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 22 Units Riding Type Mechanical Transmitters for Luau (Regions VI & VII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	32,640,000.00	32,640,000.00	24,040,000.00	24,040,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
Philbeck RCBP 20-06 14	Supply, Delivery and Testing of 95 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)	PMED	Competitive Bidding	09/15/2020	09/25/2020	10/05/2020	10/19/2020	October 27- November 24, 2020	12/15/2020	12/15/2020	12/15/2020	N/A	N/A	GOIP -RCBP FY 2020	372,000.00	372,000.00	367,200.00	367,200.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 140 Units of Turle Type Float Assisted Walking Type Tractors for Luau (Regions I, II, III, IV, V, VI, VII & VIII)			12/17/2020	12/15/2020	12/15/2020	N/A	N/A	17,763,000.00	17,763,000.00	17,533,800.00	17,533,800.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
Philbeck RCBP 20-06 16	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)	PMED	Competitive Bidding	09/15/2020	09/26/2020	10/06/2020	10/22/2020	October 23-29, November 24, 2020	12/15/2020	12/17/2020	12/17/2020	N/A	N/A	GOIP -RCBP FY 2020	43,200,000.00	43,200,000.00	43,146,000.00	43,146,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 47 Units Mobile Rice Mills for Luau (Regions IV & V)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	37,600,000.00	37,600,000.00	37,553,000.00	37,553,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter	
	Supply, Delivery and Testing of 29 Units Mobile Rice Mills for Luau (Regions VI & VII)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	23,200,000.00	23,200,000.00	23,171,000.00	23,171,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter	
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	19,975,000.00	19,975,000.00	19,975,000.00	19,975,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
Philbeck RCBP 20-06 17	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)	PMED	Competitive Bidding	09/15/2020	09/26/2020	10/07/2020	10/29/2020	October 30- November 4, November 5- 9, 2020	12/15/2020	12/17/2020	12/17/2020	N/A	N/A	GOIP -RCBP FY 2020	38,190,000.00	38,190,000.00	38,190,000.00	38,190,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	38,190,000.00	38,190,000.00	38,190,000.00	38,190,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter	
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	38,190,000.00	38,190,000.00	38,190,000.00	38,190,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter	
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	38,190,000.00	38,190,000.00	38,190,000.00	38,190,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc. (NESA) City Chapter of Commuters and Farmers' Association, Inc. (COMFA) Industry, PMAR, Central Luzon Chapter	
	Supply, Delivery and Testing of 23 Units Mobile Rice Mills for Luau (Regions I, II & III)			12/15/2020	12/17/2020	12/17/2020	N/A	N/A	38,190,000.00	38,190,000.00	38,190,000.00	38,190,000.00	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	30-Sep-20	COA, Nueva Ecija Seed Growers Association, Inc	

[illegible][illegible]

