

Philippine Center for Postharvest Development and Mechanization (PHilMech) Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100002000	Supply, Delivery and Testing of 400 units Four-Wheel Tractor, TIER II	FMFOD	NO	Competitive Bidding	February	February	March	March	Special Purpose Fund	912,000,000.00		912,000,000.00	Provision of Four-Wheel Tractor under RCEF Mechanization Program.
310200100002000	Supply, Delivery and Testing of 800 units Four-Wheel Tractor, TIER III	FMFOD	NO	Competitive Bidding	February	February	March	March	Special Purpose Fund	1,920,000,000.00		1,920,000,000.00	Provision of Four-Wheel Tractor under RCEF Mechanization Program.
310200100002000	Supply, Delivery and Testing of 400 units Rice Combine Harvester, TIER II - Type I	FMFOD	NO	Competitive Bidding	February	February	March	March	Special Purpose Fund	760,000,000.00		760,000,000.00	Provision of Rice Combine Harvester under RCEF Mechanization Program.
310200100002000	Supply, Delivery and Testing of 300 units Rice Combine Harvester, TIER II - Type II	FMFOD	NO	Competitive Bidding	February	February	March	March	Special Purpose Fund	630,000,000.00		630,000,000.00	Provision of Rice Combine Harvester under RCEF Mechanization Program.
310200100002000	Supply, Delivery and Testing of 500 units Rice Combine Harvester, TIER III	FMFOD	NO	Competitive Bidding	February	February	March	March	Special Purpose Fund	1,050,000,000.00		1,050,000,000.00	Provision of Rice Combine Harvester under RCEF Mechanization Program.
										5,272,000,000.00		5,272,000,000.00	

Prepared by:

RICHELLE ANN L. MOROTA
Head, BAC Secretariat

Reviewed and Recommended by:

NELSON C. SANTIAGO, Ph.D.
BAC Chairperson

Approved by:

DIONISIO G. ALVINDIA, Ph.D.
Director IV