ANNEX B

Philippine Center for Postharvest Development and Mechanization Procurement Monitoring Report as of June 30, 2022

	Philippine Center for Postharvest Development and Mechanization Procurement Monitoring Report as of June 30, 2022																																				
Code (UACS/PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement						Ac			Mark.		Mark.			Source of		ABC (PhP)		Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation Pre-bid Cont Eligibility Sub/Open of Check Bids Evaluation Post Qual Acceptance APP)												
		End-User	Procurement Activity?		Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility 5 Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MODE CO	Total	MOOE	со	OO Conservers	Pre-bid Conf Eligibility Sub/Open of Check Bids Evaluation Post Qual Compileror (Captaining Apr) APP) displaying APP)												
COMPLETED PRO	OCUREMENT ACTIVITIES Supply Delivery Installation Testing and Commissioning of																																				
	Supply, Delivery, Installation, Testing and Commissioning of Various Rice Mills	-		- 1						-		,	-	-	-				358,774,500.00	358,774,500.00			245,636,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 9 units Single-Pass Rice Mill (Mobile/Trailed Type) for Luzon A (Region I)	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021	December 13, 2021	1st Failure of Bidding (Resolution No. 22-02-14)	N/A	N/A	NA	N/A	N/A		8,032,500.00	8,032,500.00	1st Failure of Bidding (Resolution No. 22-02- 14)		8,028,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 7 units Single-Pass Rice Mill (Mobile/Trailed Type) for Luzon B (Regions CAR & II)	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021	October 30 - December 13, 2021	1st Failure of Bidding (Resolution No. 22-02-14)	N/A	N/A	NA	N/A	NA		6,247,500.00	6,247,500.00	1st Failure of Bidding (Resolution No. 22-02- 14)		6,244,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice MII (MobileTrailed Type) for Region 2 - Island Municipality of Isabela (Maconacon and Palanan) Supply, Delivery, Installation, Testing and Commissioning of 4 units	FMFOD FMFOD	NO NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021										3,780,000.00 4,389,000.00	3,780,000.00																	
	Single Pass Rice Mill (Stationary) for Luzon A (Regions I & III) Surnly Delivery Installation Testing and Commissioning of 4 units																																				
	Supply, Dativery, Installation, Testing and Commissioning of 4 units Single Pass Rice Mill (Stationary) for Luzon C (Regions IV-A & V) Supply, Delivery, Installation, Testing and Commissioning of 4 units	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021		10/22/2021			1st Failure of							4,389,000.00	4,389,000.00	1st Failure of Bidding		1st Failure of Bidding														
	Single Pass Rice Mill (Stationary) for Region VI	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	NA	NA	Bidding (Resolution No. 21-10-54)	N/A	NA	N/A	N/A	NA		4,389,000.00	4,389,000.00	(Resolution No. 21-10- 54)		(Resolution No. 21-10- 54)														
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Pass Rice Mill (Stationary) for Region VIII	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021										3,291,750.00	3,291,750.00	1		1														
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Pass Rice Mill (Stationary) for Mindanao A (Regions IX, X & CARAGA)	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021										4,389,000.00	4,389,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Pass Rice Mil (Stationary) for Mindanao B (Regions XI & XII)	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021										3,291,750.00	3,291,750.00	1		1	COA, Nueva Ecija Seed Growers Association,													
PHIMech-RCEF- 21-09-22	Supply, Delivery, Installation, Testing and Commissioning of 6 units Multi	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29,	October 30 -	Declared Failed Bidding by the	N/A	N/A	N/A	N/A	N/A	Special	28,350,000.00	28,350,000.00	28,320,000.00		28,320,000.00	Bantug PMC, San Jose City Chamber of Commerce and Industry,	1-Oct-21 1-Oct-21 1-Oct-21 1-Oct-21 NA												
	Stage Rice Mill for Region I									2021	13, 2021							Purpose Fund						PSABE-Central Luzon Chapter													
l t	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi- Stage Rice Mill for Region II	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021 October 23-	October 30 -	Declared Failed Bidding by the HOPE Declared Failed	N/A	N/A	NA	N/A	NA		23,625,000.00	23,625,000.00	23,620,000.00		23,620,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Region III	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 29, 2021	13, 2021	Bidding by the HOPE	N/A	N/A	NA	N/A	NA		23,625,000.00	23,625,000.00	23,600,000.00		23,600,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 16 units Multi Stage Rice Mill for Region IV-B	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021	December	1st Failure of Bidding (Resolution No. 22-02-08)	N/A	N/A	NIA	N/A	NA		75,600,000.00	75,600,000.00	75,584,000.00		75,584,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 6 units Multi- Stage Rice Mill for Regions IV-A & V	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021	October 30 - December 13, 2021	Declared Failed Bidding by the HOPE	N/A	N/A	NA	N/A	NA		28,350,000.00	28,350,000.00	28,320,000.00		28,320,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 7 units Multi- Stage Rice Mill for Artique, Capiz and Itolio	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 29, 2021	December 13, 2021		N/A	N/A	NA	N/A	N/A		33,075,000.00	33,075,000.00	33,040,000.00		33,040,000.00														
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Multi Stage Rice Mill for Negros Occidental	FMFOD	ND	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	October 23- October 29, 2021	October 30 - December 13, 2021	Declared Failed Bidding by the HOPE	N/A	N/A	N/A	N/A	NA		18,900,000.00	18,900,000.00	18,880,000.00	18,880,000.00		18,880,000.00		18,880,000.00		18,880,000.00		18,880,000.00		18,880,000.00		0 18,880,000.0			
	Supply, Delivery, Installation, Testing and Commissioning of 8 units Multi- Stage Rice Mill for Regions VII & VIII	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021										37,800,000.00	37,800,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi- Stage Rice Mill for Mindanao A (Regions IX, X & CARAGA)	FMFOD	ND	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021	N/A	NA	1st Failure of Bidding (Resolution No. 21-10-54)	N/A	NA	N/A	N/A	NA		23,625,000.00	23,625,000.00	1st Failure of Bidding (Resolution No. 21-10-		1st Failure of Bidding (Resolution No. 21-10-														
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi- Stage Rice Mill for Mindanao B (Regions XI & XII)	FMFOD	NO	Competitive Bidding	09/17/2021	09/30/2021	10/08/2021	10/22/2021	10/22/2021			. 21-10-64)							23,625,000.00	23,625,000.00	54)		54)														
	Supply, Delivery and Testing of De-Stoners											I		+					5,699,400.00	5,699,400.00				COA Nueva Ecia Seed													
PHIMech-RCEF-	Supply, Delivery, Installation and Testing of 14 units De-Stoner for Luzon (Regions CAR, I & II)											1st Failure of						Special	1,734,600.00	1,734,600.00	1st Failure of Bloos		1st Failure of Bidding	Growers Association,	11-Nov-21 11-Nov-21 11-Nov-21 11-Nov-21 N/A												
21-09-25	Supply, Delivery, Installation and Testing of 21 units De-Stoner for Visayas (Regions VI,VII & VIII)	FMFOD	NO	Competitive Bidding	09/17/2021	11/09/2021	11/17/2021	,	12/02/2021	8, 2021	20, 2021	Bidding (Resolution No. 12-12-72)	N/A	N/A	N/A	N/A	NA	Purpose Fund	2,601,900.00	2,601,900.00	1st Failure of Bidding (Resolution No. 12-12- 72)		(Resolution No. 12-12- 72)	City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	11-909-41 11-909-41 11-909-41 11-909-41 NA												
	Supply, Delivery, Installation and Testing of 11 units De-Stoner for Luzon (Regions X & XII)																		1,362,900.00	1,362,900.00				COA, Nueva Ecija Seed													
PHIMech-RCEF-	Rebidding for the Supply, Delivery and Testing of Rice Precision Seeders	-	ı	1	1		1	- 1	1	1			1	Т	T		l							Growers Association, Bantug PMC, San Jose City Chamber of	7/23/2021 7/23/2021 7/23/2021 7/23/2021 7/23/2021 NA												
21-07-16	Rebidding for the Supply, Delivery and Testing of 10 Units Rice Precision Seeders for Visayas (Regions VI, VII & VIII)	FMFOD	NO	Competitive Bidding	NΑ	7/22/2021	07/30/2021	09/08/2021	09/08/2021	September 9- 15, 2021	September 16- October 29, 2021	12/16/2021	12/17/2021	12/27/2022	06/09/2022	on-going	on-going	Special Purpose Fund	16,780,000.00	16,780,000.00	16,779,500.00		16,779,500.00	City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	Community Community Community (Castellia)												
	Rebidding for the Supply and Delivery and Testing of Walking-Type Agricultural Tractors			'								<u> </u>							125,124,720.00	125,124,720.00	96,568,150.00		96,568,150.00														
	Rebidding for the Supply and Delivery and Testing of 147 units Walking- Type Agricultural Tractors with Complete Accessories for Regions CAR, I	FMFOD	NO	Competitive Bidding	N/A	09/12/2021	09/20/2021	Oct. 4 & 21,	Oct. 4 & 21,	October 22- October 28, 2021	October 29 - December	01/03/2022	01/04/2022	01/07/2022	06/09/2022	on-going	on-going		24,109,470.00	24,109,470.00	24,034,500.00		24,034,500.00														
	Rebidding for the Supply and Delivery and Testing of 138 units Walking-							2021		2021 October 22-	December 12, 2021 October 29 -	2nd Failure of							,,-1000	24,100,410.00	2nd Failure of Bidding		2 , ,														
	Type Agricultural Tractors with Complete Accessories for Regions III, IVA & V	FMFOD	NO	Competitive Bidding	N/A	09/12/2021	09/20/2021	2021	Oct. 4 & 21, 2021	October 28, 2021	December 12, 2021	2nd Failure of Bidding per BAC Reso No. 22-03-17	N/A	NA	NA	N/A	NA		22,633,380.00	22,633,380.00	per BAC Reso No. 22- 03-17			COA, Nueva Ecija Seed													
PHIMech-RCEF- 21-09-20	Rebidding for the Supply and Delivery and Testing of 135 units Walking- Type Agricultural Tractors with Complete Accessories for Regions IX, X, XI, XII, CARAGA & BARMM	FMFOD	NO	Competitive Bidding	NΑ	09/12/2021	09/20/2021	Oct. 4 & 21, 2021	Oct. 4 & 21, 2021	October 22- October 28, 2021	October 29 - December 12, 2021	01/03/2022	01/04/2022	01/14/2022	06/09/2022	on-going	on-going		22,141,350.00	22,141,350.00	22,072,500.00	<u></u>	22,072,500.00	Growers Association, Bantug PMC, San Jose City Chamber of	15-Sep-21 15-Sep-21 15-Sep-21 15-Sep-21 N/A												
	Rebidding for the Supply and Delivery and Testing of 12 units Walking- Type Agricultural Tractors with Complete Accessories (For Island Provinces) for Region II	FMFOD	NO	Competitive Bidding	N/A	09/12/2021	09/20/2021	Oct. 4 & 21, 2021	Oct. 4 & 21, 2021	NA	NA	2nd Failure of Bidding per BAC Reso No. 21-10-51	N/A	NA	NA	N/A	NA	Special Purpose Fund	2,057,580.00	2,057,580.00	2nd Failure of Bidding per BAC Reso No. 21- 10-51			Commerce and Industry, PSABE-Central Luzon Chapter													
	Rebidding for the Supply and Delivery and Testing of 21 units Walking- Type Agricultural Tractors with Complete Accessories (For Island Provinces) for Regions IV-B & V	FMFOD	NO	Competitive Bidding	N/A	09/12/2021	09/20/2021	Oct. 4 & 21, 2021	Oct. 4 & 21, 2021	October 22- October 28, 2021	October 29 - December 12, 2021	2nd Failure of Bidding per BAC Reso No. 22-03-17	N/A	N/A	NIA	N/A	NA		3,600,765.00	3,600,765.00	2nd Failure of Bidding per BAC Reso No. 22- 03-17																
	Rebidding for the Supply and Delivery and Testing of 167 units Walking- Type Agricultural Tractors with Complete Accessories (For Island Provinces) for Regions VI & VII	FMFOD	NO	Competitive Bidding	N/A	09/12/2021	09/20/2021	Oct. 4 & 21, 2021	Oct. 4 & 21, 2021	October 22- October 28, 2021	October 29 - December 12, 2021	01/03/2022	01/04/2022	01/14/2022	06/09/2022	on-going	on-going		28,634,655.00	28,634,655.00	28,598,750.00		28,598,750.00														
	Rebidding for the Supply and Delivery and Testing of 128 units Walking- Type Agricultural Tractors with Complete Accessories (For Island Provinces) for Region VIII	FMFOD	NO	Competitive Bidding	NA	09/12/2021	09/20/2021	Oct. 4 & 21, 2021	Oct. 4 & 21, 2021	October 22- October 28, 2021	October 29 - December 12, 2021	01/03/2022	01/04/2022	01/14/2022	06/09/2022	on-going	on-going		21,947,520.00	21,947,520.00	21,862,400.00		21,862,400.00														
	Supply, Delivery, Installation, Testing and Commissioning of Various Heated Air Mechanical Dryers																		837,700,000.00	837,700,000.00]		1														
	Supply, Delivery, Installation, Testing, and Commissioning of 8 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non- Corrosive Environment) with Biomass and Petroleum Based Fuel	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	NA	NA	1st Failure of Bidding (Resolution No. 21-12-62)	N/A	NA	NA	N/A	NA	Special Purpose Fund	20,800,000.00	20,800,000.00	,																
	Heating System for Region I Supply, Delivery, Installation, Testing, and Commissioning of 13 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non-	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	N/A	1st Failure of	N/A	N/A	N/A	N/A	N/A	Special	33,800,000.00	33,800,000.00	,		†														
	Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Recion II Supply, Delivey, Installation, Testing, and Commissioning of 8 Units Heated Air Mechanical Grain Dryer - Recisculating Batch Type (For Non-											Bidding (Resolution No. 21-12-62) 1st Failure of						Purpose Fund Special			1		1														
	Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Region III Supply, Delivery, Installation, Testing, and Commissioning of 5 Units	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	NIA	Bidding (Resolution No. 21-12-62)	N/A	NA	NA	N/A	NA	Purpose Fund	20,800,000.00	20,800,000.00																	
	Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non- Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Redon IV-A Supply, Delivey, Installation, Testing, and Commissioning of 8 Units	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	NA	1st Failure of Bidding (Resolution No. 21-12-62)	N/A	NA	NA	N/A	NA	Special Purpose Fund	13,000,000.00	13,000,000.00			1														
	Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non- Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Oriental Mindoro- District I (Municipality/City of	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	NA	1st Failure of Bidding (Resolution No. 21-12-62)	N/A	N/A	NA	N/A	N/A	Special Purpose Fund	20,800,000.00	20,800,000.00																	
	Calacon. Navian and Victorial Supply. Delivery, institutation, Testing, and Commissioning of 8 Units Heated Air Mechanical Grain Dyer - Recirculating Basch Type (For Non- Corrosive Environment) with Biomass and Petroleum Based Fuel	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	NA	1st Failure of Bidding (Resolution No. 21-12-62)	N/A	NA	NA	N/A	N/A	Special Purpose Fund	20,800,000.00	20,800,000.00			1														
	Heating System for Oriental Mindoro- District I (Municipality/City of Baco, Pols and San Teodoro). Supply, Dalvery, Installation, Testing, and Commissioning of 14 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non-	FMFOD	NO	Competitive Bidding	09/17/2021	11/08/2021	11/16/2021	12/07/2021	12/07/2021	N/A	N/A	1st Failure of	N/A	N/A	N/A	N/A	N/A	Special	36.400.000.00	36.400.000.00	1		1														
	Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Oriental Mindoro (District 2)											Bidding (Resolution No. 21-12-62)						Purpose Fund		35,400,000.00			1														

Supply, Delivery, Installation, Testing, and Commissioning of 2 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non Corrosive Environment) with Biomass and Petroleum Based Fuel 1st Failure of Bidding (Resol No. 21-12-62) N/A NO ompetitive Bidding 1/08/202 11/16/2021 12/07/2021 NΆ NA N/A NA N/A NΆ 5,200,000.0 5,200,000.00 09/17/2021 Heating System for Palawan
Supply, Delivery, Installation, Testing, and Commissioning of 10 Units sated Air Mechanical Grain Driver - Recirculating Batch Type (For No Special Purpose Fund NO mpetitive Biddin 11/08/202 11/16/2021 12/07/2021 NA NA N/A N/A NA N/A NΑ 26.000.000.0 26.000.000.0 Corrosive Environment) with Biomass and Petroleum Based Fuel Corrisive Environment; with characteristic Supply, Delivery, Installation, Testing, and Commissioning of 8 Units Heated Air Machanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel 1st Failure of NO 11/08/202 12/07/2021 NΆ NA N/A NA NA NA NΆ 20.800.000.0 Bidding (Resolu No. 21-12-62) Letriture Canada & Nacros Occidental
Suppl, Delivery, Installation, Testing, and Commissioning of 10 Units
Heated Af Mechanical Grain Dyer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel 1st Failure of Special Purpose Fund NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 NA NA N/A N/A NA N/A NA 26,000,000.0 26,000,000.0 Bidding (Resoluti No. 21-12-62) Heating System for Ilbilio Supply, Delivery, Installation, Testing, and Commissioning of 3 Units 1st Failure of Bidding (Resolu No. 21-12-62) ated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non rrosive Environment) with Biomass and Petroleum Based Fuel NA NO 12/07/2021 NA N/A N/A N/A N/A ompetitive Bidding 11/08/2021 11/16/2021 7,800,000.0 7,800,000.00 Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non Corrosive Environment) with Biomass and Petroleum Based Fuel NO NA NA N/A N/A NA N/A N/A Competitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 28,600,000.0 28,600,000.00 Corrosive Environment; with elomass and retrosum sales Fuel Halatina Sustein for Readon IX. Halatina Sustein for Readon IX. Supply, Delivery, Installation, Testing, and Commissioning of 6 Units Halatind Air Machanical Grain Dryer - Recirculating Blach Type (For Not Corrosive Environment) with Blomass and Petroleum Based Fuel 1st Failure of Bidding (Resolu No. 21-12-62) 12/07/2021 mpetitive Bidding 11/16/2021 NΑ N/A N/A Heating System for Region X Supply: Delivery, Installation, Testing, and Commissioning of 8 Units 1st Failure of Bidding (Resolu No. 21-12-62) ated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non NO NA NA NA NA N/A 11/08/2021 12/07/2021 N/A NΑ ompetitive Bidding 09/17/2021 11/16/2021 20.800.000.0 20.800.000.0 Corrosive Environment) with Biomass and Petroleum Based Fuel Corrosive Environment) with siomass and review unusure news reHeating Street for Regions XI & XI

Supply, Delivery, Installation, Testing, and Commissioning of 7 Units

Heated Air Mechanical Girain Deyr - Reclicitualing Batch Type (For Non
Corrosive Environment) with Biomass and Petroleum Based Fuel 1st Failure of Bidding (Resol No. 21-12-62) Special Purpose Fund 12/07/2021 N/A NA N/A N/A NA N/A N/A Heating System for Agusan del Norte & Agusan del Sur Supply, Delivery, Installation, Testing, and Commissioning of 8 Units Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For No. NA NA N/A NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 N/A N/A MA NA 20.800.000.0 20 800 000 00 Corrosive Environment) with Biomass and Petroleum Based Fuel LOPTOSIVE ETHINGENERAL NAME AND A STATE OF THE ABSTRACT OF THE 1st Failure of Bidding (Resol No. 21-12-62) NO ompetitive Bidding 11/16/2021 12/07/2021 NΆ NA N/A N/A NA NA NΆ 14,700,000.0 14,700,000.0 CAR & Canavan
Supply, Delivery, Installation, Testing, and Commissioning of 10 Units Special Purpose Fund Heated &r Mechanical Grain Driver - Recirculation Batch Type (For No 11/08/2021 NO mpetitive Bidding 11/16/2021 2/07/2021 NA NA N/A NΑ NA N/A NΆ 21,000,000.0 21,000,000.0 Isabela, Quirino & NV Supply, Delivery, Installation, Testing, and Commissioning of 12 Units COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Special Surpose Fund ated Air Mechanical Grain Driver - Recirculating Batch Type (For No. NO NA NA ompetitive Bidding 11/08/2021 11/16/2021 12/07/2021 NΆ N/A N/A N/A NΆ 25.200.000.0 25.200.000.00 F- Corrosive Environment) with Petroleum Based Fuel Heating System to Nov. 10 & 11, 2021 11, 2021 11, 2021 11, 2021 11, 2021 1st Failure of Bidding (Resolu No. 21-12-62) NO 12/07/2021 NΆ NA N/A NA NA NA NΆ Corrosive Environment) with Heroleum Based Fuel Heating System to Ilocos Sur, Ilocos Norte & La Union Supply, Delivery, Installation, Teating, and Commissioning of 12 Units Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Nor Special Purpose Fund NA NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 NA N/A N/A NA N/A NA 25.200.000.0 25.200.000.00 orrosive Environment) with Petroleum Based Fuel Heating System to Bulacan Supply, Delivery, Installation, Testing, and Commissioning of 9 Units 1st Failure of Bidding (Resolu No. 21-12-62) Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For No NO 12/07/2021 NA NA N/A NA N/A ompetitive Bidding 11/08/2021 11/16/2021 N/A NA 18.900.000.0 09/17/2021 2/07/2021 18.900.000.00 Corrosive Environment) with Petroleum Based Fuel Heating System to Nueva Ecia Supply, Delivery, Installation, Testing, and Commissioning of 11 Units 1st Failure of Bidding (Resolutio No. 21-12-62) ompetitive Bidding 11/16/2021 2/07/2021 N/A N/A NΆ Pamoanoa & Tarlac Supply, Delivery, Installation, Testing, and Commissioning of 8 Units Special Purpose Fund Heated Air Mechanical Grain Driver - Recirculating Batch Type (For No. NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 NA NA N/A N/A NA N/A NΑ 16.800.000.0 16.800.000.0 Corrosive Environment) with Petroleum Based Fuel Heating System for Regions IVA & V Supply, Delivery, Installation, Testing, and Co Heated Air Mechanical Grain Dryer - Recircul 1st Failure of Bidding (Resolut No. 21-12-62) Special Purpose Fund NΆ Corrosive Environment) with Petroleum Based Fuel Heating System for Region IVB Supply, Delivery, Installation, Testing, and Commissioning of 4 Units Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non Corrosive Environment) with Petroleum Based Fuel Heating System for NA 09/17/2021 11/16/2021 12/07/2021 NA N/A N/A N/A NΆ 8,400,000.0 ompetitive Bidding Bidding (Resolu No. 21-12-62) 8,400,000.0 Basicin 14 Basicin 14 Basicin 14 Basicin 15 Basicin 16 Basicin 16 Basicin 17 1st Failure of Bidding (Resolu No. 21-12-62) FMFOD NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 N/A NA N/A NA NA N/A NΑ 21.000.000.0 21.000.000.00 Reacion VIII
Supply, Delivery, Installation, Testing, and Commissioning of 15 Units
Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For No
Corrosive Environment) with Petroleum Based Fuel Heating System to 1st Failure of NO ompetitive Bidding 1/08/2021 11/16/2021 2/07/2021 NΆ NA N/A NA NA NA NΆ 31,500,000.0 31,500,000.0 Levte District 1
Supply, Delivery, Installation, Testing, and Commissioning of 8 Units Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Petroleum Based Fuel Heating System for NO NA NA N/A N/A NA N/A 12/07/2021 NΆ ompetitive Bidding 11/08/2021 11/16/2021 16,800,000.0 16,800,000.0 Levte District 2, 4 & 5
Supply, Delivery, Installation, Testing, and Commissioning of 9 Units
Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Nor NO NA NA N/A NA N/A Competitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 N/A N/A 18,900,000.0 18,900,000.00 Corrosive Environment) with Petroleum Based Fuel Heating System to Regions IX,X & CARAGA
R-noty. Delivery, Installation, Testing, and Commissioning of 9 Units 1st Failure of Bidding (Resolut No. 21-12-62) NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 NΆ NA N/A N/A NA N/A NΆ 18.900.000.0 18.900.000.0 Lörstzwer Erwosews (2004)

Backlon XI

Supply, Delivery, Installation, Testing, and Commissioning of 10 Units

Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Petroleum Based Fuel Heating System for 1st Failure of Bidding (Resol No. 21-12-62) 12/07/2021 NA NA N/A N/A Regions XII & BARMM Supply, Delivery, Installation, Testing, and Commissioning of 8 Units 1st Failure of Bidding (Resolu No. 21-12-62) ated Air Mechanical Grain Dryer - Recirculating Batch Type (For rrosive Environment) with Petroleum Based Fuel Heating System to NO mpetitive Bidding 11/16/2021 12/07/2021 NA N/A NA N/A N/A 19,200,000.0 Region II Supply, Delivery, Installation, Testing, and Commissioning of 7 Units 1st Failure of Bidding (Resolu No. 21-12-62) Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for NO ompetitive Bidding 11/08/2021 11/16/2021 12/07/2021 N/A NA N/A N/A N/A N/A 16,800,000.0 16,800,000.00 Regions III & IVA
Supply, Delivery, Installation, Testing, and Commissioning of 13 Unit
Heated Air Mechanical Grain Driver - Recirculating Batch Type (For NO Competitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 2/07/2021 NA NA N/A N/A NA N/A NA 31,200,000.0 31,200,000.00 Corrosive Environment) with Petroleum Based Fuel Heating System to Region IVB Supply, Delivery, Installation, Testing, and Commissioning of 10 Units 1st Failure of Special Purpose Fund Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for NO 11/08/2021 12/07/2021 NA NA N/A N/A NΆ NA NA ompetitive Bidding 09/17/2021 11/16/2021 24,000,000.0 24,000,000.00 Region VI Supply, Delivery, Installation, Testing, and Commissioning of 7 Units 1st Failure of Bidding (Resolut No. 21-12-62) Heated Air Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for NO ompetitive Bidding 11/08/2021 11/16/2021 12/07/2021 NA NA N/A N/A NA N/A N/A 16.800.000.0 16 800 000 0 Special Purpose Fund Heated Air Mechanical Gram Dryer - Recifcusing bases 1996 (1 co. Corrosive Environment) with Petroleum Based Fuel Heating System for EMECO NO Competitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 NA NA N/A N/A MA N/A NA 19 200 000 0 19 200 000 00 Commerce Extraction 2.2 & 3

Evyte District 1.2 & 3

Supply, Delivery, Installation, Testing, and Commissioning of 10 Units

Proposed Air Mechanical Grain Dryer - Recirculating Batch Type (For 1st Failure of Bidding (Resolutio No. 21-12-62) Special Purpose Fund NO ompetitive Bidding 09/17/2021 11/08/2021 11/16/2021 12/07/2021 N/A NA N/A N/A NA N/A NA 24,000,000.0 24.000.000.0 prosive Environment) with Petroleum Based Fuel Heating System to 1st Failure of Bidding (Resolut No. 21-12-62) 12/07/2021 N/A NA N/A NA NA N/A NΆ Southern Levie
Rebidding for the Supply, Delivery, Installation, Testing and Comning of Various Rice Mills 118,997,846.00 118,997,846.00 Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Mobile/Trailed Type) for Region 2 - Island Municipality of Isabela (Maconacon and Palanan) 2nd Failure of Bidding (Resoluti No. 22-01-04) Special Purpose Fund NO mpetitive Bidding N/A 12/07/2021 12/14/2021 01/21/2022 01/21/2022 NA NA N/A NA NA N/A NA 4.628.700.0 4.628.700.0 4,556,000.00 4,557,572.00

1	Rebidding for the Supply, Delivery, Installation, Testing and																	Special								1	1 1	1		1	ı
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Pass Rice Mill (Stationary) for Luzon C (Regions IV-A & V)	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	03/28/2022	06/09/2022	06/13/2022	06/15/2022	on-going	on-going	Special Purpose Fund	4,557,572.00		4,557,572.00	4,556,000.00		4,556,000.00							
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Pass Rice Mill (Stationary) for Region VI Rebidding for the Supply, Delivery, Installation, Testing and	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	03/28/2022	06/09/2022	06/15/2022	06/16/2022	on-going	on-going	Special Purpose Fund Special	4,557,572.00		4,557,572.00	4,551,200.00		4,551,200.00	COA, Nueva Ecija Seed						
PHIMech-RCEF- 21-11-28	Commissioning of 3 units Single Pass Rice Mill (Stationary) for Region VIII	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	03/28/2022	06/09/2022	06/13/2022	06/15/2022	on-going	on-going	Purpose Fund	3,418,179.00		3,418,179.00	3,417,000.00		3,417,000.00	Growers Association,	12/07/21	12/07/21	12/07/21	12/07/21	12/07/21	
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Pass Rice Mill (Stationary) for Mindanao A (Regions IX, X & CARAGA)	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	03/28/2022	06/09/2022	06/13/2022	06/15/2022	on-going	on-going	Special Purpose Fund	4,557,572.00		4,567,572.00	4,556,000.00		4,556,000.00	City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter						
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Pass Rice Mill (Stationary) for Mindanao B (Regions XI & XII)	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	03/28/2022	06/09/2022	06/13/2022	06/15/2022	on-going	on-going	Special Purpose Fund	3,418,179.00	25,066,646.00	3,418,179.00	3,417,000.00	25,053,200.00	3,417,000.00							
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 8 units Muti Stage Rice Mill for Regions VII & VIII	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	1/21- 26/20222	03/13/2022	2nd Failure of Bidding (Resolution No. 22-03-24)	N/A	N/A	NIA	N/A	N/A	Special Purpose Fund	39,690,000.00		39,690,000.00										
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 5 units Muti Stage Rice Mill for Mindanao A (Regions IX, X & CARAGA)	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	NA		2nd Failure of Bidding (Resolution No. 22-01-04)	N/A	N/A	NA	N/A	N/A	Special Purpose Fund	24,806,250.00		24,806,250.00										
	Rebidding for the Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Mindanao B (Regions XI & XII)	FMFOD	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	01/21/2022	01/21/2022	NA	N/A	2nd Failure of Bidding (Resolution No. 22-01-04)	N/A	N/A	NA	N/A	N/A	Special Purpose Fund	24,806,250.00		24,806,250.00										
	Supply, Delivery, Installation, Testing and Commissioning of Multi-S	tage Rice Mi	ls																194,400,000.00		194,400,000.00										
	Supply, Delivery, Installation, Testing and Commissioning of 1 unit Multi- Stage Rice Mill for Region II	FMFOD	NO	Competitive Bidding	11/23/2021	12/06/2021	12/14/2021	01/21/2022	01/21/2022	01/21/2022		1st Failure of Bidding (Resolution No. 22-02-12)	N/A	N/A	NA	N/A	NA	Special Purpose Fund	48,600,000.00		48,600,000.00	N/A		NA							
PHIMech-RCEF- 21-11-29	Supply, Delivery, Installation, Testing and Commissioning of 1 unit Multi- Stage Rice Mill for Region V	FMFOD	NO	Competitive Bidding	11/23/2021	12/06/2021	12/14/2021	01/21/2022	01/21/2022	01/21/2022	N/A	1st Failure of Bidding (Resolution No. 22-02-12)	N/A	N/A	N/A	N/A	NA	Special Purpose Fund	48,600,000.00		48,600,000.00	N/A		NA	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry.	7-Dec-21	7-Dec-21	7-Dec-21	7-Dec-21	7-Dec-21	
	Supply, Delivery, Installation, Testing and Commissioning of 1 unit Multi- Stage Rice Mill for Region VII	FMFOD	NO	Competitive Bidding	11/23/2021	12/06/2021	12/14/2021	01/21/2022	01/21/2022	01/21/2022	N/A	1st Failure of Bidding (Resolution No. 22-02-12)	N/A	N/A	NA	N/A	NA	Special Purpose Fund	48,600,000.00		48,600,000.00	NA		NA	PSABE-Central Luzon Chapter						
	Supply, Delivery, Installation, Testing and Commissioning of 1 unit Multi- Stage Rice Mill for Region X	FMFOD	NO	Competitive Bidding	11/23/2021	12/06/2021	12/14/2021	01/21/2022	01/21/2022	01/21/2022	N/A	1st Failure of Bidding (Resolution No. 22-02-12)	N/A	NA	NA	NA	NA	Special Purpose Fund	48,600,000.00		48,600,000.00	NA		NA							
	Supply, Delivery, Installation, Testing And Commissioning of Heate Supply, Delivery, Installation, Testing and Commissioning of 2 units Heated Air Mechanical Grain Dryers: Recirculating Batch Type for	d Air Mechar	nical Grain Dryers	- Recirculating Batch Competitive Bidding	Type 11/23/2021	12/07/2021	12/15/2021	01/20/2022	01/20/2022	N/A	N/A	1st Failure of Bidding (Resolution	N/A	N/A	N/A	N/A	N/A	Special Purpose Fund	23,200,000.00 5,800,000.00		23,200,000.00 5,800,000.00	N/A		N/A							
	Negron II Supply, Delivery, Installation, Testing and Commissioning of 2 units Heated Air Mechanical Grain Dryers- Recirculating Batch Type for	FMFOD	NO NO	Competitive Bidding	11/23/2021	12/07/2021	12/15/2021	01/20/2022	01/20/2022	N/A	N/A	Bidding (Resolution No. 22-01-05) 1st Failure of Bidding (Resolution	N/A	N/A	N/A	N/A	NA NA	Special	5,800,000.00		5,800,000.00	N/A		N/A	COA, Nueva Ecija Seed Growers Association						
PHIMech-RCEF- 21-11-30	Region V	ruron	NO NO	Competitive Bidding	11/23/2021		12/15/2021	01/20/2022	01/20/2022	N/A		No. 22-01-05)	N/A	N/A	N/A	N/A	N/A	Purpose Fund Special	5,800,000.00		5,800,000.00	N/A		N/A	Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	7-Dec-21	7-Dec-21	7-Dec-21	7-Dec-21	7-Dec-21	
	Supply, Delivery, Installation, Testing and Commissioning of 2 units Heated Air Mechanical Grain Dryers-Recirculating Batch Type for Region VII Supply, Delivery, Installation, Testing and Commissioning of 2 units	FMFOD										Bidding (Resolution No. 22-01-05) 1st Failure of						Purpose Fund Special				N/A		N/A	Спараг						
	Heated Air Mechanical Grain Dryers- Recirculating Batch Type for Region X	FMFOD	NO	Competitive Bidding	11/23/2021	12/07/2021	12/15/2021	01/20/2022	01/20/2022	N/A	N/A	Bidding (Resolution No. 22-01-05)	N/A	N/A	NA	N/A	N/A	Purpose Fund	5,800,000.00		5,800,000.00	NA.		NA.							
	SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS FOR MINDANAO																		32,509,360.00												
RFQ R-21-01- 11	121 Units Walking-Type Agricultural Tractors for Mindanao (Regions IX,)	FMFOD	NO	NP-53.1 Two Failed Biddings	NA	01/30/2021	NA	02/08/2021	02/08/2021	February 9- 15, 2021	4/1/2021	4/20/2021	04/27/2021	06/14/2021	06/21/2022	02/14/2022	06/13/2022	Special Purpose Fund	17,182,000.00		17,182,000.00	16,819,000.00		16,819,000.00	N/A	N/A	N/A	N/A	NA	NIA	
RFQ R= 21-03- 236	108 Units Walking-Type Agricultural Tractors for Mindanao (Regions IX, X, XII, XII & CARAGA*	FMFOD	NO	NP-53.1 Two Failed Biddings	N/A	03/26/2021	N/A	04/08/2021	04/08/2021	April 9-15, 2021	05/10/2021	05/21/2021	05/24/2021	06/14/2021	06/21/2021	02/14/2022	06/13/2022	Special Purpose Fund	15,327,360.00		15,327,360.00	15,336,000.00		15,336,000.00	N/A	N/A	NA	N/A	NA	NIA	
	Supply of Labor and Materials for the Fabrication, Delivery, Installation, and Testing of Research Prototype of Fluidized Bed Drying System and Greenhouse Type																		9,155,290.90						COA, Nueva Ecija Seed Growers Association.						
PHIMech-Goods 21-10-14	Supply of Labor and Materials for the Fabrication, Delivery, Installation, and Testing of 2 units Research Prototype of Greenhouse Type Solar Dryer in Quezon Province		NO :	Competitive Bidding						November 30-	December 7-	02/13/2022	02/14/2022	02/24/2022	03/04/2022	on-going	on-going	GoP	5,664,642.90	5,664,642.90					Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon	8-Nov-21	8-Nov-21	8-Nov-21	8-Nov-21	8-Nov-21	
	2 units Research Prototype of Greenhouse Type Solar Dryer in Quezon Province	AMD	NO	Competitive Bidding	10/22/2021	11/05/2021	11/15/2021	11/29/2021	11/29/2021	December 6, 2021		1st Failure of Bidding (Resolution No. 21-12-58)	1st Failure of Bidding	1st Failure of Bidding	1st Failure of Bidding	N/A	NA	GoP	3,490,648.00	3,490,648.00		1st Failure of Bidding	1st Failure of Bidding		Chapter						
	Subscription Renewal of Sophos XGS-43000 Extreme Protection+Email and Web Server Protection For 3 Years																		9,155,290.90						COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose						
PHiMech-Goods 21-11-15	Subscription Renewal of Sophos XGS-43000 Extreme Protection+Email and Web Server Protection For 3 Years	PMITD	NO	Competitive Bidding	N/A	11/11/2021	11/19/2021	12/03/2021	12/03/2021	December 4- 10, 2021	December	1st Failure of Bidding (Resolution No. 21-12-71)	1st Failure of Bidding	1st Failure of Bidding	1st Failure of Bidding	NA	NA	GoP	1,650,000.00	1,650,000.00		1st Failure of Bidding	1st Failure of Bidding		City Chamber of Commerce and Industry, PSABE-Central Luzon	12-Nov-21	12-Nov-21	12-Nov-21	12-Nov-21	12-Nov-21	
	Supply of Security Services											. 21-12-11)							6,435,792.00						Chapter COA, Nueva Ecija Seed Growers Association,						
PHiMech Goods 21-11-16	Supply of Security Services	BMTSS	YES	Competitive Bidding	11/11/2021	11/18/2021	11/26/2021	Dec. 27, 2021	Dec. 15 & 27, 2021	12/28/2021	12/29/2021	12/31/2021	01/31/2022	02/03/2022	02/22/2022	January- December 2022	N/A	GoP	6,435,792.00	6,435,792.00		5,800,254.82	5,800,254.82		Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	
	Supply of Janitorial Services for the Building and Ground Maintenance																		2,907,421.08						COA, Nueva Ecija Seed Growers Association.						_
PHiMech Goods 21-11-17	Supply of Janitonial Services for the Building and Ground Maintenance	AD	YES	Competitive Bidding	11/11/2021	11/18/2021	12/01/2021	12/15/2021	12/15/2021	December 16- 20, 2021	December 21, 2021	December 31, 2021	02/02/2022	2/4/12022	02/23/2022			GoP	2,907,421.08	2,907,421.08		2,461,658.78	2,461,658.78		Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	
	Supply and Delivery of Motor Vehicles																		12,600,000.00						COA, Nueva Ecija Seed Growers Association						\pm
PHIMech-Goods 21-11-18	Supply and Delivery of 6 Units Pickup	AD	YES	Competitive Bidding	11/23/2021	12/02/2021	12/10/2021	12/23/2021	12/23/2021	December 24, 2021	December 27, 2021	December 31, 2021	02/04/2022	02/14/2022	02/22/2022			GoP	12,600,000.00		12,600,000.00	11,472,600.00		11,472,600.00	Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chaoter	3-Dec-21	3-Dec-21	3-Dec-21	3-Dec-21	3-Dec-21	
	Supply and Delivery of Various Office Furniture and Fixtures for the AFMechERN Building																		4,836,000.00												+
	52 pcs Laminated partition with glass 2 tones Front Panel (with installation); 120cm (L) x 150cm (R) x 6m (W) 17 pcs Laminated partition with glass 2 tones Side Panel (with installation); 100cm (L) x 150cm (R) x 6m (W)	EDD	NO							01/18/2022	January 19- February 14, 2022	02/24/2022	02/25/2022	03/10/2022	03/29/2022	05/26/2022	06/02/2022		2,606,500.00	2,606,500.00		1,180,790.00	1,180,790.00								
	78 pcs Worktop table (with installation) 5 pcs Executive Desk 1 (assembled)																	1													
	2 pcs Executive Deak 2 (assembled) 7 pcs Executive Chair 86 pcs Office Chair 2 pcs Executive Table (assembled) 2 pcs Hein Chair																								COA, Nueva Ecija Seed						
PHIMech Goods 21-11-19	39 pcs Conference Chair 21 pcs Training Table			Competitive Bidding	11/17/2021	11/24/2021	12/03/2021	12/16/2021	12/16/2021									GoP							Growers Association, Bantug PMC, San Jose City Chamber of	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	25-Nov-21	
	40 pcs Stackable Chair 83 pcs Mobile Pedestal	EDD	NO							01/18/2022	02/06/2022	02/24/2022	02/28/2022	03/10/2022	03/29/2022	06/01/2022	on-going		2,229,500.00	2,229,500.00		2,197,776.20	2,197,776.20		Commerce and Industry, PSABE-Central Luzon Chapter						
	14 pcs Printer Table (assembles) 6 pcs Free Standing Table 1 (assembled)																														
	4 pcs Free Standing Table 2 (assembled) 2 pcs Working table (assembled)																														
	4 pcs Locker Cabinet 16 pcs Vertical Filing Cabinet																														
	24 pcs Lateral Filing Cabinet 6 pcs Multi-purpose Storage Rack (assembled)																														
	3 sets Table Set 7 pcs Modular Conference Table Supply, Delivery and Installation of Air Conditioning Units for ICT-	Ш																													+
1	Supply, Delivery and Installation of Air Conditioning Units for IC1- ERN Building																l		3,911,000.00		3,911,000.00				COA, Nueva Ecija Seed Gerwers Association	1					

PHIMech Good 21-11-20	Supply, Delivery and Installation of Air Conditioning Units for ICT-ERP building	PMITD	YES	Competitive Bidding	11/22/2021	12/02/2021	12/10/2021	12/23/2021	12/23/2021	N/A	NA	NA	1st Failure of Bidding	1st Failure of Bidding	1st Failure of Bidding	NA	NA	GoP	3,911,000.00		3,911,000.00	NA		NA	Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	3-Dec-21 3-Dec-21	3-Dec-21	3-Dec-21	3-Dec-21																				
	Supply, Delivery, Installation, Configuration and Commissioning/Testing of Additional Hyperconverged Infra Server Node and Upgrade of HCI Server				1			I	l										7,600,000.00		7,600,000.00	7,600,000.00		7,600,000.00	COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose																								
PHIMech Good 21-11-21	Supply, Delivery, Installation, Configuration and Commissioning/Testing of Additional Hyperconverged Infra Server Node and Upgrade of HC Server	PMITD	YES	Competitive Bidding	11/23/2021	12/02/2021	12/10/2021	12/24/2021	12/24/2021	December 27, 2021	December 28, 2021	December 31 ,2021	02/02/2022	02/12/2022	03/04/2022	on-going	on-going	GoP	7,600,000.00		7,600,000.00	7,600,000.00		7,600,000.00	City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	3-Dec-21 3-Dec-21	3-Dec-21	3-Dec-21	3-Dec-21																				
	Rebidding for the Supply of Labor and Materials for the Fabrication, On-site Delivery, Installation and Testing of Research Prototype of Greenhouse Type Solar Dryer in Quezon																		4,082,686.44	4,082,686.44					COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose																								
PHIMech Good 21-11-22		f AMD	NO	Competitive Bidding	NΑ	12/14/2021	12/21/2021	01/11/2022	01/11/2022	NA	NA	Cancelled/ Terminated Bidding Project	N/A	N/A	NA	N/A	NA	GoP	4,082,686.44	4,082,686.44		N/A	N/A		City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	14-Dec-21 14-Dec-21	14-Dec-21	14-Dec-21	14-Dec-21																				
PHIMech-Good 22-03-06	Rebidding for the Subscription Renewal of Sophos XGS-4300 is- Extreme Protection+Email and Web Server Protection for 3 Years	PMITD	NO	Competitive Bidding	N/A	04/05/2022	04/13/2022	04/26/2022	04/26/2022	April 27- May 2, 2022	May 3-5, 2022	05/13/2022	05/13/2022	05/17/2022	05/19/2022	06/21/2022	06/29/2022	GoP	1,650,000.00	1,650,000.00		1,584,000.00	1,584,000.00		Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon	4/7/2022 4/7/2022	4/7/2022	4/7/2022	4/7/2022																				
	Rebidding for the Subscription Renewal of Sophos XGS-4300 Extreme Protection+Email and Web Server Protection for 3 Years	2					dget of Procure			2, 2022									1,650,000.00	1,650,000.00		1,584,000.00	1,584,000.00		PSABE-Central Luzon Chapter																								
					Total Co	ontract Price o	of Procurement	Activites Cond	ucted										434,216,929.80																														
					Total Sa	wings (Total A	Alloted Budget -	Total Contract	Price)										1,320,662,752.18																														
ON-GOING PRO	OCUREMENT ACTIVITIES																																																
	Supply, Delivery and Testing of Mechanical Rice Threshers: Axial Flow			1			1		1										19,110,000.00																														
RFQ No.R-22-0 100	Rebidding for the Supply, Delivery and Testing of 11 Units 0.8-1.2 tonlftr 2, Axial-Flow Threshers for Regions XI & XII	FMFOD	NO	NP-53.1 Two Failed Biddings	NA	02/24/2022	N/A	03/04/2022	03/04/2022	March 5-11, 2022	March 12- April 7, 2022	Declared by the HOPE as Failed Bidding	N/A	N/A	NA	N/A	N/A		1,876,875.00		Declared by the HOPE as Failed Bidding																												
	Rebidding for the Supply, Delivery and Testing of 101 Units 0.8-1.2 tor/hr Snap on/ Detachable Avial-Flow Threshers for Regions IX, X & BARMM	FMFOD	NO	NP-53.1 Two Failed Biddings	NA	02/24/2022	N/A	03/04/2022	03/04/2022	March 5-11, 2022	March 12- April 7, 2022	Declared by the HOPE as Failed Bidding	N/A	N/A	NA	N/A	NA		17,233,125.00		Declared by the HOPE as Failed Bidding																												
	Supply, Delivery and Testing of Walking-Type Agricultural Tractors			1							I		ı	I					2,057,580.00																														
	Supply and Delivery and Testing of 12 units Walking-Type Agriculturar Tractors with Complete Accessories (For Island Provinces) for Region II	fMFOD	NO	NP-53.1 Two Failed Biddings	NA	02/24/2022	N/A	03/04/2022	03/04/2022	NA	NA	1st Failure of Negotiated Procurement per BAC Reso 22-04-29	N/A	N/A	NA	N/A	NA		2,057,580.00		1st Failure of Negotiated Procurement per BAC Reso 22-04-29																												
PHIMech-RCER	Supply, Delivery, Installation and Testing of Multi-Stage Rice Mill			1	1														97,200,000.00		97,200,000.00				CUA. Nuivia Ecia Seed																								
22-04-02	Supply, Delivery, Installation and Testing of 2 units Multi-Stage Rice Mill for Isabela and Bulkidnon	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	05/18/2022	05/18/2022	May 18-24, 2022	May 25- June 16, 2022	06/21/2022	06/22/2022	6/27/2022	06/29/2022	on-going	on-going	Special Purpose Fund	97,200,000.00		97,200,000.00				Growers Association, Bantug PMC, San Jose	4/27/2022 4/27/2022	4/27/2022	4/27/2022	4/27/2022																				
	Supply, Delivery, Installation and Testing of Various Heated Air Mech	nanical Dryers	ı																964,245,752.00		964,245,752.00																												
	Supply, Delivery, Installation and Testing of 6 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petrolsom Based Fuel Heating System for Region II	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	N/A	NIA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	18,600,000.00		18,600,000.00																												
	Supply, Delivery, Installation and Testing of 5 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for Region IIII		NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	N/A	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	15,500,000.00		15,500,000.00																												
	Supply, Delivery, Installation and Testing of 5 Units Heated Ai Machanical Grain Dyser - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for Region IV B	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	15,500,000.00		15,500,000.00																												
	Supply, Delivery, Installation and Testing of 5 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for Region VI	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	NA	NA	NA	NA						N/A	N/A	NA	N/A	NA	Special Purpose Fund	15,500,000.00		15,500,000.00	00.000.00																							
	Supply, Delivery, Installation and Testing of 2 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Corrosive Environment) with Petroleum Based Fuel Heating System for Region VII	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	NA	NA	NA	NA							-		N/A	N/A	NA	N/A	NA	Special Purpose Fund	6,200,000.00		6,200,000.00																					
	Supply, Delivery, Installation and Testing of 12 Units Heated Ai Mechanical Grain Dyer - Recirculating Batch Type (For Cornesive Environment) with Petroleum Based Fuel Heating System for Region VIII Supply Delivery Installation and Testing of 12 Units Heated Air	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	NA	NA	NA																N/A	N/A	NA	N/A	NA	Special Purpose Fund	37,200,000.00		37,200,000.00														
	Supply, Delivery, Installation and Testing of 12 Units Heated Air Mechanical Grain Dyer - Recitorulating Batch Type (For Non-Converse Environment) with Petroleum Based Fuel Heating System for Regions CAR & II Supply, Delivery, Installation and Testing of 20 Units Heated Air	FMFOO	ND	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	NA	N/A	NA																N/A	N/A	NA	N/A	NA	Special Purpose Fund Special	32,400,000.00		32,400,000.00														
	Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corresive Environment) with Petroleum Based Fuel Heating System for Region I	FMFOD	NO	Competitive Bidding	04/11/2022			N/A	N/A	N/A	NA																					N/A	N/A	N/A	N/A	NA	Purpose Fund	54,000,000.00		54,000,000.00									
	Supply, Delivery, Installation and Testing of 29 Urits Heated Ai Michanical Grain Dryer - Recirculating Batch Type (For Non-Cornosive Environment) with Petrolsum Based Fuel Heating System for Region IIII Supply, Delivery, Installation and Testing of 14 Units Heated Ai		NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA																			N/A	N/A	N/A	N/A	NA	Special Purpose Fund	78,300,000.00		78,300,000.00											
	Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Petroleum Based Fuel Heating System for Regions IV B and V	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	NA	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	37,800,000.00		37,800,000.00				COA, Nueva Ecija Seed																								
PHIMech-RCEF 22-04-04	Supply, Delivery, Installation and Tosting of 6 Livits Heated A: Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corresive Environment) with Petroleum Based Fuel Heating System for Regions V and VII	1 PMPOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	NA	N/A	NA	Cancelled/ Terminated Bidding Project	N/A	N/A	NA	NA	NA	Special Purpose Fund	16,200,000.00		16,200,000.00				Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	4/27/2022 4/27/2022	4/27/2022	4/27/2022	4/27/2022																				
	Supply, Delivery, Installation and Testing of 17 Units Heated Ai Michanical Grain Dryer - Recirculating Batch Type (For Non-Cornesive Environment) with Petrolaum Based Fuel Heating System for Region VIII Supply Delivery International and Testing and 15 Liddle Microsoft Air	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	NA	NA	NA	NA		N/A	N/A	NA	NA	NA	Special Purpose Fund	45,900,000.00		45,900,000.00				Chapter																								
	Supply, Delivery, Installation and Testing of 15 Units Heated Al Mochanical Grain Dyser - Recirculating Batch Type (For Non-Cornosive Environment) with Petroleum Based Fuel Heating System for Region XI XII & BARMM	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	N/A	N/A	NA	Special Purpose Fund	40,500,000.00		40,500,000.00																												
	Supply, Delivery, Installation and Testing of 8 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Region I	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	N/A	N/A	NA	Special Purpose Fund	25,600,000.00		25,600,000.00																												
	Supply, Delivery, Installation and Testing of 10 Units Heated Al- Machanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Region II	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NIA		N/A	N/A	N/A	N/A	NA	Special Purpose Fund	32,000,000.00		32,000,000.00																												
	Supply, Delivery, Installation and Testing of 11 Units Heated Ai Machanical Grain Dryer - Recirculating Batch Type (For Non-Corrosilve Environment) with Biomass and Petroleum Based Fuel Heating System for Regions III & IV-A	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	35,200,000.00		35,200,000.00																												
	Supply, Delivery, Installation and Testing of 14 Units Heated Ai Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Region VI		NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	N/A	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	44,800,000.00		44,800,000.00																												
	Supply, Delivery, Installation and Testing of 11 Units Heated Al Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for Region II.	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	35,200,000.00		35,200,000.00																												
	Supply, Delivery, Installation and Testing of 12 Units Heated Al Mechanical Grain Dryer - Recirculating Batch Type (For Non-Corrosive Environment) with Blomass and Petroleum Based Fuel Heating System for Regions X, XI & XII	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	38,400,000.00		38,400,000.00																												
	Supply, Delivery, Installation and Testing of 15 Units Heated Ai Mechanical Orain Diyer - Recirculating Batch Type (For Non-Corrosive Environment) with Biomass and Petroleum Based Fuel Heating System for CARAGA Region	FMFOD	NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	NA	N/A	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	48,000,000.00		48,000,000.00																												
L	for CARAGA Region Supply, Delivery, Installation and Testing of 4 units Heated Ai Mechanical Grain Dryers- Recirculating Batch Type for Isabela and Building		NO	Competitive Bidding	04/11/2022	04/26/2022	05/04/2022	N/A	N/A	NA	NA		N/A	N/A	NA	N/A	NA	Special Purpose Fund	14,000,000.00		14,000,000.00																												
	Supply, Delivery, Installation andTesting of Various Rice Mills																		138,722,876.00		138,722,876.00																												
	Supply, Delivery, Installation and Testing of 4 units Single-Pass Rice Mil (Mobile/Trailed Type) for Island Municipalities in Region II		NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022	05/30/2022	May 31-June 9, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	4,628,700.00		4,628,700.00				COA, Nueva Ecija Seed																								
PHIMech-RCER 22-04-01-		PMPOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022		May 31-June 9, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	8,032,500.00		8,032,500.00				Growers Association, Bantus PMC, San Jose	5/11/2022 5/11/2022	5/11/2022	5/11/2022	5/11/2022																				
Rebidding	Supply, Delivery, Installation and Testing of 7 units Single-Pass Rice Mil (Mobile/Trailed Type) for Region II	FMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022	05/30/2022	May 31-June 9, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	6,247,500.00		6,247,500.00				City Chamber of Commerce and Industry, PSABE-Central Luzon	Ser nadiz																							

	Supply, Delivery, Installation and Testing of 14 units Multi Stage Rice Mill for Regions VII & VIII	FMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022 05/30/2022	May 31-June 9, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	72,930,368.00		72,930,368.00		Спараг					
	Supply, Delivery, Installation and Testing of 9 units Muti Stage Rice Mill for Regions IX, X, XI & CARAGA	FMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022 05/30/2022	May 31-June 9, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	46,883,808.00		46,883,808.00							
	Supply, Delivery and Testing of Walking-Type Agricultural Tractors								•									30,272,052.00		30,272,052.00		COA, Nueva Ecija Seed					
PHIMech-RCE 22-04-03- Rebidding	Supply and Delivery and Testing of 138 units Walking-Type Agricultural Tractors with Complete Accessories for Regions III, IVA & V	FMFOD	ND	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022 05/30/2022	May 31-June 6, 2022	June 7-22, 2022	07/05/2022	07/06/2022	on-going	on-going	on-going	on-going	Special Purpose Fund	23,764,980.00		23,764,980.00		Bantug PMC, San Jose City Chamber of Commerce and Industry	5/11/2022 5/11/2	1022 5/11/2022	5/11/2022	5/11/2022	
	Supply and Delivery and Testing of 33 units Walking-Type Agricultural Tractors with Complete Accessories (For Island Provinces) for Regions II, IV-B & V	FMFOD	NO	Competitive Bidding	04/18/2022	05/07/2022	05/16/2022	05/30/2022 05/30/2022	May 31-June 6, 2022	June 7-22, 2022	07/05/2022	07/06/2022	on-going	on-going	on-going	on-going	Special Purpose Fund	6,507,072.00		6,507,072.00		PSABE-Central Luzon Chapter					
	Supply, Delivery and Testing of Rice Combine Harvesters			1		L		II.									1000	748,102,000.00		748,102,000.00							
	Supply, Delivery and Testing of 54 units Rice Combine Harvesters for	FMFOD	ND	Competitive Bidding	05/05/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	June 18-23,	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose	94.500.000.00		94,500,000,00							
	Supply, Delivery and Testing of 45 units Rice Combine Harvesters for	FMFOD	NO	Competitive Bidding	05/05/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	2022 June 18-23,	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Fund Special Purnose	78,750,000.00		78.750.000.00		1					.
	Cluster II (Regions CAR & II) Supply, Delivery and Testing of 49 units Rice Combine Harvesters for		NO.	Competitive Bidding	05/05/2022		06/03/2022	06/17/2022 06/17/2022	2022 June 18-23,	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Fund Special Purpose	86.946.000.00		86.946.000.00		COA, Nueva Ecija Seed Growers Association, Bantus PMC, San Jose					
PHIMech-RCE 22-05-05	Cluster III (Regions IV-A, IV-B & V) Sunniv Delivery and Testing of 128 units Rice Combine Harvesters for				05/05/2022				2022 June 18-23								Fund Special	230.656.000.00		230.656.000.00		City Chamber of Commerce and Industry, PSABE-Central Luzon	5/27/2022 5/27/2	1022 5/27/2022	5/27/2022	5/27/2022	
	Supply, Delivery and Testing of 128 units Rice Combine Harvesters for Cluster IV (Regions VI, VIII, VIIII) Supply Delivery and Testing of 109 units Rice Combine Harvesters for		NO	Competitive Bidding			06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022 June 18-23,	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Fund Special					Chapter					.
	Supply, Delivery and Testing of 106 units Rice Combine Harvesters for Cluster V (Regions IX, X, CARAGA)	FMFOD	NO	Competitive Bidding	05/05/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Purpose Fund Special	185,500,000.00		185,500,000.00		+					
	Supply, Delivery and Testing of 41 units Rice Combine Harvesters for Cluster VI (Regions XI, XII & BARMM)	FMFOO	ND	Competitive Bidding	05/05/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Purpose Fund	71,750,000.00		71,750,000.00							
	Supply, Delivery and Testing of Rice Reapers			1														76,065,000.00		76,065,000.00							
	Supply, Delivery and Testing of 134 Units Rice Reapers for Luzon A	FMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Purpose Fund	22,110,000.00		22,110,000.00							
PHIMech-RCE	Supply, Delivery and Testing of 137 Units Rice Reapers for Luzon B	FMFOD	NO	Competitive Bidding	idding 05/11/2022 05/26		06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	22,605,000.00		22,605,000.00		COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of	5/27/2022 5/27/2	1022 5/27/2022	5/27/2022	5/27/2022	
22-05-06	Supply, Delivery and Testing of 87 Units Rice Reapers for Visayas	FMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	14,355,000.00		14,355,000.00		City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	SERVER 5/27/2	.u.z 5/2//2022	5/2//2022	32112022	
	Supply, Delivery and Testing of 103 Units Rice Reapers for Mindanao	FMFOD	NO	Competitive Bidding	05/11/2022	05/26/2022	06/03/2022	06/17/2022 06/17/2022	June 18-23, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	16,995,000.00		16,995,000.00		Ciapai					
	Rebidding for the Subscription Renewal of Sophos XGS-4300 Extreme Protections Final and Web Server Protection for 3 Years																Fund					COA, Nueva Ecija Seed Growers Association.					
	Extense Protection Committee out visit Protection for 5 feats																					Bantug PMC, San Jose City Chamber of	1/20/2022 1/20/2	1/20/2022	1/20/2022	1/20/2022	
PHiMech God 22-02-01	d Rebidding for the Subscription Renewal of Sophos XGS-4300 Extreme Protection+Email and Web Server Protection for 3 Years	PMITD	NO	Competitive Bidding	N/A	01/18/2022	01/26/2022	02/09/2022 02/09/2022	February 10- 11, 2022	February 12- March 1, 2022	Cancelled/ Terminated Bidding Project	N/A	N/A	NA	N/A	N/A	GoP	1,650,000.00		1,650,000.00 Cancelled Terminated Bidding Project	Cancelled Terminated Bidding Project	Commerce and Industry, PSABE-Central Luzon Chapter					
	Supply and Delivery of Various LT. Related Supplies and Equipment																	3,644,323.00	3,644,323.00	3,355,330.00	3,355,330.00						
PHiMach Goo 22-04-02	37 and 50 Acating Computer with complete accessories 14 instal Monther 14 and 15 Acating The SOCIOR CONTROL OF ACCESSORIES AND	PMITD	NO	Competitive Bidding	4/6/2022 & 4/8/2022	04/13/2022	04/22/2022	05/06/2022 05/06/2022	May 7-13, 2022	May 14-17, 2022	05/25/2022	05/25/2022	05/31/2022	06/06/2022	on-going	on-going	GoP	1,656,323.00	1,658,323.00	1,631,710.00	1,631,710.00	COA, Nueva Ecija Seed Growers Association, Barriug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luon Chapter	4/13/2022 4/13/2	1022 4/13/2022	4/13/2022	4/13/2022	ı
	34 units Portable Drive 51 units USB Flash Drive, all-metal, 2-in-1, USB Type-C and Type A, 128GB Canacity								May 7-13, 2022	May 14-17, 2022	05/25/2022	05/25/2022	05/31/2022	06/06/2022	on-going	on-going	GoP										•
	2000 units USB Flash Drive, 16GB/32GB, USB 3.0	4							May 7-13,	May 14-17,								1.184.500.00	1.184.500.00	993.670.00	993.670.00						
	19 units Portable Document Scanner	-							2022 May 7-13,	2022 May 14-20,	05/25/2022	05/25/2022	05/31/2022 06/03/2022	06/06/2022	on-going	on-going	GoP GoP	275,500.00	275,500.00	270,750.00	270,750.00	+					in .
	44 units Multi-Function Printer								2022	2022	05/25/2022	05/25/2022	06/03/2022	06/10/2022	on-going	on-going	GOP	528.000.00	528.000.00	459.200.00	459.200.00			_			
	Rebidding for the Supply, Delivery and Installation of Air Conditioning Units for ICT-ERN Building																L	3,911,000.00		3,911,000.00		COA, Nueva Ecija Seed					
PHIMech Goo 22-02-03	14 uints 1.0 hp Inventer Spill Type wall mounted 30 uints 1.5 hp Univenter Spill Type wall mounted 2 units 2.0 hp Inventer Spill Type wall mounted 3 units 2.9 ± 0.6 hp Inventer Spill Type wall mounted 3 units 2.9 ± 3.0 hp Inventer Spill Type wall mounted 3 units 2.9 ± 3.0 hp Inventer Spill Type Floor standing Installation of air conditioning units	EDD	NO	Competitive Bidding	N/A	02/08/2022	02/16/2022	03/02/2022 03/02/2022	: NA	NIA	2nd Failure of Bidding	N/A	N/A	NA	NA	NA	GoP	3,911,000.00		3,911,000.00		Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	2/11/2022 2/11/2	2/11/2022	2/11/2022	2/11/2022	
PHIMech-Goo 22-03-04	Rebidding for the Supply of Labor and Materials for the Fabrication, On-site Delivery, Installation and Testing of 2 Units Research Protocype of Greenhouse Type Solar Dryers in Quezon	AMD	NO	Competitive Bidding	N/A	03/02/2022	03/18/2022	03/31/2022 03/31/2022	. NA	NA	2nd Failure of Bidding	N/A	NA	NA	NA	N/A	GoP	4,082,686.44	4,082,686.44			COA, Nueva Ecija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry,	3/4/2022 3/4/2	022 3/4/2022	3/4/2022	3/4/2022	
	Rebidding for the Supply of Labor and Materials for the Fabrication, On- site Delivery, Installation and Testing of 2 Units Research Prototype of Greenhouse Type Solar Dryers in Quezon																	4,082,686.44	4,082,686.44			PSABE-Central Luzon Chapter					
PHIMech Goo	Supply and Delivery of THHN Electrical Copper Wire																	1,200,000.00	1,200,000.00			COA, San Jose City Chamber of Commerce and Industry, Philippine				Į	
22-06-07	Supply and Delivery of 3 Rolls THHN Electrical Copper Wire	AD	NO	Competitive Bidding	NA	06/09/2022	06/16/2022	06/30/2022 06/30/2022	July 1-4, 2022	on-going	on-going	on-going	on-going	on-going	on-going	on-going	GoP	1,200,000.00	1,200,000.00			and Industry, Philippine Constructors Association, Inc.	6/9/2022 6/9/2	022 6/9/2022	6/9/2022	6/9/2022	
RFQ No. 22-0 250	Supply, Delivery, Installation and Testing of Air Conditioning Units for ICT ERN Building	AD	NO	NP-53.1 Two Failed Biddings	N/A	03/21/2022	N/A	03/25/2022 03/25/2022	March 26- April 1, 2022	April 2-18, 2022	04/29/2022	05/06/2022	05/11/2022	05/17/2022	on-going	on-going	GoP	3,911,000.00		3,911,000.00 3,838,946.00	3,838,946.00	N/A	NA N	A N/A	N/A	N/A	
RFQ No. 22-0 307	Supply of Labor and Materials for the Fabrication, On-site Delivery, Installation and Testing of Research Prototype of Greenhouse Type Solar Dyer in Quezon	AMD	ND	NP-53.1 Two Failed Biddings	NA	04/06/2022	NIA	04/11/2022 04/11/2022	April 12-18, 2022	April 19-May 4, 2022	05/12/2022	05/13/2022	05/17/2022	05/23/2022	on-going	on-going	GoP	4,082,686.44	4,082,686.44	3,848,925.30	3,848,925.30	N/A	NA N	A N/A	NA	NIA	
RFQ-22-05-26		ACD	NO	NP-53.6 Scientific Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	NIA	N/A	NA NA	on-going	on-going	on-going	on-going	on-going	on-going	on-going	on-going	Special Purpose Fund	10,000,000.00	10,000,000.00	9,500,000.00	9,500,000.00	NA	N/A N	A NA	N/A	NIA	
				INNUM ONIVICES																							
	·												Total Alloted I	udget of On-g	oing Procurem	ent Activities	T	2,098,613,269.44									

Prepared by:

Recommended for Approval by:

APPROVED:

RICHELLE ANN L. MOROTA BAC Secretariat RONALDO SEBASTIAN R. REYES BAC Chairperson DIONISIO G. ALVINDIA, PhD. Head of the Procuring Entity