

Philippine Center for Postharvest Development and Mechanization Procurement Monitoring Report as of June 30, 2022

Code (SACMPAP)	Procurement Project	PMO Unit User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMU)			General Cost (PMU)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)		
					Pre-Proc Conference	AutoPost of IF	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	GO	Total	MOOE	GO		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
PH-Mech-RCF-21-02-22	Supply, Delivery, Installation, Testing and Commissioning of Various Rice Mills													Special Purpose Fund	368,714,868.06			368,714,868.06			231,354,500.00			348,636,000.00			COA, Nueva Ecija Seed Growers Association, Batang PNC, San Jose City Chamber of Commerce and Industry, PEARL Central Luzon Chapter	1-Oct-21	1-Oct-21	1-Oct-21	1-Oct-21	1-Oct-21	N/A
	Supply, Delivery, Installation, Testing and Commissioning of 8 units Single-Phase Rice Mill (Motor/Tractor Type) for Luzon A (Region I)														8,032,500.00	8,032,500.00		1st Failure of Bidding (Resolution No. 22-02-14)		8,038,300.00													
	Supply, Delivery, Installation, Testing and Commissioning of 7 units Single-Phase Rice Mill (Motor/Tractor Type) for Luzon B (Regions CAR, II, III)														8,247,500.00	8,247,500.00		1st Failure of Bidding (Resolution No. 22-02-14)		8,244,300.00													
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Rice Mill (Motor/Tractor Type) for Region 2 -Island (Municipality of Isabela (Marikina and Marikina))														3,780,000.00	3,780,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Rice Mill (Stationary) for Luzon A (Regions I & II)														4,389,000.00	4,389,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Rice Mill (Stationary) for Luzon C (Regions III-A & V)														4,389,000.00	4,389,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Rice Mill (Stationary) for Region VI														N/A	N/A	1st Failure of Bidding (Resolution No. 21-10-54)		1st Failure of Bidding (Resolution No. 21-10-54)														
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Phase Rice Mill (Stationary) for Region VII														3,291,750.00	3,291,750.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Rice Mill (Stationary) for Mindanao A (Regions IX, X & CARAGA)														4,389,000.00	4,389,000.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Phase Rice Mill (Stationary) for Mindanao B (Regions IX & X)														3,291,750.00	3,291,750.00																	
	Supply, Delivery, Installation, Testing and Commissioning of 6 units Multi Stage Rice Mill for Region I														28,360,000.00	28,360,000.00		28,320,000.00		28,320,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Region II														23,625,000.00	23,625,000.00		23,620,000.00		23,620,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Region III														23,625,000.00	23,625,000.00		23,600,000.00		23,600,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 18 units Multi Stage Rice Mill for Region IV-B														75,800,000.00	75,800,000.00		75,584,000.00		75,584,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 9 units Multi Stage Rice Mill for Regions IV-A & V														28,350,000.00	28,350,000.00		28,320,000.00		28,320,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 7 units Multi Stage Rice Mill for Antique, Capas and Bala														33,075,000.00	33,075,000.00		33,040,000.00		33,040,000.00													
	Supply, Delivery, Installation, Testing and Commissioning of 4 units Multi Stage Rice Mill for Negros Occidental														18,800,000.00	18,800,000.00		18,880,000.00		18,880,000.00													
Supply, Delivery, Installation, Testing and Commissioning of 8 units Multi Stage Rice Mill for Regions VI & VII													37,800,000.00	37,800,000.00																			
Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Mindanao A (Regions IX, X & CARAGA)													23,625,000.00	23,625,000.00		1st Failure of Bidding (Resolution No. 21-10-54)		1st Failure of Bidding (Resolution No. 21-10-54)															
Supply, Delivery, Installation, Testing and Commissioning of 5 units Multi Stage Rice Mill for Mindanao B (Regions IX & X)													23,625,000.00	23,625,000.00																			
PH-Mech-RCF-21-02-25	Supply, Delivery and Testing of De-Stoners													8,889,490.00	8,889,490.00						COA, Nueva Ecija Seed Growers Association, Batang PNC, San Jose City Chamber of Commerce and Industry, PEARL Central Luzon Chapter	11-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21	11-Nov-21	N/A						
	Supply, Delivery, Installation and Testing of 14 units De-Stoner for Luzon (Regions CAR, II & III)													1,734,900.00	1,734,900.00		1st Failure of Bidding (Resolution No. 12-12-72)		1st Failure of Bidding (Resolution No. 12-12-72)														
	Supply, Delivery, Installation and Testing of 21 units De-Stoner for Visayas (Regions V,VI & VII)													2,801,300.00	2,801,300.00																		
	Supply, Delivery, Installation and Testing of 11 units De-Stoner for Luzon (Regions I & II)													1,362,490.00	1,362,490.00																		
PH-Mech-RCF-21-07-16	Retubing for the Supply, Delivery and Testing of Rice Precision Seeders													Special Purpose Fund	18,778,968.00			18,778,968.00			18,778,968.00			COA, Nueva Ecija Seed Growers Association, Batang PNC, San Jose City Chamber of Commerce and Industry, PEARL Central Luzon Chapter	10-Sep-21	10-Sep-21	10-Sep-21	10-Sep-21	10-Sep-21	N/A			
Retubing for the Supply, Delivery and Testing of 10 Units Rice Precision Seeders for Visayas (Regions VI, VII & VIII)													18,778,968.00	18,778,968.00		18,778,968.00		18,778,968.00															
PH-Mech-RCF-21-08-20	Retubing for the Supply and Delivery and Testing of Walking-Type Agricultural Tractors													Special Purpose Fund	18,154,738.00			18,154,738.00			18,154,738.00			COA, Nueva Ecija Seed Growers Association, Batang PNC, San Jose City Chamber of Commerce and Industry, PEARL Central Luzon Chapter	15-Sep-21	15-Sep-21	15-Sep-21	15-Sep-21	15-Sep-21	N/A			
	Retubing for the Supply and Delivery and Testing of 147 units Walking-Type Agricultural Tractors with Complete Accessories for Regions CAR, II & III													24,156,470.00	24,156,470.00		24,034,500.00		24,034,500.00														
	Retubing for the Supply and Delivery and Testing of 138 units Walking-Type Agricultural Tractors with Complete Accessories for Regions A, III & V													22,833,380.00	22,833,380.00		2nd Failure of Bidding per SAC Res No. 22-03-17		2nd Failure of Bidding per SAC Res No. 22-03-17														
	Retubing for the Supply and Delivery and Testing of 135 units Walking-Type Agricultural Tractors with Complete Accessories for Regions III, X, XI, XII, CARAGA & SPPSW													22,141,360.00	22,141,360.00		22,072,800.00		22,072,800.00														
	Retubing for the Supply and Delivery and Testing of 11 units Walking-Type Agricultural Tractors with Complete Accessories (For Isabela Province) for Region I													2,067,380.00	2,067,380.00		2nd Failure of Bidding per SAC Res No. 21-10-51		2nd Failure of Bidding per SAC Res No. 21-10-51														
	Retubing for the Supply and Delivery and Testing of 31 units Walking-Type Agricultural Tractors with Complete Accessories (For Isabela Province) for Regions IV-B & V													3,600,785.00	3,600,785.00		2nd Failure of Bidding per SAC Res No. 22-03-17		2nd Failure of Bidding per SAC Res No. 22-03-17														
Retubing for the Supply and Delivery and Testing of 167 units Walking-Type Agricultural Tractors with Complete Accessories (For Isabela Province) for Regions VII & VIII													38,634,855.00	38,634,855.00		26,586,750.00		26,586,750.00															

[illegible]

[illegible]

[illegible]

