

Procurement Monitoring Report as of June 30, 2024

| | | | | | Actual Procurement Activities | | | | | | | | | | | | | ABC (PAP) | | | Contract Cost (PAP) | | | | Date of Receipt of Invitation | | | | | | | | | |
|--|---|---------------|--|----------------------------|-------------------------------|-----------------|--------------|-------------------|------------------|----------------|------------|---|-----------------|------------------|-------------------|----------------------|-------------------------|---|---|---------------|---------------------|----------------|----------------|---------------|--|---------------|-------------------|-------------------|----------------|------------|--|---|------------|-----------|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Pre-Proc Conference | Advs/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of SAC Resolution/Recommendation/Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | Source of Funds | Total | MOOE | CO | Total | MOOE | CO | List of Invited Observers | Pre-bid Conf | Eligibility Check | Sub/ Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) | Remarks (Explaining changes from the APP) | | |
| COMPLETED PROCUREMENT ACTIVITIES | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Philbanch - Goods-23-08-18 - Replacing | SUPPLY AND DELIVERY OF FABRICATION EQUIPMENT AND LABORATORY TEST INSTRUMENTS | | | | | | | | | | | | | | | | | | | | | | | | Commission on Audit, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc. | 05-07-2023 | 05-07-2023 | 05-07-2023 | 05-07-2023 | 05-07-2023 | 05-07-2023 | | | |
| | LOT 5: 1 pc HORIZONTAL BANDSAW, 3 pc WIG WELDING, 1 pc BEST GRINDER | AMD | No | Competitive Bidding | N/A | 04-07-2023 | 11-07-2023 | 25-07-2023 | 25-07-2023 | 01-08-2023 | 09-08-2023 | 24-08-2023 | 25-08-2023 | 06-09-2023 | 11-09-2023 | 10-01-2024 | 20-02-2024 | Grant by an International Financing Institution | 987,807.15 | | | 987,807.15 | 985,857.00 | | 985,857.00 | | | | | | | Completed | | |
| | LOT 2: 2 pc MECHANICAL CONNECTION CHAIN | AMD | No | Competitive Bidding | N/A | 04-07-2023 | 11-07-2023 | 25-07-2023 | 25-07-2023 | 01-08-2023 | 09-08-2023 | 24-08-2023 | 25-08-2023 | 06-09-2023 | 11-09-2023 | 10-01-2024 | 16-02-2024 | Grant by an International Financing Institution | 347,642.80 | | | 347,642.80 | 345,642.00 | | 345,642.00 | | | | | | | Completed | | |
| | LOT 6: 1 pc PRINTED CIRCUIT BOARD (PCB) MILLING MACHINE | AMD | No | Competitive Bidding | N/A | 04-07-2023 | 11-07-2023 | 25-07-2023 | 25-07-2023 | 01-08-2023 | 10-08-2023 | 24-08-2023 | 25-08-2023 | 06-09-2023 | 11-09-2023 | 10-03-2024 | 20-03-2024 | Grant by an International Financing Institution | 1,383,528.17 | | | 1,383,528.17 | 1,176,072.00 | | 1,176,072.00 | | | | | | | Completed | | |
| Philbanch - Goods-23-08-19 - Replacing | SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc. | 31-08-2023 | 31-08-2023 | 31-08-2023 | 31-08-2023 | 31-08-2023 | 31-08-2023 | | | |
| | LOT 8: Supply, Delivery, Installation, Commissioning and Testing of 1 Monitoring Station complete with all necessary parts and accessories | LOD | No | Competitive Bidding | N/A | 29-08-2023 | 06-09-2023 | 20-09-2023 | 03-10-2023 | 10-10-2023 | 08-11-2023 | 13-11-2023 | 13-11-2023 | 21-11-2023 | 29-11-2023 | 23-12-2023 | 23-01-2024 | Government of the Philippines (current year's budget) | 700,000.00 | | | 700,000.00 | 700,000.00 | | 700,000.00 | | | | | | | Completed | | |
| Philbanch - Goods-23-08-20 - Replacing | SUPPLY AND DELIVERY OF FABRICATION EQUIPMENT AND LABORATORY TEST INSTRUMENTS | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc. | 12-09-2023 | 12-09-2023 | 12-09-2023 | 12-09-2023 | 12-09-2023 | 12-09-2023 | | | |
| | LOT 8: 1 PC FUNCTION GENERATOR, 1 PC RAISE GENERATOR | AMD | No | Competitive Bidding | N/A | 08-09-2023 | 18-09-2023 | 02-10-2023 | 02-10-2023 | 09-10-2023 | 20-10-2023 | 10-11-2023 | 10-11-2023 | 17-11-2023 | 24-11-2023 | 01-04-2024 | 18-04-2024 | Grant by an International Financing Institution | 332,807.15 | | | 332,807.15 | 328,816.00 | | 328,816.00 | | | | | | | Completed | | |
| | LOT 2: 2 UNITS SOLDERING STATION, 2 UNITS A/C AIR CONDITION | AMD | No | Competitive Bidding | N/A | 08-09-2023 | 18-09-2023 | 02-10-2023 | 02-10-2023 | 09-10-2023 | 20-10-2023 | 10-11-2023 | 10-11-2023 | 17-11-2023 | 24-11-2023 | 21-02-2024 | 21-02-2024 | Grant by an International Financing Institution | 202,265.70 | | | 202,265.70 | 224,426.00 | | 224,426.00 | | | | | | | Completed | | |
| | LOT 8: 1 PC DIGITAL LOCK METER, 1 PC DIGITAL ANEMOMETER, 2 PC DIGITAL TRANSDUCER METER, 1 PC DIGITAL MULTIMETER, 2 PC DIGITAL PRESSURE METER, 2 PC DIGITAL POUND/CM2 METER, 1 PC DIGITAL CLOSER METER, 1 PC DIGITAL RELATIVE HUMIDITY METER, 2 PC DIGITAL PHOTOGRAPHY | AMD | No | Competitive Bidding | N/A | 08-09-2023 | 18-09-2023 | 02-10-2023 | 02-10-2023 | 09-10-2023 | 20-10-2023 | 10-11-2023 | 10-11-2023 | 17-11-2023 | 24-11-2023 | 13-03-2024 | 29-05-2024 | Grant by an International Financing Institution | 1,562,400.00 | | | 1,562,400.00 | 1,386,218.00 | | 1,386,218.00 | | | | | | | Completed | | |
| | LOT 6: 1 SET HOIST CRANE (SINGLE GROUND OVERHEAD CRANE) | AMD | No | Competitive Bidding | N/A | 08-09-2023 | 18-09-2023 | 02-10-2023 | 02-10-2023 | 09-10-2023 | 20-10-2023 | 10-11-2023 | 10-11-2023 | 17-11-2023 | 24-11-2023 | 08-04-2024 | 24-06-2024 | Grant by an International Financing Institution | 1,806,000.00 | | | 1,800,000.00 | 1,638,040.00 | | 1,638,040.00 | | | | | | | Completed | | |
| Philbanch - Goods-23-10-27-AP | SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF THE ESTABLISHMENT OF PHILBANCH RADIO STATION | ACTD | No | RFI 13.1 Two-Phase Bidding | N/A | 08-10-2023 | 18-10-2023 | 08-10-2023 | 28-10-2023 | 23-10-2024 | 26-10-2023 | 13-11-2023 | 14-11-2023 | 20-11-2023 | 21-11-2023 | 12-12-2023 | 12-12-2023 | Government of the Philippines (current year's budget) | 5,080,000.00 | 2,000,000.00 | | 2,000,000.00 | 6,962,000.00 | 3,171,147.20 | | 3,176,770.70 | | 10-10-2023 | 10-10-2023 | 10-10-2023 | 10-10-2023 | 10-10-2023 | 10-10-2023 | Completed |
| Philbanch - Goods-23-11-28 | SUPPLY AND DELIVERY OF VARIOUS IT SUPPLIES AND EQUIPMENT (PT 2224 Core Procurement) | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc. | 24-11-2023 | 24-11-2023 | 24-11-2023 | 24-11-2023 | 24-11-2023 | 24-11-2023 | | | |
| | Lot 4: Notebook Computer | PM/ITD | Yes | Competitive Bidding | 17-11-2023 | 24-11-2023 | 01-12-2023 | 15-12-2023 | 15-12-2023 | 22-12-2023 | 03-01-2024 | 09-01-2024 | 10-01-2024 | 12-01-2024 | 20-01-2024 | 01-04-2024 | 12-04-2024 | Government of the Philippines (current year's budget) | 1,387,000.00 | 1,387,000.00 | | 1,377,002.00 | | | 1,377,002.00 | | | | | | | | Completed | |
| Philbanch - Goods-23-12-29-AP | SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc. | 28-11-2023 | 28-11-2023 | 28-11-2023 | 28-11-2023 | 28-11-2023 | 28-11-2023 | | | |
| | Lot 4: Supply, Delivery, Installation, Commissioning and Testing of 1 Rotary Station complete with all necessary parts and accessories | PPD | No | RFI 13.1 Two-Phase Bidding | N/A | 28-11-2023 | 10-11-2024 | 13-11-2023 | 13-11-2023 | 26-11-2023 | 08-01-2024 | 08-02-2024 | 08-02-2024 | 08-02-2024 | 28-02-2024 | 05-04-2024 | 13-04-2024 | Government of the Philippines (current year's budget) | 130,700.00 | | | 130,700.00 | 130,700.00 | | 130,700.00 | | | | | | | Completed | | |
| Philbanch - RCTF-22-09-16 | Supply, Delivery, Installation and Testing of Various Rice Mills | | | | | | | | | | | | | | | | | | | | | | | | COA, Nueva Ecija Seed Growers Association, Benging PMAC, San Jose City Chamber of Commerce and Industry, PMAC Central Lucena Chapter | 13-10-2022 | 13-10-2022 | 13-10-2022 | 13-10-2022 | 13-10-2022 | 13-10-2022 | | | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 6 units 1.5hp Multi-Stage Rice Mill for Region 10 & 10A | PM/POD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 17-11-2022 | 25-11-2022 | 12-01-2023 | 12-01-2023 | 12-09-2023 | 12-12-2022 | 13-09-2023 | 13-09-2023 | Government of the Philippines (continuing budget) | 65,798,000.00 | | | 65,798,000.00 | 65,828,000.00 | | 65,828,000.00 | | | | | | | Completed | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 1 units 1.5hp Multi-Stage Rice Mill for Region 10 & 10A | PM/POD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 17-11-2022 | 25-11-2022 | 12-01-2023 | 12-01-2023 | 12-07-2022 | 12-12-2022 | 09-10-2023 | 06-10-2023 | Government of the Philippines (continuing budget) | 44,522,000.00 | | | 44,522,000.00 | 45,512,000.00 | | 45,512,000.00 | | | | | | | Completed | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 1 units 2.5hp Multi-Stage Rice Mill for Region 10 | PM/POD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 12-01-2023 | 16-12-2022 | 27-12-2022 | 29-12-2022 | 01-01-2023 | 21-04-2024 | 21-04-2024 | Government of the Philippines (continuing budget) | 53,710,000.00 | | | 53,710,000.00 | 53,708,460.11 | | 53,708,460.11 | | | | | | | Completed | | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 2 units 3.5hp Multi-Stage Rice Mill for Region 10 | PM/POD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 12-01-2023 | 12-01-2023 | 27-12-2022 | 29-12-2022 | 01-01-2023 | 18-04-2024 | 21-03-2024 | Government of the Philippines (continuing budget) | 107,428,000.00 | | | 107,428,000.00 | 107,398,000.00 | | 107,398,000.00 | | | | | | | Completed | | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4.5hp Multi-Stage Rice Mill for Region 10 | PM/POD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 12-01-2023 | 12-01-2023 | 27-12-2022 | 29-12-2022 | 01-01-2023 | 08-12-2023 | 26-02-2024 | Government of the Philippines (continuing budget) | 65,000,000.00 | | | 65,000,000.00 | 65,382,000.00 | | 65,382,000.00 | | | | | | | Completed | | |
| Philbanch - RCTF-22-09-17 - Replacing | Supply, Delivery, Installation and Testing of Various Recycled Air Mechanical Clean Dryers | | | | | | | | | | | | | | | | | | | | | | | | COA, Nueva Ecija Seed Growers Association, Benging PMAC, San Jose City Chamber of Commerce and Industry, PMAC Central Lucena Chapter | 10-04-2022 | 10-04-2022 | 10-04-2022 | 10-04-2022 | 10-04-2022 | 10-04-2022 | | | |
| | LOT 8: Supply, Delivery, Installation and Testing of 1 units Recycled Air Mechanical Clean Dryers - Retractable Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region 10A & 10 | PM/POD | No | Competitive Bidding | N/A | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 12-01-2023 | 25-11-2022 | 01-12-2022 | 12-01-2022 | 12-07-2022 | 12-12-2022 | 24-10-2023 | 24-10-2023 | Government of the Philippines (continuing budget) | 24,361,000.00 | | | 24,361,000.00 | 24,030,000.00 | | 24,030,000.00 | | | | | | | Completed | |
| | LOT 8: Supply, Delivery, Installation and Testing of 7 units Recycled Air Mechanical Clean Dryers - Retractable Batch Type (12 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region 10, 10A & 10B/10B10 | PM/POD | No | Competitive Bidding | N/A | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 12-01-2023 | 12-01-2023 | 29-12-2022 | 29-12-2022 | 01-01-2023 | 12-12-2023 | 17-02-2024 | Government of the Philippines (continuing budget) | 28,382,000.00 | | | 28,382,000.00 | 27,148,000.00 | | 27,148,000.00 | | | | | | | Completed | | |
| Philbanch - RCTF-22-10-18 | Supply, Delivery, Installation and Testing of Various Single-Pass Rice Mills | | | | | | | | | | | | | | | | | | | | | | | | COA, Nueva Ecija Seed Growers Association, Benging PMAC, San Jose City Chamber of Commerce and Industry, PMAC Central Lucena Chapter | 10-07-2022 | 10-07-2022 | 10-07-2022 | 10-07-2022 | 10-07-2022 | 10-07-2022 | | | |
| | LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 11 units Single-Pass Rice Mill (Batch/Tractor Type) for Region 10A & 10B | PM/POD | No | Competitive Bidding | 28-09-2022 | 10-05-2022 | 13-10-2022 | 16-11-2022 | 16-11-2022 | 23-11-2022 | 12-01-2023 | 12-01-2023 | 22-12-2022 | 29-12-2022 | 01-01-2023 | 04-03-2023 | 20-03-2024 | Government of the Philippines (continuing budget) | 12,780,000.00 | | | 12,780,000.00 | 12,155,000.00 | | 12,155,000.00 | | | | | | | Completed | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|------------------------------|--|-------|----|--------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---|---|---------------|---------------|---------------|---------------|---------------|--|--|--|--|--|--|---|-----------|
| | LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 10 units Single Phase Box MBI (Double/Triple Type) for Region V | PM/DO | No | Competitive Bidding | 28-09-2022 | 30-05-2022 | 13-10-2022 | 16-11-2022 | 16-10-2022 | 23-11-2022 | 12-01-2023 | 12-02-2023 | 23-12-2022 | 20-12-2022 | 05-01-2023 | 08-09-2023 | 06-12-2023 | Government of the Philippines (continuing budget) | 11,380,000.00 | | 11,380,000.00 | 14,960,000.00 | 14,960,000.00 | | | | | | | | Completed | |
| | LOT 5: Supply, Delivery, Installation, Testing and Commissioning of 9 units Single Phase Box MBI (Double/Triple Type) for Region V & VI | PM/DO | No | Competitive Bidding | 28-09-2022 | 30-05-2022 | 13-10-2022 | 16-11-2022 | 16-10-2022 | 23-11-2022 | 12-01-2023 | 12-02-2023 | 23-12-2022 | 20-12-2022 | 05-01-2023 | 01-01-2023 | 16-11-2024 | Government of the Philippines (continuing budget) | 9,180,000.00 | | 9,180,000.00 | 8,415,000.00 | 8,415,000.00 | | | | | | | | Completed | |
| | LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 10 units Single Phase Box MBI (Double/Triple Type) for Regions VI, VII & VIII/IX | PM/DO | No | Competitive Bidding | 28-09-2022 | 30-05-2022 | 13-10-2022 | 16-11-2022 | 16-10-2022 | 23-11-2022 | 12-01-2023 | 12-02-2023 | 23-12-2022 | 20-12-2022 | 05-01-2023 | 21-09-2023 | 03-10-2023 | Government of the Philippines (continuing budget) | 14,100,000.00 | | 14,100,000.00 | 14,020,000.00 | 14,020,000.00 | | | | | | | | Completed | |
| | LOT 18: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single Phase Box MBI (Double) for Region V | PM/DO | No | Competitive Bidding | 28-09-2022 | 30-05-2022 | 13-10-2022 | 16-11-2022 | 16-10-2022 | 23-11-2022 | 12-01-2023 | 12-02-2023 | 23-12-2022 | 20-12-2022 | 05-01-2023 | 08-09-2023 | 08-09-2023 | Government of the Philippines (continuing budget) | 3,585,000.00 | | 3,585,000.00 | 3,555,000.00 | 3,555,000.00 | | | | | | | | Completed | |
| PhilMach- RC27- 23-02-21- NP | Supply, Delivery, Installation, Testing and Commissioning of Single Phase Box MBI (Double/Triple Type) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Lot 2: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Box MBI (Double/Triple Type) for Island Municipalities in Region V | PM/DO | No | BP E&T Two-Field Bidding | N/A | 11-07-2022 | 14-11-2022 | 17-11-2022 | 17-11-2022 | 29-11-2022 | 12-01-2023 | 12-02-2023 | 29-12-2022 | 26-12-2022 | 05-01-2023 | 04-08-2023 | 04-08-2023 | Government of the Philippines (continuing budget) | 4,628,700.00 | | 4,628,700.00 | 4,600,000.00 | 4,600,000.00 | | | | | | | | Completed | |
| PhilMach- RC27- 23-02-02 | Supply, Delivery and Testing of Mechanical Rice Transplanters | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, Nueva Ecija Seed Grower's Association, Barang Primary Multi Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers (PhilAgriculture) | |
| | Lot 6: Supply, Delivery and Testing of 70 units Walk-Behind Type Mechanical Rice Transplanters for Regions CMO, I & II | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 08-03-2023 | 29-03-2023 | 31-03-2023 | 04-04-2023 | 14-04-2023 | 20-04-2023 | 18-09-2023 | 20-09-2023 | Government of the Philippines (current year's budget) | 27,474,000.00 | | 27,474,000.00 | 26,968,000.00 | 26,968,000.00 | | | | | | | | Completed | |
| | Lot 9: Supply, Delivery and Testing of 80 units Walk-Behind Type Mechanical Rice Transplanters for Visayas | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 08-03-2023 | 29-03-2023 | 31-03-2023 | 04-04-2023 | 14-04-2023 | 20-04-2023 | 08-11-2023 | 27-11-2023 | Government of the Philippines (current year's budget) | 31,080,000.00 | | 31,080,000.00 | 28,711,380.00 | 28,711,380.00 | | | | | | | | Completed | |
| | Lot 8: Supply, Delivery and Testing of 10 units Walk-Behind Type Mechanical Rice Transplanters for Mindanao | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 08-03-2023 | 29-03-2023 | 31-03-2023 | 04-04-2023 | 14-04-2023 | 20-04-2023 | 16-09-2023 | 16-09-2023 | Government of the Philippines (current year's budget) | 25,029,000.00 | | 25,029,000.00 | 25,953,944.00 | 25,953,944.00 | | | | | | | | Completed | |
| | Lot 9: Supply, Delivery and Testing of 67 units Riding Type Mechanical Rice Transplanters for Regions CMO, I & II | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 08-03-2023 | 29-03-2023 | 05-03-2023 | 05-04-2023 | 05-04-2023 | 05-09-2023 | 05-11-2023 | 30-08-2023 | 09-09-2023 | Government of the Philippines (current year's budget) | 15,607,580.00 | | 15,607,580.00 | 12,117,360.00 | 12,117,360.00 | | | | | | | | Completed |
| | Lot 9: Supply, Delivery and Testing of 41 units Riding Type Mechanical Rice Transplanters for Region VI | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 08-06-2023 | 20-04-2023 | 05-03-2023 | 05-04-2023 | 05-04-2023 | 05-10-2023 | 05-11-2023 | 14-09-2023 | 15-09-2023 | Government of the Philippines (current year's budget) | 48,308,740.00 | | 48,308,740.00 | 44,028,000.00 | 44,028,000.00 | | | | | | | | Completed |
| | Lot 9: Supply, Delivery and Testing of 24 units Riding Type Mechanical Rice Transplanters for Regions VII & VIII | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 09-06-2023 | 20-04-2023 | 05-03-2023 | 05-04-2023 | 05-04-2023 | 05-08-2023 | 05-11-2023 | 04-12-2023 | 04-12-2023 | Government of the Philippines (current year's budget) | 28,361,360.00 | | 28,361,360.00 | 26,707,200.00 | 26,707,200.00 | | | | | | | | Completed |
| | Lot 9: Supply, Delivery and Testing of 45 units Riding Type Mechanical Rice Transplanters for Regions VI, VII & VIII | PM/DO | No | Competitive Bidding | 24-01-2023 | 02-03-2023 | 13-03-2023 | 27-03-2023 | 27-03-2023 | 09-06-2023 | 29-03-2023 | 31-03-2023 | 04-04-2023 | 14-04-2023 | 05-11-2023 | 11-08-2023 | 07-09-2023 | Government of the Philippines (current year's budget) | 13,341,360.00 | | 13,341,360.00 | 10,152,500.00 | 10,152,500.00 | | | | | | | | Completed | |
| PhilMach- RC27- 23-02-04 | Supply, Delivery, Installation and Testing of Various Handled Air Mechanical Grain Drums | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Barang Primary Multi Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CSM Chapter | |
| | Lot 4: Supply, Delivery, Installation and Testing of 7 units Handled Air Mechanical Grain Drums- Rectangular Batch Type (3 items capacity) with Biomass and Petroleum Based Fuel Heating System for Visayas (Regions VI, VII & VIII) | PM/DO | No | Competitive Bidding | 27-02-2023 | 24-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-09-2023 | 13-06-2023 | 04-04-2024 | 04-04-2024 | Government of the Philippines (current year's budget) | 24,186,825.00 | | 24,186,825.00 | 21,620,000.00 | 21,620,000.00 | | | | | | | | Completed | |
| | Lot 5: Supply, Delivery, Installation and Testing of 10 units Handled Air Mechanical Grain Drums- Rectangular Batch Type (3 items capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI, VII & VIII/IX | PM/DO | No | Competitive Bidding | 27-02-2023 | 24-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-09-2023 | 13-06-2023 | 21-05-2024 | 21-05-2024 | Government of the Philippines (current year's budget) | 62,194,920.00 | | 62,194,920.00 | 56,790,000.00 | 56,790,000.00 | | | | | | | | Completed | |
| | Lot 9: Supply, Delivery, Installation and Testing of 10 units Handled Air Mechanical Grain Drums- Rectangular Batch Type (3 items capacity) with Biomass and Petroleum Based Fuel Heating System for Region I & II | PM/DO | No | Competitive Bidding | 27-02-2023 | 24-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-09-2023 | 13-06-2023 | 19-12-2023 | 19-12-2023 | Government of the Philippines (current year's budget) | 43,004,000.00 | | 43,004,000.00 | 40,500,000.00 | 40,500,000.00 | | | | | | | | Completed | |
| | Lot 6: Supply, Delivery, Installation and Testing of 5 units Handled Air Mechanical Grain Drums- Rectangular Batch Type (3 items capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I & II & IV | PM/DO | No | Competitive Bidding | 27-02-2023 | 24-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-09-2023 | 13-06-2023 | 29-11-2023 | 29-11-2023 | Government of the Philippines (current year's budget) | 25,803,000.00 | | 25,803,000.00 | 24,380,000.00 | 24,380,000.00 | | | | | | | | Completed | |
| PhilMach- RC27- 23-02-05 | Supply, Delivery, Installation, Testing and Commissioning of Single Phase Box MBI | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Barang Primary Multi Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CSM Chapter | |
| | Lot 6: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Box MBI (Double/Triple Type) for Mindanao and some Localities | PM/DO | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2023 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2020 | 19-09-2020 | 20-06-2020 | 29-06-2020 | 19-02-2024 | 19-02-2024 | Government of the Philippines (continuing budget) | 3,740,000.00 | | 3,740,000.00 | 3,740,000.00 | 3,740,000.00 | | | | | | | | Completed | |
| | Lot 18: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single Phase Box MBI (Double/Triple Type) for Mindanao and some Localities | PM/DO | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2023 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2020 | 19-09-2020 | 20-06-2020 | 29-06-2020 | 19-02-2024 | 19-02-2024 | Government of the Philippines (current year's budget) | 9,480,000.00 | | 9,480,000.00 | 9,480,000.00 | 9,480,000.00 | | | | | | | | Completed | |
| PhilMach- Goods- 23-03-01 | Supply and Delivery of Fabrication Equipment and Laboratory Test Instruments | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chamber of Commerce and Industry, Philippine Federation of Chemistry Societies, Inc. | |
| | LOT 2: 1 pc CNC Milling | AMD | No | Competitive Bidding | 27-02-2023 | 15-05-2023 | 23-05-2023 | 06-06-2023 | 06-06-2023 | 13-06-2023 | 23-06-2023 | 06-07-2023 | 07-07-2023 | 14-07-2023 | 21-07-2023 | 23-11-2023 | 31-01-2024 | Grant by an International Financing Institution | 6,006,241.00 | | 6,006,241.00 | 6,000,000.00 | 6,000,000.00 | | | | | | | | Completed | |
| | LOT 2: 1 unit CNC Plasma Cutter | AMD | No | Competitive Bidding | 27-02-2023 | 15-05-2023 | 23-05-2023 | 06-06-2023 | 06-06-2023 | 13-06-2023 | 23-06-2023 | 06-07-2023 | 07-07-2023 | 14-07-2023 | 21-07-2023 | 23-11-2023 | 31-01-2024 | Grant by an International Financing Institution | 3,210,714.00 | | 3,210,714.00 | 3,090,000.00 | 3,090,000.00 | | | | | | | | Completed | |
| | LOT 6: 1 pc NC Profile Bender Machine / Roller Bender | AMD | No | Competitive Bidding | 27-02-2023 | 15-05-2023 | 23-05-2023 | 06-06-2023 | 06-06-2023 | 13-06-2023 | 23-06-2023 | 06-07-2023 | 07-07-2023 | 14-07-2023 | 21-07-2023 | 02-04-2024 | 02-04-2024 | Grant by an International Financing Institution | 3,653,171.00 | | 3,653,171.00 | 3,600,000.00 | 3,600,000.00 | | | | | | | | Completed | |
| | 1 pc NC Profile Bender | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 12: 1 set Heat Treatment Furnace | AMD | No | Competitive Bidding | 27-02-2023 | 15-05-2023 | 23-05-2023 | 06-06-2023 | 06-06-2023 | 13-06-2023 | 23-06-2023 | 06-07-2023 | 07-07-2023 | 14-07-2023 | 21-07-2023 | 06-12-2023 | 20-01-2024 | Grant by an International Financing Institution | 1,428,280.00 | | 1,428,280.00 | 1,420,000.00 | 1,420,000.00 | | | | | | | | Completed | |
| PhilMach- RC27- 23-02-02 | SUPPLY, DELIVERY AND TESTING OF RICE PRECISION SEEDERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------------------|--|-------------|----|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---|---|---------------|----------------|----------------|----------------|--|--|------------|------------|------------|------------|------------|------------|------------|-----------|
| | LOT 8: Supply, Delivery and Testing of 22 units Rice Precision Seeders for Regions C&A, C, D, E, H, I, J, K, L, M, N, O, P, Q, R, S, T, U, V, W, X, Y, Z | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 18-07-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 05-09-2023 | 01-09-2023 | 08-09-2023 | 15-09-2023 | 31-01-2024 | 31-01-2024 | Government of the Philippines (current year's budget) | 49,863,000.00 | | 49,863,000.00 | 49,863,000.00 | 49,863,000.00 | | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | Completed | |
| | LOT 9: Supply, Delivery and Testing of 20 units Rice Precision Seeders for Region V | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 18-07-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 30-08-2023 | 11-09-2023 | 08-09-2023 | 15-09-2023 | 15-02-2024 | 09/01/2024 | Government of the Philippines (current year's budget) | 45,292,000.00 | | 45,292,000.00 | 45,292,000.00 | 45,292,000.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | Completed | |
| | LOT 9: Supply, Delivery and Testing of 20 units Rice Precision Seeders for Regions VI & VII | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 18-07-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 30-08-2023 | 11-09-2023 | 08-09-2023 | 15-09-2023 | 11-06-2024 | 12-06-2024 | Government of the Philippines (current year's budget) | 39,286,000.00 | | 39,286,000.00 | 39,286,000.00 | 39,286,000.00 | | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | Completed | |
| | LOT 9: Supply, Delivery and Testing of 13 units Rice Precision Seeders for Regions XI & BARMM | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 18-07-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 30-08-2023 | 11-09-2023 | 08-09-2023 | 15-09-2023 | 11-06-2024 | 12-06-2024 | Government of the Philippines (current year's budget) | 16,521,000.00 | | 16,521,000.00 | 16,521,000.00 | 16,521,000.00 | | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | Completed | |
| PhilMech - ICSP - 23-06-08 | SUPPLY, DELIVERY AND TESTING OF ANNUAL FLOW MECHANICAL RICE THRESHER | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 28 units Axial Flow Mechanical Rice Thresher for Regions I & VI | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 24-08-2023 | 01-09-2023 | 11-09-2023 | 11-09-2023 | 21-09-2023 | 28-09-2023 | 02-10-2023 | 04-10-2023 | 08-10-2023 | 17-10-2023 | 30-01-2024 | 30-01-2024 | Government of the Philippines (current year's budget) | 6,676,000.00 | | 6,676,000.00 | 6,676,000.00 | 6,676,000.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 25-08-2023 | 25-08-2023 | 25-08-2023 | 25-08-2023 | 25-08-2023 | 25-08-2023 | 25-08-2023 | Completed | |
| PhilMech - ICSP - 23-06-11 | SUPPLY, DELIVERY AND TESTING OF RICE REAPERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 10 units Rice Reapers for Regions C&A, I & BARMM | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 18-07-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 25-08-2023 | 30-08-2023 | 07-09-2023 | 15-09-2023 | 06/12/2024 | 12-01-2024 | Government of the Philippines (current year's budget) | 8,662,500.00 | | 8,662,500.00 | 8,662,500.00 | 8,662,500.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | 13-07-2023 | Completed | |
| PhilMech - ICSP - 23-06-12 | SUPPLY, DELIVERY AND TESTING OF REAPING TYPE MECHANICAL RICE TRANSLATORS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 24 units Reaping Type Mechanical Rice Translators for Regions I, VI, VII & V | ICSP - PMFO | No | Competitive Bidding | 05-06-2023 | 11-07-2023 | 20-07-2023 | 09-08-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 05-09-2023 | 05-09-2023 | 13-09-2023 | 19-09-2023 | 26-03-2024 | 26-03-2024 | Government of the Philippines (current year's budget) | 24,730,360.00 | | 24,730,360.00 | 24,730,360.00 | 24,730,360.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | Completed |
| PhilMech - ICSP - 23-06-13 | SUPPLY, DELIVERY AND TESTING OF WINNEX-TYPE AGRICULTURAL TRACTORS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 87 units Working Type Agricultural Tractors with Complete Accessories for Regions C&A, I & II | ICSP - PMFO | No | Competitive Bidding | 05-07-2023 | 14-07-2023 | 20-07-2023 | 09-08-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 25-08-2023 | 31-08-2023 | 14-09-2023 | 01-12-2023 | 01-12-2023 | Government of the Philippines (current year's budget) | 14,982,270.00 | | 14,982,270.00 | 14,982,270.00 | 14,982,270.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | 14-07-2023 | Completed | |
| | LOT 9: 105 units Working Type Agricultural Tractors with Complete Accessories for Region III | ICSP - PMFO | No | Competitive Bidding | 05-07-2023 | 14-07-2023 | 20-07-2023 | 09-08-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 25-08-2023 | 31-08-2023 | 07-09-2023 | 14-09-2023 | 11-11-2023 | 22-11-2023 | Government of the Philippines (current year's budget) | 18,082,000.00 | | 18,082,000.00 | 18,082,000.00 | 18,082,000.00 | | | | | | | | | Completed |
| | LOT 9: 27 units Working Type Agricultural Tractors with Complete Accessories for Regions VII, XI, XII & VI | ICSP - PMFO | No | Competitive Bidding | 05-07-2023 | 14-07-2023 | 20-07-2023 | 09-08-2023 | 01-08-2023 | 01-08-2023 | 06-06-2023 | 16-06-2023 | 25-08-2023 | 30-08-2023 | 08-09-2023 | 15-09-2023 | 21-10-2023 | 09-11-2023 | Government of the Philippines (current year's budget) | 5,223,568.00 | | 5,223,568.00 | 5,223,568.00 | 5,223,568.00 | | | | | | | | | Completed |
| | LOT 9: 119 units Working Type Agricultural Tractors with Complete Accessories for Regions I, VI, VII & BARMM | ICSP - PMFO | No | Competitive Bidding | 05-07-2023 | 14-07-2023 | 20-07-2023 | 09-08-2023 | 01-08-2023 | 01-08-2023 | 06-08-2023 | 16-08-2023 | 25-08-2023 | 30-08-2023 | 08-09-2023 | 15-09-2023 | 22/12/2023 | 22-12-2023 | Government of the Philippines (current year's budget) | 23,627,190.00 | | 23,627,190.00 | 23,627,190.00 | 23,627,190.00 | | | | | | | | | Completed |
| PhilMech - ICSP - 23-06-15 | SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS SINGLE PASS RICE MOWS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 6 units Single Pass Rice MOW (Stationary) for Region II | ICSP - PMFO | No | Competitive Bidding | 02-08-2023 | 02-08-2023 | 09-08-2023 | 25-08-2023 | 25-08-2023 | 31-08-2023 | 13-09-2023 | 23-09-2023 | 25-09-2023 | 28-09-2023 | 06-10-2023 | 23-02-2024 | 26-02-2024 | Government of the Philippines (current year's budget) | 7,386,000.00 | | 7,386,000.00 | 7,386,000.00 | 7,386,000.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 04-08-2023 | 04-08-2023 | 04-08-2023 | 04-08-2023 | 04-08-2023 | 04-08-2023 | 04-08-2023 | Completed | |
| | LOT 9: 7 units Single Pass Rice MOW (Mobile/Tracked Type) for Region III | ICSP - PMFO | No | Competitive Bidding | 02-08-2023 | 02-08-2023 | 09-08-2023 | 25-08-2023 | 25-08-2023 | 31-08-2023 | 13-09-2023 | 23-09-2023 | 25-09-2023 | 28-09-2023 | 06-10-2023 | 30-03-2024 | 30-03-2024 | Government of the Philippines (current year's budget) | 6,728,000.00 | | 6,728,000.00 | 6,698,000.00 | 6,698,000.00 | | | | | | | | | Completed | |
| | LOT 9: 12 units Single Pass Rice MOW (Mobile/Tracked Type) for Region III | ICSP - PMFO | No | Competitive Bidding | 02-08-2023 | 02-08-2023 | 09-08-2023 | 25-08-2023 | 25-08-2023 | 31-08-2023 | 13-09-2023 | 23-09-2023 | 25-09-2023 | 28-09-2023 | 06-10-2023 | 26-04-2024 | 26-04-2024 | Government of the Philippines (current year's budget) | 11,528,000.00 | | 11,528,000.00 | 11,498,000.00 | 11,498,000.00 | | | | | | | | | Completed | |
| PhilMech - ICSP - 23-06-18 | SUPPLY, DELIVERY AND TESTING OF RICE COMBING HARVESTERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | LOT 9: 17 units Rice Combine Harvesters for Regions C&A & II | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 02-05-2024 | 09-05-2024 | Government of the Philippines (current year's budget) | 895,578,800.00 | | 895,578,800.00 | 89,568,000.00 | 92,800,000.00 | COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association, Baring Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CCSI Chapter | 24-08-2023 | 24-08-2023 | 24-08-2023 | 24-08-2023 | 24-08-2023 | 24-08-2023 | 24-08-2023 | Completed | |
| | LOT 9: 15 units Rice Combine Harvesters for Region I | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 26-02-2024 | 26-02-2024 | Government of the Philippines (current year's budget) | 87,042,000.00 | | 87,042,000.00 | 86,492,000.00 | 86,451,000.00 | | | | | | | | | Completed | |
| | LOT 9: 14 units Rice Combine Harvesters for Region III | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 01-03-2024 | 01-03-2024 | Government of the Philippines (current year's budget) | 138,565,000.00 | | 138,565,000.00 | 138,485,300.00 | 138,465,200.00 | | | | | | | | | Completed | |
| | LOT 9: 43 units Rice Combine Harvesters for Regions VII & V | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 14-03-2024 | 15-02-2024 | Government of the Philippines (current year's budget) | 76,883,200.00 | | 76,883,200.00 | 76,884,000.00 | 76,884,000.00 | | | | | | | | | Completed | |
| | LOT 9: 80 units Rice Combine Harvesters for Region VII | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 17-04-2024 | 17-04-2024 | Government of the Philippines (current year's budget) | 941,522,000.00 | | 941,522,000.00 | 940,240,000.00 | 940,240,000.00 | | | | | | | | | Completed | |
| | LOT 9: 45 units Rice Combine Harvesters for Regions II & VI | ICSP - PMFO | No | Competitive Bidding | 31-07-2023 | 18-08-2023 | 29-08-2023 | 12-09-2023 | 12-09-2023 | 19-09-2023 | 29-09-2023 | 09-10-2023 | 09-10-2023 | 11-10-2023 | 17-10-2023 | 02-02-2024 | 02-02-2024 | Government of the Philippines (current year's budget) | 79,386,000.00 | | 79,386,000.00 | 79,685,000.00 | 79,686,000.0 | | | | | | | | | | |

[illegible]

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------------------|---|------|----|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|-----|-----|---|---------------|--|---------------|---------------|--|---------------|--|--|--|--|--|--|--|--|--|--|-------------------------------------|---|-------------------------------------|------------|------------|------------|------------|------------|
| | LOT 23: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-Split Multi-Stage Box MR for Region IV | RFMD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 14-11-2022 | 23-11-2022 | 28-12-2022 | 29-12-2022 | 01-01-2023 | N/A | N/A | Government of the Philippines (continuing budget) | 60,000,000.00 | | 60,000,000.00 | 60,498,098.40 | | 60,498,098.40 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | | |
| | LOT 24: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-Split Multi-Stage Box MR for Region I | RFMD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 17-11-2022 | 25-11-2022 | 12-01-2023 | 12-01-2023 | 12-12-2022 | N/A | N/A | Government of the Philippines (continuing budget) | 60,000,000.00 | | 60,000,000.00 | 60,498,098.40 | | 60,498,098.40 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | | |
| | LOT 25: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-Split Multi-Stage Box MR for Region VI | RFMD | No | Competitive Bidding | 28-09-2022 | 30-09-2022 | 10-10-2022 | 24-10-2022 | 24-10-2022 | 31-10-2022 | 13-01-2023 | 13-01-2023 | 27-12-2022 | 29-12-2022 | 01-01-2023 | N/A | N/A | Government of the Philippines (continuing budget) | 60,000,000.00 | | 60,000,000.00 | 60,498,098.40 | | 60,498,098.40 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | | |
| Philbanch- RC21- 23- 01-04 | Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grate Dryers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batting Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CISA Chapter | 14-03-2023 | 14-03-2023 | 14-03-2023 | 14-03-2023 | 14-03-2023 | 14-03-2023 |
| | LOT 1: Supply, Delivery, Installation and Testing of 14 units Heated Air Mechanical Grate Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel-Heating System for Regions CAG & I | RFMD | No | Competitive Bidding | 27-02-2023 | 21-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-01-2023 | 13-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 48,371,850.00 | | 48,371,850.00 | 48,432,000.00 | | 48,432,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | LOT 2: Supply, Delivery, Installation and Testing of 12 units Heated Air Mechanical Grate Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel-Heating System for Regions IV-A & V | RFMD | No | Competitive Bidding | 27-02-2023 | 21-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-01-2023 | 13-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 44,914,175.00 | | 44,914,175.00 | 38,974,000.00 | | 38,974,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | LOT 3: Supply, Delivery, Installation and Testing of 18 units Heated Air Mechanical Grate Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel-Heating System for Region IV-B | RFMD | No | Competitive Bidding | 27-02-2023 | 21-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-01-2023 | 13-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 82,504,000.00 | | 82,504,000.00 | 77,952,000.00 | | 77,952,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | LOT 4: Supply, Delivery, Installation and Testing of 18 units Heated Air Mechanical Grate Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel-Heating System for Regions IV, VI & SuluMind | RFMD | No | Competitive Bidding | 27-02-2023 | 21-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-01-2023 | 13-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 65,658,225.00 | | 65,658,225.00 | 60,000,000.00 | | 60,000,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | LOT 5: Supply, Delivery, Installation and Testing of 9 units Heated Air Mechanical Grate Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel-Heating System for Regions IV, VI & CAG&I | RFMD | No | Competitive Bidding | 27-02-2023 | 21-03-2023 | 31-03-2023 | 25-04-2023 | 25-04-2023 | 05-02-2023 | 24-05-2023 | 31-05-2023 | 06-01-2023 | 06-01-2023 | 13-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 34,404,000.00 | | 34,404,000.00 | 31,746,000.00 | | 31,746,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| Philbanch- RC21- 23- 01-05 | Supply, Delivery, Installation, Testing and Commissioning of Single-Phase Box MRs | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batting Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers - CISA Chapter | 04-01-2023 | 04-01-2023 | 04-01-2023 | 04-01-2023 | 04-01-2023 | 04-01-2023 |
| | LOT 6: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric/Tracked Type) for Mountain Oriental and Mountain Occidental | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (continuing budget) | 3,740,000.00 | | 3,740,000.00 | 3,740,000.00 | | 3,740,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 7: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric/Tracked Type) for Region CAG&I | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (continuing budget) | 2,805,000.00 | | 2,805,000.00 | 2,805,000.00 | | 2,805,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 8: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region CAG, I & II | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 3,385,000.00 | | 3,385,000.00 | 3,480,000.00 | | 3,480,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 9: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Nueva Ecija | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,790,000.00 | | 5,790,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 10: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region IV-B | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,170,000.00 | | 5,170,000.00 | 4,980,000.00 | | 4,980,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 11: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region IV-A | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,790,000.00 | | 5,790,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region IV-A & B | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 3,385,000.00 | | 3,385,000.00 | 3,480,000.00 | | 3,480,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 13: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Iloilo | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,800,000.00 | | 5,800,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 14: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Iloilo | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,800,000.00 | | 5,800,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 15: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Iloilo | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,800,000.00 | | 5,800,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 16: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Iloilo | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 5,971,000.00 | | 5,971,000.00 | 5,800,000.00 | | 5,800,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | LOT 17: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Phase Box MR (Electric) for Region Iloilo | RFMD | No | Competitive Bidding | 23-01-2023 | 04-04-2023 | 04-12-2022 | 28-04-2023 | 28-04-2023 | 05-05-2023 | 30-05-2020 | 06-02-2023 | 13-06-2023 | 22-06-2023 | 29-06-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 7,170,000.00 | | 7,170,000.00 | 7,020,000.00 | | 7,020,000.00 | | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----------------------------|--|--|------------|-----|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|----------------|--|----------------|----------------|--|----------------|--|--|------------|------------|------------|------------|------------|------------|--|-------------------------------------|-------------------------------------|-------------------------------------|------------|------------|------------|--|
| | | 427 B-14 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI & CARAGA | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 25-10-2023 | 25-10-2023 | 01-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 22-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 13,516,450.00 | | 13,516,450.00 | 47,712,000.00 | | 47,712,000.00 | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | | 427 B-20 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VI, IX & BARMM | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 25-10-2023 | 25-10-2023 | 01-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 22-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 76,463,500.00 | | 76,463,500.00 | 69,602,000.00 | | 69,602,000.00 | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | | 427 B-18 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II & IV | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 25-10-2023 | 25-10-2023 | 01-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 74,196,800.00 | | 74,196,800.00 | 71,128,600.00 | | 71,128,600.00 | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| | | 427 B-1 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (22 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VII & IV | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 25-10-2023 | 25-10-2023 | 01-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 21,186,500.00 | | 21,186,500.00 | 22,788,000.00 | | 22,788,000.00 | | | | | | | | | | Awarded with Issued Notice of Award | | | | | | |
| PhilMech- RCSP- 23 10-21 | | SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WINDMILL HATCH STAGE RICE MILLS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batang Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CSDU Chapter | 06-10-2023 | 06-10-2023 | 06-10-2023 | 06-10-2023 | 06-10-2023 | 06-10-2023 | |
| | | 427 B-4 units 1-8gm Multi Stage Rice Mill for Regions I, II & IV | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 27-10-2023 | 27-10-2023 | 02-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 46,532,000.00 | | 46,532,000.00 | 46,480,000.00 | | 46,480,000.00 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-2 units 2-8gm Multi Stage Rice Mill for Occidental Mindoro | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 27-10-2023 | 27-10-2023 | 02-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 109,426,000.00 | | 109,426,000.00 | 109,128,000.00 | | 109,128,000.00 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-2 units 2-8gm Multi Stage Rice Mill for Regions I, II & IV | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 27-10-2023 | 27-10-2023 | 02-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 109,426,000.00 | | 109,426,000.00 | 109,413,333.34 | | 109,413,333.34 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-2 units 2-8gm Multi Stage Rice Mill for Regions VII & VII | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 27-10-2023 | 27-10-2023 | 02-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 109,426,000.00 | | 109,426,000.00 | 109,400,000.00 | | 109,400,000.00 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-1E-1 unit 4-8gm Multi Stage Rice Mill for Region III | RCSP-PMFOO | No | Competitive Bidding | 19-09-2023 | 06-10-2023 | 11-10-2023 | 27-10-2023 | 27-10-2023 | 02-11-2023 | 20-11-2023 | 07-12-2023 | 11-12-2023 | 21-12-2023 | 27-12-2023 | N/A | N/A | Government of the Philippines (current year's budget) | 61,260,000.00 | | 61,260,000.00 | 61,150,000.00 | | 61,150,000.00 | | | | | | | | | | | Awarded with Issued Notice of Award | | | | | |
| PhilMech- RCSP- 23 10-21 | | SUPPLY, DELIVERY AND TESTING OF RUMAT ASSISTED WINNERS TYPE AGRICULTURAL TRACTORS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batang Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CSDU Chapter | 04-10-2023 | 04-10-2023 | 04-10-2023 | 04-10-2023 | 04-10-2023 | 04-10-2023 | |
| | | 427 B-148 units Reel Type (Type 1) Reel Assisted Walking Type Agricultural Tractors for Regions VII, I, II, III & BARMM | RCSP-PMFOO | No | Competitive Bidding | 18-09-2023 | 06-10-2023 | 11-10-2023 | 25-10-2023 | 25-10-2023 | 01-11-2023 | 20-11-2023 | 06-12-2023 | 07-12-2023 | 15-12-2023 | 21-12-2023 | 13-01-2024 | 13-01-2024 | Government of the Philippines (continuing budget) | 13,976,300.00 | | 13,976,300.00 | 13,948,000.00 | | 13,948,000.00 | | | | | | | | | | | With Partial Delivery | | | | | |
| PhilMech- RCSP- 23 12-28 | | SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS (PT 2024 Early Procurement) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batang Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CSDU Chapter | 16-11-2023 | 16-11-2023 | 16-11-2023 | 16-11-2023 | 16-11-2023 | 16-11-2023 | |
| | | 427 B-24 units Walk Behind Type Mechanical Rice Transplanters for Regions CAR, I, II & IV | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 11,556,000.00 | | 11,556,000.00 | 8,160,000.00 | | 8,160,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| | | 427 B-30 units Walk Behind Type Mechanical Rice Transplanters for Regions VIIA, VII B & V | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 7,944,000.00 | | 7,944,000.00 | 6,980,000.00 | | 6,980,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| | | 427 B-11 units Walk Behind Type Mechanical Rice Transplanters for Regions VI, VII & VIII | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 21,780,500.00 | | 21,780,500.00 | 21,430,000.00 | | 21,430,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| | | 427 B-40 units Walk Behind Type Mechanical Rice Transplanters for Regions I, II, III, IV, V, VI, VII, VIII, IX, X, XI, XII, CARAGA & BARMM | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 22,149,000.00 | | 22,149,000.00 | 17,480,000.00 | | 17,480,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| | | 427 B-30 units Riding Type Mechanical Rice Transplanters for Regions I, II, VII & V | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 41,944,200.00 | | 41,944,200.00 | 31,080,000.00 | | 31,080,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| | | 427 B-25 units Riding Type Mechanical Rice Transplanters for Regions VI, VII, XI, XII, CARAGA & BARMM | RCSP-PMFOO | Yes | Competitive Bidding | 21-10-2023 | 14-11-2023 | 21-11-2023 | 04-12-2023 | 04-12-2023 | 11-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 25-01-2024 | 29-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 25,276,500.00 | | 25,276,500.00 | 20,750,000.00 | | 20,750,000.00 | | | | | | | | | | | | Awarded with Issued Notice of Award | | | | |
| PhilMech- RCSP- 23 11-21 | | SUPPLY, DELIVERY, INSTALLATION AND TESTING OF WINDMILL HATCH AND MECHANICAL GRAIN DRIPPER (PT 2024 Early Procurement) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | 427 B-14 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Region I | RCSP-PMFOO | Yes | Competitive Bidding | 27-10-2023 | 21-11-2023 | 26-11-2023 | 08-12-2023 | 18-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 01-01-2024 | 09-01-2024 | 09-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 13,516,450.00 | | 13,516,450.00 | 46,798,338.00 | | 46,798,338.00 | | | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-16 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II & IV | RCSP-PMFOO | Yes | Competitive Bidding | 27-10-2023 | 21-11-2023 | 26-11-2023 | 08-12-2023 | 18-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 01-01-2024 | 09-01-2024 | 09-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 61,154,800.00 | | 61,154,800.00 | 51,586,000.00 | | 51,586,000.00 | | | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-21 units Installed Air Mechanical Grain Dryers Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions VIIA, VII B, VII C & VII D | RCSP-PMFOO | Yes | Competitive Bidding | 27-10-2023 | 21-11-2023 | 26-11-2023 | 08-12-2023 | 18-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 01-01-2024 | 09-01-2024 | 09-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 81,361,675.00 | | 81,361,675.00 | 71,610,000.00 | | 71,610,000.00 | | | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-18 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (5 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II, III & CARAGA | RCSP-PMFOO | Yes | Competitive Bidding | 27-10-2023 | 21-11-2023 | 26-11-2023 | 08-12-2023 | 18-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 01-01-2024 | 09-01-2024 | 09-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 68,798,100.00 | | 68,798,100.00 | 58,580,000.00 | | 58,580,000.00 | | | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | | | Awarded with Issued Notice of Award | | | | | |
| | | 427 B-10 units Installed Air Mechanical Grain Dryers- Recirculating Batch Type (2 tons capacity) with Biomass and Petroleum Based Fuel Heating System for Regions I, II & V | RCSP-PMFOO | Yes | Competitive Bidding | 27-10-2023 | 21-11-2023 | 26-11-2023 | 08-12-2023 | 18-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 01-01-2024 | 09-01-2024 | 09-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 46,371,000.00 | | 46,371,000.00 | 41,320,000.00 | | 41,320,000.00 | | | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | 21-11-2023 | | | Awarded with Issued Notice of Award | | | | | |
| PhilMech- RCSP- 23 11-22 | | SUPPLY, DELIVERY AND TESTING OF ANIMAL RUMOR MECHANICAL RICE THRASHER (PT 2024 Early Procurement) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Batang Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CSDU Chapter | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-------------------|-------|--|--------------|-----|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|---|---|--------------|--|----------------|----------------|--------------|--|----------------|--------------|--|--|--|--|--|--|--|--|---|--|--|--|------------|------------|------------|--|--|--|
| | | LOT 6: 10 units Axial Flow Mechanical Rice Thresher for Region CAG, I, II & III | ICSP - PMROD | Yes | Competitive Bidding | 31-10-2023 | 30-10-2023 | 29-11-2023 | 11-12-2023 | 11-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 26-01-2024 | 30-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 10,000,000.00 | | | 10,000,000.00 | 9,990,000.00 | | | 9,990,000.00 | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | | |
| Philmech- RC27-23 | 10-35 | SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MAINT STAGE RICE MILLS (FY 2024 Long Procurement) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Banting Pinarosa Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CIGI Chapter | 29-11-2023 | 29-11-2023 | 29-11-2023 | 29-11-2023 | 29-11-2023 | 29-11-2023 | | | |
| | | LOT 6: 7 units 1.5hp Multi Stage Rice Mill for Regions I, V, VII, VIII & CARAGA | ICSP - PMROD | Yes | Competitive Bidding | 27-10-2023 | 26-10-2023 | 30-11-2023 | 14-12-2023 | 14-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 26-01-2024 | 30-01-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 81,851,000.00 | | | 81,851,000.00 | 81,839,000.00 | | | 81,839,000.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| | | LOT 6: 3 units 2.5hp Multi Stage Rice Mill for Regions I, II & III | ICSP - PMROD | Yes | Competitive Bidding | 27-10-2023 | 26-10-2023 | 30-11-2023 | 14-12-2023 | 14-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 26-01-2024 | 05-02-2024 | 08-02-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 168,196,013.00 | | | 168,196,013.00 | 168,196,013.00 | | | 168,196,013.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| | | LOT 6: 3 units 2.5hp Multi Stage Rice Mill for Region V | ICSP - PMROD | Yes | Competitive Bidding | 27-10-2023 | 26-10-2023 | 30-11-2023 | 14-12-2023 | 14-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 29-02-2024 | 29-02-2024 | 08-03-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 168,196,013.00 | | | 168,196,013.00 | 168,197,013.00 | | | 168,197,013.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| Philmech- RC27-23 | 11-35 | SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS (FY 2024 Long Procurement) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | COA, San Jose City Chapter of Commerce and Industry, Nueva Ecija Seed Grower Association, Banting Pinarosa Multi-Purpose Cooperative, Philippine Society of Agricultural and Biomechanical Engineers – CIGI Chapter | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | 17-11-2023 | | | |
| | | LOT 6: 80 units Working Type Agricultural Tractors with Complete Accessories for Regions I, V & VII | ICSP - PMROD | Yes | Competitive Bidding | 31-10-2023 | 17-10-2023 | 24-11-2023 | 12-12-2023 | 12-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 19-01-2024 | 29-01-2024 | 25-04-2024 | 25-04-2024 | Government of the Philippines (current year's budget) | 14,406,800.00 | | | 14,406,800.00 | 14,250,000.00 | | | 14,250,000.00 | | | | | | | | | | | Partial Delivery | | | | | | | | |
| | | LOT 6: 70 units Working Type Agricultural Tractors with Complete Accessories for Regions II, III & CARAGA | ICSP - PMROD | Yes | Competitive Bidding | 31-10-2023 | 17-10-2023 | 24-11-2023 | 12-12-2023 | 12-12-2023 | 18-12-2023 | 28-12-2023 | 29-12-2023 | 17-01-2024 | 26-01-2024 | 05-02-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 12,571,330.00 | | | 12,571,330.00 | 12,498,400.00 | | | 12,498,400.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| Philmech- RC27-23 | 11-39 | Re-bidding SUPPLY, DELIVERY AND TESTING OF REBINE TYPE MECHANICAL RICE TRANSPORTERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | LOT 6: 21 units Rebine Type Mechanical Rice Transporters for Regions I, II, CARAGA & BARANG | ICSP - PMROD | No | Competitive Bidding | N/A | 10-10-2023 | 22-11-2023 | 11-12-2023 | 11-12-2023 | 18-12-2023 | 28-12-2023 | 18-03-2024 | 19-03-2024 | 28-03-2024 | 05-04-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 20,061,940.00 | | | 20,061,940.00 | 20,061,940.00 | | | 20,061,940.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| | | LOT 6: 13 units Rebine Type Mechanical Rice Transporters for Region III | ICSP - PMROD | No | Competitive Bidding | N/A | 10-10-2023 | 22-11-2023 | 11-12-2023 | 11-12-2023 | 18-12-2023 | 28-12-2023 | 18-03-2024 | 19-03-2024 | 28-03-2024 | 05-04-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 26,279,600.00 | | | 26,279,600.00 | 26,279,600.00 | | | 26,279,600.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | | |
| Philmech-RC27-24 | 10-30 | SUPPLY, DELIVERY AND TESTING OF RICE REAPERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 10 units Rice Reapers for Region I-IX | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 17-02-2024 | 19-02-2024 | 06-03-2024 | 06-03-2024 | 13-03-2024 | 21-03-2024 | 05-04-2024 | 05-04-2024 | 05-04-2024 | 07-04-2024 | 14-04-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 1,732,000.00 | | | 1,732,000.00 | 1,698,400.00 | | | 1,698,400.00 | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 11 units Rice Reapers for Region I & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 17-02-2024 | 19-02-2024 | 06-03-2024 | 06-03-2024 | 13-03-2024 | 09-04-2024 | 23-04-2024 | 24-04-2024 | 05-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 1,963,750.00 | | | 1,963,750.00 | 1,963,814.00 | | | 1,963,814.00 | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | |
| Philmech-RC27-24 | 10-38 | SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPORTERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 27 units Walk Reelbed Type Mechanical Rice Transporters for Regions CAG, I, II, III, IV & V | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 08-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 13,096,500.00 | | | 13,096,500.00 | 13,061,636.00 | | | 13,061,636.00 | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 25 units Walk Reelbed Type Mechanical Rice Transporters for Regions VII, VIII, IX, CARAGA & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 08-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 12,251,000.00 | | | 12,251,000.00 | 12,205,223.00 | | | 12,205,223.00 | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 30 units Rebine Type Mechanical Rice Transporters for Regions CAG, I, II, III, IV & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 08-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 46,905,900.00 | | | 46,905,900.00 | 46,905,900.00 | | | 46,905,900.00 | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | | |
| Philmech-RC27-24 | 10-39 | Re-bidding SUPPLY, DELIVERY AND TESTING OF RICE REAPERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 80 units Reap Type (Type 2) Road Assisted Reaping Type Agricultural Tractors for Regions I, II & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 12-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 8,822,000.00 | | | 8,822,000.00 | 8,828,000.00 | | | 8,828,000.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 80 units Reap Type (Type 2) Road Assisted Reaping Type Agricultural Tractors for Regions I & CARAGA | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 14-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 9,384,000.00 | | | 9,384,000.00 | 9,378,750.00 | | | 9,378,750.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 25 units Reap Type (Type 2) Road Assisted Reaping Type Agricultural Tractors for Region II | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 14-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 3,422,400.00 | | | 3,422,400.00 | 3,428,800.00 | | | 3,428,800.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 30 units Turtle Type Road Assisted Reaping Type Agricultural Tractors for Regions I & VII | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 14-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 6,292,900.00 | | | 6,292,900.00 | 6,298,950.00 | | | 6,298,950.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 330 units Turtle Type Road Assisted Reaping Type Agricultural Tractors for Regions I, II, III & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 12-02-2024 | 19-02-2024 | 13-03-2024 | 13-03-2024 | 20-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 18,424,800.00 | | | 18,424,800.00 | 18,428,450.00 | | | 18,428,450.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| Philmech-RC27-24 | 10-30 | SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 72 units Walking Type Agricultural Tractors for Regions II & I-IX | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 15-02-2024 | 19-02-2024 | 05-03-2024 | 05-03-2024 | 12-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 12,394,120.00 | | | 12,394,120.00 | 12,394,000.00 | | | 12,394,000.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 40 units Walking Type Agricultural Tractors for Regions CAG, I & II | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 15-02-2024 | 19-02-2024 | 05-03-2024 | 05-03-2024 | 12-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 7,748,400.00 | | | 7,748,400.00 | 7,748,400.00 | | | 7,748,400.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 40 units Walking Type Agricultural Tractors for Regions CAG, I, II & V | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 15-02-2024 | 19-02-2024 | 05-03-2024 | 05-03-2024 | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | Government of the Philippines (current year's budget) | 7,681,600.00 | | | 7,681,600.00 | | | | | | | | | | | | | | | | Noted under Section 35.1 (a) | | | | | | | |
| | | Lot 6: Supply, Delivery and Testing of 40 units Walking Type Agricultural Tractors for Regions I & BARANG | ICSP - PMROD | No | Competitive Bidding | 19-01-2024 | 12-02-2024 | 19-02-2024 | 05-03-2024 | 05-03-2024 | 12-03-2024 | 12-04-2024 | 23-04-2024 | 24-04-2024 | 03-05-2024 | 09-05-2024 | N/A | N/A | Government of the Philippines (current year's budget) | 8,065,600.00 | | | 8,065,600.00 | 7,521,000.00 | | | 7,521,000.00 | | | | | | | | | | | | | Awarded with Inaugural Notice of Award | | | | | | |
| Philmech-RC27-24 | 10-35 | SUPPLY, DELIVERY AND TESTING OF AXIAL FLOW MECHANICAL RICE THRESHERS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

