

**Philippine Center for Postharvest Development and Mechanization (PHilMech) Annual Procurement Plan for FY 2021  
(Changes within the 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000 310100100001000 310100100002000 310100100003000	Rebidding for the Supply and Delivery of Various Office Supplies for the 3rd Quarter of 2021	AD	NO	Competitive Bidding	6/23/2021	7/14/2021	N/A	N/A	GoP	2,713,113.83	2,713,113.83		Provision of various office supplies for PHilMech offices
100000100001000 310100100001000 310100100002000 310100100003000	Rebidding for the Supply and Delivery of Various I.T. Equipment and Other Related Supplies for the 3rd Quarter of 2021	PMITD	NO	Competitive Bidding	6/23/2021	7/14/2021	N/A	N/A	GoP	3,658,907.00	3,658,907.00		Provision of various I.T. equipment and other related supplies for PHilMech offices
100000100001000 310100100001000 310100100002000 310100100003000	Supply and Delivery of Various Office Supplies for the 4th Quarter of 2021, Lot 1	AD	NO	Competitive Bidding	7/9/2021	8/6/2021	10/20/2021	11/3/2021	GoP	1,802,841.04	1,802,841.04		Provision of various office supplies for PHilMech offices
100000100001000 310100100001000 310100100002000 310100100003000	Supply and Delivery of Various Office Supplies for the 4th Quarter of 2021, Lot 2	AD	NO	Competitive Bidding	7/9/2021	8/6/2021	10/20/2021	11/3/2021	GoP	245,969.50	245,969.50		
100000100001000 310100100001000 310100100002000 310100100003000	Supply and Delivery of Various I.T. Equipment and Other Related Supplies for the 4th Quarter of 2021	PMITD	NO	Competitive Bidding	7/9/2021	8/6/2021	N/A	N/A	GoP	4,369,405.00	4,369,405.00		Provision of various I.T. equipment and other related supplies for PHilMech offices
310200100001000	Installation, Configuration, Commissioning/Testing and Operationalization of Hyperconverged Infrastructure (HCI) (2 Units HPE Simplivity 380 Gen 10 Server Node)	AD	YES	NP-53.1 Two Failed Biddings	8/10/2021	N/A	9/14/2021	9/28/2021	GoP	5,450,000.00		5,450,000.00	Provision of additional Hyperconverged Infrastructure (HCI) (2 Units HPE Simplivity 380 Gen 10 Server Node) for the PHilMech server
310100100003000	Supply of Labor and Materials for the Fabrication, Delivery, Installation and Testing of 2 units Research Prototype of Fluidized Bed Drying System in Isabela	AMD	NO	Competitive Bidding	11/5/2021	11/29/2021	ongoing		GoP	5,664,642.90	5,664,642.90		Fabrication, Delivery, Installation and Testing of Research Prototype of Fluidized Bed Drying System in Isabela
310100100003000	Supply of Labor and Materials for the Fabrication, Delivery, Installation, and Testing of 2 units Research Prototype of Greenhouse Type Solar Dryer in Quezon Province	AMD	NO	Competitive Bidding	11/5/2021	11/29/2021	N/A	N/A	GoP	3,490,648.00	3,490,648.00		Fabrication, Delivery, Installation, and Testing of Research Prototype of Greenhouse Type Solar Dryer in Quezon Province
310100100003000	Rebidding for the Supply of Labor and Materials for the Fabrication, On-site Delivery, Installation and Testing of Research Prototype of Greenhouse Type Solar Dryer in Quezon	AMD	NO	Competitive Bidding	12/14/2021	1/11/2022	ongoing		GoP	4,082,686.44	4,082,686.44		Fabrication, Delivery, Installation, and Testing of Research Prototype of Greenhouse Type Solar Dryer in Quezon Province



**Philippine Center for Postharvest Development and Mechanization (PHilMech) Annual Procurement Plan for FY 2021  
(Changes within the 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Subscription Renewal of Sophos XGS-4300 Extreme Protection+Email and Web Server Protection For 3 Years	PMITD	NO	Competitive Bidding	11/11/2021	12/3/2021	N/A	N/A	GoP	1,650,000.00	1,650,000.00		Subscription Renewal of Sophos XGS-4300 Extreme Protection+Email and Web Server Protection For 3 Years
310200100001000	Supply and Delivery of Various Office Furniture and Fixtures for the AFMechERN Building	EDD	NO	Competitive Bidding	11/24/2021	12/16/2021	ongoing		GoP	4,836,000.00	4,836,000.00		Provision of various Office Furniture and Fixtures for the AFMechERN Building
310200100001000	Supply, Delivery and Testing of 88 Units Four-Wheel Tractors for Regions CAR, I & II	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/16/2021	Special Purpose Fund	114,206,400.00		114,206,400.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 72 Units Four-Wheel Tractors for Regions III, IV-A, IV-B and V	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	8/16/2021	Special Purpose Fund	93,441,600.00		93,441,600.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 46 Units Four-Wheel Tractors for Visayas (Regions VI, VII & VIII)	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/13/2021	Special Purpose Fund	59,708,000.00		59,708,000.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 56 Units Four-Wheel Tractors for Mindanao (Regions IX, X, XI, XII & CARAGA)	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/12/2021	Special Purpose Fund	72,688,000.00		72,688,000.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 77 Units Four-Wheel Tractors for Luzon (Regions CAR, I, II, III, IV-A, IV-B & V)	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/20/2021	08/25/2021	Special Purpose Fund	99,930,600.00		99,930,600.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 35 Units Four-Wheel Tractors for Visayas (Regions VI, VII & VIII)	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/12/2021	Special Purpose Fund	45,430,000.00		45,430,000.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 40 Units Four-Wheel Tractors for Mindanao (Regions IX, X, XI, XII & CARAGA)	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/12/2021	Special Purpose Fund	51,835,520.00		51,835,520.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 144 Units Four-Wheel Tractors for Region I	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/16/2021	Special Purpose Fund	186,912,000.00		186,912,000.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 107 Units Four-Wheel Tractors for Regions CAR & II	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/16/2021	Special Purpose Fund	138,982,086.00		138,982,086.00	Provision of agricultural machinery under RCEF Mechanization Program.
310200100001000	Supply, Delivery and Testing of 157 Units Four-Wheel Tractors for Region III	FMFOD	NO	Competitive Bidding	05/12/2021	06/04/2021	08/12/2021	08/12/2021	Special Purpose Fund	203,864,500.00		203,864,500.00	Provision of agricultural machinery under RCEF Mechanization Program.