PHILIPPINE CENTER FOR POSTHARVEST DEVELOPMENT AND MECHANIZATION

Procurement Monitoring Report as of December 31, 2024

										Act	ual Procuren	nent Activities								ABC (PhP)			Contract Cost (Phi	יי				Date of Recei	pt of Invitatio	n		
Code (PAP)	Procurement Project	PMO/ End- User	Is this an Early Procureme nt Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	60	Total	моов	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED	PROCUREMENT ACTIVITIES																															
PHIMech-RCEF-21 09-16	Supple, Delivery, Installation and Festing of Various Kise Mills																															
	LOY Sit: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-3tph Multi Stage Rice Mill for Region X	FMF00	No	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	24-10-2022	26-10-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	29-10-2024	29-10-2024	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00	207,416,990.22		107,416,990.22	COA, Nueva Edja Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	13-10-2022	13-00-2022	13-10-2022	13-10-2022	13-10-3022	19-10-2022	Completed
	LOT Sit: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-3ph MultiStage Rice Militor Region 301	FMFQD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	26-10-2022	26-93-2022	31-10-2023	12-01-2022	12-02-2022	27-12-2022	29-12-2022	05-01-2023	16-11-2024	16-11-2026	Government of the Philippines (continuing budget)	\$8,710,000.00		53,710,000.00	53,708,465.11		53,708,465.11	COA, Nueva Ecja Seed Growers Association, Bantug PANC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon Chamber	13-10-2022	13-00-2022	13-10-2022	13-10-2022	13-10-3022	13-10-2022	Completed
	LOT 20: Supply, Delivery, Installation, Testing and Commiscioning of 1 units 2-3rph Multi-Stage Rice Mill for Region BURSAM	FMFQD	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	26-10-2022	26-93-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	18-12-2024	19-12-2024	Government of the Philippines (continuing budget)	\$3,710,000.00		53,710,000.00	53,708,465.11		53,708,465.11	COA, Nueva Ecja Seed-Growers Association, Bantug PANC, San Jose City Chamber of Commerce and Industry, PSARE-Central Lucon Chapter	13-10-2022	13-05-2022	13-10-2022	13-10-2022	13-10-2022	19-10-2022	Completed
	LOT 24: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-Stph Multi Stage Rice Mill for Region X	FMFQD	No	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	26-10-2022	26-93-2022	31-10-2023	17-11-2022	25-11-2022	12-01-2022	12-07-2022	12-12-2022	08-08-2024	09-09-2024	Government of the Philippines (continuing budget)	60,500,000.00		60,500,000.00	60,498,098.40		60,498,098.40	COA, Nueva Scja Seed Growers Association, Bantug PAKC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lucon Chapter	13-10-2022	13-00-2022	13-10-2022	13-10-2022	13-10-2022	19-10-2022	Completed
	LOT 25: Supply, Delivery, Installation, Testing and Commissioning of 1 units 6-Sph Multi-Stage Rice Mill for Region 301	FMFQD	No	Competitive Bidding	28-09-2022	30-09-3022	10-10-2022	26-10-2022	26-10-2022	31-10-2023	13-01-3022	12-02-2022	27-12-2022	29-12-2022	01-05-2003	08-08-2024	08-08-2024	Government of the Philippines (continuing budget)	60,500,000.00		60,500,000.00	60,498,098.40		60,498,098.40	COA, Nueva Ecija Seed Grawers Association, Baneag PANC, San Jose Clay Chamber of Commerce and Industry, PSA BE-Central Lazon Chapter	13-10-2022	13-00-2022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Completed
PHIRMACS-RCSF-23 01-06	Supply, Delivery, Installation, Testing and Commissioning of MultiStage Rice Mill																								Lingues							
	LOT 1: Supply, Delivery, installation, Testing and Commissioning of 5 units 1: Sigh-Mulai Stage Rice Milifor Region 1	FMFOD	No	Competitive Bidding	29-01-2023	06-06-2022	06-12-2023	05-08-2022	05-08-3022	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-3023	06-07-2023	06-12-2024	06-12-2034	Government of the Philippines (continuing budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50	COA, San Jose City Chamber of Commerce and Industry, Numra Erip Seed Grower Association, Kentag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2023	04-05-3023	04-05-2023	04-05-2023	04-05-3023	04-05-2023	Completed
	LOT2: Supply, Delivery, Installation, Testing and Commissioning of 5 units 1. Soph Multi Stage Nice Milifor Regions IV-A, IV-Bib. V	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2022	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-3023	06-07-2023	20-10-2024	20-10-2034	Government of the Philippines (continuing budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecip Seed Glower Association, Bankay Frimary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biory stems Engineers – CLSU Chapter	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2022	04-05-2023	Completed
	LOT 6: Supple, Delivery, Installation, Testing and Commissioning of 5 units 1: Sups Multi-Stage Nor Militor Regions IV-0 B. V	FMFOD	No	Competitive Bidding	29-01-2023	06-06-3022	06-12-2023	05-08-2023	05-08-3023	15-05-2023	06-06-3023	19-06-2023	21-06-2023	30-06-3023	06-07-2023	56-15-2024	16-11-2036	Government of the Philippines (current year's budget)	55,665,000.00		55,665,000.00	54,969,187.50		54,969,187.50	COA, San Jose Cby Chamber of Commerce and Industry, Navas Ecija Seed Grower Association, Kantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2023	04-05-3023	04-05-2023	04-05-2023	04-05-3023	04-05-2023	Completed
	LOT 11: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-inph Multi-Stage Rice Mill for Region V	FMF00	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	06-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	29-06-2023	06-07-2023	16-12-2024	16-12-2024	Government of the Philippines (continuing budget)	107,420,000.00		107,420,000.00	107,000,000.00		107,000,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorystems	06-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023	Completed
	LOT 12: Supply, Delivery, Installation, Testing and Commissioning of 2 units 2-Teph Multi-Stage Rice Mill for Capiz	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-3023	06-07-2023	06-12-2024	06-13-2038	Government of the Philippines (continuing budget)	107,420,000.00		187,420,000.00	507,296,000.00		107,296,000.00	COA, San Jose Cty Chamber of Commerce and Industry, Navas Edja Seed Grower Association, Bantup Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorystems Engineers – CLSU Chapter	04-05-2023	04-05-2023	06-05-2023	04-05-2023	04-05-3023	06-05-2023	Completed
	LOTSE: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 2-liph Multi-Stage Rice Militor Region III	FMF00	No	Competitive Bidding	23-01-2023	06-06-2022	06-12-2023	05-08-2022	05-08-3022	15-05-2023	06-06-2023	19-06-2023	21-06-2023	30-06-3023	06-07-2023	26-06-2024	26-06-2034	Government of the Philippines (current year's budget)	53,710,000.00		53,710,000.00	51,648,000.00		53,648,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Edja Seed Grower Association, Rantag Persany Multi-Purpose Cooperative, Philippine Sociaty of Agricultural and Biorystems Engineers – CLSU Chapter	04-05-2023	04-05-3023	04-05-2023	04-05-2023	04-05-3023	04-05-2023	Completed
PHIMACS- RCSF-21 06-15	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS SINGLE PASS RICE MILLS																															
	LOT2: Supply, Delivery, Installation, Yesting of S units Single Past Rice Mill(Stationary) for Region III (Battan, Pampanga & Zambales)	ROSF-FMFOID	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	31-08-2023	13-09-2023	22-09-2023	25-09-3023	29-09-2023	06-10-2023	04-09-2023	04-09-2023	Government of the Philippines (current year's budget)	6,875,000.00		6,075,000.00	5,900,000.00		5,900,000.00	COA, San Jose City Chamber of Commerce and Industry, Naws Scip. Seed Grower Association, Kentage Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorystems Engineers – CLSU Chapter	04-08-2023	06-08-3023	04-08-2023	04-08-2023	04-08-2022	04-08-2023	Completed
	LOT Six Supply, Delivery, Installation, Testing of 7 units Single Pass Rice MillifMobile/Trailed Type) for Regions II and III	RCEF-FMFOID	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	21-08-2022	13-09-2023	22-09-2023	25-09-3023	29-09-2022	06-10-2023	28-12-2024	26-06-2034	Government of the Philippines (current year's budget)	6,720,000.00		6,720,000.00	6,475,000.00		6,475,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Erija Seed Grower Association, Bantup Frimary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biory stems Engineers – CLSU Chapter	04-08-2023	06-08-3022	04-08-2023	04-08-2023	04-08-3022	06-08-2023	Completed
	LOT'S Supply, Delivery, Installation, Testing of : 50 units Single Pass Rice Milliphoble/Trailed Type) for Region X (set and 4th District of Buildings)	RCEF-FMFQD	No	Competitive Bidding	02-08-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-09-3023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	30-10-2024	30-10-2024	Government of the Philippines (current year's budget)	9,600,000.00		9,600,000.00	9,500,000.00		9,500,000.00	CO.A, San Jose City Chamber of Commerce and Industry, Naves Ecja Seed-Grower Association, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers — CLSU Chapter	04-09-2023	04-08-2023	04-09-2023	04-08-2023	04-08-2023	04-08-2023	Completed
	LOT 56: Supply, Belivery, Installation, Testing of 11 units Single Pass lice Milli Mobile / Trailed Type) for Region X (2nd and 2nd Disnict of Bukishon) and CARMAN	RCEF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-09-2023	25-08-3023	25-08-2023	31-09-2023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	10,560,000.00		20,540,000.00	10,450,000.00		10,450,000.00	Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-09-2023	04-08-2023	04-09-2023	04-08-2023	08-08-2023	04-08-2023	Completed
	LOT sit: Supply, Delivery, Installation, Testing of 11 units Single Pass Rice Mill (Mobile) Trailed Type) for Region 30	RCSF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	21-08-2023	13-09-2023	22-09-2023	25-09-3023	28-09-2022	06-10-2023	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	18,560,000.00		20,560,000.00	10,450,000.00		10,450,000.00	COA, San Jose City Chamber of Commerce and Industry, Naws Sigh Seed Glower Association, Nantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorymens Engineers — CASU Chapter	04-08-2023	04-08-2022	04-08-2023	04-08-2023	04-08-3022	06-08-2023	Completed
PHIMACH-RCSF-21 06-17	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VIRRIOUS HEATED AIR MECHANICAL GRAIN DRYERS																															
	LOT1: Supply, Delivery , Installation and Tecting of 11 units Heated Air Mechanical Grain Dayers - Recirculating Batch Type (5 tons capacity) with Biomson and Petitinum Based Fuel Heating System for Regions I, II and III	RCEF-FMFOID	No	Competitive Bidding	21-07-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	21-08-2022	13-09-2023	22-09-2023	25-09-3023	29-09-2023	11-10-2023	30-07-2024	20-07-2024	Government of the Philippines (current year's budget)	44,918,575.00		44,918,575.00	27,050,000.00		27,060,000.00	COA, San Jose City Chamber of Commerce and industry, Nueva Erija Seed Grower Association, Bantup Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-3022	06-08-2023	Completed
	LOT2: Supply, Delivery , Installation and Testing of 14 units. Heated Air Mechanical Grain Dayner - Recirculating litted. Type (5 tons capacity) with Biomass and Petrileum Rased Fuel Heating System for Regions IV-A & IV-B	RCSF-FMFOD	No	Competitive Bidding	21-07-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	11-09-2023	18-12-2024	18-13-2036	Government of the Philippines (current year's budget)	48,273,650.00		48,373,850.00	41,728,000.00		41,720,000.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Edja Seed Glower Association, Burning Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-08-2023	04-08-3022	06-08-2023	04-08-2023	04-08-2022	06-08-2023	Completed
	LOT 4: Supply, Delivery, Installation and Testing of 5 units: Heated Air Mechanical Grain Deyers - Recirculating State Type (12 stors capabily with Biomsox and Pestileum Based Fuel Heating System for Region 8	RCEF-FMFOID	No	Competitive Bidding	21-07-2023	02-08-3023	09-08-2023	25-08-2022	25-08-3022	31-09-2023	13-09-2023	22-09-2023	25-09-2023	29-09-2022	11-10-2023	04-06-2024	22-06-2024	Government of the Philippines (current year's budget)	21,563,000.00		21,509,000.00	19,500,000.00		18,500,000.00	COA, San Jose City Chamber of Commerce and Industry, Naws Edja Seed Glower Association, Bactury Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Story Internal Engineers – CLSU Chapter	04-08-2023	04-08-3023	04-08-2023	04-08-2023	04-08-3022	04-08-2023	Completed
	LOTS: Supply, Delivery, Installation and Testing of 9 units. Hazard Air Mechanical Grain Dayers - Recirculating lates Type (12 tons capacity) with Biomsot and Petitierum Based Fuel Heating System for Region 81	RCEF-FMFQD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	13-09-2023	22-09-2023	25-09-2023	29-09-2022	11-19-2023	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	28,705,400.00		24,705,400.00	25, 225,000.00		35,325,000.00	COA, San Jose City Chamber of Commerce and Industry, Nuws Licip Seed Glower Association, Number Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-08-2023	04-08-2023	04-09-2023	04-08-2023	04-08-3022	64-08-2023	Completed
PHIMACH-REST-23 08-18	SUPPLY, DELIVERY AND TESTING OF RICE COMMINE HARVESTERS				L_	L										L_								<u></u>		L			L			
	LOT R: Supply, Delivery and Testing of 68 units Rice Combine Harvesters for Regions IX & X	RCEF-FMFOD	No	Competitive Bidding	21-07-2023	18-08-2023	29-08-2023	12-09-2023	12-09-2023	19-09-2023	29-09-2023	09-10-2023	06-10-2023	11-10-2023	17-10-2023	19-11-2024	19-11-2024	Government of the Philippines (current year's budget)	119,979,200.00		119,979,200.00	119,204,000.00		119,304,000.00	LUA, san sole city chamber of commerce and industry, Nueva Scja Seed Grower Association, Rantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems	26-08-2023	24-08-2023	26-08-2023	26-08-2023	26-08-2022	36-08-2023	Completed
	LOT 9: Supply, Delivery and Texting of 31 units Rice Combine Harvesters for Region XI	RCSF-FMFOD	No	Competitive Bidding	31-07-2023	18-08-2023	29-08-2023	13-09-2023	12-09-2023	19-09-2023	29-09-2023	69-90-2023	66-93-2023	11-10-2023	17-10-2023	06-08-2024	06-08-2024	Government of the Philippines (current year's budget)	54,696,400.00		54,696,400.00	54,343,000.00		54,343,000.00	COA, San Jose City Chamber of Commerce and Industry, Nurva Scip Seed Glower Accoclation, Rantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorystems	24-09-2023	26-08-2023	24-09-2023	26-08-2023	28-08-2023	26-09-2023	Completed
Prelitanch RCSF-22 09-20-Rebidding	SUPPLY, DELINERY AND TESTING OF FOUR-WHEEL TRACTIONS WITH ATTACHMENTS																															

NONETH AND ADMINISTRATION OF THE PROPERTY OF T

	LOT 2: Supply, Delivery, Installation, Testing of 75 units Four- Wheel Tractors with Attachments for Region V	RCEF-FMF00	No	Competitive Bidding	N/A	26-08-2023	05-09-2023	15-09-2022	15-09-3023	21-09-2023	29-09-2022	06-10-2023	05-10-2023	13-10-2028	20-10-2023	06-21-3024	06-21-2038	Government of the Philippines (current year's budget)	172,500,000.00	172,500,000.00	172,485,000.00	172,485,000.0	COA, San Jose City Chamber of Commerce and Industry, Naeva Eigla Seed-Grower Association, I Bannag Hinnary Multi-hurpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	25-08-2023	25-08-2023	25-08-2023	25-08-2023	25-08-3023	25-08-2023	Completed
PHBMech-RCEF-23- 09-21-Rebidding	SUPPLY, DELIVERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS																													
	LOT'S: Supply, Delivery and Testing of 89 units Four-Wheel Testion with Attachments for Regions IX & X	RCEF-FMF00	No	Competitive Bidding	NJA	25-08-3023	18-09-2023	03-10-2023	02-03-3023	06-10-2022	24-10-2022	06-11-2003	09-11-3023	10-11-2023	21-11-2023	18-07-3024	19-07-2034	Government of the Philippines. (continuing budget)	204,700,000.00	204,700,000.00	204,682,390.00	204,682,300.0	Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	12-09-2023	13-09-3023	12-09-2023	12-09-2023	13-09-3023	12-09-2023	Congleted
	LOT 6: Supple, Delivery and Testing of 56 units Four-titheel Traction with Attachments for Regions 30 & 30	RCSF-FMF00	No	Competitive Bidding	NgA	25-08-2023	18-09-2023	03-10-2023	02-00-2023	06-10-2023	24-10-2022	06-11-2023	09-11-2023	10-11-2022	25-15-2023	67-08-3028	07-08-2024	Government of the Philippines (continuing budget)	129,800,000.00	128,800,000.00	129,768,600.00		COA, San Isse City Chamber of Commerce and Industry, Naeva Ciga Seed-Grower Association, Il Bachag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CASU Chapter		13-09-3023	12-09-2023	12-09-2023	13-09-3023	12-09-2023	Completed
	LOT 7: Supple, Delivery and Testing of SS units Four-Wheel Tractors with Attachments for CARAGA Region	RCSF-FMF00	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	03-10-2023	02-00-2023	06-10-2023	24-10-2022	06-11-2023	08-11-2023	10-11-2023	21-11-2023	09-08-2024	09-08-2024	Government of the Philippines (continuing budget)	126,500,000.00	126,500,000.00	126,489,000.00	136,489,000	COA, San Jose City Chamber of Commence and Industry, Nueva Ecja Seed Glower Association, I Bannay Frinary Mulif-Vurpose Cooperative, Philippine Society of Agricultural and Biocymens Engineers – CLSU Chapter	12-09-2023	12-09-2023	12-09-2023	12-09-2023	13-09-3023	12-09-2023	Completed
PHIMech-RCSF-23- 09-22	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DRYERS																													
	LOT 2: Supple, Delivery, Installation and Tenting of 25 units. Heasted Air Mechanical Grain Deyer-Recirculating Batch Type (6 tons capacity) with Biomass and Pressieum Based Fuel Heasting System for Regions CAR & II	RCSF-FMF00	No	Competitive Bidding	19-09-2023	06-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2028	20-11-2022	67-12-2023	11-12-2023	21-12-2023	27-12-2023	56-55-2024	16-11-2024	Government of the Philippines (current year's budget)	95,554,275.00	95,554,275.00	81,228,000.00		CDA, San Jose City Chamber of Commerce and industry, Nurva Erijs Seed-Grower Ansociation, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Bioxymems Engineers – CLSU Chapter	06-10-2023	06:00-3022	06-10-2023	06-10-2023	06-10-3023	06-10-2023	Completed
	LOT 2: Supply, Delivery, Installation and Testing of 15 units Heasted Air Mechanical Grain Dayson-Recirculating Basch Type (6 tons capacity) with Biomass and Pestileum Based Fuel Heasting System for Regions I & III	RCSF-FMF00	No	Competitive Bidding	19-09-2023	06-10-2022	11-00-2023	25-10-2022	25-00-2023	01-11-2023	20-11-2022	07-12-2023	11-12-3029	21-12-2023	27-12-2023	27-09-3024	27-09-2024	Government of the Philippines (current year's budget)	57,332,625.00	57,332,625.00	\$2,197,600.00		CDA, San Jose City Chamber of Commerce and industry, Nurva Erijs Seed-Grower Ansaciston, Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-05-2022	06-10-2023	06-10-2023	06-10-3023	06-10-2023	Completed
	LOT 4: Supply, Delivery, Installation and Testing of 21 units Heasted Air Mechanical Grain Dryen-Recirculating Basel Type (if tons capacity) with Biomass and Pressioun Based Fuel Heasting System for Regions VI & VIII	RCSF-FMF00	No	Competitive Bidding	19-09-2023	04-10-2023	11-99-2023	25-10-2023	25-10-2023	01-11-3029	20-11-2023	07-12-2023	11-12-3029	21-12-3023	22-12-2023	18-09-2024	19-09-2024	Government of the Philippines. (current year's budget)	80,366,675.00	80,365,675.00	71,148,000.00	71,148,000	COA, San Jose City Chamber of Commerce and Industry, Names Egis Seed Glower Association, Blannag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	04-03-2023	06-10-2023	04-10-3023	04-10-2023	06-10-2023	Completed
	LOT 5: Supply, Delivery, Installation and Testing of 54 units Heasted Air Mechanical Grain Dryer-Recirculating Basis Type (6 tons capacity) with Biomisis and Pressieum Basis Fuel Heasting System for Regions LE&-CARAGA	RCSF-FMF00	No	Competitive Bidding	19-09-2023	66-10-2023	11-99-2023	25-10-2023	25-10-2023	01-11-3029	20-11-2023	07-12-2023	11-12-3029	21-12-3023	22-12-2023	18-09-3024	18-09-2024	Government of the Philippines. (current year's budget)	53,510,458.00	53,510,450.00	47,712,000.00	47,712,000.0	COA, San Jose City Chamber of Commerce and Industry, Naeva Ecja Seed Grower Association, I lacetury Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	04-00-2023	06-10-2023	04-10-3023	04-10-2023	06-10-2023	Completed
	LOT 6: Supply, Delivery, Installation and Testing of 2d units. Heasted Air Mechanical Grain Dayers - Recirculating Batch Type (6 tons capacity) with Biomass and Peterlawan Based Fuel Heating System for Regions 31, 318 & BARM M	RCSF-FMF00	No	Competitive Bidding	19-09-2023	06-10-2023	11-10-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2023	67-12-2023	11-12-2023	21-12-2023	22-12-2023	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	76,443,500.00	76,442,500.00	69,600,000.00	69,600,000	CO.A, San Jose City Chamber of Commence and Industry, Nurva Scip Seed Grower Association, It Bannag Himany Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-10-2023	08-00-2022	06-10-2023	06-10-2023	04-10-2023	06-10-2023	Completed
PHIMACH-RCSF-23- 11-28	SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS (9° 2004 Early Progurement)																													
	LOT 1: Supply, Delivery and Tecting of 24 units: Walk Behind Type Mechanical Rice Transplanters for Regions CAR, I, II & III	RCEF-FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-2023	06-12-2023	11-12-2023	28-12-2023	29-12-2023	17-01-2024	25-01-3024	29-01-2024	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	11,556,000.00	11,556,000.00	8,160,000.00	8,160,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed Glower Association, Rantag Primary Multi-Purpose Cooperative, Inhilitories Continue of Assistance and Biocumpany	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Completed
	LOT 2: Supply, Delivery and Terting of 55 units: Walk Behind Type Mechanical Rice Transplanters for Regions IVA, IVR & V	RCSF-FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-2023	06-12-2023	11-12-2023	28-12-2023	29-12-2023	17-01-2024	25-01-2024	29-01-2024	09-08-2024	09-09-2024	Government of the Philippines (current year's budget)	7,944,000.00	7,944,000.00	6,080,000.00	6,090,000.0	Barbug Printary Multi-Purpose Cooperative, Shillonine Coriety of Assiruitural and Sincurtures	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-0023	16-11-2023	Completed
	LOT 2: Supply, Delivery and Tecting of S1 units Walk Behind Type Mechanical Rice Transplanters for Regions VI, VIII & VIII	RCEF-FMFOID	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-3023	06-12-2023	11-12-2023	28-12-2023	29-12-2023	17-01-2024	25-01-2024	29-05-2024	16-08-2024	16-09-2024	Government of the Philippines (current year's budget)	25,780,500.00	25,780,500.00	21,420,000.00	21,420,0001	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecipi Seed Grower Association, Biantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems (Industrial Confession)	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2029	Completed
	LOT 4: Supply, Delivery and Testing of 46 units: Walk Sehind Type Mechanical Roc Transplanters for Regions IX, X, XI, XII, CARAGA & BARMM	RCEF- FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	06-12-2023	06-12-2023	11-12-2023	28-12-2023	29-12-2023	17-01-2024	25-01-2024	29-01-2024	15-09-2024	15-08-2024	Government of the Philippines (current year's budget)	22,549,000.00	22,549,000.00	17,490,000.00	17,480,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Ergs Seed Glower Association, Bantug Primary Multi-Purpose Cooperative,	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Completed
	LOT 5: Supple, Delivery and Testing of 30 units Riding Type Mechanical Rice Transplanters for Regions 1, 8, 81, 11/8 & V	RCSF-FMF00	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-2022	06-12-2023	11-12-3023	28-12-3023	29-12-2023	17-01-2024	25-05-2024	29-01-2024	06-08-3024	06-08-2024	Government of the Philippines (current year's budget)	41,864,200.00	41,944,200.00	23,600,000.00	33,600,0001	Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	16-11-2023	16-11-3023	16-11-2023	16-11-3023	16-11-3023	16-11-2023	Completed
	LDT 6: Supply, Delivery and Testing of 25 units Riding Type Mechanical Rice Transplanters for Regions VI, VIII, XII, CARAGA & BARMM	RCSF-FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-2023	21-11-2023	04-12-2023	06-12-2023	11-12-2023	28-12-2023	29-12-2023	17-01-2024	25-01-3024	29-01-2024	06-08-2024	06-09-2024	Government of the Philippines (current year's budget)	25,279,500.00	35,279,500.00	29,750,000.00	28,750,000.0	CO.A, San Iose City Chamber of Commerce and Industry, Nurva Ecja Seed Grower Association, Blantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems (Industrial Confession)	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	Completed
PHBMech-RCEF-23- 11-32	SUPPLY, DELIVERY AND TESTING OF AXXAL FLOW MEDIANICAL RICE THRESHER (FY 2024 Early Procurement)																													
	LOT 1: - Supply, Delivery and Testing of 60 units Avial Flow Mechanical Rice Thresher for Region CAR, 1, II & III	RCEF-FMFOD	Yes	Competitive Bidding	31-10-2023	16-11-3023	29-11-2028	11-12-2023	11-12-3029	18-12-3023	28-13-2023	29-12-2023	17-01-3024	26-01-2024	30-05-2026	69-07-3024	09-07-2034	Government of the Philippines (current year's budget)	18,820,008.00	50,620,000.00	9,995,880.00	9,995,880.1	COA, San Jose Chy Chamber of Commerce and Industry, Naves Egis Seed Goover Association, Bandug Primary Multi-Pumpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2028	17-11-2023	17-11-2028	17-11-2029	17-11-0029	17-11-2029	Completed
PHIMech-RCSF-23- 11-35	Supply, delivery and testing of Walking Type Agricultural tractors (PY 2026 Sayly Procurement)																													
	LOT 2: Supple, Delivery and Testing of 80 units Wasking-Type Agricultural Tractors with Complete Accessories for Regions V, VI & VIII	RCSF-FMF00	Yes	Competitive Bidding	31-10-2023	17-11-2023	26-11-2023	13-13-2023	12-12-2023	18-12-3023	28-12-2023	29-12-2023	17-01-2024	19-05-2024	29-00-2024	05-28-2024	05-29-2024	Government of the Philippines. (current year's budget)	14,406,800.00	54,406,800.00	14,250,000.00	14,250,000.0	COA, San Isse City Chamber of Commerce and Industry, Nueva Cigis Seed Grower Association, Il Bannag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2023	17-11-2023	17-11-2023	17-11-2029	17-11-9029	17-11-2023	Completed
	LOT 6: Supply, Delivery are Testing of 72 units Walking-Type Agricultural Tractors with Complete Accessories for Regions III, IXI & BARMAM	RCEF-FMF00	Yes	Competitive Bidding	31-10-2023	17-11-3023	36-11-2023	12-12-2023	12-12-3023	18-12-2023	28-12-2022	29-12-2023	17-01-3024	26-01-2024	05-03-3034	19-09-3024	18-09-2034	Government of the Philippines (current year's budget)	12,571,220.00	12,571,830.00	12,010,400.00	12,090,4901	COA, San Jose City Chamber of Commence and Indiutry, Navea Egis Seed Glower Association, Bantus Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	17-11-2028	17-11-2023	17-11-2028	17-11-2028	17-11-0029	17-11-2029	Completed
PHIMACS-RCEF-26- 03-02	SUPPLY, DELIVERY AND TESTING OF BICE REAPERS																													
	bad 1. Supply, Delivery and Texting of 10 units Rice Respect for Region In/A	RCSF-FMFOD	No	Competitive Bidding	19-01-2024	12-02-3034	19-02-2024	06-09-3224	06-09-2024	19-09-2026	21-05-2024	05-06-2024	05-06-3024	07-06-2024	54-96-2024	20-08-2024	20-08-2034	Government of the Philippines (current year's budget)	1,722,500.00	1,792,500.00	1,444,460.00	2,444,4403	COA, Nurva Sigla Seed Growers Association, Baretag PAHC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	16-02-2026	14-02-3024	16-02-2026	1640-3026	14-02-3024	56-02-2024	Congleted
	Last 2: Supply, Delivery and Tresting of \$1 units Rice Reagers for Regions V1 & BASK688	RCSF-FMFOID	No	Competitive Bidding	19-01-2026	12-02-2024	19-02-2024	06-03-2024	06-03-2024	13-03-3024	09-04-3024	23-06-2036	26-06-2024	03-05-2024	09-05-2024	06-09-3034	06-09-2028	Government of the Philippines (current year's budget)	1,817,750.00	1,917,750.00	1,915,954.00	1,925,9241	COA, Nueva Ecja Seed Glowers Association, Bantag PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	14-02-2024	14-02-2024	14-02-2024	16-03-3826	14-02-3024	56-02-2026	Completed
PHIMed-RCEF-26- 02-03	SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS																													
	Lot 1: Supply, Delivery and Texting of 27 units Walk-Behind Type Mechanical Rice Transplanters for Regions CAR, I., II, III, IVA & V	RCSF-FMF00	No	Competitive Bidding	19-01-2024	09-02-2024	19-02-2024	13-03-2024	13-03-2024	20-03-3024	13-04-3024	23-06-2024	26-06-2024	09-05-2024	09-05-2024	23-09-2024	23-09-2034	Government of the Philippines (current year's budget)	13,016,500.00	13,096,500.00	10,063,636.00	10,363,6363	CO.A, Nueva Edja Seed Glowers Association, Borbug PMC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Lason Chapter	14-02-2024	14-02-2024	14-02-2024	14-03-3024	14-03-3024	16-02-2026	Completed
PHIRMech-RCEF-26- 02-04-Rebidding	SUPPLY, DELIVERY AND TESTING OF PLOAT ASSISTED WALKING-TYPE AGRICULTURAL TRACTORS																													
	Lot 1: Supply, Delivery and Testing of 80 units Roat Type (Type 1) Floor Assisted Walking-Type Agricultural Traction: for Regions X, 31 & BARMM	RCSF-FMFQ0	No	Competitive Bidding	19-01-2024	12-02-3024	19-02-2024	13-03-2024	13-03-3024	20-03-2024	12-04-2024	23-06-2026	26-06-2024	09-05-2024	09-05-2024	23-09-2024	23-09-2024	Government of the Philippines (current year's budget)	8,822,000.00	8,832,000.00	8,828,000.00	8,828,000.0	Chapter	16-02-2024	14-02-2024	16-02-2024	16-02-2026	14-02-2024	58-02-2028	Completed
	Lat 2: Supply, Delivery and Testing of 85 units Base Type (Type 2) Flast Assisted Walking-Type Agricultural Tractors for Regions X & CARAGA	RCEF-FMF00	No	Competitive Bidding	19-01-2024	12-02-2024	19-02-2024	13-03-2024	13-03-2024	20-03-2024	12-01-2024	23-06-2034	26-06-2024	03-05-2024	09-05-2024	36-09-3024	26-09-2024	Government of the Philippines (current year's budget)	9,284,000.00	9,384,000.00	9,279,750.00	9,379,7501	COA, Nurva Edja Sred Grower, Association, lanting PMC, San Jose City Chamber of Commerce and Industry, PSARE-Central Lazon Chapter	14-02-2034	14-02-2024	14-02-2034	14-03-3034	14-03-3024	14-02-2024	Completed

Tago of

	toris Sunnis Dalliano and Eastine of 24 units lines Tuna (Fana 2)	RCEF-FMFOD	No		19-01-2024	12-02-2024	19-02-2024	13-03-2024		20-03-2024	12-04-2024		26-06-2024	03-05-2024	09-05-2024	20-09-2024		Greatment of the Shillingings			3,422,400.00				COA, Nueva Scja Seed Growen Association, Bannag PMC, San Jose Clty Chamber of Commence and industry. PAME Central Laon			14-02-2024		14-03-3024	56-02-2024	
	Lot it: Supply, Delivery and Testing of 21 units fixed Type (Type 3) Flast Assisted Walking-Type Agricultural Tractions for Region 1X			Competitive Bidding					19-09-2024			23-06-2024					20-09-2024	Government of the Philippines (current year's budget)	3,422,400.00		3,422,400.00	2,439,862.00			Chapter	16-02-2036	14-02-2024		14-03-2024			Completed
	Lat 4: Supply, Delivery and Testing of \$7 units Turtle Type Float Assisted Halking-Type Agricultural Tractors for Regions VI & VIII	RCSF-FMF00	No	Competitive Bidding	19-01-2024	12-02-2024	19-02-2024	13-03-2024	13-03-2024	20-03-2024	13-04-2024	23-06-2036	26-06-2026	09-05-2024	09-05-2024	28-09-2024	29-09-2024	Government of the Philippines (current year's budget)	6,292,800.00		6,292,800.00	6,289,950.00		6,289,950.00	Chapter	16-02-2024	14-02-2024	16-02-2024	16-02-2026	14-02-2024	58-02-2026	Completed
	Lot S: Supply, Delivery and Testing of 167 units Turtle Type Float Assisted Wolking-Type Agricultural Tractors for Regions X, 30, 35 & BRAMM	RCEF-FMFOD	No	Competitive Bidding	19-01-2034	12-02-2024	19-02-2024	13-03-2024	13-03-3024	20-03-2024	13-04-2024	23-06-2036	26-06-2024	03-05-2024	09-05-2034	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	18,436,800.00		18,436,800.00	18,428,450.00		18,428,450.00	CO.A, Nueva Ecja Seed Growers Association, Bantag PMC, San Jose Chy Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	16-02-2024	14-02-2024	18-02-2026	14-02-2024	14-03-3024	56-02-2036	Completed
PHIMech-RCSF-26- 02-05	SUPPLY, DELIVERY AND TESTING OF WALKING TYPE AGRICULTURAL TRACTORS																								PAA Nissus Eriis Saad-Grauser Association							
	Lot 1: Supply, Delivery and Testing of 72 units Walking-Type Agricultural Textons for Regions III & IVA	RCSF-FMFOD	No	Competitive Bidding	19-01-2024	12-02-2024	19-02-2024	05-03-2024	05-03-3024	12-03-2024	13-04-2024	23-06-2036	26-06-2024	03-05-2024	09-05-2024	27-09-2024	27/09/2024	Government of the Philippines (current year's budget)	12,299,130.00		12,399,120.00	12,384,000.00			COA, Nueva Erga Seed Growert Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSARE-Central Lason Chapter	16-02-2024	14-02-2024	14-02-2024	14-02-2024	14-03-3024	56-02-2036	Completed
	Lot 2: Supply, Delivery and Testing of 45 units Walking-Type Agricultural Tractors for Regions CAR, II & III	RCSF-FMF00	No	Competitive Bidding	19-01-2024	12-02-2024	19-02-2024	05-09-2024	05-03-2024	12-03-2024	13-04-2024	23-06-2026	26-06-2026	09-05-2024	09-05-2024	20-08-2024	20-09-2024	Government of the Philippines (current year's budget)	7,349,450.00		7,749,450.00	7,748,460.00		7,748,460.00	CO.A, Nueva Ecja Seed Growers Association, Bantug PARC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	16-02-2024	14-02-2024	16-02-2024	16-02-2026	16-02-2026	58-02-2028	Completed
9948Mech-RCEF-26- 09-12	SUPPLY, DELIVERY AND TESTING OF PTO DRIVEN DISC PLOW IMPLEMENT FOR FOUR-WHEEL TRACTOR																															
	Lat 7: Supply, belivery and Testing of 73 units PTO Driven Disc Plow implement for Four-Wheel Tractor fore Regions CAR, I, II and III	RCEF-FMF00	No	Competitive Bidding	16-02-2004	21-09-2024	05-06-2026	15-04-2024	15-04-3024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2026	20-06-2024	07-12-2024	07-12-2004	Government of the Philippines (current year's budget)	27,083,000.00		27,082,000.00	27,081,978.00		27,081,979.00	COA, Narva Ecja Seed Glowert Association, Rantug PAIC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	27-03-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024	Completed
PHIMed-RCSF-26- 04-16	SUPPLY, CRUINSRY AND TESTING OF RICE COMMINE HARVESTERS [PHIBLECH SCEET-24-04-15]																															
	Lat 2: Supply, Delivery, and Testing of 69 units Rice Combine Harvesters (Tier III) for Regions IX, X, XI, XII and CARAGA	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	15-06-3024	22-06-2026	15-04-2024	15-06-3024	22-06-3024	06-06-2024	19-06-2024	21-06-2024	29-06-2024	69-67-2024	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	132,680,000.00		132,480,000.00	132,473,100.00		122,473,100.00	COA, Nurva Ecja Seed Growert Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSARE-Central Luson Chamber.	16-04-2024	16-06-2024	16-04-2024	16-01-2024	16-08-3024	16-06-2038	Completed
PHIMech-RCEF 24- 05-20-REBIDDING	SUPPLY, DELIVERY AND INSTALLATION OF THE COMPONENTS FOR THE ENHANCEMENT OF RICE PROCESSING SYSTEM II IN REGION I	RCEF-FMF00	No	NP-Sit 1 Two Failed Biddings	N/A	10-05-3024	17-05-2024	30-05-2024	30-05-3024	06-06-3024	06-06-3034	07-06-2024	10-06-2024	11-06-3026	56-07-2024	21-08-2024	21-09-2024	Government of the Philippines (current year's budget)	2,876,000.00		2,875,000.00	2,874,500.00		2,874,500.00	COA, Nueva Ecja Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-3024	07-058-2024	Completed
PHIMech-Goods-23 11-29-NP	SUPPLY AND DELIVERY OF VARIOUS LABORATIONY EQUIPMENT																															
	Lot 1: Supply, Delivery, Installation, Commissioning and Testing of 1 Refigerand (or Cooled) incubator complete with all necessary parts and accessories	FPO	No	NP-5ik.1 Two Failed Biddings	N/A	29-11-2023	30-11-2023	13-12-2023	13-12-3023	26-12-2023	28-05-2028	08-02-2024	09-02-2024	18-03-2024	26-02-2024	09-09-2024	08-08-2024	Government of the Philippines (current year's budget)	600,000.00		600,000.00				COA, San Jose City Chamber of Commerce, Philippine Federation of Chemistry Societies, Inc.	29-11-2023	28-11-2023	29-11-2023	29-11-2023	28-11-2022	28-11-2023	Completed
PHIBMACH-HOSCA-23	ENCHARY DATE and accessories SUPPLY AND DELIVERY OF ARC WEIDING ROBOT SYSTEM	AMD	No	Competitive Bidding	N/A	05-12-2023	12-12-2023	27-12-2023	27-12-2023	09-01-2024	09-05-2024	16-02-2024	16-02-2024	25-03-2024	36-02-2034	05-08-3024	05-08-2024	Grant by an international Financing Institution	2,850,000.00		2,850,000.00	2,690,000.00		2,590,000.00	CO.A, San Jose City Chamber of Commerce and Industry; and Philippine Welders and Fitters Society Inc.	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-0022	07-12-2023	Completed
	SUPPLY AND DELIVERY OF VARIOUS LT SUPPLIES AND EQUIPMENT																	Figure 1							Society Inc							
PHIMech-Goods-26 61-62	EQUIPMENT																															
	Eat 1: Supply and Delivery of Various links and Toness for Coos Levy Fund Fr 2008	CTF	No	Competitive Bidding	N/A	13-05-3024	19-01-2024	60-60-2026	02-02-2024	09-02-2024	20-02-2024	05-03-2024	06-03-2024	18-03-2024	25-03-2024	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	366,395.00	366, 395.00		365,070.00	365,070.00		COA, , San Jose City Chamber of Commerce and Industry, PSABS-Centralization Chapter, Information Technology Association of the Philippines	12-01-2026	12-05-2024	12-01-2026	12-01-2026	13-05-2024	12-01-2026	Completed
	Lot 2: Supply and Delivery of Various links and Toness for Regular Fund FY 2008	Regular Fund - VARIOUS DEVISIONS	No	Competitive Bidding	N/A	12-05-2024	19-01-2024	03-03-2024	02-02-3024	09-02-3024	20-02-2024	05-03-2024	06-03-2024	18-03-2024	25-03-2024	12-07-3024	12-07-2024	Government of the Philippines (current year's budget)	367,231.00	367,331.00		252,796.00	352,796.00		COA, , San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon Chapter, Information Technology Association of the Philippines	12-01-2006	12-01-2024	12-01-2026	12-01-2024	13-01-3024	12-01-2024	Completed
	Lot 3: Supply and Delivery of Various inks and Toness for RCSF FY 2026	CIF	No	Competitive Bidding	N/A	13-01-3024	19-01-2024	63-63-3624	02-02-3024	09-02-3024	20-03-2024	05-03-2024	06-03-2024	18-03-2024	25-63-2024	03-05-3034	03-05-2024	Government of the Philippines (current year's budget)	122,772.00	122,772.00		122,570.00	122,570.00		COA, , San Jose City Chamber of Commerce and Industry, PSABE-CentraliLazon Chapter, Information Technology Association of the Philippines	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-01-2024	Completed
	Eat-4: Supply and Delivery of MULTI-FUNCTION PRINTER, COLDR LASER, MULTI-FUNCTION PRINTER, MOND LASER-VEROX, PORTABLE DOCUMENT SCANNER, PORTABLE PRINTER, UPS FOR DESITOR	Regular Fund - VARIOUS DIVISIONS	No	Competitive Bidding	N/A	12-05-2024	19-01-2024	03-03-2024	02-02-3024	09-02-3024	20-03-2024	05-03-2024	06-03-2024	18-03-2024	25-03-2024	03-05-3024	09-05-2024	Government of the Philippines (current year's budget)	\$20,000.00	530,000.00		460,500.00	460,500.00		CO.A., San Jose City Chamber of Commerce and Indiarry, P.S.A.B. Centrol Laon Chapte, Information Technology Association of the Philippines	12-01-2004	12-01-2024	12-01-2026	12-01-2024	13-05-3024	12-01-2024	Completed
	Lock: Supply and belivery of 7 LIMITS ESSITION COMPUTER UNIT; INSECTOP WIRELESS SCANNER; IZ MUSTIN-FUNCTION PRINTER; COLORISE, MULTI-PRINTENSPENTER, MOVIO LASSE-, NESDE, 4 PORTRAGE DOCUMENT SCANNER, 4 PORTRAGE PROVIDED; IL 1095 FORESCENT, IL 1095 FORESCENT, INSECTION	Regular Fund - VARIOUS DIVISIONS	No	Competitive Bidding	N/A	12-01-2024	19-01-2024	03-03-3024	02-02-3024	09-02-2024	20-03-2024	05-03-2024	06-03-2024	18-09-2024	25-63-2024	04-25-24	05-03-24	Government of the Philippines (current year's budget)	1,264,500.00	1,264,500.00		1,197,993.00	1,197,910.00		COA, , San Jose City Chamber of Commerce and	12-01-2024	12-01-2024	12-01-2024	12-01-2024	12-05-2024	12-01-2024	Enmoletard
	LASSE-VERDIX, 4 PORTABLE DOCUMENT SCANNER, 4 PORTABLE PRINTER, 12 UPS FORDESKTOP	DIVISIONS																(current year's budget)							Chapter, Information Technology Association of the Polippines							
	LOS ES Supply and Delivery of 1 DESKTOP COMPRISE USET, 2 MAILETH-FUNCTION PRINTER, COLOR LASSE, 1 MULTI-FUNCTION PRINTER, MONO LASSE-XEROX, 1 PORTABLE PRINTER, 12 LIES FOR DESKTOP	BCSS	No	Competitive Bidding	N/A	13-01-3024	19-01-2024	60-60-2026	02-02-2024	09-02-2024	20-02-2024	05-03-2024	06-03-2024	18-03-2024	25-03-2024	06-04-24	06-23-24	Government of the Philippines (current year's budget)	361,500.00	361,500.00		220,262.00	320,263.00		COA, , San Jose City Chamber of Commerce and Industry, PSABE-Centralit upon Chapter, Information Technology Association of the Philippines	12-01-2026	12-05-2024	12-01-2026	12-01-2026	13-05-2024	12-01-2026	Completed
PHIMech-Goods 26 02-07-Rebidding	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES																															
	Lat 1: Supply and Delivery of Visious Office Supplies (Regular	Regular Fund - Various Divisions	No	NP-SX.1 Two Failed Biddings	N/A	05-09-3024	09-03-2024	25-03-2024	25-03-2024	01-04-2024	13-04-2024	19-06-2024	23-06-2024	02-05-2024	09-05-2024	12-08-2024	12-08-2024	Government of the Philippines (current year's budget)	871,962.06	871,863.06		825,183.34	825,183.34		COA, San Jose City Chamber of Commerce and Industry, PASIE-Centralitization Chapter, Philippine Institute for Supply Management	01-03-2024	05-03-2024	01-03-2024	01-03-2024	05-09-3024	01-03-2024	Completed
-	Panel	LINVEIGNE.																(current year's budget)														
	Lot 2: Supply and Delivery of Various Office Supplies Regular Fund (RCEF fund)	RCSF - Various Divisions	No	NP-53.1 Two Failed Biddings	N/A	01-03-2024	09-03-2024	25-03-2024	25-09-2024	01-04-2024	13-04-2024	19-06-2024	23-06-2024	02-05-2024	09-05-2024	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	244,906.40	244,906.40		230,415.36	230,415.36		CO.A, San Jose City Chamber of Commerce and Industry, P.S.AEF-Centralisaon Chapter, Philippine Institute for Supply Management	01-03-2024	01-03-2024	01-03-2024	01-03-2024	05-03-2024	01-03-2024	Completed
	Lot 8: Supply and Delivery of Various Office Supplies Regular Fund (Coco Levy Fund)	CTF- Various Divisions	No	NP-SR.1 Two Failed Biddings	N/A	05-09-2024	09-09-2024	25-03-2026	25-09-2024	01-04-2024	12-01-2026	19-06-2024	23-06-2024	02-05-2024	09-05-2024	06-08-3024	06-08-2024	Government of the Philippines (current year's budget)	265,559.30	265,559.30		231,791.75	231,791.75		COA, San Jose Chy Chamber of Commerce and Industry, PSABE-Centralit ason Chapter, Philippine Institute for Supply Management	01-03-2024	01-03-2024	01-03-2024	01-09-2024	05-09-2024	05-03-2024	Completed
PHIMech-Goods-28 02-06-Rebidding	SUPPLY AND DELIVERY OF VARIOUS EQUIPMENT AND APPLIANCES																															
	Lat 1: Supply and Delivery of 1 SMART TV, Type: Smart TV; Size: 65, 45 units SAAART TV, 40 Inches	Regular Fund / RSCF - Various Divisions	No	NP-53.1 Two Failed Biddings	N/A	05-03-3024	09-09-2024	25-03-2024	25-03-2024	01-04-2024	13-06-2026	19-06-2024	23-06-2024	03-05-2024	09-05-2024	07-16-2024	07-14-2024	Government of the Philippines (current year's budget)	722,918.00	722,810.00		\$11,800.00	\$11,800.00		CO.A, Bantug PMC, San Jose City Chamber of Commerce and Industry, PS-REC-Central Laon Chapter, Philippine Appliance Industry Association (PMA)	01-03-2024	05-03-2024	01-03-2024	01-03-2024	05-03-2024	01-03-2024	Completed
	Lot 2: Supply and Delivery of G units INDUSTRIAL FAN, 20" Tripod Type Industrial, 1 unit LIABORATORY HAMPLEFIER, Postable or with wheels, 1 unit CREAT FAN, 20", 4 units SPUT- TYPE AIRCORNITIONS SE, 2 units TANNE FAN, 25", 6 units TOWNER	Regular Fund / RSCF - Various Divisions		NP-53.1 Two Failed Biddings	N/A	05-03-3024	09-09-2024	25-03-2024	25-09-2024	01-04-2024	13-06-2026	19-06-2024	23-06-2024	03-05-2024	09-05-2024	07-16-2024	07-16-2024	Government of the Philippines (current year's budget)	340,000.00	240,000.00		229,200.00	239,200.00		Association (PANA) CO.A,San Jose City Chamber of Commerce and Industry, PANAS Centrolisason Chapter, Philippine Appliance Industry Association (PANA)	01-03-2024	01-09-2024	01-03-2024	01-03-2024	05-03-2024	01-03-2024	Completed
	TYPE AVECOND/TIONER, 1 unit STAND FAN, 15°, 5 unit TOWER FAN PRINTING AND DELIVERY OF VARIOUS PUBLICATIONS	- annua servició																"meet low roods()							Accodation (PAIA)							
PHIMMech-Goods-26 03-09	- MOUS PUBLISHED																								COA Nurva Edia Seed Forman Association							
	Eat 1: 241000 copies 2005 RSSP Convergence Calendar	RCEF-ACD	No	Competitive Bidding	14-03-2024	20-03-2024	27-09-2024	11-04-2024	11-06-3024	18-04-2024	30-04-2024	10-05-2024	16-05-2024	28-05-2024	05-06-2024	66-12-2024	06-12-2024	Government of the Philippines (current year's budget)	4,424,760.00	4,424,760.00		4,268,110.00	4,268,110.00		COA, Nurva Ecja Sred Growen Association, Bantag PMC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Luson Chapter	22-03-2034	22-03-2024	22-03-2034	22-03-2024	22-03-2024	22-03-2024	Completed
	Eat 2: 9000 capies Advocacy Wall Calendar, 2000 capies Advocacy Desk Calendar	RCSF-ACD	No	Competitive Bidding	14-03-2024	20-03-2024	27-09-2024	11-04-2024	11-06-3024	18-04-2024	05-06-2024	10-06-2024	18-06-2024	29-06-2024	05-07-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	800,000.00	800,000.00		654,790.00	654,780.00		COA, Nurva Ecja Seed Growers Association, Bantug PAIC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter COA, Nurva Ecia Seed Growers Association.	22-03-2034	22-09-2024	22-03-2034	22-03-2024	22-03-2024	22-03-2024	Completed
	Eat is 2000 copies Kwentong Makinarya Book 2 , 500 copies Clop Establishment Machinery Protocol , 1000 copies RCEF Annual Report	RCSF-ACD	No	Competitive Bidding	14-03-2024	20-03-2024	27-09-2024	11-04-2024	11-06-2024	18-04-2024	30-06-2026	10-05-2024	16-05-2024	28-06-2024	06-06-2024	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	275,000.00	275,000.00		227,290.00	327,200.00		COA, Nurva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	22-03-2024	22-03-2024	22-03-2034	22-03-2024	22-09-2024	22-03-2024	Completed

Fig.

	Lot St. 4000 capies RCSF M echanization Pingram Neweletter, 1000 copies RCSF Mechanization Pingram Printer [Tugalog version], 2000 capies RCSF Mechanization Pingrams Syer [Tugalog sersion], 2000 capies RCSF Technology Caralogue, 10000 capies Technology Isofero, 500 capies Info- Mail Printer, 2000 capies Pilleforth Ankloracies	RCSF-ACD	No	Competitive Bidding	14-03-2024	20-03-2024	27-09-2024	11-06-2026	11-06-2024	18-04-2024	05-06-2024	10-06-2024	18-06-2024	28-06-2024	05-07-2024	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	249,500.00	248,500.00		217,005.00	217,006.00		COA, Nueva Ecija Seed Growers Association, Bantug PAIC, San Jose City Chamber of Commerce and Industry, PSAIS-Central Luzon	22-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2034	Completed
	CARDIDIQUE, 20000 copies i Rechifology ileates; 5,000 copies Into- Nulo Primer, 2000 copies PHIRMech Advocacles Lot 6: RPS Campaign Primer, RPS Potter, RPS Toining Extension Hostologi, CSS Primer, CSS Info 6tt with Insert Figers, Chip Establishment Federalogiey Potter, CSS Farmers i Federalogies	RCEF-ACD	No	Competitive Bidding	14-03-2024	20-03-2024	27-09-2024	11-04-2024	11-06-2024	18-06-2024	05-06-2024	10-06-2024	18-06-2024	28-06-2024	05-07-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	263,760.00	263,750.00		245,565.00	245,565.00		COA, Nueva Ecija Seed-Growert Association, Bantug PMC, San Jose Clty Chamber Commerce and Isdustry, PASEC-Certorii Laon	22-03-2024	22-03-2024	22-03-2024	22 49 3024	22-03-3024	22-03-2024	Completed
PHIMech-Goods-26 06-10-Robbiding	SUPPLY AND DELIVERY OF ADVOCACY COLLATERALS																								Chapter						$\vdash \vdash$	
	Last 1: 1600 copies 89's Advectory Shirt, 500 pcs CSS Advectory T- Shirt	ROSF-ACD	No	Competitive Bidding	N/A	19-06-2024	11-06-2036	10-05-2024	10-05-2024	17-05-2024	29-05-2024	10-06-2024	14-06-2024	22-06-2024	27-06-2024	20-09-2024	20-08-2024	Government of the Philippines (current year's budget)	840,000.00	803,000.00		268,500.00	388,500.00		CO.A, Nueva Ecija Seed Growers Association, Bankay PMC, San Jose Cby Chamber of Commerce and Industry, PASS Central Laon	19-04-2024	19-06-2024	19-06-2024	19-08-2024	19-04-2024	29-06-2026	Completed
	tuat 2: 1600 copies RPS Advocacy Blag, 500 pcs CES Advocacy Blag 1600 copies RPS Advocacy Cap,	RCSF-ACD	No	Competitive Bidding	N/A	19-06-2024	11-06-2024	10-05-2024	10-05-2024	17-05-2024	29-05-2024	20-06-2024	18-06-2028	22-06-2024	27-06-2024	20-08-2024	20-08-2024	Government of the Philippines (current year's budget)	435,000.00	435,000.00		288,500.00	288,500.00		Chapter COA, Nueva Ecija Seed Growes: Association, Rantug PMC, San Jose Cby Chamber of Commerce and industry, IS-N8B-Central Laon.	19-06-2026	19-06-2024	19-06-2026	19-04-3024	19-04-3024	29-04-2024	Completed
PHIMACS-RCSF-26- 66-22-NP	SUPPLY, DELINERY AND TESTING OF BICE PRECISION SEEDERS																	,,							Chapter						$\vdash \vdash$	
	SUPPLY, DELIVERY AND TESTING OF 11 LINITS RICE PRECISION SECURIS FOR REGIONS OF THE LINITS RICE PRECISION.	RCEF -FMCID	No	NP-53.1 Two Failed Biddings	NJA	13-06-2024	19-06-2024	09-07-2024	69-67-2024	09-07-3024	15-07-2024	17-07-2024	05-08-2024	09-08-2024	12-08-2034	21-08-2024	21-08-2024	Government of the Philippines (current year's budget)	18,863,768.00		29,053,760.00	19,031,760.00		19,031,760.00	CO.A, Nuava Ecja Seed Growert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABC-Central Lason Chaster	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-3024	19-06-2024	Completed
PHIMech-RCEF-26- 66-23	SUPPLY, DELIVERY AND TESTING OF SEED SOWING MACHINE WITH SEEDLING TRAYS																								Chapter							
	Supply, Delivery and Tecting of 5 Set Seed Sowing Machine With Seedling Toys in Pangacinan	RCEF-FMGD	No	Competitive Bidding		27-06-2024	16-07-2026	17-07-2024	17-07-2024	17-07-2024	02-08-2024	08-08-2024	09-08-2024	19-08-2024	19-08-2028	18-12-2024	19-12-2024	Government of the Philippines (current year's budget)	3,860,000.00		3,860,000.00	2,850,000.00		3,850,000.00	CO.A, Nuava Ecija Seed Growert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABC-Central Lason Chaster	27-06-2028	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	Completed
PHIMACH-RCSF-26- 06-26-NP	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF SINGLE PASS RICE MILES																								Chapter							
	Supply, Delivery, Installation and Testing of 22 units Single Pass Rice Mill (Stationary) for Regions III & IVA	RCEF 4MGD	No	NP-Sk.1 Ywo Failed Biddings	N/A	27-06-2024	06-07-2004	17-07-2024	17-07-2004	17-07-2024	25-67-2024	31-07-2020	09-09-2024	09-08-2024	19-08-3024	19-08-2024	19-08-3024	Government of the Philippines (current year's budget)	26,720,000.00		26,730,000.00	26,620,000.00		26,620,000.00	COA, Nueva Edja Seed-Growers Association, Bantug PAHC, San Jose City Chamber of Commence and Industry, PSABE-Central Lazon Chapter	27-07-2024	27-07-2024	27-07-2024	27-07-2024	27-07-2024	27-06-2024	Completed
PHIMech-Goods-26- 06-12-NP	SUPPLY AND DELIVERY OF ADVOCACY COLLATERALS																								**************************************							
	1,600 RPS Advocacy Cap, 500 CES Advocacy Cap, 1600 RPS Advoc+0-1018:8506acy Pen, 1000 CES Advocacy Pen	RGSF-ACD	No	NP-53.1 Two Failed Biddings	N/A	18-06-2028	20-06-2034	05-07-2024	05-07-2024	12-07-3024	26-07-2026	02-08-2024	06-08-2024	16-08-2024	19-08-2024	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	477,000.00	477,000.00		470,000.00	470,000.00		CO.A, San Jose City Chamber of Commerce and Industry, PSA BE-Certails as no Chapter, Printing Industries, Association of the Philippines	14-06-2024	14-06-2024	14-06-2024	14-06-3024	14-06-2024	54-06-2024	Completed
PHIMech-Nego- 2024-07-17	THE PROCUREMENT OF MEDIA RELATION SERVICES	ACD	No	Negotiated Procurement	N/A	N/A	29-07-2024	N/O.	N/A	N/A	09-09-2024	10-09-2024	11-09-3024	12-09-2024	13-09-3024	30-12-2024	30-12-200s	Government of the Philippines (current year's budget)	200,000.00	300,000.00		200,000.00	300,000.00		M/A	N/A	N/A	N/A	N/A	N/A		Completed
PHIMech-Goods-28- 09-19-NP	SUPPLY AND DELIVERY OF SMART TV																														\vdash	
	Supply and Delivery of 45 units SMART TV, 43 inches	ACD	No	Competitive Bidding	N/A	18-09-3024	23-09-2024	30-09-2024	30-09-2024	30-09-2024	11-90-2024	16-10-3024	16-10-3024	25-10-2024	28-10-2024	06-11-3024	06-11-2004	Government of the Philippines (current year's budget)	674,918.00	£34,910.00		\$42,250.00	542,250.00		COA, Philippine Appliance Industry Association (PAIA), San Iose City Chamber of Commerce	18-09-2024	18-09-3024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
																	Yetal Allots	Budget of Procurement Activities Procurement Activities Conducted	2,612,425,116.76	34,296,656.76	2,618,128,660.00	2,632,171,687.19	12,759,409.45	2,519,412,277.34	and industry,							
																		esed Budget - Yotal Contract Price)					4,1,41									
ONGOING	PROCUREMENT ACTIVITIES																															
PHIRMach-RCSF-22- 09-16	Supply, Delivery, Installation and Testing of Various Rice Mills																											<u> </u>				
	LOT 2: Supply, Delivery, Installation, Testing and Commissioning of Sunits 1. Soph Multi Stage Rice Militar Region II	FMFOD	No	Competitive Bidding	28-09-2022	30-09-3022	10-10-2022	24-15-2022	26-10-2022	31-10-3023	17-11-2022	25-11-2022	12-01-2022	13-07-3022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	55,665,000.00		55,665,000.00	50,690,000.00		50,690,000.00	COA, Nueva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	13-10-2022	13-03-2022	13-10-2022	13-10-2022	13-10-2022	19-10-2022	Awarded with issued Notice of Award
	LOT 22: Supply, Delivery, Installation, Tecting and Commissioning of 1 units 6-Stph Multi Stage Rice Mill for Region III	FMF00	No	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	24-10-2022	26-90-2022	21-10-2022	17-11-2022	25-11-2022	12-01-2022	13-07-3022	12-12-2022	N/A	N/A	Government of the Philippines (continuing budget)	60,500,000.00		60,500,000.00	60,498,092.40		60,498,098.40	Chapter	13-10-2022	13-03-2022	13-10-2022	13-10-3022	13-10-3022	13-10-2022	Awarded with issued Notice of Award
	LOT 2k: Supply, Delivery, Installation, Testing and Commissioning of 1 units 4-Sph Multi Stage Rice Mill for Region III	FMFQD	No	Competitive Bidding	29-09-2022	30-09-3022	10-10-2022	26-10-2022	26-10-2022	31-10-2023	14-12-2022	27-12-2022	28-12-2022	29-12-2022	01-05-2023	N/A	NJA	Government of the Philippines (continuing budget)	60,500,000.00		60,500,000.00	60,498,098.43		60,498,098.40	COA, Nurva Ecja Seed Grawen Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luzon Chapter	13-10-2022	13-00-3022	13-10-2022	13-10-2022	13-10-2022	13-10-2022	Awarded with issued Notice of Award
PHIRMech-RCSF-23- 05-04	Supply, Delivery, Installation and Testing of Various Heated Air Mechanical Grain Dryers																															
	Lot 1: Supply, Delivery, Installation and Testing of 54 units Heasted Air Mechanical Grain Dayers. Recinculating Batch Type (E tons: capacity) with Biomass and Petstieum Rased Fuel Heating System for Regions CAR &II	FMFQD	No	Competitive Bidding	27-02-2029	29-09-3023	31-09-2023	25-04-2023	25-04-2023	05-02-2022	24-05-2023	31-06-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	48,273,850.00		48,373,850.00	40,432,000.00		40,432,000.00	COA, San Jose City Chamber of Commerce and Indiury, Navas Eigh Seed Goower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	26-03-2023	26-03-2023	24-03-2022	26-03-2022	26-03-2023	26-00-2023	Awarded with issued Notice of Award
	Let 2: Supply, Delivery, Installation and Testing of 12 units Heasted Air Mechanical Grain Dayen - Recinculating Batch Type (6 Introduced Commission and Petroleum Based Fuel Heasting System for Regions IV-A & V	FMF00	No	Competitive Bidding	27-02-2023	23-03-2023	31-09-2023	25-04-2022	25-06-2023	05-02-2022	24-05-2023	31-06-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	44,918,575.00		44,918,575.00	28,974,000.00		38,974,000.00	CO.A, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed-Grower Association, Rantug Primary Multi-Purpose Cooperative, Philippine Sciency of Agricultural and Biosystems Engineers – CLSU Chapter	24-03-2023	26-03-2023	24-03-2023	26-03-2023	26-03-2023	26-00-2023	Awarded with issued Notice of Award
	Lot it: Supply, Delivery, Installation and Testing of 34 units Heasted Air Mechanical Grain Dayson-Recirculating Batch Type (E- mons capacity) with Biomson and Peterleum Based Fuel Heasting System for Region N-B	FMFQD	No	Competitive Bidding	27-02-2029	23-03-2023	31-09-2023	25-04-2023	25-06-2023	05-02-3028	24-05-2023	31-06-2023	06-01-2023	06-09-2023	13-06-2028	N/A	N/A	Government of the Philippines (current year's budget)	92,926,600.00		82,826,600.00	77,952,000.00		77,962,000.00	CO.A, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed-Grower Association, Nantug Primary Multi-Purpose Cooperative, Philippine Sciency of Agricultural and Biosystems Engineers – CLSU Chapter	26-03-2023	26-09-2023	26-03-2023	26-09-2023	26-03-2023	26-09-2023	Awarded with issued Notice of Award
	Lot & Supply, Delivery, Installation and Testing of 19 units Heasted Air Mechanical Grain Dayen - Recinculating Batch Type (6 Introduce capacity) with Biomass and Hestimum Based Fuel Heasting System for Regions 30, 311 & SARSM M	FMF00	No	Competitive Bidding	27-02-2023	23-03-2023	31-09-2023	25-04-2022	25-06-2023	05-02-2022	24-05-2023	31-06-2023	06-01-2023	06-09-2023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	65,650,225.00		65,650,225.00	60,002,000.00		60,002,000.00	CO.A, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed-Grower Association, Rantug Primary Multi-Purpose Cooperative, Philippine Sciency of Agricultural and Biosystems Engineers – CLSU Chapter	24-03-2023	26-03-2023	24-03-2023	26-03-2023	26-03-2023	26-00-2023	Awarded with issued history of Award
	Lot R: Supply, Delivery, Installation and Testing of 8 units Heated Air Mechanical Grain Dayers - Recisculating Band Figure (12 tons capacity) with Microses and Pertoleum Based Fuel Heating System for Regions CK, X, 20 & CAMIGA	FMFQD	No	Competitive Bidding	27-02-2023	23-03-2023	31-09-2023	25-01-2023	25-04-2023	05-02-2023	24-05-2023	31-05-2023	06-01-3022	06-09-3023	13-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	34,404,300.00		34,434,900.00	21,748,600.00		31,769,600.00	COA, San Jose City Chamber of Commerce and Industry, Nueva Ecja Seed Grower Association, Backag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	26-03-2023	26-03-2022	26-03-2023	24-03-2023	24-03-2023	26-03-2023	Awarded with issued Notice of Award

PROVED Advances of P. 2012 And severe PRM for Comprehe Moling

	Lat2: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (MobileyTrailed Type) for Missenis Oriental and Missenis Occidental	FMF00	No	Competitive Bidding	23-01-2023	06-06-3023	06-12-2023	28-04-2022	28-06-2023	05-05-2023	30-05-2023	06-02-2023	19-06-3023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (continuing budget)	2,760,000.00	3,760,000.00	2,740,000.00	3,740,000.0	COA, San Jose City Chamber of Commerce and Industry, Navra Edja Seed-Glower Association, Navrag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocymens Capineers — OSU Chapter	04-05-2023	06-05-2022	04-05-2023	06-05-2023	04-05-3023	04-05-2023	Awarded with issued histics of Award
	Lot it Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Post Rice Mill (Mobile/Trailed Type) for Region CARAGA	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-04-2022	28-06-2023	05-05-2023	20-05-2022	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (continuing budget)	2,820,000.00	2,820,000.00	2,805,000.00	2,805,000.0	COA, San Jose City Chamber of Commerce and Industry, Numa Ecip Seed Grower Association, Bactury Primary Multi-Purpose Cooperative, Philippine Scotiny of Agricultural and Biosystems Engineers - CSU Chapter	04-05-2023	06-05-2023	04-05-2023	04-05-3023	04-05-3023	04-05-2023	Awarded with issued histice of Award
	Lot 4: Supply, Delivery, Installation, Yesting and Commissioning of 3 units Single-Pass Rice Mill (Stationary) for Regions CAS, I & II	FMF00	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	28-04-2023	28-06-2023	05-05-2023	20-05-2022	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines. (current year's budget)	3,585,000.00	3,585,000.00	2,450,000.00	3,450,000.0	CO.A, San Jose City Chamber of Commerce and Industry, Nunva Krija Seed Grower Association, Il Bannay Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2023	04-05-2023	04-05-2023	06-05-3023	04-05-3023	04-05-2023	Awarded with issued histice of Award
	Lot S: Supply, Delivery, Installation, Testing and Commissioning of S units Single-Paus Rice Mill (Stadonary) for Region Nueva Scija	FMF00	No	Competitive Bidding	23-01-2023	06-06-3023	06-12-2023	29-04-2022	28-06-2023	05-05-2023	30-05-2023	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,875,000.00	5,975,000.00	5,750,000.00	5,750,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Edja Seed Grower Association, Il lackag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biorymens Engineers – CLSU Chapter	04-05-2022	06-05-2023	04-05-2023	06-05-2023	04-05-3023	04-05-2023	Awarded with issued Notice of Award
	Lot & Supply, Delivery, Installation, Testing and Commissioning of 6 units Single-Pass Rice MIII (Stationary) for Region 81-8	FMFQD	No	Competitive Bidding	23-01-2023	06-06-2023	66-12-2023	28-04-2022	28-06-2022	05-05-2023	30-05-2022	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	7,170,000.00	7,170,000.00	6,900,000.00	6,900,000.0	COA, San Jose Chy Chamber of Commence and Indiunty, Navva Ecjs Seed Ginower Association, Baroug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocyclemic Engineers – CLSU Chapter	06-05-3022	06-05-2023	06-05-2023	06-05-3023	04-05-2023	04-05-2023	Awarded with issued Notice of Award
	Lot 7: Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stationary) for Region N-A	FMFOD	No	Competitive Bidding	29-01-2023	06-06-3023	06-12-2023	28-04-2022	28-06-2023	05-05-2023	30-05-2023	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,895,000.00	5,975,000.00	5,750,000.00	5,750,000.0	COA, San Jose Chy Chamber of Commerce and Industry, Navva Edja Seed Grower Association, Sandag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Bioxystems Engineers – CLSU Chapter	04-05-2022	08-05-2023	04-05-2023	06-05-3023	04-05-3023	04-05-2023	Awarded with issued histor of Award
	Lot B: Supply, Delivery, Installation, Testing and Commissioning of 2 units Single-Paus Rice Mill (Stationary) for Regions IV-8 E. V	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	29-01-2023	28-06-2023	05-05-2023	30-05-2023	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00	3,585,000.00	2,450,000.00	3,450,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Scija Seed Grower Association, Barney Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers — CLSU Chapter	04-05-2022	04-05-2023	04-05-2023	06-05-3022	04-05-3023	04-05-2023	Awarded with issued hissise of Award
	Lot 9: Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice MRI (Stationary) for Akban & Antique	FMF00	No	Competitive Bidding	23-01-2023	06-06-3023	06-12-2023	29-01-2022	28-06-2023	05-05-2023	30-05-3020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00	5,975,000.00	5,800,000.00	5,800,000.0	Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-05-2022	04-05-2023	04-05-2023	06-05-2022	04-05-2022	04-05-2023	Awarded with issued histics of Award
	Let 50: Supply, Delikery, Installation, Testing and Commissioning of 5 units Single-Paus Rice Mill (Stationary) for Italio & Antique	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	29-01-2023	28-06-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,875,000.00	5,975,000.00	5,800,000.00	5,800,000.0	Philippine Society of Agricultural and Biorystems Engineers – CLSU Chapter	04-05-2022	04-05-2023	04-05-2023	06-05-3022	04-05-3023	04-05-2023	Awarded with issued Notice of Award
	Let 11: Supply, Delikery, Installation, Teeting and Commissioning of Sunits Single-Pass Rice Mill (Stationary) for Antique	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-06-2022	28-06-3022	05-05-2023	30-05-3020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,975,000.00	5,975,000.00	5,800,000.00	5,800,000.0	Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-3022	06-05-2023	06-05-2023	06-05-3022	04-05-3023	04-05-2023	Awarded with issued histics of Award
	Let 12: Supply, Delikery, Installation, Teeting and Commissioning of 2 units Single-Paus Rice Mill (Stationary) for Region VII	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	28-06-2022	28-06-3022	05-05-2023	30-05-3020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,595,000.00	3,585,000.00	3,460,000.00	3,480,000.0	Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-05-3022	06-05-2023	06-05-2023	06-05-3022	04-05-3023	04-05-2023	Awarded with issued histics of Award
	Lot 1k: Supply, Chilwery, Installation, Teeting and Commissioning of 2 units Single-Pass Roc Mill (Stationary) for Southern Leyte & Militan	FMFQD	No	Competitive Bidding	29-01-2023	06-06-3023	06-12-2023	28-04-2023	28-06-3023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00	3,585,000.00	3,480,000.00	3,480,000.0	Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	06-05-2022	08-05-2023	06-05-2023	06-05-3023	04-05-3023	04-05-2023	Awarded with issued Notice of Award
	Lot 54: Supply, Delivery, Installation, Testing and Commissioning of Sunits Single-Paus Rice Mill (Stadonary) for Leyte & Samar	FMFOD	No	Competitive Bidding	29-01-2023	06-06-3023	06-12-2023	28-04-2023	28-06-3023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,875,000.00	5,975,000.00	5,800,000.00	5,800,000.0	Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-05-2022	06-05-2023	06-05-2023	06-05-3023	04-05-3023	04-05-2023	Awarded with issued Notice of Award
	Lot 15: Supply, Delivery, Installation, Testing and Commissioning of 3 units Single-Paus Rice Mill (Stationary) for Region IX	FMF00	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	28-01-2022	28-06-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,585,000.00	3,585,000.00	3,510,000.00	3,500,000,0	Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2022	08-05-2023	04-05-2023	06-05-2023	04-05-3023	04-05-2023	Awarded with issued histics of Award
	Lot 56: Supply, Delivery, Installation, Testing and Commissioning of 4 units Single-Pass Rice Mill (Stationary) for Region X	FMF00	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	29-01-2023	28-06-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,780,000.00	4,780,000.00	4,680,000.00	4,680,000.0	COA, San Jose Chy Chamber of Commence and Industry, Navna Ecja Sneel Giower Association, Bancag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2022	04-05-2023	04-05-2022	06-05-3023	04-05-3023	04-05-2023	Awarded with issued Notice of Award
	Lat 17: Supply, Delivery, Installation, Testing and Commissioning of 6 units Single-Pass Rice Mill (Stationary) for Regions 10 & XII	FMFOD	No	Competitive Bidding	23-01-2023	06-06-3023	06-12-2023	29-01-2022	28-06-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	7,170,000.00	7,170,000.00	7,030,000.00	7,600,000.0	CO.A, San Jose Chy Chamber of Commence and Industry, Nurva Ecjs Seed Grower Association, 8 Bantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	04-05-2022	04-05-2023	04-05-2023	06-05-2022	04-05-2023	04-05-2023	Awarded with issued histice of Award
	Lot 18: Supply, Delivery, Installation, Testing and Commissioning of 5 units Single-Pass Rice Mill (Stadonary) for Region XIII	FMFOD	No	Competitive Bidding	23-01-2023	06-06-3023	06-12-2023	29-01-2022	28-06-2023	05-05-2023	30-05-2020	06-02-2023	13-06-2023	22-06-2023	29-06-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,875,000.00	5,975,000.00	5,850,000.00	5,850,000.0	COA, San Jose Chy Chamber of Commerce and Industry, Navva Ecjs Seed-Grower Association, Sanctag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-05-2022	04-05-2023	04-05-2023	06-05-2022	04-05-2022	04-05-2023	Awarded with issued histice of Award
PHIMach-RCSF-23 01-06	i- Supply, Delivery, Installation, Yesting and Commissioning of MultiStage Rice M II																													
	LOT 2: Supply, Delivery, Installation, Testing and Commissioning of 7 units 1: Soph-Multi-Stage Rice Millifor Region IX	FMFOD	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-3023	15-05-2028	18-06-2022	09-07-2028	09-07-2023	11-07-2028	12-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	77,821,000.00	77,991,000:00	76,615,000.00	76,625,000.0	COA, San Jose City Chamber of Commerce and Indiustry, Navas Ecjs Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers — CSU Chapter	06-05-2028	04-05-3023	06-05-2023	06-05-2023	04-05-3023	06-05-2023	Awarded with issued histor of Award
	LOT 4: Supply, Delivery, Installation, Testing and Commissioning of 7 units 1. Soph Multi-Stage Rice Mill for Regions X, 18 & CARAGA.	FMF00	No	Competitive Bidding	23-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-2023	15-05-2023	18-06-2023	69-67-2623	69-07-2023	11-07-2023	12-07-2023	N/A	N/A	Government of the Philippines (continuing budget)	77,921,000.00	77,921,000:00	77,250,000.00	77,350,000.0	COA, San Jose City Chamber of Commerce and Industry, Main's Erijs Seed Grower Association, Il Bonnay Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers — CLSU Chapter	04-05-2023	04-05-2023	08-05-2023	04-05-2023	04-05-2023	06-05-2023	Awarded with issued history of Award
	LOT S: Supply, Delivery, Installation, Testing and Commissioning of S units 1. Soph Multi-Stage Rice Millifor Regions III & FF-A	FMFQD	No	Competitive Bidding	29-01-2023	06-06-2023	06-12-2023	05-08-2023	05-08-3023	15-05-2028	18-06-2022	09-07-2028	09-07-2023	11-07-2029	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	55,665,000.00	\$5,665,000.00	\$5,500,000.00	55,500,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Scija Seed Grower Association, Il Baccag Primary Multi-Purpose Cooperative, Philippine Society of Infociational and Biory stems Engineers – CSSU Chapter	04-05-2028	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023	Awarded with issued Notice of Award
	LOT2: Supply, Delivery, Installation, Testing and Commissioning of 1 unit 1.Stph Multi-Stage Rice Militor Region VII	FMFOD	No	Competitive Bidding	29-01-2028	06-06-2023	66-12-2023	05-08-2023	05-08-3023	15-05-2028	18-06-3022	69-07-2023	09-07-2023	11-07-2028	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	13,133,000.00	11,122,000.00	11,060,000.00	11,060,000.0	COA, San Jose Chy Chamber of Commerce and Industry, Nases Egis Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Aglicultural and Biory Interna Engineers – CLSU Chapter	06-05-2028	04-05-3023	04-05-2023	06-05-2023	04-05-2023	04-05-2023	Awarded with issued Notice of Award
	LOT 8: Supply, Delivery, Installation, Testing and Gommiscooning of 3 units 1: Stph Aubit Stage Rice Militor-Regions IX 8: 308	FMFOD	No	Competitive Bidding	23-01-2023	06-06-2022	06-12-2023	05-08-2022	05-08-3022	15-05-2023	18-06-3023	09-07-2023	69-07-3022	11-07-3023	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	23,299,000.00	33,399,000.00	22,825,000.00	32,835,000.0	COA, San Jose City Chamber of Commerce and Indiony, Nativa Sciple Seed-Grower Association, all Bannag Prinsing Multi-Purpose Cooperative, Philippine Society of Aglicultural and Biory Internal Engineers – CLSU Chapter	08-05-2023	04-05-3022	06-05-2023	06-05-2023	04-05-2023	06-05-2023	Awarded with issued Notice of Award
	LOT'S: Supply, Delivery, Installation, Testing and Commissioning of Sunits 1. Spph Multi-Stage Rise MERFor Regions 30 & BARMAM	FMFOD	No	Competitive Bidding	29-01-2023	06-06-2023	66-12-2023	05-08-3023	05-08-3022	15-05-2023	18-06-3022	09-07-2023	09-07-2023	11-07-2028	12-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	55,665,000.00	55,665,000.00	\$5,500,000.00	\$6,500,000.0	COA, San Jose City Chamber of Commerce and Industry, Nurva Ecja Seed Glower Association, 8 lancing Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosymens Engineers – CLSU Chapter	08-05-2023	04-05-3023	04-05-2023	04-05-3023	04-05-2023	06-05-2023	Awarded with issued histics of Award
PHIMech-RCSF-21 06-15	B- SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS SINGLE PASS RICE MILLS																													
	LOT 2: Supply, Delivery, Installation, Testing of 7 units Single Pass Kice MilliStationary for Regions I & III (Nurva Scip, Balacan & Annos)	RCSF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	8,505,000.00	8,505,000.00	8,304,890.00	8,304,880.0	COA, San Iose City Chamber of Commerce and Industry, Nueva Scja Seed Grower Association, in Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems	04-08-2023	08-08-2022	04-08-2023	04-08-2023	08-08-2023	06-08-2023	Awarded with issued Notice of Award
	LOT 4: Supply, Delivery, Installation, Yesting of 6 units. Single Pass Rice Militiationary) for Region IVA	RCSF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,860,000.00	4,860,000.00	4,712,000.00	4,712,000.0	COX, San Iose City Chamber of Commerce and Industry, Nava Ecja Seed Grower Association, Kantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocustems.	04-08-2023	08-08-2022	04-08-2023	04-08-2023	08-08-2023	06-08-2023	Awarded with issued Notice of Award
	LOT S: Supply, Delivery, Instititation, Yesting of 7 units Single Pass Rice Milliptationsay for Region Fris	RCSF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	8,505,000.00	8,505,000.00	8,260,000.00	8,260,000.0	COA, San Jose City Chamber of Commerce and Industry, News Scip. Seed Grower Association, Santug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Societiems.	04-08-2023	08-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with issued Notice of Award
	LOT 6: Supply, Delivery, Installation, Yesing of 3 units Single Pass Rice Mili(Stationary) for Region VI	RCSF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,645,000.00	3,645,000.00	3,534,000.00	3,534,000.0	COX, San Iose City Chamber of Commerce and Industry, Nueva Ecja Seed Grower Association, it Rantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems	04-08-2023	08-08-2022	04-08-2023	04-08-2023	08-08-2023	06-08-2023	Awarded with issued Notice of Award
	LOT 7: Supply, Delivery, Installation, Yesting of 6 units Single Pass Rice MilliStationary for the province of Bathol	RCEF-FMF00	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	21-09-2022	13-09-2023	22-09-2023	26-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	7,210,000.00	7,290,000.00	7,118,000.00	7,110,000.0	COA, San Jose City Chamber of Commerce and industry, Nueva Edja Seed Grower Association, it kantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems	06-08-2023	06-08-2023	06-09-2023	04-08-2022	06-08-2023	04-09-2023	With Partial Delivery
	LOT 8: Supply, Delivery, Installation, Yesting of 7 units Single Pass Rice MilliStationary for Nagroc Oriental	RCEF-FMFOD	No	Competitive Bidding	02-09-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	21-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	8,505,000.00	8,505,000.00	8,260,000.00	8,260,000.0	COA, San Issue City Chamber of Commerce and Industry, Naeva Ecja Seed Grower Association, Blantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems	04-08-2023	08-08-2022	04-09-2023	04-08-2023	04-08-2023	04-08-2023	Awarded with issued Notice of Award

PRINCES Advanced Princes and P

	LOT 9: Supply, Delivery, Installation, Testing of 9 units Single Pass Rice MilliStationan I for Reviou VIII	RCEF-FMF00	No	Competitive Sidding	02-09-2023	12.09.3022	09-08-2023	15,06,3033	25-08-2023	21-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2022	N/A	N/A	Government of the Philippines (current year's budget)	10,925,000.00	10,925,000.00	10,590,000.00	10,590,000.0	COA, San Jose City Chamber of Commence and Industry, Numrus Ecja Seed Glower Association, Bontus Brimson Mr. Robertons Consentius	04-08-2023	04-08-2023	04-09-2023	06-08-2023	04-08-2023	04-09-2023	Asserted with insued Notice of Assert
	Paus Rice Mill (Stationary) for Region VIII LOT ob: Supply, Delivery, Installation, Yesting of S units Single- Paus Rice Mill (Stationary) for Region IX	RCSF-FMF00	No.	Comproser mong	02-08-2023	02-08-2022	09-08-2023	25-08-2023	25-08-2023	21-08-2022	13-09-2023	22-09-2023	25-09-2023	29-09-2023	06-00-2023	N/A	N/A	(current year's budget) Government of the Philippines (current year's budget)	6,875,000.00	6,075,000.00	6,000,000.00	6,000,000.0	Philippine Society of Agricultural and Biorystems COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association,	08-08-2023	01-08-2023	04-08-2023	06-08-2022	06-08-2022	06-08-2023	Awarded with issued Notice of Award
	Pass Rice Mill Stationary for Region IX LOT 11: Supply, Delivery, Installation, Yesting of 3 units Single- Pass Rice Mill Stationary for Regions X.B. CHANGA	RCSF-FMF00	No No	Competitive Bidding Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023 25-08-2023	25-08-3023 25-08-2023	31-09-2023 21-09-2023	13-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	N/A 21-05-2024	N/A 21-05-2024	(current year's budget) Government of the Philippines (current year's budget)	3,645,000.00	4,675,000.00 3,645,000.00	2,570,000.00	3,570,000.0	Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems COA, San Isse City Chamber of Commerce and Industry, Nueva Edja Seed Grower Association, Bantug Primary Multi-Purpose Cooperative,	04-08-2023	04-08-2022	04-09-2023	06-08-2023	06-08-3022	04-08-2023 04-08-2023	Awarded with issued history of Award With Partial Delivery
		RCS-140-CD		Competitive making																			Barriag Printary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocymens. COA, San Jose City Chamber of Commerce and Industry, Nueva Ecija Seed Grower Association,						-	With 19 to Devely
	LOT 12: Supply, Delivery, Installation, Testing of 12 units. Single Pass Rice Mill (Mobile) Tabled Type) for Region 1 LOT 17: Supply, Delivery, Installation, Testing of 6 units. Single Pass Rice Mill (Mobile) Trailed Type) for Region X (Lanas Delilisons	RCSF-FMFOD	No	Competitive Bidding	02-09-2023	02-08-3023	09-08-2023	25-08-2023	-	31-09-2023	13-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	28-02-2024	02-08-2034	Government of the Philippines (current year's budget)	11,520,000.00	11,520,000.00	11,100,000.00	11,100,000.0	Rantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocymens, Engineers — City Chaoter COA, San Jose City Chamber of Commerce and Industry, Nurva Ecia Seed Glower Association.	04-09-2023	04-08-2023	04-09-2023	06-08-2022	04-08-3023	04-09-2023	With Patial Delivery
	and Missinic Occidental	RCEF-FMFOD	No	Competitive Bidding	02-08-2023	02-08-3023	09-08-2023	25-08-2023	1	31-09-2023	06-10-2023	25-10-2023	25-10-2023	27-10-2023	07-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	5,760,000.00	5,760,000.00	5,700,000.00	5,700,000.0	Rantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers—CSU Planner COA, San Jose City Chamber of Commerce and Industry, Bioses City Specificings of Approximates	06-08-2023	04-08-2023	04-08-2023	06-08-2023	04-08-2023	04-09-2023	Awarded with issued Notice of Award
	LOT Sk: Supply, Delivery, Installation, Testing of 11 units Single Pass Rice Mill (Mobile/Trailed Type) for Region XII	RCEF-FMF00	No	Competitive Bidding	02-09-2023	02-08-3023	09-08-2023	25-08-2023	25-08-2023	31-09-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2023	06-10-2023	01-07-2024	01-07-2026	Government of the Philippines (current year's budget)	10,560,000.00	10,560,000.00	10,450,000.00	10,450,000.0	Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers - CIST Charter	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023	With Partial Delivery
PHIMech-RCEF-2 07-16	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF MULTI STAGE BOCE MILES																						COA, San Jose City Chamber of Commerce and							
	LOT 2: Supply, Delivery , Installation and Testing of 2 units 2- 3tph M alti Stage Rice Mill for Italia and Negros Occidental	RCEF-FMF00	No	Competitive Bidding	04-07-2023	17-07-2023	26-07-2023	14-08-2022	14-09-2023	21-09-2023	09-09-2023	23-90-2023	26-10-2023	07-11-2023	09-11-2023	N/A	N/A	Government of the Philippines (continuing budget)	109,420,000.00	109,420,000.00	509, 200, 000. 00	109,200,000.0	COA, San Jose City Chamber of Commerce and Industry, Naeva Erija Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biory stems Coak San Jose City Chamber of Commerce and	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with issued Notice of Award
	LOT 6: Supply, Delivery , Installation and Testing of 2 units 2- 3tph M ulti Stage Rice Mill for Regions IX & XI	RCSF-FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	26-07-2023	14-08-2023	14-08-2023	21-09-2023	05-09-2023	14-09-2023	15-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	109,420,000.00	109,420,000.00	109,410,000.00	109,410,000.0	Industry, Nueva Ecja Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Challed Communication of Communication (Co. S. See See See See See See See See See	18-07-2023	18-07-2023	18-07-2023	18-07-2022	18-07-2023	18-07-2023	Awarded with issued Notice of Award
	LOT 7: Supply, Delivery , Installation and Testing of 2 units 2- 2ph M alti Stage Rice Mill for Regions X & CARAGA	RCEF-FMF00	No	Competitive Bidding	06-07-2023	17-07-2023	26-07-2023	14-08-2023	14-08-2023	21-08-2023	01-09-2023	14-09-2023	15-09-2023	29-09-2023	06-00-2023	N/A	N/A	Government of the Philippines (current year's budget)	109,420,000.00	109,420,000.00	109,418,000.00	109,410,000.0	COA, San Jose City Chamber of Commerce and Industry, Naeva Erija Seed Grower Association, Bantug Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems, Englances. Of El Chamber.	19-07-2023	18-07-2023	18-07-2023	18407-2023	18-07-2023	18-07-2023	Awarded with issued histice of Award
	LOT 9: Supply, Delivery , Installation and Testing of 1 unit 2- Japh M alls Stage Rice Mill for Region III	RCSF-FMFOD	No	Competitive Bidding	04-07-2023	17-07-2023	36-07-2023	14-08-2023	14-08-2023	21-09-2023	05-09-2023	14-09-2023	15-09-2023	29-09-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	\$4,710,000.00	54,710,000.00	\$4,700,000.00	54,700,000.0	COA, San Jose City Chamber of Commerce and Industry, Nueva Edja Seed Grower Association, Buntag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Company Of Ut Obsessor	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	18-07-2023	Awarded with issued Notice of Award
PHIMech-RCEF-2 06-17	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VERSOUS HEATED ARE MECHANICAL GRAIN DRYERS																												1	
	LOT 2: Supply, Delivery , Inetallation and Testing of 11 units Hospack Air Machanical Grain Dayers - Recirculating lates Type (6 tons capacity with Biomass and Peterinum Based Fuel Heating System for Regions VIII, IX & X	RCSF-FMFOD	No	Competitive Bidding	21-07-2023	02-08-2023	09-08-2023	25-08-2022	25-08-2023	31-09-2023	13-09-3023	22-09-2023	25-09-2023	29-09-2023	11-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	28,008,025.00	38,008,035.00	34,100,000.00	34,100,000.0	CO.A, San Jose City Chamber of Commerce and Indiuty, Naives Crip's Sered Grower Association, Bentug Prinsing Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	04-09-2023	06-08-2022	04-09-2023	04-08-2022	08-08-2023	06-08-2023	Awarded with issued history of Award
	LOT G: Supply, Delivery, Installation and Testing of 3 units. Heasted Air Mechanical Grain Deven: Recirculating lates Type (12 times capacity) with licenses and Pressiours Based Fuel Heasting System for Region IV-B	RCSF-FMFOID	No	Competitive Bidding	21-07-2023	02-08-3023	09-08-2023	25-08-2022	25-08-2023	31-08-2023	12-09-2023	22-09-2023	25-09-2023	29-09-2022	11-10-2023	M/A	N/A	Government of the Philippines (current year's budget)	12,901,800.00	12,901,800.00	12,000,000.00	12,000,000.0	COA, San Jose City Chamber of Commerce and Industry, Warva Edja Seed Glower Association, Ikantag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Blory mems Engineers – CLSU Chapter	04-09-2023	04-08-3022	04-08-2023	06-08-2022	06-06-3023	64-08-2023	Awarded with issued history of Award
PHIMech-RCSF-2 09-21-Rebidding	SUPPLY, DELINERY AND TESTING OF FOUR-WHEEL TRACTIONS WITH ATTACHMENTS																													
	LOT 2: Supply, Delivery and Tenting of 122 units Four-Wheel Tractors with Attrachments for Region II	RCSF-FMFOD	No	Competitive Bidding	N/A	25-09-2023	18-09-2023	00-40-2023	02-10-2023	06-10-2023	24-10-2022	06-11-2023	08-11-3023	10-11-2028	21-11-2023	25-06-3024	25-06-2034	Government of the Philippines. (continuing budget)	282,900,000.00	282,900,000.00	282,715,500.00	292,715,500.0	COA, San Jose City Chamber of Commerce and Industry, Navea Ecja Seed-Grower Association, Identity Princips Musik-Surpose Cooperative, Philippine Scriegy of Agricultural and Biosystems Engineers – CLSU Chapter	12-09-2023	13-09-2023	12-09-2023	12-09-3023	13-09-3023	12-09-2023	With Partial Delivery
	LOT 4: Supple, Delivery and Texting of 87 units Four-Wheel Tractors with Attachments for Region VI	RCEF-FMFOID	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	00-10-2028	02-03-3023	06-10-2022	26-10-2023	06-11-2023	08-11-2023	10-11-2023	25-25-2023	N/A	N/A	Government of the Philippines (continuing budget)	200,100,000.00	200, 100,000.00	199,969,500.00	199,969,500.0	COA, San Jose City Chamber of Commerce and	12-09-2023	13-09-3023	12-09-2023	12-09-2023	13-09-3023	12-09-2023	Awarded with issued histics of Award
	LOT & Supple, Delivery and Texting of 45 units Four-Wheel Tractors with Attachments for Region SMAMM	RCSF-FMFOID	No	Competitive Bidding	N/A	25-08-2023	18-09-2023	03-10-2023	02-03-2023	04-10-2023	26-10-2023	06-11-2023	09-11-2023	10-11-2023	21-11-2023	08-06-3024	09-06-2024	Government of the Philippines (continuing budget)	109,500,000.00	183,500,000.00	203,464,000.00	109,491,000.0	COA, San Jose City Chamber of Commerce and Industry, Navas Ecgli Seed Grower Association, Barrage Primary Multi-Purpose Cooperation, Philippine Society of Agricultural and Biosystems Engineers—CSU Chapter	12-09-2023	13-09-3023	12-09-2023	12-09-2023	13-09-3023	12-09-2023	With Partial Delivery
																							Pringpine society of Agricultural and Mosystems. Engineers – CLSU Chapter						 	
PHIMech-RCEF-2 09-22	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR MECHANICAL GRAIN DIVERS																													
	LOT2: Supply, Colivery, installation and Testing of 22 wisk. Basted Air Mechanical Grain Dayers-Recording Both Type (6 tone capacity) with Biomans and President Based Fuel Invating System for Regions 74%, IVA & V	RCSF-FMF00	No	Competitive Bidding	19-09-2023	06-10-2023	11-10-2023	25-10-2023	25-00-2023	01-11-2023	20-11-2023	07-12-2023	11-12-3023	29-12-2028	27-12-2023	04-06-3024	04-06-2024	Government of the Philippines. (current year's budget)	103,198,725.00	109, 199, 725.00	89,772,300.00	89,772,300.0	COA, San Jose City Chamber of Commerce and Industry, Naves Ergis Feed-Grower Association, Bentug Hinsan, Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CLSU Chapter	06-10-2023	04-00-3023	06-10-2023	04-10-2023	04-10-3023	06-10-2023	With Partial Delivery
	LOT 7: Supply, Delivery, installation and Testing of 16 units Hassed Air Medicalistical Grain Depter. Packrosisting Both Type (12 tons capacity) with Biomass and Petersium Based Fuel Heading System for Pegions I, II & II	RCEF-FMFOD	No	Competitive Bidding	19-09-2023	06-10-2023	11-10-2023	25-10-2023	25-10-2022	01-11-2029	20-11-2022	67-12-2023	11-12-3023	21-12-2028	27-12-2023	N/A	NJA	Government of the Philippines. (current year's budget)	74,196,800.00	74, 296, 800.00	71,128,600.00	71,129,600.6	COA, San Jose City Chamber of Commerce and Indicary, Names Eigla Seed Glower Association, Banday Prinsay Multi-Purpose Cooperation, Philippine Society of Apricultural and Biosystems Engineers – CLSU Chapter	04-10-2023	04-00-2023	06-10-2023	06-10-3022	04-10-3023	06-10-2023	Awarded with issued Notice of Award
	LOT &: Supply, Delivery, Installation and Testing of 5 units. Heated Air Machanical Grain Depen-Recinculating Batch Type (12 tons copacity), with Bancous and Petitinum Bassed Fuel Heating System for Progious IVAB AV	ROSF-FMF00	No	Competitive Bidding	19-09-2023	06-10-2023	11-10-2023	25-10-2023	25-00-3023	01-11-2023	20-11-3023	67-12-0029	11-12-0023	21-12-3029	27-12-2029	N/A	N/A	Government of the Philippines (current year's budget)	23,186,500.00	23,186,500.00	22,798,000.00	22,788,000.0	COA, San Jose City Chamber of Commerce and Industry, Nama Egis Seed Glover Association, Bartag Himany Multi-Furgose Cooperation, Philippine Social of Agricultural and Biocycenes Engineers – CLSU Chapter	06-10-2023	04-00-2023	06-10-2023	04-10-3029	04-10-3023	06-10-2023	Averated with Issued Notice of Award
PHIMech-RCSF-2 09-23	SUPPLY, SELIVERY, INSTALLATION AND TESTING OF VERYOUS MULTI STAGE RICE MRES																													
	LOT 1: Supply, Delivery, installation and Testing of 4 units 1. Stylt Multi Stage Rise Mili for Regions (, II & III	RCSF-FMF00	No	Competitive Bidding	19-09-2023	05-10-2023	13-10-2023	27-10-2029	27-10-2023	02-11-2029	20-11-2023	07-12-2023	12-12-3023	25-12-2028	27-12-2023	N/A	N/A	Government of the Philippines. (current year's budget)	46,512,000.00	46,522,000.00	46,400,000.00	46,400,000.0	COA, San Jose City Chamber of Commerce and industry, Name Light Feed Glower Association, landary Printary Multi-Purpose Cooperative, Philippine Society of Aglicultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-00-3023	06-10-2023	06-10-2023	06-10-3023	06-10-2023	Awarded with issued Notice of Award
	LOT 5: Supply, Delivery, Installation and Testing of 2 units 2- 20th M all Stage Rice MR for Occidental Mindoo	RCEF-FMFOD	No	Competitive Bidding	19-09-2023	05-10-2023	19-19-2023	27-00-2023	27-00-2023	02-11-2023	20-15-2023	07-12-0023	12-12-2023	29-13-2029	27-12-0028	M/A	N/A	Government of the Philippines (current year's budget)	109,420,000.00	109,420,000.00	109,220,000.00	109,220,000.0	COA, San Isse City Chamber of Commerce and Industry, Name X Egis Seed Gover Association. Bareage Primary Multi-Purpose Cooperation, Philippine Society of Agricultural and Biocyceness Engineers – CLSU Chapter	06-10-2023	06-00-2023	06-10-2023	06-10-3023	06-10-3023	06-10-2023	Awarded with issued Notice of Award
	LOT 8: Supply, Delivery, installation and Testing of 2 units 2- 3iph Multi Stage Rice Mill for Regions I & II	RCSF-FMFCID	No	Competitive Bidding	19-09-2023	05-00-2023	13-10-2023	27-00-2023	27-00-2023	02-11-2022	20-11-2023	07-12-2023	12-12-0023	25-13-2022	27-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	109,420,000.00	109,420,000.00	109,413,393.34	109,413,333.3	COA, San Jose City Chamber of Commerce and Industry, Nurva Scips Seed-Glower Association, Barnag Primary Multi-Furpose Cooperative, Philippies Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-00-2023	06-10-2023	06-10-2022	06-10-3023	06-10-2023	Awarded with issued Notice of Award
	LOT R: Supply, Delivino, installation and Torsing of 2 units 2- 2igh M all Stage Rice Mill for Regions IVA & IVR	RCSF-FMFQD	No	Competitive Bidding	19-09-2023	05-10-2023	19-19-2023	27-00-2023	27-00-2023	02-11-2023	20-15-2023	07-12-2023	12-12-3023	25-13-3023	27-13-2023	N/A	NJA	Government of the Philippines (current year's budget)	109,620,000.00	109,420,000:00	109,400,003.00	109,400,000.0	CDA, San Jose City Chamber of Commerce and Industry, News Eigh See Glower Association, Branzag Primary Multi-Purpose Cooperation, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	06-10-2023	06-00-3023	06-10-2023	06-10-3023	06-10-3023	06-10-2023	Awarded with lossed Rollice of Award

Tigot of

	LOT1: Supply, Delvery, Installation and Testing of 1 unit 6- Sigh Multi Stage Rice Mill for Region III	RCSF-FMF00	No	Competitive Bidding	19-09-2023	05-90-3023	13-10-2023	27-10-2023	27-00-3023	03-11-3029	20-11-3023	07-12-2023	13-13-3033	25-12-2023	27-12-2023	N/A	N/A	Government of the Philippines. (current year's budget)	61,500,000.00	62,500,000.00	61,150,000.00	61,150,000.00	COA, San Jose City Chamber of Commerces and Industry, Naves Ecip Seed Grover Association, Seeding and Control And Seedings of Congression, Seedings of Control and Biotypose Congression, Engineers – CSSU Chapter	06-10-2023	06-00-2023	06-10-2023	06-10-3023	06-10-2023	06-10-2023	Awarded with issued Notice of Award
PHIMech-RCSF-23- 09-24	SUPPLY, DELINERY AND TESTING OF PLOAT ASSISTED WILLENG-THY AGRICULTURAL TRACTORS																													
	LOT 1: Supply, Delivery and Testing of 568 units Boat Type (Type 1) Floor Audated Braiking-Type Ageloutural Tractors for Regions Vot, X V & BANCH	RCSF-FMF00	No	Competitive Bidding	18-09-2023	06-03-2023	11-00-2023	25-10-2023	25-10-2023	01-11-2023	20-11-2022	06-12-2023	07-12-2023	15-12-2023	25-52-2023	13-03-2024	21-05-2024	Government of the Philippines (continuing budget)	13,279,200.00	13,279,200.00	12,349,600.00	13,349,600.00	COA, San Jose City Chamber of Commence and Industry, Naeva Ecja Seed Glower Association, Bantag Primary Multi-Purpose Cooperative, Philippies Society of Agricultural and Biosystems Engineers - CSU Chapter	06-10-2023	04-03-2023	04-10-2023	04-10-2023	04-10-3023	06-10-2023	with Partial Delivery
PHIMMech- RCEF- 23- 11-31	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS (FF 220 Say Procurement)																						Engineers – CLSU Chapter							
	LOT 1: Supply, Delivery and Testing of 54 units Weated Air Mechanical Gain Dryen-Recirculating Broto Type 6 tono capacity with Biomass and Petroleum Bosed Fuel Heating Systems for Japacin	RCEF-FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-3023	19-12-3022	28-13-3023	29-12-2023	01-01-3024	09-04-2024	15-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	53,510,450.00	53,510,450:00	44,799,328.00	44,799,329.00	COA, San Jose City Chamber of Commerce and industry, Nasesa Sigla Seed Glower Association, Barting Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers—CSC Chapter	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-3023	23-11-2023	Awanded with issued history of Awand
	Typisten for Hegica I LOT 2: Supple , Delivery and Tening of 15 units Heated Air Mechanical Gain Dyner-Recirculating British Type 6 from Capacity with Biomass and Perturbum Based Fuel Heating Systems for Regions (16 E)	RCSF-FMFOD	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	19-12-2023	19-12-3023	28-12-2023	29-12-2023	17-01-2024	23-05-3024	29-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	61,254,800.00	61,154,800.00	51,584,000.00	51,584,000.00	COA, San Jose City Chamber of Commerce and	22-11-2023	22-11-2023	22-11-2023	22-15-2023	22-11-0023	23-11-2023	Awarded with issued history of Award
	Typishin Tor Higgoric III. 818 LOT 2: Supply, Delivery and Tecting of 23 units Heated Air Mechanical Gain Dryen-Recirculating Broto Type 6 store capacity with Biomass and Pertinium Based Fuel Heating Systems for Signature (Ny, Ny, N). 68 bits	RCSF-FMFOD	Yes	Competitive Bidding	27-10-2028	21-11-2023	28-11-2023	18-12-2023	19-12-2023	19-12-3023	28-12-2023	29-12-2023	17-01-2024	23-05-2024	29-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	81,245,675.00	81,245,675.00	71,610,000.00	71,600,000.00	Engineers - OSSI Chapter COA, San Jose City Chamber of Commerce and soluting, Naves Ecip Seed Glower Association, Rancing Prinsip Multi-Purpose Cooperation, Philippine Society of AgiCultural and Biosystems Engineers - CSSI Chapter	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-0023	22-11-2023	Awarded with issued history of Award
	System for Regions FVB, V, VI, VII & VIII LOT 4: Supply, Delivery and Tecting of 18 units Heated Air Mechanical Goin Dryers-Recirculating Bosch Type (4 tons capacity, with Biomass and Persistens Based Feel Heating System for Regions, Y, X, VII & CANAGA	RCSF-FMF00	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	18-12-2023	18-12-2023	28-12-2022	29-12-2023	17-01-2024	29-05-2024	29-02-2004	25-08-2024	25-08-2024	Government of the Philippines (current year's budget)	68,799,150.00	68,799,150.00	59,580,000.00	59,580,000.00	Pringineers – CSU Chapter COA, San Jose City Chamber of Commence and Industry, Naeva Scipl Seed Glower Association, Bantup Princip Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CSU Chapter	22-11-2023	22-11-2023	22-11-2023	22-15-2023	22-11-3023	22-11-2023	with Partial Delivery
	LOT S: Supply, Delivery and Testing of 18 units Heated Air Mechanist Goin Depice Recirculating Brach Type 12 sons capacity with Signances and Provisions Based Fuel Heating System for Regions III, III & V	RCSF-FMF00	Yes	Competitive Bidding	27-10-2023	21-11-2023	28-11-2023	18-12-2023	19-12-2023	19-12-3023	28-12-2023	29-12-2023	17-01-2024	19-05-2024	29-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,273,000.00	46,273,000.00	43,329,000.00	43,320,000.00	Engineers – CSSU Chapter COA, San Iose City Chamber of Commerce and Industry, Nauva Ecija Seed Ginower Association, Ilanniag Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biocystems Engineers – CSSU Chapter (Engineers – CSSU Chapter	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-3023	22-11-2023	Awarded with issued histice of Award
PHIMACI-ROLF-23- 11-93	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STACE RELES (PY 2026 Savip Procurement)																													
	LOT 1: Supply, Delivery and Testing of 7 units 1.5cph Multi Stage Rice Mill for Regions I, V, VE, VIII, XI & CARAGA	RCSF-FMF00	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	16-12-3023	19-12-3022	28-13-2023	29-12-2023	17-01-2024	26-01-2024	30-01-2004	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	81,851,000.00	81,851,000.00	81,830,000.00	81,890,000.00	COA, San Isse City Chamber of Commence and Industry, Nueva Ecja Seed Grower Association, Bantup Printings Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	23-11-2023	29-11-2023	23-11-2023	29-11-2022	23-11-3023	23-11-2023	With Partial Delivery
	LOT 2: Supply, Delivery and Testing of 3 units 2-3rph Multi Strage Rice Mill for Regions I, II & III	RCSF-FMF00	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	16-12-3023	19-12-3022	28-13-2023	29-12-2023	36-01-3034	05-00-2024	08-02-2004	N/A	N/A	Government of the Philippines (current year's budget)	166,306,013.00	166, 206, 013.00	166,056,012.00	164,056,013.00	COA, San Iose City Chamber of Commence and Industry, Naeva Scja Seed Grower Association, Bantup Prinsary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	23-11-2023	29-11-2023	23-11-2023	29-11-2022	23-11-3023	23-11-2023	Awarded with issued history of Award
	LOT 4: Supple, Delivery and Testing of 3 units 2-itsph Multi Stage Rice Mill for Region V	RCEF-FMFOD	Yes	Competitive Bidding	27-10-2023	23-11-2023	30-11-2023	14-12-2023	16-12-3023	19-12-3022	28-13-2023	29-12-2023	23-02-2024	29-00-2024	06-03-2034	NA	N/A	Government of the Philippines (current year's budget)	166,006,012.00	166,106,013.00	166,097,012.00	164,097,013.00	COA, San Jose Chy Chamber of Commerce and Industry, Navas Edja Seed Grower Association, Bannag Pelmary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	23-11-2023	29-11-2023	23-11-2023	23-11-2022	23-11-3023	23-11-2023	Awarded with issued histics of Award
PHilMech-RCSF-23- 11-29-Rehidding	SUPPLY, DELIVERY AND TESTING OF RIDING TYPE MECHANICAL RICE TRANSPLANTERS																													
	LOT 1: Supply, Delivery and Testing of 21 units Riding Type Mechanical Rice Transplanters for Regions CC, 30, CARAGA & BARMM	RCSF-FMF00	No	Competitive Bidding	N/A	15-11-2023	22-11-2023	11-12-2023	11-12-2023	19-12-3023	28-12-2023	18-03-2024	19-03-2024	28-03-2024	05-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	29,845,948.00	29,045,940.00	29.045.940.00	29.065.940.00	CDA, San Jose Chy Chamber of Commerce and Industry, Navas Edja Seed Grower Association, Bandag Plensary Multif-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-11-2023	16-11-2023	16-11-2023	16-11-3023	16-11-3023	56-11-2023	Awarded with issued histice of Award
	LOT 2: Supply, Delivery ans Testing of 19 units Riding Type Mechanical Rice Transplanters for Regions XII	RCSF-FMFOD	No	Competitive Bidding	N/A	15-11-2023	22-11-2023	15-12-2023	11-12-2023	19-12-3022	28-13-2023	18-09-2034	19-09-2024	29-03-2024	05-04-2034	N/A	N/A	Government of the Philippines (current year's budget)	26,279,660.00	26,279,660.00	26,279,660,00	26 279 660 00	COA, San Jose City Chamber of Commence and Industry, Naeva Scipl Seed Grower Association, Bankay Primary Multi-Purpose Cooperative, Philippine Society of Agricultural and Biosystems Engineers – CLSU Chapter	16-11-2023	16-11-3023	16-11-2023	16-11-2022	16-11-3029	16-11-2023	Awarded with issued histice of Award
PHIMMACH-RCSF-26- 02-02	SUPPLY, DELIVERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS																													
	Loat 2: Supply, Delivery and Testing of 25 units Walk-Behind Type Mechanical Rice Transplanters for Regions VII, VIII, X, XI, CARAGE & BARRAM	RCSF-FAVFOD	No	Competitive Bidding	19-01-2034	09-02-2024	19-02-2034	13-03-2024	13-03-2024	20-03-2024	13-08-3026	23-06-2026	26-06-2024	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	12,253,500.00	12,353,500.00	10,235,325.00	10,335,325.00	COA, Nurva Edja Seed Glowert Association, Santag PMC, San Jose City Chamber of Commerce and Industry, PSASS-Central Lason Chapter	16-02-2026	14-02-2024	14-02-2024	14-02-3024	14-02-3024	14-02-2024	Awarded with issued Notice of Award
	Lot It: Supply, Delivery and Testing of 25 units Riding Type Mechanical Rice Transplanters for Regions CAR, 1, 11, 15, IVM & BARMEM	RCEF-FMF00	No	Competitive Bidding	19-01-2024	09-02-2024	19-02-2034	13-03-2024	13-03-3024	20-03-2024	13-08-3026	23-06-2026	26-06-2026	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	48,909,900.00	48,900,900.00	48,909,900.00	48,909,900.00	COA, Nueva Edja Seed Growert Association, Rentug PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Laton Chapter	14-02-2024	14-02-2024	14-02-2024	14-02-3024	14-03-3024	16-02-2026	Awarded with issued histics of Award
PHIMed:-803F-36- 03-65	SUPPLY, DELINERY AND TESTING OF WILLIAMS TYPE AGRICULTURAL TRACTORS																													
	Lut 4: Supple, Delivery and Testing of 64 units Walking-Type Agricultural Tractors for Pegiors VY & BARRAM	RCSF-FMF-O.b	No	Competitive Bidding	19-01-2034	12-09-3024	19-02-2024	05-03-2024	05-03-2024	12-03-3024	12-06-2026	23-06-2024	36-06-3024	03-05-3024	09-05-2034	N/A	N/A	Government of the Philippines (current year's budget)	8,895,668.00	8,005,660.00	7,521,000.00	7,621,000.00	COA, Nurva Srija Sned Growest Association, Bankug PAC, San Jose Cby Chamber of Commerce and industry, PSABE-Central Lazon Chapter	14-02-2038	16-02-2026	14-02-2038	16-03-3024	18-00-3028	56-02-2038	Awarded with insued Nation of Award
5500 A 575 A	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS HEATED AIR IN COMMICAL GRAIN DRYERS																													
92-07	Lat 1: Supply, Delivery, Installation and Testing of 22 units Heasted Art Mechanical Grain Dryen - Recinculating Batch Type (5 tons capacity) with Biomass and Perstimum Bassed Fuel Heating System for Regions CAR, 1, 11, 11 BIVA.	RCSF-FMF00	No	Competitive Bidding	19-01-2034	13-02-2024	20-02-2024	06-09-2024	06-03-3024	19-09-2024	09-01-2024	26-06-2026	26-06-2028	09-05-2024	09-05-2024	29-12-2024	19-12-2034	Government of the Philippines (current year's budget)	94,017,650.00	84,087,850:00	69,058,000.00	64,064,000.00	CO.A, Nueva Ecja Seed Growen, Association, Bantup PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	14-02-2036	14-02-2024	14-02-2024	14-00-3034	14-03-3024	56-02-2024	With Partial Delivery
	Lat 2: Supply, Delivery, Installation and Testing of 25 units Heazed Air Mechanical Grain Dayen-Recirculating Batch Type (6 tons capacity) with Biomass and Petraleum Based Fuel Heazing System for Regions 198, VII & VIII	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	13-02-2024	20-02-2024	06-03-2024	06-03-3024	13-03-2024	09-04-2024	26-06-2026	26-06-2024	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	97,304,275.00	97,304,375.00	79,500,000.00	79,500,000.00	COA, Nueva Scija Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luson Chapter	16-02-2026	14-02-2024	14-02-2024	16-03-2026	16-03-3026	56-02-2024	Awarded with issued Notice of Award
	Late & Supply, Delivery, Installation and Teeting of 28 units: Hosted Ar Mechanical Grain Dayson-Recirculating March Type (6- tons capacity) with Biomises and Petitivum Based Faul Hosting System for Regions CK, X, XO, CARAGE & BARMM	RCSF-FMFOD	No	Competitive Bidding	19-01-2034	13-02-2024	20-02-2024	06-03-2024	06-09-2024	19-09-2024	09-04-2024	26-06-2026	26-06-2028	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	107,020,900.00	187,020,900.00	86,240,000.00		COA, Nueva Edja Seed Glowert Association, Binday PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	14-02-2024	14-02-3024	14-02-2036	1440-3004	14-02-3024	56-02-2026	Awarded with issued histics of Award
	Lat 4: Supply, Delivery, Installation and Texting of Funits Heated An Machaniani Grain Dryent-Recirculating Booth Type (12) store capacity) with Biomass and Petrolium Bosed Fuel Heating System for Regions CNS, III, III & IVIS	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	13-02-2024	20-02-2024	06-03-2024	06-09-2024	19-09-2024	09-06-2024	26-06-2026	26-06-2028	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	27,963,400.00	27,963,900.00	25,434,000.00	25,434,000.00	CO.A, Nueva Ecja Seed Growers Association, Biochag PMC, San Jose Chy Chamber of Commerce and Industry, PSABS-Cectral Laton Chapter	14-02-2034	14-02-2024	16-02-2036	1440-3024	14-02-3024	16-02-2026	Awarded with issued history of Award

TO THE PROPERTY OF THE PROPERT

	Lock Supply, Delivery, Installation and Testing of Bunits Hearts Air Mechanical Grain Drysers Recordating Barsh Type (LT 200c capacity) with Success and Provincian Based Fuel Hearting System for Regions CCB, XIII	RCSF-FMF00	No	Competitive Bidding	19-01-2034	13-02-3024	20-02-2034	06-09-2024	06-09-3024	13-03-3024	09-04-2024	26-06-2024	28-06-2026	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	27,016,400.00	27,096,400.00	22,640,000.00	22,640,000.00	CO.A, Nueva Ecja Seed Glowers Association, Rannag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	14-02-2034	14-02-3024	14-02-2024	1440-2024	14-02-3024	1442-2034	Awarded with issued Notice of Award
PSIMuch-RCSF-36 02-08-RESIDONIS	SUPPLY, DELINERY, INSTALLATION AND TESTING OF SINGLE PASS RICE MILES																													
	Let 1: Supply, Delivery, Installation and Terring of 32 units Single Pass Rice Mill(Stationary) for Regions CAR, I & II	RCSF-FMF-00	No	Competitive Bidding	19-01-2034	13-02-3024	20-02-2024	06-09-3024	06-03-3034	13-03-2024	21-05-3024	06-06-2024	05-06-3024	14-06-3024	30-06-2034	N/A	N/A	Government of the Philippines (current year's budget)	38,880,000.00	28,880,000.00	26,816,000.00	38,896,000.00	CDA, Naeva Ecja Seed Growen Association, Bamay BMC, San-Jour City Chamber of Commerce and Industry, PFASE Gentral Lucon Chapter	16-02-2026	14-02-2024	14-02-2024	1440-3024	14-02-3024	1440-3024	Awarded with issued Notice of Award
	Last & Supply, Delivery, I retailation and Tenting of of 28 units Single Pass Rice Mill (Dationary) for Regions IVE & V	RCSF-FMF-QD	No	Competitive Bidding	19-01-2034	13-02-2024	20-02-2026	06-03-2024	06-03-2024	13-03-2024	21-05-2024	06-06-2024	05-06-3024	17-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	34,618,000.00	34,618,000.00	34,160,000.00	34,160,000.00	COA, Nava Scip Seed Grower Association, Barring PMC, San Jon Cly Chamber of Commerce and Industry, K-Mild-Central Liscon Chapter	14-02-2024	14-02-3024	16-02-2026	1640-3026	14-02-2024	14-02-2024	Awarded with issued Natice of Award
	Land & Supply, Delivery, Installation and Testing of 28 units. Single Pass Rice Mill (Distinsie) for Regions VI, VII & VIII	RCSF-FMF-QD	No	Competitive Bidding	19-01-2034	13-02-2024	20-02-2026	06-03-2024	06-03-2024	13-03-2024	21-05-2024	06-06-2024	05-06-3024	24-02-2009	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	34,664,000.00	34,664,000.00	34,560,000.00	34,580,000.00	COA, Nava Scip Seed Grower Association, Barring PMC, San Jon Cly Chamber of Commerce and Industry, K-Mild-Central Liscon Chapter	14-02-2024	14-02-3024	16-02-2026	1640-3026	14-02-2024	14-02-2024	Awarded with issued Natice of Award
	Lade Sc Supple, Delivery, Installation and Teolog of 28 units Single Pass Non-Mill (Stationary) for Regions IX, N. S. CARAGA.	RCSF-FMF-0:D	No	Competitive Bidding	19-01-2024	13-02-2024	20-02-2026	06-03-2024	06-03-2024	13-03-3026	21-06-2024	04-06-2024	05-06-3024	17-06-3024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,170,000.00	46,170,000.00	45,562,000.00	45,562,000.00	COA, Nanua Ecia Seed Growers Association, Barring PMC, San Joo Gby Chamber of Commerce and Industry, FANB -Lental Lucin Chapter	14-02-2024	14-02-3024	14-02-2024	16-03-3036	14-02-3024	14-02-2024	Awarded with issued Natice of Award
	Gat & Supply, Delivery, Installation of Testing of 35 units. Single Pass Rice MBI (Stationary) for Regions 33 & 301	RCSF-FMF00	No	Competitive Bidding	19-01-2024	13-02-2024	20-02-2026	06-03-2024	06-03-2024	13-03-3024	21-05-3024	06-06-2024	05-06-3024	17-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	42,526,000.00	42,525,000.00	42,250,000.00	42,350,000.00	COA, Naeva Ecja Seed Growers Association, Samag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Certal Lucon. Chapter	14-02-2024	14-02-3024	14-02-2024	1640-3026	14-02-3024	14-00-3024	Awarded with issued Nation of Award
PHIRMech-ROSF-26- 02-09	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STAGE RICE MELES																													
	Let 2: Supply, Delivery, Installation and Tending of 1 unit 2-lipsh Multi-Stage Risk Mill for Region II (Pagronaggrand Mannalan Multi-purpose Cooperative)	RCSF-FMF0D	No	Competitive Bidding	19-01-2034	15-02-3034	20-02-2034	07-09-2026	07-09-2024	14-03-2024	12-06-2026	23-06-2024	26-06-3026	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,369,671.00	55,368,471.00	55,218,671.00	55,388,671.00	COA, Naeva Ecja Seed Growen Association, Bamag BMC, San Jour City Chamber of Commerce and Industry, PLASE-Central Lucon Chapter	14-02-2034	14-02-3024	16-02-2026	14-03-3024	14-02-3024	1442-2034	Awarded with issued Notice of Award
	Sand Supply, Delivery and Testing of 1, and 2-3-ph Multifacege Race MR for Impton 11/6 (Family Arrange the Resources and Managed MRC)	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-02-3024	20-02-2024	07-09-2024	67-69-2024	16-03-2024	12-04-2024	23-06-2026	28-08-2028	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,718,671.00	55,718,671.00	55,628,671.00	55,628,671.00	COA, Naeva Edja Seed Growert Association, Barmag PMC, San-Jose City Chamber of Commerce and Industry, PFASE Central Lucon. Chapter	16-02-2024	14-02-2024	14-02-2024	1840-2024	14-03-3024	16-02-2024	Awarded with issued history of Award
	Lot 6: Supply, Delivery, Installation and Testing of 1 unit 2-light MultiStrage Rice Mill for Region Fill (PLGU Oriental Mindors)	RCSF-FMFOID	No	Competitive Bidding	19-01-2024	15-02-2024	20-02-2024	07-03-2024	67-69-2024	14-03-2024	13-01-3024	23-06-2026	36-06-3024	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,718,671.00	55,718,671.00	55,715,671.00	55,715,671.00	CDA, Naeva Ecja Seed-Growen Association, Barrug PMC, San Jose Chy Chamber of Commerce and Industry, PEABE-Central Lucon Chapter	14-02-2024	1440-2024	16-02-2026	14-02-3024	14-02-3024	56-02-2036	Awarded with issued Notice of Award
	Cut 6: Supple, Delivery, Installation and Testing of 5 unit 2-liph MultiStage Rice Mill for Region IX (PLGU Zamboanga Del Sur)	RCSF-FMF00	No	Competitive Bidding	19-01-2026	15-02-2024	20-02-2024	07-03-2024	67-69-2024	14-03-3024	13-08-3036	23-06-2024	26-06-2024	03-05-2028	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,368,671.00	55,368,671.00	55,365,671.00	55,365,671.00	COA, Nueva Ecja Seed Growent Association, Bastug PMC, San Jose Clay Chamber of Commerce and Industry, PASE Central Lucon Chapter	16-02-2026	14-02-2024	16-02-2026	1840-3028	16-02-2026	56-02-2024	Awarded with issued Natice of Award
	Lot 7: Supply, Delivery, Installation and Testing of 5 unit 2-liph MultiStage Rice Mill for Region 1: (9-50) Buildners)	RCSF-FMF00	No.	Competitive Bidding	19-01-2024	15-02-3024	20-02-2024	07-09-2024	67-69-2024	14-03-2024	12-06-2026	23-06-2036	26-06-2024	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,368,671.00	55,368,671.00	55,258,671.00	55,358,671.00	COA, Nueva Ecja Seed Growers Association, Barrug PMC, San Jose Clay Chamber of Commerce and Industry, PASE-Central Lucon Chapter	14-02-2024	14-02-2024	14-02-2024	1640-3026	14-02-3024	54-02-2024	Awarded with issued Natice of Award
	Lat B: Supply, Delivery, Installation and Testing of 5 unit 2-litph MultiStage Rice Mill for Region CARAGA (MISSI San Miguel)	RCSF-FMFOD	No	Competitive Bidding	19-01-2024	15-02-3024	20-02-2024	07-03-2024	67-09-2024	14-03-2024	12-01-2024	23-06-2024	36-06-3024	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	\$5,368,671.00	55,368,671.00	55,368,671.00	55,368,671.00	COA, Nueva Ecja Seed Grawent Association, Barrag PMC, San-Jose City Chamber of Commerce and industry, PSAIG Central Lucon Chapter	16-02-2026	14-02-2024	14-02-2024	1440-2024	14-02-3024	56-02-2036	Awarded with issued Notice of Award
PHIRMACS RCSF 24- 02-10-NP	SURVY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MUCH STREET RESERVES.																													
	Let 2: Supply, Delivery, Installation and Testing of 1 unit 2-liph Multi-Stage Rice Milt for Region Fr-B (Matthew M PC)	RCSF-FMFOD	No	NP-S3.1 Two Failed Biddings	N/A	15-02-3024	21-02-2024	07-09-2024	07-09-2024	14-03-3024	05-04-3024	29-06-2024	26-06-2024	03-05-3024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,718,671.00	55,718,671.00	55,715,671.00	55,715,671.00	CO.A, Nueva Ecja Seed Glowers Association, Rannag PMC, San Jose City Chamber of Commerce and Industry, PS-REC-Central Lison Chapter	15-02-2024	15-02-3024	15-02-2024	15-03-3024	15-02-2024	15-02-2024	Awarded with issued history of Award
	Lat it Supply, Delivery, Installation and Testing of 1 unit 2-inph Multifrage Rice Mill for Region FV-6 (MISCU Batassas)	ROSE-FMFOD	No	NP-S2.1 Two Failed Biddings	N/A	15-02-3024	21-02-2024	07-09-2024	67-69-2024	14-03-2024	05-04-3024	19-06-2026	26-26-2026	09-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,718,471.00	55,718,671.00	55,715,671.00	55,715,671.00	COA, Nueva Ecja Seed Glowers Association, Banesay PMC, Sain Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	15-02-2034	15-02-2024	15-02-2024	15-02-3024	15-00-3024	15-02-2024	Awarded with issued Natice of Award
	Lot 4: Supply, Delivery, Installation and Testing of 1 unit 2-litph MultiStage Rice Mill for Region FVB (M.LGJ San Vicente)	RCSF-FMFOD	No	NP-S3.1 Two Failed Biddings	N/A	15-02-3024	21-02-2024	07-09-2024	67-69-2024	14-03-2024	05-04-2024	19-06-2024	26-06-2024	03-05-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	55,718,671.00	55,718,671.00	55,715,671.00	55,715,671.00	COA, Nueva Ecja Seed-Glowers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	15-02-2024	15-02-2024	15-02-2024	15-03-2024	15-02-2024	55-02-2024	Awarded with insued Nation of Award
	Last &: Supply, Delivery, Installation and Testing of 1 unit 2-liph MultiStage Rice Mill for Region Fill (M.16/J.Narra)	ROSF-FMFOD	No	NP-S2.1 Two Failed Biddings	N/A	15-02-3024	21-02-2024	07-09-2024	67-69-3024	14-03-2024	05-04-3024	19-06-2026	26-06-2024	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	\$5,718,671.00	55,718,671.00	55,715,671.00	55,715,671.00	CO.A. Nueva Scija Seed Glowert Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luson Chapter	15-02-2034	15-02-2024	15-02-2024	1540-3034	15-00-3024	15-02-2024	Awarded with issued Notice of Award
PHIMACH-REEF-26 02-11-REBIDDING	SUPPLY, DELIVERY AND TESTING OF BICE PRECISION SEEDERS																													
	Last 1: Supply, Delivery and Treating of 29 units Rice Precision Seeders For Regions I & III	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	15-02-2024	26-02-2024	13-69-2024	12-09-2024	19-03-2024	15-06-3024	23-06-2036	26-06-2028	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	50,232,640.00	50,222,640.00	49,242,000.00	49,342,000.00	CO.A, Nueva Ecja Seed Glowert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lacon Chapter	20-02-2024	20-02-3024	20-02-2026	2040-3024	20-02-3024	20-02-2034	Awarded with icsued Notice of Award
	Lot 2: Supple, Delivery and Testing of 14 units Rice Precision Seedless of Regions VI, VII & VIII	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-02-3024	26-02-2024	13-03-2024	12-09-2024	19-03-3024	15-04-2024	23-06-2024	26-06-2024	09-06-2024	09-05-2024	N/A	N/A	Government of the Philippines (current year's budget)	24,250,240.00	34,250,240.00	24,228,000.00	24,220,000.00	COA, Nueva Scija Seed Glowers Association, Bandag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	20-02-2024	20-02-2024	20-02-2024	2043-2024	20-02-3024	20-02-2024	Awarded with issued Nation of Award
PHIMed-RCSF-26- 03-12	SUPPLY, DELIVERY AND TESTING OF PTO DRIVEN DISCPLOW EMPLEMENT FOR FOUR-WHEEL TRACTOR																													
	East 1: Supply, Delivery and Testing of 179 units PTO Driven Disc. Plow implement for Four-Wheel Tractor fore Regions CAR, 1 and III	RCSF-FMFOD	No	Competitive Bidding	16-02-2034	21-03-2024	01-06-2024	15-04-2024	15-06-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	N/A	NJA	Government of the Philippines (current year's budget)	64,183,000.00	64,183,000.00	64,181,962.00	64,181,962.00	CO.A, Nueva Scija Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luson Chapter	27-03-2034	27-09-2024	27-03-2024	2749-2024	27-03-2024	27-09-2024	Awarded with issued Notice of Award

Tigot of

	Lot 2: Supply, Delivery and Testing of 160 units PTO Driven Disc Plaw Implement for Four-Wheel Tractor fore Region III	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-09-2024	05-06-2024	15-04-2024	15-06-2024	22-06-3024	22-05-2024	06-06-2024	05-06-3024	14-06-2024	20:06-2024	N/A	N/A	Government of the Philippines (current year's budget)	59,350,000.00	59,360,000.00	59,248,000.00	59,249,000.00	COA, Nueva Ecja Seed Growers Association, Baneag PANC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	27-03-2034	27-09-2024	27-03-2024	2749-2024	27-03-3024	27-03-2024	Awarded with issued Notice of Award
	Lot 8: Supply, Delivery and Testing of 70 units PTO briven blue Plow implement for Four-Wheel Tractor fore Regions (VM, YVB and V	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-03-2024	01-06-2024	15-04-2024	15-06-2024	22-06-2026	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,970,000.00	25,970,000.00	25,968,500.00	25,668,500.00	COA, Nueva Erija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon	27-03-2024	27-09-2024	27-03-2024	2749-2024	27-03-2024	27-03-2024	Awarded with issued history of Award
	Lot 4: Supply, Delivery and Testing of 119 units PTO Driven Disc Plots implement for Four-Wheel Tractor fore Regions VI, VIII and VIIII	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-09-2024	05-06-2024	15-04-2024	15-04-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	64,549,000.00	44,549,000.00	44,089,500.00	64,099,500.00	Chapter COA, Nueva Ecja Seed Growert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter Chapter	27-03-2024	27-09-2024	27-03-2024	27-69-2024	27-03-2024	27-09-2024	Awarded with issued history of Award
	Lot 5: Supply, Delivery and Testing of 188 units PTO briven Disc Plaw Implement for Four-Wheel Tractor fore Regions IX, X and CARMGA	RCEF-FMF00	No	Competitive Bidding	16-02-2034	21-09-2024	05-06-2024	15-04-2024	15-04-2024	22-04-2024	22-05-2024	04-06-2024	05-06-2024	14-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	36,358,000.00	36,358,000.00	36,260,000.00	36,360,000.00	COA, Nueva Ecja Seed Grower, Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	27-03-2024	27-09-2024	27-09-2024	27-69-2024	27-03-3024	27-09-2024	Awarded with issued Notice of Award
	Lot 6: Supply, Delivery and Testing of 81 units PTO Driven Disc Plow implement for Four-Wheel Tractor fore Regions 30, 301 and BARMM	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-09-2024	05-04-2024	15-04-2024	15-04-2024	22-06-2026	22-05-2024	04-06-2034	05-06-2024	14-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	30,051,000.00	30,061,000.00	29,979,000.00	29,970,000.00	COA, Nueva Ecja Seed Grower, Association, Bantug PMC, San Jose Cby Chamber of Commence and Industry, PSABE-Central Lazon Chapter	27-03-2024	27-09-2024	27-03-2024	27-09-2024	27-09-3024	27-03-2024	Awarded with issued history of Award
	Lot B: Supply, Delivery and Testing of 72 units PTO Driven Disc Plow implement for Four-Wheel Tractor for Regions IVM, IVB and V	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-09-2024	01-04-2024	15-04-2024	15-04-3024	22-04-2024	22-05-2024	04-06-2034	05-06-2024	18-06-2028	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	26,712,000.00	26,712,000.00	26,718,500.00	26,710,500.00	COA, Nueva Fcija Seed Growert Association, Bantug PMC, San Jose City Chamber of Commence and Industry, PSABE-Central Liaon Chapter	27-03-2024	27-09-2024	27-03-2024	2749-2024	27-03-2024	27-03-2024	Awarded with issued Notice of Award
	Lat R: Supply, Delivery and Testing of Sit units PTO Driven Disc Plaw Implement for Four-Wheel Tractor for Regions VI, VII and VIII	RCSF-FMF00	No	Competitive Bidding	16-02-2024	21-03-2024	01-04-2024	15-04-2024	15-06-2024	22-06-2026	22-05-2024	06-06-2024	05-06-3024	14-06-2024	20-06-3024	N/A	N/A	Government of the Philippines (current year's budget)	21,518,000.00	21,518,000.00	21,489,000.00	21,489,000.00	COA, Nueva Edja Seed Growen Association, Rantug PMC, San Jose Clry Chamber of Commerce and Industry, PSABE-Central Liaon Chapter	27-03-2024	27-09-2024	27-03-2024	27-69-2024	27-03-3024	27-03-2024	Awarded with issued Notice of Award
	Lot 10: Supply, believey and Testing of ST units PFIO Driven Disc Plow implement for Four-Wheel Tractor for Regions IX, X and XIII	RCSF-FMF00	No	Competitive Bidding	16-02-2004	21-03-2024	01-04-2024	15-04-2024	15-06-2026	22-06-2026	22-05-3024	04-06-2024	05-06-2024	18-06-2028	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	21,147,000.00	21,547,000.00	21,090,000.00	21,090,000.00	COA, Navva Ecja Seed Growen Association, Bantug PMC, San Jose Cby Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	27-03-2024	27-09-2024	27-03-2024	27-09-2024	27-09-2024	27-03-2024	Awarded with issued history of Award
	Lot 11: Supply, Delivery and Testing of 70 units PTO Driven Disc. Plow implement for Four-Wheel Tractor for Regions 30, 301 and BASEAN	RCSF-FMFOD	No	Competitive Bidding	16-02-2004	21-09-2024	01-06-2024	15-04-2024	15-06-2026	22-04-2024	22-05-2024	06-06-2034	05-06-3024	14-06-2028	20:06-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,970,000.00	25,970,000.00	25,900,000.00	25,900,000.00	COA, Nurva Esja Seed Grower. Association, Bantug PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	27-03-2024	27-09-2024	27-09-2024	27-03-2024	27-09-3024	27-09-2024	Awarded with issued Natice of Award
PHIMMACH-ROSE 2	SUPPLY, BEINGERY AND TESTING OF RODG MOULDER/LEVEE MAKER IMPLEMENT FOR FOUR-WAKEL TRACTOR																													
	Lot 1: Supply, Delivery and Testing of 66 units Ridge Mouder/ Levee Maker implement For Four-Wheel Tractor for Regions. CAR, 1 and 11	RCSF-FMF00	No	Competitive Bidding	16-02-2004	21-09-2024	01-06-2024	15-04-2024	15-06-2026	22-06-2026	06-06-3024	29-06-2024	21-06-2024	28-06-2024	09-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	21,979,000.00	21,979,000.00	21,976,944.00	21,976,964.00	CO.A, Nueva Edja Seed Growers Association, Bantug PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Lison Chapter	27-03-2024	27-09-2024	27-09-2024	2749-2024	27-09-2024	27-09-2024	Awarded with issued Natice of Award
	Lot 2: Supply, Delivery and Testing of "16 units Ridge Moulder/ Levee Maker implement For Four-Wheel Toxior for Region III	RCSF-FMF00		Competitive Bidding	16-02-2024	21-09-2024	01-04-2024	15-04-2024	15-06-2024	22-04-2024	06-06-3034	19-06-2024	21-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,308,000.00	25,308,000.00	24,928,000.00	24,928,000.00	COA, Nurva Erja Seed Grower, Association, Bantug PANC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Luson Chapter	27-03-2024	27-09-2024	27-03-2024	2749-2024	27-03-2024	27-03-2024	Awarded with issued history of Award
	Lat 4: Supply, Delivery and Testing of 46 units Ridge Moulder/ Levee Malker implement For Four-Wheel Tractor for Regions VI, VII and VIII	RCEF-FMF00	No No	Competitive Bidding	16-02-2024	21-09-2024	05-04-2024	15-04-2024	15-04-2024	22-04-2024	06-06-3034	19-06-2024	21-06-2024	29-06-2026	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,318,000.00	15,318,000.00	15,272,000.00	15,272,000.00	COA, Nueva Ecja Seed Growert Association, Baraug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon Chapter	27-03-2024	27-09-2024	27-03-2024	2749-2024	27-03-2024	27-03-2024	Awarded with issued Notice of Award
	Lat S: Supply, Delivery and Testing of 33 units Ridge Moulder/ Leves Maker implement For Four-Wheel Toxitor for Regions IX, X and CARAGA	RCSF-FMFOD	No	Competitive Bidding	16-02-2004	21-03-2024	01-06-2026	15-04-2024	15-06-2024	22-06-2026	06-06-3024	29-06-2034	21-06-2024	28-06-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,999,000.00	10,989,000.00	10,964,000.00		COA, Navva Ecja Seed Growen Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lason Chapter	27-03-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024	27-09-2024	Awarded with issued Nation of Award
	Lot 6: Supply, Delivery and Testing of 35 units Ridge Moulden! Levee Maker Implement For Four-Wheel Tractor for Regions 30, 301 and BARMM	RCEF-FMF00	No	Competitive Bidding	16-02-2024	21-09-2024	01-06-2024	15-04-2024	15-06-3024	22-04-2024	06-06-3034	19-06-2024	21-06-2024	28-06-2024	63-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,655,000.00	11,655,000.00	11,628,000.00	11,620,000.00	COA, Nueva Ecja Seed Growert Association, Rantag PMC, San Jose City Chamber of Commerce and Industry, PSARE-Central Luson Chapter	27-03-2024	27-03-2024	27-03-2024	2749-2024	27-03-2024	27-03-2024	Awarded with issued history of Award
PHIMech-RCSF-2 04-15	SUPPLY, DELINERY AND TESTING OF FOUR-WHEEL TRACTORS WITH ATTACHMENTS																													
	Lot 1: Supply, belivery and Texting of 73 units Four-Wheel Tractions (Filer II) with Attachments for Regions CAR, 1, II and III	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2034	07-05-2024	07-05-3024	14-05-2024	05-06-2024	13-06-2034	19-06-2024	29-06-2024	63-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	94,900,000.00	94,900,000.00	94,754,000.00	94,754,000.00	COA, Namus Erija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commence and Industry, PSABE-Central Lazon Chamber COA, Namus Erija Seed-Comuser Association	16-04-2024	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2024	Awarded with issued history of Award
	Let 2: Supply, belivery and Testing of 72 units Four-Wheel Tractors (Fier II) with Attachments for Regions FVA, IVN and V	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-06-2036	07-05-2024	07-05-3024	14-05-2024	05-06-3024	13-06-2034	19-06-2024	28-06-2024	09-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	93,600,000.00	98,600,000.00	93,470,400.00	93,470,400.00	Chapter	16-04-2034	16-06-2024	16-08-2038	16-04-2024	16-04-3024	16-04-2034	Awarded with issued history of Award
	Lat 2: Supply, belivery and Texting of Sit units Four-Wheel Tractors (filer II) with Aztachments for Regions VI, VII and VIII	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2024	07-05-2024	07-05-3024	14-05-2024	05-06-2024	13-06-2034	19-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	75,400,000.00	75,400,000.00	76,295,600.00	75,295,600.00	Chapter	16-06-2024	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2024	Awarded with issued Notice of Award
	Lat 4: Supply, Delivery and Testing of S7 units Four-Wheel Tractors (Fler II) with Attachments for Regions IX, X, and XXIII	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-06-2026	07-05-2024	07-05-2024	14-05-2024	05-06-2024	13-06-2034	19-06-2024	28-06-2024	03-07-203s	N/A	N/A	Government of the Philippines (current year's budget)	74,500,000.00	74, 100,000.00	74,014,500.00	74,054,500.00	Chapter	16-06-2024	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2034	Awarded with issued Notice of Award
	Lot 5: Supply, Delivery and Testing of 70 units Four-Wheel Tractors (Filer II) with Attachments for Regions 30, 303 and BARMM	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-04-2024	07-05-2024	07-05-2024	14-05-2024	05-06-2024	13-06-2034	19-06-2024	28-06-2024	03-07-203s	N/A	N/A	Government of the Philippines (current year's budget)	91,000,000.00	91,000,000.00	90,895,000.00	90,895,000.00	Chapter	16-06-2024	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2034	Awarded with issued Notice of Award
	Lot 6: Supply, Delivery and Texting of 70 units Four-Wheel Tractors (Tex III) with Attachments for Regions CAR, I, III and III	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2034	07-05-2024	07-05-3024	14-05-2024	05-06-3024	13-06-2024	19-06-2024	28-06-2024	09-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	161,000,000.00	161,000,000.00	160,999,000.00	160,999,000.00	Chapter	16-04-2034	16-06-2024	16-08-2038	16-04-2024	16-04-3024	16-04-2034	Awarded with issued Notice of Award
	Lot 3: Supply, Delivery and Testing of 50 units Four-Wheel Tractors (Tier III) with Attachments for Regions IVA, FIR and V	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2024	07-05-2024	07-05-2024	14-05-2024	05-06-2024	13-06-2034	19-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	135,700,000.00	125,700,000.00	135,699,00.00	135,699,00.00	Chapter	16-06-2024	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2024	Awarded with issued Notice of Award
	Lottl: Supply, Delivery and Testing of 50 units Four-Wheel Tractors (filer III) with Attachments for Regions VII, VII and VIII	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2024	07-05-2024	07-05-2024	14-05-2024	05-06-3024	13-06-2034	19-06-2024	09-07-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	135,700,000.00	125,700,000.00	135,694,100.00	135,694,100.00	Chapter	16-08-2028	16-06-2024	16-08-2028	16-04-2024	16-04-3024	16-04-2024	Awarded with issued histor of Award
	Lot N: Supply, Delivery and Texting of Sil units Four-Wheel Tractors (Fler III) with Attachments for Regions IX, X and CARAGA	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	15-06-2024	22-04-2024	07-05-2024	07-05-2024	14-05-2024	05-06-2024	13-06-2024	19-06-2024	09-07-2026	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	121,900,000.00	121,900,000.00	121,894,790.00	121,894,700.00	COA, Nueva Ecja Seed Growers Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	16-04-2024	16-06-2024	16-08-2038	16-04-2024	16-04-3024	16-04-2024	Awarded with issued Notice of Award
	Lot 90: Supply, Delivery and Testing of 29 units Four-Wheel Toucton (Fler III) with Attachments for Regions 30 and 30 i	RCEF-FMF00	No	Competitive Bidding	19-01-2004	15-06-2024	22-06-2024	07-05-2024	07-05-2024	14-05-2024	05-06-3024	13-06-2024	15-06-2024	09-07-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	66,700,000.00	66,700,000.00	64,697,100.00	66,697,000.00	CO.A, Nurva Edja Sred-Growest Association, Rantug PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Lison Chapter	16-04-2024	16-06-2024	16-08-2028	1601-3124	16-04-3024	56-06-2024	Awarded with issued Notice of Award
PHIMech-RCSF-2 08-16	SUPPLY, DELIVERY AND TESTING OF RICE COMMENE HARVESTERS (PHIMMOCH RCES-26-06-16)																													
	Lot 1: Supple, Delivery, and Testing of 60 units like Combine Horvesters (Ter III) for Regions CAR, 1, II and 81	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-06-2026	15-04-2024	15-06-2024	22-06-2026	06-06-3024	19-06-2024	21-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	167,840,000.00	167,040,000.00	167,021,200.00	167,021,300.00	Chapter	16-06-2024	16-06-2024	16-08-2028	16-01-3024	16-08-3028	SE-04-2024	Awarded with issued histice of Award
	Lot 2: Supply, Delivery, and Testing of 68 units Rice Combine Harvesters (Tier III) for Region FIRS, IVB, V, VII, VII and VIII	RCEF-FMF00	No	Competitive Bidding	19-01-2004	15-04-2024	22-04-2024	15-04-2024	15-04-2024	22-06-2026	06-06-3024	29-06-2024	21-06-2024	28-06-2024	09-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	132,480,000.00	132,480,000.00	122,473,100.00	132,473,100.00	Commerce and Industry, PSABS-Central Luzon Chapter	16-04-2024	16-06-2024	16-08-2028	16-04-2024	16-01-2021	16-04-2034	Awarded with issued Notice of Award
	Lot4: Supply, Delivery, and Testing of 34 units Rice Combine Harvesters (Tier II) for Regions CAR, I, II and III	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	15-04-2024	22-04-2024	15-04-2024	15-04-2024	22-06-2026	06-06-2024	29-06-2034	21-06-2024	28-06-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	59,989,600.00	59,989,600.00	55,420,000.00	55,420,000.00	CO.A, Nueva Ecja Seed Grower, Association, Bantug PANC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon Chapter	16-06-2034	16-06-2024	16-08-2038	16-04-2024	16-04-3024	16-04-2034	Awarded with issued Natice of Award
	Lot's: Supple, Delivery, and Testing of 37 units like Combine Harvesters (Ter 10 for Regions IVA, IVB and V	RCSF-FMF00	No	Competitive Bidding	19-01-2024	SS-06-2024	22-06-2026	15-04-2026	15-06-2024	22-08-2026	06-06-3034	19-06-2024	21-06-2024	28-06-2024	03-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	65,282,800.00	65,282,800.00	62,160,000.00	62,160,000.00	COA, Nueva Ecja Seed Growert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lason Chapter	16-08-2024	16-06-2024	16-08-2038	16-01-2024	16-04-3024	SE-06-2034	Awarded with issued history of Award
	Laté: Supply, Delivery, and Testing of 35 units Rice Combine Harvesters (Tier II) for Regions VII, VII and VIII	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-04-2024	15-04-2024	15-06-3024	22-06-2024	06-06-3034	19-06-2024	21-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	61,754,000.00	61,754,000.00	60,900,000.00	60,900,000.00	CO.A, Nueva Ecíja Seed Growen Association, Bantug PMC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Lizon Chapter	16-06-2024	16-06-2024	16-08-2026	16-04-2024	16-04-3024	16-04-2024	Awarded with issued Notice of Award
	Lat 7: Supply, Delivery, and Testing of 54 units Rice Combine Harvesters (Fler II) for Regions IX, X, XI, XII, CARNGA and BARMAN	RCEF-FMFOD	No	Competitive Bidding	19-01-2024	15-06-2024	22-04-2024	15-04-2024	15-04-2024	22-04-2024	06-06-3034	19-06-2024	21-06-2024	28-06-2024	69-67-2634	N/A	N/A	Government of the Philippines (current year's budget)	95,277,600.00	95,277,600.00	89,648,003.00	89,640,000.00	CO.A, Nueva Ecja Seed Grower. Association, Baneug PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	16-04-2024	16-06-2024	16-08-2038	16-04-2024	16-04-3024	16-04-2024	Awarded with issued histice of Award
	Lot B: Supply, Delivery, and Testing of 27 units Rice Combine Harveston (Tier II - FOS) for Regions CAR, I, II and III	RCSF-FMF00	No	Competitive Bidding	19-01-2004	15-06-2024	22-06-2024	15-04-2024	15-06-2024	22-06-2026	06-06-3024	36-06-2038	21-06-2024	28-06-2024	09-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	74,074,000.00	74,074,000.00	64,750,000.00	64,750,000.00	COA, Nurva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	16-04-2024	16-06-2024	16-08-2028	16-04-2024	16-01-2021	26-04-2024	Awarded with issued histice of Award
	Lat 9: 27 units Rice Combine Hanvesters [Tier III-FDS] for Regions (VA, IVR and V	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-06-2024	22-06-2026	15-04-2024	15-04-2024	22-06-2026	06-06-3024	19-06-2034	21-06-3024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	74,074,000.00	74,074,000.00	74,055,500.00	74,065,500.00	CDA, Nurva Edja Seed Growen Association, Bantug PMC, San Iose Cby Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	16-06-2036	16-06-2024	16-08-2028	16-04-2024	16-04-3024	56-04-2024	Awarded with issued Notice of Award

	Lot 90: Supply, Delivery, and Testing of 25 units Also Combine Harvesters (Tier II-FGG) for Regions VI, VII and VIIII	RCEF-FMF00	No	Competitive Bidding	19-01-2024	15-06-3024	22-06-2026	15-04-2024	15-06-3024	22-04-2024	35-05-3024	19-06-2024	21-06-2024	28-06-2024	09-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	79,870,000.00	70,070,000.00	70,052,500.00	70,062,500.00	CO.A, Nurva Scija Seed Growers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lucion	16-08-2028	16-06-2024	16-08-2028	16-04-2024	16-04-3024	26-04-2024	Awarded with issued histor of Award
	Lat 11: Supply, Delivery, and Testing of SS units Rice Combine Harvestons (Ter II - FGS) for Regions IX, X, XII, XII, CARAGA and IN ASSAULT.	RCSF-FMF00	No	Competitive Bidding	19-01-2024	15-04-2024	22-06-2028	15-04-2024	25-04-3024	22-04-2024	25-05-2024	26-06-2024	21-06-2024	28-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	112,112,000.00	112,112,000.00	105,290,000.00	105,280,000.00	Chapter COA, Nurva Edja Seed Growen Association, Bantag PAK, San Jose City Chamber of Commerce and Industry, PSABE-Central Lason Chapter	16-04-2024	16-06-2024	16-08-2024	16-04-2024	16-04-2024	16-06-2024	Awarded with issued Notice of Award
PHIMech-RCSF-26- 06-17-Robidding	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VIRBOUS MULTI STAGE RICE MILES																						Chapter							
	Lat it Supply, Delivery, Installation, Testing and Commissioning of 2 units 1. Stph Multi Stage Rice Millfor Regions (VR, VII & VIII	RCEF-FMFOD	No	Competitive Bidding	N/A	15-02-2024	09-05-2024	08-05-2024	08-05-3024	15-05-2024	17-06-2024	25-06-2024	26-06-2024	07/03/2024	04-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	38,300,000.00	24, 100,000.00	28,088,000.00	28,088,000.00	CO.A, Nueva Scija Seed Growert Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luzon	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	Awarded with issued Notice of Award
	Lot 4: Supply, Delivery, Installation, Testing and Commissioning of 3 units 1. Soph Multi-Stage Nice Mill for Regions X & XII	RCSF-FMF00	No	Competitive Bidding	N/A	15-02-2024	09-05-2024	08-05-2024	08-05-3024	15-05-2024	17-06-2024	25-06-2024	26-06-2024	09-07-2024	04-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	27,500,000.00	27,500,000.00	27,498,000.00	27,488,000.00	Chapter COA, Nueva Ecja Seed Grower Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	Awarded with issued Natice of Award
PHIMech-RCSF-26- 06-18-Rebidding	SLIPPLY, DRUNKRY AND TESTING OF AREAL FLOW MECHANICAL RICE THRESSHER	RCSF-FMF00	No	Competitive Bidding	N/A	15-02-3024	09-05-2024	28-05-2024	28-05-3024	15-05-2024	17-06-2024	25-06-2024	26-06-2024	29-06-2024	69-67-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,885,000.00	3,885,000.00	3,892,648.00	3,882,648.00	COA, Nurva Ecja Seed Growers Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSARS-Central Lucon Chapter	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	Awarded with issued histice of Award
PHIRMACS-RCSF-26- 06-19-NP	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF VARIOUS MULTI STACE RICE MILES (PHIBACL-RCE-28-06-19-NP)																													
	Lat 1: Supply, belivery, Installation, and Testing of 2 units 1. Stph Multi-Stage Rice Mill for Region IVIR	RCSF-FMFOD	No	NP-Sit.1 Two Failed Biddings	N/A	08-05-3024	15-05-2024	27-05-2024	27-05-3024	03-06-2024	17-06-2024	25-06-2024	26-06-2024	28-06-2024	66-07-2036	N/A	N/A	Government of the Philippines (current year's budget)	25,400,000.00	25,400,000.00	25,276,000.00	25,376,000.00	CO.A, Nurva Scja Seed Growers Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lucon Chapter	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2004	Awarded with issued Notice of Award
	Lot 2: Supply, Delivery, Installation, and Testing of 1 unit 1.Stph - Multi-Stage Ros MB for Region V	RCSF-FMFOD	No	NP-53.1 Two Failed Biddings	N/A	08-05-3024	15-05-2034	27-05-2024	27-05-3024	09-06-2024	17-06-2024	25-06-2024	26-06-2024	28-06-2024	66-07-2026	N/A	N/A	Government of the Philippines (current year's budget)	12,500,000.00	12,500,000.00	12,488,000.00	12,488,000.00	COA, Nurva Ecja Seed Glowers Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lucon Chapter	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2034	Awarded with issued Notice of Award
	Lot it: Supply, Delivery, Installation, and Testing of 1 unit 1. Stylin Multi-Stage Rice Mtll for Region VI	RCEF-FMFOD	No	NP-SR.1 Two Failed Biddings	N/A	08-05-3024	15-05-2024	27-05-2024	27-05-3024	03-06-2024	17-06-2024	25-06-2034	26-06-2024	28-06-2024	04-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	12,700,000.00	12,700,000.00	12,688,000.00	12,688,000.00	COA, Nurva Erija Seed Glowers Association, Rantug PMC, San Jose City Chamber of Commerce and Industry, PSARS-Central Luson Chapter	10-05-2034	10-05-2024	10-05-2004	10-05-2024	10-05-2024	93-05-2024	Awarded with issued Notice of Award
	Lat 4: Supply, Delivery, Installation, and Testing of 1 unit 1. Stph Multi-Stage Ros Mill for Region VIII	RCSF-FMF00	No	NP-58.1 Two Failed Biddings	N/A	08-05-3024	15-05-2024	27-05-2024	27-05-3024	03-06-2024	17-06-2024	25-06-2024	26-06-2024	28-06-2024	66-07-2034	N/A	N/A	Government of the Philippines (current year's budget)	12,700,000.00	12,700,000.00	12,668,000.00	12,688,000.00	CDA, Nueva Scija Seed Growen Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luzon Chapter	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2024	Awarded with issued horice of Award
PHIMACH-RCEF-26- 06-21-REBIDDING	SUPPLY, DELIVERY AND TESTING OF WALKING TYPE AGRICULTURAL TRACTORS																													
	Supply, Delivery and Tecting of 43 units Walking-Type Agricultural Traction for Regions FFA, IVR&V	RCEF #MOD	No	NP-SR.1 Two Failed Biddings	N/A	13-06-2024	19-06-2024	09-07-2024	69-67-3024	09-07-2026	15-07-2024	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,601,010.00	7,601,090.00			COA, Nueva Figia Seed Growert Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	13-06-2034	13-06-2024	13-06-2034	13-06-2024	13-06-2024	13-06-2024	Failed under Section 41 (c)
948Mech-Goods-23 07-09	Supply of Labor and Materials for the Design, Fabrication, Delivery and-tho-Site Installation, Testing and Commissioning of Equipment and Machineries of White Copus Processing Centers																												ļ	
	LOT 1: Supply of Labor and Materials for the Design, Fabrication, Delivery and Chi-dae rectalishers, Testing and Commissioning of Equipment and Mathematic for 1 set within Capan Processing Center of in 12g/brangain, Cuerton	CIF	No	Competitive Bidding	29-06-2023	02-08-3023	10-09-2024	24-08-2023	36-08-3023	21-09-2022	13-09-2023	28-09-2023	09-10-2022	06-10-2023	20-10-2023	18-01-2024	18-01-2038	Government of the Philippines (current year's budget)	4,218,100.00	4,218,100.00	3,980,000.00	3,680,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chamiter of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-3023	04-08-2023	64-08-2023	With partial delivery with 52% payment
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and Christian Internation, Testing and Commissioning of Engigeneer and Matchesia for 1 care Maille Copy Processing Center (such defeated) in 2xminising ultra, Magnet Chieretti,	crs	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2022	36-08-2023	31-09-3023	13-09-2023	28-09-2023	06-10-3023	16-10-2023	30-10-2023	29-02-3024	12-02-2026	Government of the Philippines (current year's budget)	4,243,100.00	4,263,100.00	3,938,000.00	3,928,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San 3000 City Chamber of Commerce	08-08-2023	04-08-3022	08-08-2023	06-08-2023	04-08-3023	06-09-2023	Wilth partial delivery with 50% payment
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and Christian Extra and Commissioning of Content (with Galleria) in Albyron and Prangas Raw, Gingoog Chy, Micamic (with Galleria) in Albyron and Prangas Raw, Gingoog Chy, Micamic Criental	CIF	No	Competitive Bidding	29-06-2023	02-08-2023	10-08-2024	24-08-2022	26-08-2022	21-08-2022	13-09-2023	28-09-2023	05-10-2023	16-10-2023	20-10-2023	19-02-3024	12-02-2024	Government of the Philippines (current year's budget)	8,486,200.00	8,486,200.00	7,976,000.00	7,976,000.00	Commission on Audit, Linked Coconut. Associations of the Philippines, Inc. (NCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	04-08-2022	04-08-3022	64-08-2023	With pastal delivery with SON payment
	607 4.5 Supply of Labor and Materials for the Design, Fabrication, Delivery and Christian Festing and Commissioning of Equipment and Matchinelis for 1 set lithic Copin Processing Contex (with defaults of 1 in Polacine, Zambasaga Sibugay	CIF	No	Competitive Bidding	29-06-2023	02-08-2023	20-08-2024	24-08-2023	36-08-3022	31-09-3023	13-09-2023	28-09-2023	06-10-2023	16-10-2023	20-10-2023	29-02-3024	12-02-2024	Government of the Philippines. (current year's budget)	4,348,100.00	4,242,100.00	3,988,000.00	3,988,000.00	Commission on Audit, Linked Coconut Associations of the Philippine, Inc. (JUCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	06-06-2022	04-08-3022	04-08-2023	With partial delivery with SDN payment
	EOT 6: Supply of Labor and Materials for the Design, Fabrication, Delivery and Christian Ferritage and Commissioning of Equipment and Matchineties for 1 set lithic Copia Processing Center (with defaults of) in Prosperdide, Agustin del Sur	CIF	No	Competitive Bidding	29-06-2023	02-08-2023	20-08-2024	24-08-2023	36-08-3022	31-09-3023	13-09-2023	28-09-2023	06-10-2023	16-10-2023	20-10-2023	29-02-3024	12-02-2024	Government of the Philippines. (current year's budget)	4,348,100.00	4,242,100.00	3,988,000.00	3,988,000.00	Commission on Audit, Linked Coconut Associations of the Philippine, Inc. (JUCAP), San Jose City Chamber of Commerce	04-08-2023	04-08-2023	04-08-2023	06-06-2022	04-08-3022	04-08-2023	Wife partial delivery with 50% paymen
	LOT 6. Supply of Labor and Materials for the Design, Fabrication, Delivery and 0+ site Installation, Testing and Commissioning of Supplement and Machinesies for 1 set White Copia Processing Center (with dehusker) in 18	cı	No	Competitive Bidding	29-06-2023	02-08-2023	20-09-2024	24-08-2023	36-08-2023	21-09-2022	13-09-3023	28-09-2023	05-10-2023	16-10-2022	30-10-2023	29-02-2024	12-02-2024	Government of the Philippines (current year's budget)	4,243,100.00	4,343,100.00	3,968,000.00	3,688,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chember of Commerce	04-08-2023	04-08-2023	04-08-2023	06-08-2022	04-08-2022	04-08-2023	Mith portial deliverywith 50% payment
PHIMech-Goods-23 07-12	SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FARRICIATION, DELIVERY AND ON GITE INSTITUTION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIS FOR WHITE COPPA-COORING OIL PROCESSING-CENTER																													
	LOTE: SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FARRICKIONS, SELVINE AND DIS-STEE RESILIATION, TESTING AND COMMISSIONED OF EQUIPMENT DOWN MACHINERS FOR 1.5T OF WHITE COPIN-CODING DI. PROCESSING CONTERPORT OF COMMISSION, CAMMARS.	CIF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	00-08-3022	02-08-3023	09-08-3022	18-08-2023	05-09-2023	01-09-3023	08-09-2022	15-09-2023	12-06-2026	26-06-2036	Government of the Philippines (current year's budget)	10,350,500.00	10, 254, 500.00	10,309,000.00	10,308,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chamber of Commerce	14-07-2023	14-07-2023	14-07-2023	14-07-2022	14-07-3022	54-07-2023	With partial delivery
	SOTTE: SUPPLY OF JAMON AND HARTISPING FOR THE GOSSION, FAMILICATION, STANDARD ON SHIT INSTRUMENT AND CHARTISPING CHARTISPING CHARTISPING CHARTISPING CHARTISPING CHARTISPING CHARTISPING CHART	CIF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	00-08-3022	02-08-3023	09-08-3022	18-08-2023	01-09-2023	01-09-3023	08-09-2023	15-09-2023	12-02-2024	15-01-2024	Government of the Philippines (current year's budget)	10,356,500.00	10, 358, 500.00	10,318,000.00	10,318,000.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chamber of Commerce	14-07-2023	1447-3023	14-07-2023	14-07-2023	14-07-3023	54-07-2023	skith patial delverywith 50% payment
	LOT E: SUPPLY OF LABOR AND MATTERNAS FOR THE DESIGN, FARRECHION, SERVICE AND DIS SITE WITH STATEMENT AND COMMISSIONING OF COLUMNING THE MACCHININGS FOR SITE OF WHITE COPINA CODEMIC DIS MICHIGANISMS CONTINUED TO WHITE COPINA CODEMIC DIS MICHIGANISMS CONTINUED TO COMMISSIONING CONTINUED TO COLUMN DISCONNEY OF THE COLUMN	CIF	No	Competitive Bidding	29-06-2023	11-07-2023	19-07-2023	03-08-2023	02-08-2022	09-08-3022	18-08-2023	05-09-2023	01-09-2022	08-09-2023	15-09-2023	12-02-3024	08-03-2034	Government of the Philippines (current year's budget)	10,350,500.00	20,358,500.00	10,217,500.00	10,817,500.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chamber of Commerce	14-07-2023	14-07-2022	14-07-2023	14-07-2022	14-07-3023	54-07-2028	With partial delivery
	SOTE: SUPPLY OF SHADONAND HARTSHADS FOR THE GOSCON, SHARECASTON, SCHWIER AND OH SHIT MCTRILLATION, TISTING FOR SISTEMATION, COUNTY OF SHARE MCTRILLATION, TISTING FOR SISTEMATION OF CONSISTENCY OF SHAPE CONSISTENCY OF SHA	сп	No	Competitive Bidding	29-06-2023	11-07-3023	19-07-2023	03-08-2023	02-08-2023	09-08-3022	18-08-2022	01-09-2022	01-09-3023	08-09-2022	15-09-2023	12-02-2020	15-01-2024	Government of the Philippines (current year's budget)	18,333,500.00	50,323,500.00	10,298,000.00	10,298,000.00	Commission on Audit, United Coconst. Associations of the Philippines; Inc., (UCAP)_San 3566 City Chemistri of Commission	14-07-2023	14-07-2023	14-07-2023	14-07-2022	14-07-3022	54-07-2023	mich patial deliverywith 50% payment

Fig. 12 of Section 1 and Secti

	LOTE: SUPPLY OF LIGIDA AND MATTERNUS FOR THE DISSIGN, FARRICATION, ECLYCRIP AND ON-STIT INSTITUTION, TESTING AND COMMISSIONING OF COLUMBRITY AND MACHINISMS TOD 151T OF WAIT COPPLA CODINGE ON PROCESSING CHRISTINOVARY, BOAK, MARRISOLOGUE	CIF	No	Competitive Bidding	29-06-2023	11-07-3023	19-07-2023	03-08-3023	02-08-3023	09-08-3022	18-08-3123	01-09-2022	01-09-3023	08-09-3023	15-09-2023	12-02-3036	15-01-3034	Government of the Philippines (current year's budget)	10,333,500.00	20, 222, 500.00	10,300,000.00	10,300,000.00	Commission on Audit, Linked Coconut. Associations of the Philippines, Inc., (UCAP), San Jose City Chamber of Commerce	14-07-2023	14-07-2023	16-07-2023	14-07-3023	14-07-3022	14-07-2023	With partial deliverywith SONs payment
	LOT E SUPPLY OF LABOR AND MATERIALS FOR THE DESIGN, FARREXADION, ECLIVER AND DIS SITE MCTALLATION, TESTING AND COMMISSION OF CERCIPIENT OF MALORIMISTS FOR 15T OF WHITE COPPA-CODEMIC DL. PROCESSING CENTER INPOSEACION, PRES. ROXAS, NORTH COTABATO	CIF	No	Competitive Bidding	29-06-2023	11-07-3029	19-07-2023	00-08-3022	02-08-3023	09-08-3022	18-08-2023	05-09-2023	01-09-3023	09-09-2023	15-09-2023	25-03-3024	08-03-2024	Government of the Philippines (current year's budget)	10,333,500.00	90, 222, 500.00	10,292,500.00	10,292,500.00	Commission on Audit, United Coconut Associations of the Philippines, Inc. (UCAP), San Jose City Chamber of Commerce	14-07-2023	14-07-2023	16-07-2023	14-07-2023	14-07-3023	54-07-2023	contract was extended
	LOT 7: SLIPPLY OF LABOR AND MATTERNAS FOR THE DESIGN, FARRICANDS, ESTABLES FOR THE DESIGN, TESTING AND COMPANISORS OF FOREIGN AND MATTERNAS FOR STATE OF WATER COPING CORDING DE PROCESSING CHRISTIAN AND PRIMARY AND AND AN	CIF	No	Competitive Bidding	29-06-2023	11-07-2023	29-07-2023	03-08-3022	02-08-3023	09-08-3022	25-08-2022	06-09-2023	01-09-3022	15-09-3023	19-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	10,333,500.00	20, 333, 600.00	8,970,000.00	8,970,000.00	Commission on Audit, Linked Coconut Associations of the Philippines, Inc. (NCAP), San Jose City Chamiler of Commerce	16-07-2023	16-07-2022	16-07-2023	14-07-3023	14-07-2023	14-07-2023	Terminated
PHIMech-Goods-23 07-64	SUPPLY OF LIBEOT AND MATERIALS FOR THE DESIGN, FARRICKING, DELIVER AND ON 41TH INSTITUTION, TISTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIS OF VINGIN COCONDITION. PROCESSING CENTER																													
	LOT E: SUPPLY OF JABON AND MATURASE FOR THE OSSIGN, FABRICATION, SCHARER AND ON SHIT MS GENELATION, TISTING AND COMMISSIONING OF EQUIPMENT AND MACHINESS OF VIOLEN COCCURED ON PROCESSING CHITERFOR COMMISSION, AND MACHINESS OF VIOLEN COCCURED ON PROCESSING CHITERFOR COMMISSION, STANDARD ON THE MACHINE STANDARD ON THE M	CIS	No	Competitive Bidding	20-06-2023	09-08-2023	20-08-2023	24-08-2022	36-08-3023	31-09-3023	13-09-3023	26-09-2023	27-09-2022	04-10-3023	13-90-2023	67-63-3034	12-02-2026	Government of the Philippines (current year's budget)	11,480,000.00	11,480,000.00	10,680,000.00	10,680,000.00	COA, San Jose City Chamber of Commerce and Milhard Coconut Associations of the Philippines, Inc. (UCAP)	04/08/2023	04/08/2023	04/08/2023	04/08/2023	04/08/2023	04/08/2023	teith partial deliverywith 50% payment
	LOTE: SUPPLY OF LABOR AND MATURALS FOR THE DESIGN, FARRICUMENT, ELEVATIVE AND DIS-STIT SCENARIOR, TESTING AND COMPASSIONAD OF EXPLANATIVE AND MACHINERS OF VISION COMPASSIONAD OF EXPLANATIVE AND MACHINERS OF VISION COCCUMENT ON PROCESSING CONTESTOR MANNUP, ALLINOSS,	CIF	No	Competitive Bidding	30-06-2023	69-09-3022	10-08-2023	24-08-2023	34-08-3023	31-08-3023	13-09-3023	26-09-2023	27-09-2023	09-10-3023	13-90-2023	07-03-3034	26-06-2026	Government of the Philippines (current year's budget)	11,740,000.00	11,760,000.00	10,788,600.00	10,798,000.00								Contract was extended
PHIMmech-Goods-23- 60-15	SUPPLYOF LIBEOT AND MATERIALS FOR THE DOSSISH, FABRICATION, DELEVER AND ON STIT INSTALLATION, TESTING AND COMMISSIONING OF SQUIMMENT AND MADDWINES FOR COCONUT CORE AND PLET PROCESSING CENTER.																													
	LOTE: SUPPLY OF LABOR AND MATERALS FOR THE DISSIST, FABRICATION, ECUATION AND ON-OTT INCTINUATION, TEXTING AND COMMISSION WITH INCTINUATION CONTINUED STATE CONTINUED STATE CONTINUED STATE CONTINUED STATE CONTINUED STATE CONTINUED AND OWNERS FOR STATE CONTINUED AND OWNERS FOR STATE STATE CONTINUED AND AN ABINITY SUBGRAD DELINORITY AND MARINI, SUBGRAD DELINORITY AND MARINI,	CIF	No	Competitive Bidding	20-06-2023	12-07-3023	19-67-2023	02-08-2022	02-08-2023	09-08-2022	18-08-2023	05-09-2023	01-09-2022	08-09-2022	15-09-2023	15-01-3024	16-01-2024	Government of the Philippines (current year's budget)	5,648,000.00	5,048,000.00	4,696,000.00	4,696,000.00	COA, San Jose City Chamber of Commerce and United Coconut Associations of the Philippines, soc. (uCAP)	16-07-2026	14-07-2024	16-07-2026	1647-3026	16-07-3026	5647-2026	gardial deliverywith Sitti payment
HillMech-CIF-22-09 21	SUPPLY OF LIBOR AND MATERIALS FOR THE DESIGN, FABRICATION, DELIVER AND ON SHIT INSTALLATION, TEXTING ANCOMESSIONING OF SQUIMMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CINTERS																													
	tOT1: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-the Installation, Testing and Commissioning of Engineers and Machinesie for 1 see Willing Rospin Possible Center (with dehusking sool) in Poblacion 1, Malbri Bohol	CIF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-3028	12-00-3023	19-10-3023	14-11-2023	28-11-2023	28-11-2022	07-13-3028	13-12-2023	69-07-3026	09-07-2024	Government of the Philippines (current year's budget)	4,263,100.00	4,243,100.00	2,767,600.00	3,767,000.00	Commission on Audit, San Jose City Chamber of Commerce, wilded Coconut Associations of the Philippines, Inc. (SCAP)	22-09-2023	22-09-3022	22-09-2023	22-09-3023	22-09-2023	22-09-2023	With Fastal Delivery
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery and Go-ster Installation, Testing and Commissioning of Cognitives and Machinelies for 5 are within Ecopa Processing Center in Silo La Medalla, Bonbon, Libon, Albay	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2028	13-12-2023	69-67-3024	G9-G7-2024	Government of the Philippines (current year's budget)	4,218,100.00	4,218,100.00	2,707,000.00	3,707,000.00	Commission on Assift, San Jose City Chamber of Commission, unland Coconar Associations of the Philippines, Inc. (NCAP)	22-09-2023	22-09-2022	22-09-2023	22 09-3023	22-09-3023	22-09-2023	With Partial Delivery
	LOT & Supply of Labor and Materials for the Design, Fabrication, Deliving and Co-Site Intelligence, Teolog and Commissioning of Equipment and Machinelet for 5 for O'mbio Copie Cooking Oil Processing Centry (With Dehnaking Tool) in Bayangs, Leond, Classe Oriental	CTF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-2023	14-11-2023	28-11-2023	28-11-2023	07-12-2028	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	10,358,500.00	50,358,500.00	10,828,500.00	10,328,500.00	Commission on Assift, San Jose City Chamber of Commission, unland Coconar Associations of the Philippines, Inc. (NCAP)	22-09-2023	22-09-2022	22-09-2023	22 09-3023	22-09-3023	22-09-2023	Awarded with issued history of Award
	LOT 4: Supply of Labor and Materials for the Design, Fabrication, Delivery and Cla-Ste Installation, Testing and Commissioning of Engineers and Machinelle for Serie Office Grape Cooking OF Processing Center (With Dehnaking Tool) in Problecion 5, Ballingstupan, Sattern Samar	CIF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-3028	12-00-3023	19-10-3023	14-11-2023	28-11-2023	28-11-2022	07-13-3028	13-12-2023	09-08-3028	09-09-2024	Government of the Philippines (current year's budget)	10,350,500.00	20,358,500.00	9,725,000.00	9,725,000.00	Commission on Audit, San Jose City Chamber of Commerce, wilded Coconut Associations of the Philippines, Inc. (SCAP)	22-09-2023	22-09-3022	22-09-2023	22-09-3023	22-09-2023	22-09-2023	With Fastal Delivery
	tOT's: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Institution, Testing and Commissioning of Engineers and Machinelect Or Site of White Cape Cooking Oil Processing Center in San-Juan, Panukulan, Queston	CIF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-3028	12-00-3023	19-10-3023	14-11-2023	28-11-2023	28-11-2022	04-13-2023	13-12-2023	09-08-3028	09-09-2024	Government of the Philippines (current year's budget)	10,333,500.00	00,333,600.00	9,635,000.00	9,625,000.00	Commission on Audit, San Jose City Chamber of Commerce, winded Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-3022	22-09-2023	22-09-3023	22-09-2023	22-09-2023	With Fastal Delivery
	LOT & Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Engineers and Machinesies for Site of White Cape Cooking Oil Processing Center in Bongsborg, Oriental Mindoo	CIF	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	13-10-3028	12-00-3023	19-10-3023	14-11-2023	28-11-2023	28-11-2022	04-13-2023	13-12-2023	09-08-3028	09-09-2024	Government of the Philippines (current year's budget)	10,333,500.00	00,333,600.00	9,635,000.00	9,625,000.00	Commission on Audit, San Jose City Chamber of Commerce, winded Coconut Associations of the Philippines, Inc. (UCAP)	22-09-2023	22-09-3022	22-09-2023	22-09-3023	22-09-2023	22-09-2023	With Fastal Delivery
	LOT 7: Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Installation, Testing and Commissioning of Engineers and Materialies for 5 seri of Confini (Oil-Vincening Center in Pangsishan, Gingong City, Micamis Oilentol	CIS	No	Competitive Bidding	11-09-2023	21-09-2023	28-09-2023	12-10-3023	12-00-3023	19-10-3023	14-11-3022	28-11-2023	28-11-2022	07-13-2028	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	6,123,000.00	6,123,000.00	6,052,000.00	6,062,000.00	Commission on Audit, San Jose City Chamber of Commerce, wilded Coconut Associations of the Philippines, Inc. (MCAP)	22-09-2023	22-09-2022	22-09-2023	22-09-3023	22-09-2023	22-09-2023	Awarded with issued Nation of Award
	LOTE Supply of Labor and Materials for the Design, Fabrication, Delivery and On-Site Institution, Testing and Commissioning of Cognitives and Machinerior of Service (Cocount Oil Processing Center in Poblacion 3, Tagallison City, Robol	CTF	No	Competitive Bidding	11-09-2023	25-09-2023	28-09-2023	12-10-2023	12-10-2023	19-10-3029	16-11-3029	28-11-2023	28-11-2023	04-12-2028	13-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	11,480,000.00	11,480,000.00	9,965,152.00	9,965,159.00	Commission on Audit, San Jose City Chamber of Commission, violated Coconar Associations of the Philippines, Inc. (XCAP)	22-09-2023	22-09-2022	22-09-2023	22-09-2023	22-09-3023	22-09-2023	Awarded with issued Nation of Award
950Mech-C1F-23-11 26	SUPPLY OF LIBIOR AND MATERIALS FOR THE DESIGN, FABRICATION, DILUYER AND ON SHIT INSTALLATION, TEXTING AND COMMISSIONING OF SQUIMMENT AND MACHINERIES OF VARIOUS COCONUT PROCESSING CINTERS																													
	LOT 2: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries Co-Site of VCO and Flour Processing Center in teors, Dingalan, Aurera	CIF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2029	12-12-2029	19-12-2022	26-05-202M	56-03-2034	16-02-2024	27-02-2024	05-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,901,000.00	11,901,000.00	10,714,892.00	10,714,890.00	Commission on Audit, San Jose City Chamber of Commerce , United Coconst. Associations of the Philippines, Inc. (UCAP)	22-11-2029	22-11-2029	22-11-2023	22-11-2023	22-11-3023	22-11-2023	Awarded with issued histics of Award
	LOT is Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineles Clo-Site of VCD and Flour Processing Center in Saud, Pagualpud, (Iscos Note	CTF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2029	12-12-2023	19-12-2022	36-05-303M	26-02-2024	16-02-3034	27-02-2024	05-09-2034	NA	N/A	Government of the Philippines (current year's budget)	11,901,000.00	11,901,000.00	10,714,890.00	10,714,890.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconst Associations of the Philippines, Inc. (UCAP)	22-11-2028	22-11-2029	22-11-2023	22-15-2023	22-11-3029	22-11-2023	Awarded with issued Natice of Award
	LOT 4: Supply, Delivery, installation, Testing and Commissioning of Equipment and Machineries Christo of Coconat Sugar and Coconat Nector Processing Center in Upper Sts. Cruz, Ragsy, Carnarines Sur	CIF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	12-12-2023	12-12-2023	19-12-2023	36-05-2024	16-02-2024	16-02-3034	27-02-2024	01-03-2034	N/A	N/A	Government of the Philippines (current year's budget)	5,227,960.00	5,227,950.00	3,230,915.00	3,290,915.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconut Associations of the Philippines, Inc. (LCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-3023	22-11-2023	Awarded with issued Notice of Award

Fig.11 of Section 1. The Control of Section

	LOTS: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commiscioning of Equipment and Machineter. On-Size of Cool Nector's Super and Vinegar Processing Center in Publishors. 1 Tallow, wiveness Savar	CIS	No	Competitive Bidding	09-11-2029	21-11-2023	28-11-2023	12-12-2029	12-12-2023	19-12-3023	26-01-2024	16-00-2024	16-02-2024	27-02-2024	05-03-2004	N/A	NJA	Government of the Philippines (current year's budget)	5,464,950.00		5,464,950.00	4,585,225.00		4,585,225.00	Commission on Audit, San Jose City Chamber of Commerce, Umbel Coconst Associations of the Philippines, Inc. (UCAP)	22-11-2028	23-11-2023	22-11-2029	22-11-2029	22-15-3023	22-11-2023	Awarded with issued Notice of Award
	LOY 6: Supply of Labor and Materials for the Design, Fabrication, Desivery, installation, Testing and Commissioning of Equipment and Machinetic Con Start of Gen Her Decessing Scalines Cocoust. Cor and Peat Processing Gener in Mabin Placer, Surigao del None.	CIF	No	Competitive Bidding	09-11-2023	21-11-2023	28-11-2023	13-13-2023	12-12-2023	19-12-3023	36-05-2024	56-02-2024	16-02-3024	25-60-2024	29-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,383,000.00		3,383,000.00	2,978,000.00		2,978,000.00	Commission on Audit, San Jose City Chamber of Commerce, United Coconst Associations of the Philippines, Inc. (UCAP)	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-3023	22-11-2023	Awarded with lossed Notice of Award
Politoch-telra-21 10-25	SUPPLY OF LIBEOR AND MATERIALS FOR THE CONSTRUCTION OF VARIOUS INFRASTRUCTURE PROJECTS																															
	LOT 1: SUPPLY OF LABOR AND MATERIALS FOR THE CONSTRUCTION OF PROPOSED CHEMICAL STORAGE BUILDING	AD-RMTSS	Yes	Competitive Bidding	26-10-2023	09-11-2023	16-11-2023	29-11-2023	29-11-2022	06-12-2022	20-08-2023	27-12-2023	27-12-2023	29-12-2023	05-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,749,068.61		1,749,058.61	1,007,876.51		1,397,876.51	COA, Philippine Institute of Guil Engineers, Inc., San Jose City Chamber of Commerce and Industries, and Philippine Constructors Association (PCA), Inc.	10-11-2023	10-11-3023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	Awanded with issued history of Award
	LOT 2: SUPPLY OF LABOR AND MATERIALS FOR THE IMPROVEMENT OF WARRANT ALONG PHILM ECH EXECUTIVE ROAD-PHASE 1	AD-BMTSS	Yes	Competitive Bidding	26-10-2023	09-11-2023	16-11-2023	29-11-2023	29-11-2023	06-12-2022	30-08-2023	27-12-2023	27-12-2023	29-12-2023	05-01-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,490,218.55		1,498,218.55	1,227,517.70		1,227,517.70	COA, Philippine Institute of Civil Engineers, Inc., San Jose City Chamber of Commerce and Industries and Philippine Constructors Association (PCA), Inc.	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-3022	10-11-2023	Awarded with issued Notice of Award
PHIRMech-CTF-28-0 05	SUPPLY OF LIBID RAND MATERIALS FOR THE DESIGN, FABRICATION, DULYEER AND ON-OTH INSTRUMATION, PETSTIMA AND COMMISSIONING OF GUIPMENT AND MACHINESIS OF VARIOUS COCONUT PROCESSING CENTERS (PWIMACO-CTF-24-02-05)																															
	Lot 1: Supply of Libor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commiscioning of Equipment and Machineries Co-Site of Coconut Water Processing Center in Libas, Jabonga, Agusan del Norte	CIF	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	36-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	16-06-2038	N/A	N/A	Government of the Philippines (current year's budget)	2,822,750.00		2,822,760.00	2,480,000.00		2,480,000.00	COA, San Jose City Chamber of Commerce and Industry, PSABE Centralitiason Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-3024	05-03-2024	05-03-2024	05-03-3024	05-03-2024	Awarded with issued history of Award
	Lot 2: Supply of Labor and Materials for the Design, Fabricasion, Delivery, installation, Testing and Commiscioning of Equipment and Machineries Chr-Site of 1 set White Cops and Vinegar Processing Center in Publicion, Pamplona, Negros Criental	cri	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	36-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-3024	14-06-2034	N/A	N/A	Government of the Philippines. (current year's budget)	4,901,100.00		4,901,100.00	4,228,000.00		4,328,000.00	COA, San Jose City Chamber of Commerce and Industry, PSASE-CentraliLation Chapter, United Coccoust Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Awarded with issued Notice of Award
	Lot 2: Supply of Labor and Materials for the Berign, Fabrication, Delivery, installation, Testing and Commiscioning of Equipment and Machineire. Co-Site of Let White Copps Processing Center (with dehusking sool) in Celbuson, Tupi, South Cotabuso	сті	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	36-03-3024	02-04-2024	13-05-2024	22-05-2024	27-05-3024	06-06-2024	14-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,242,100.00		4,342,100.00	2,768,000.00		2,768,000.00	COA, San Jose City Chamber of Commerce and Industry, PSABE-CentralLucion Chapter, United Coconst Associations of the Philippines, Inc. (UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-3024	05-03-2024	Awarded with issued Notice of Award
	Lot 4: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineric On-Start of a set White coper-Cooling OI Processing Center in Pobladon, Nabumburan, Davas de Oro	CIF	No	Competitive Bidding	29-01-2034	05-03-2024	12-09-2024	26-03-2024	36-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	14-06-2034	N/A	N/A	Government of the Philippines (current year's budget)	10,333,500.00		10,323,500.00	9,680,000.00		9,680,000.00	(UCAP)	05-03-2024	05-09-2024	05-03-2034	05-03-2024	05-03-2024	05-03-2034	Awarded with issued histice of Award
	Lot 6: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machinish Co-Oster of a set White copin-Cooling CN Processing Center in Facheso, Magallanes Cavitie	CTF	No	Competitive Bidding	29-01-2034	05-03-2024	12-09-2024	26-03-2024	36-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	11-06-2004	N/A	N/A	Government of the Philippines (current year's budget)	10,333,500.00		50,323,500.00	9,123,500.00		9,133,500.00	(UCAP)	05-03-2034	05-09-3024	05-03-2034	05-03-2024	05-03-3024	05-03-2024	Awarded with Issued Notice of Award
	Lot 6: Supply of Labor and Materials for the Design, Fabrication, Delivery, intrallation, Testing and Commissioning of Equipment and Machinetic On-Size of a set White coper-Cooking OI Processing Center in Chibcs, fortanges 100 To Chibcs, Stranges 100 To Chibcs, Stra	ст	No	Competitive Bidding	29-01-2024	05-03-2024	12-09-2024	26-03-2024	36-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-3034	11-06-2034	N/A	N/A	Government of the Philippines (current year's budget)	10,323,500.00		10,323,500.00	9,123,500.00		9,133,500.00	(UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Awarded with issued Notice of Award
	Let T: Supply of Labor and Materials for the Design, Fabrication, Deliver, Installation, Testing and Commissioning of Equipment and Matchinese on Child of a set White Copie Cooking 01 Processing Center (with dehrunking Youl) in Sta Crux, Pamplana, Cappain Laboration of the Commission of the Com	CTF	No	Competitive Bidding	29-01-2024	05-03-2024	12-03-2024	26-03-2024	36-03-3024	02-04-3024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	11-06-2034	N/A	N/A	Government of the Philippines (current year's budget)	10,258,500.00		20,358,500.00	9,477,000.00		9,477,000.00	(UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-2024	Awarded with issued Notice of Award
	Let it: Supply of Labor and Materials for the Design, Fabrication, Delvey, installation, Testing and Commissioning of Guypness and Matchinesis of Coliford 1 set White Capts-Cooking GI Processing Gener (with deluvating Tod) in Materials, Malangon, Sarangani Province	ст	No	Competitive Bidding	29-01-2024	05-03-2024	12-09-2024	26-03-2024	26-03-3024	02-06-2024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	16-06-2026	N/A	N/A	Government of the Philippines (current year's budget)	10,258,500.00		20,358,500.00	9,680,000.00		9,680,000.00	(UCAP)	05-03-2024	05-03-2024	05-03-2024	05-03-2024	05-03-3024	05-03-2024	Awarded with issued history of Award
	Lut B: Supply of Labor and Materials for the Design, Fabrication, Deliver, Installation, Festing and I set sets within Copin-Cooking Oil Processing Extent Julia delivating Tool) in Canlangan, Rumon Magsaysay, Zamboonga del Sur Lut 18: Supply of Labor and Materials for the Design, Fabrication,	cri	No	Competitive Bidding	29-01-2024			26-03-2024	36-03-3024		13-05-2024	22-05-2024	27-05-2024	06-06-2024	11-06-2034	N/A	N/A	Government of the Philippines (current year's budget)	10,358,500.00		20,358,500.00	9,277,000.00		9,277,000.00	(UCAP)	05-03-2024	05-03-2024	05-03-2024		05-03-2024	05-03-2024	Awarded with issued history of Award
	Let 18: Supply of Labor and Maserials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Supplies and Matchineries ("Online of a viet White Copys Cooking of a supplies of the Copys of the Copys Cooking of Tamboorga Sibulgery Let 11: Supply of Labor and Maserials for the Design, Fabrication,	CIF	No	Competitive Bidding	29-01-2034	05-03-2024		26-03-2024	36-03-3024		13-05-2024	22-05-2024	27-06-2024	06-06-2024	16-06-2036	N/A	N/A	Government of the Philippines (current year's budget)	10,258,500.00		20, 258, 500 00	9,680,000.00		9,680,000.00	(UCAP)	05-03-2024	05-03-3024	05-03-2034	05-03-2024	05-03-3024	05-03-2034	Awarded with issued Notice of Award
	Lot 11: Supply of Labor and Masterials for the Design, Fabrication, Deliver, installation, Testing and Commissioning of Gupment and Machinesis On-Class of 1 as Gene her housing Facility in Roseller T. Lim, Zambanga Sibagay PRINTINGAND DISLIVERY OF VARIOUS PURILICATIONS	CIF	No	Competitive Bidding	29-01-2024	05-03-2024	12-09-2024	36-03-2024	36-03-3024	02-04-3024	13-05-2024	22-05-2024	27-05-2024	06-06-2024	16-06-2036	N/A	N/A	Government of the Philippines (current year's budget)	3,283,000.00		3,383,000.00	2,190,000.00		3,180,000.00	COA, San Jose Chy Chamber of Commerce and Industry, PSASE Centralitization Chapter, United Coconut Associations of the Philippines, Inc. (ICAP)	05-03-2024	05-03-3024	05-03-2024	05-03-2024	05-03-3024	05-03-2024	Awarded with issued fictice of Award
PHIMMech-Goods-3 03-09																									COA, Nurva Scja Seed Growers Association,							
FHIRMach-RCSF 26 06-25-Retridding	Lot 4: 7800 capies Exension Nombook w/ ballpen, 1000 capies 895 Operation and Management Manual SUPPLY, DELINERY AND TESTING OF RODG MICHIGER/LEVEE MAKER INPLIMENT FOR FOUR-WAKER TRACTOR	RCSF-ACD	No	Competitive Bidding	16-03-2026	20-03-2024	27-09-2024	15-08-3026	11-06-2024	18-04-2024	30-04-2024	10-05-2024	16-05-3034	28-05-2024	05-06-2004	N/A	N/A	Government of the Philippines (current year's budget)	1,441,400.00	1,441,400.00		1,279,246.00	1,379,246.00		CO.A, Nueva Ecija Seed-Growers Association, Banetag PAMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	22-03-2024	2249-2024	22-03-2024	22-69-3024	22-03-2024	22-03-2036	Awarded with issued history of Award
	Supply, Delivery and Terting of 44 units Ridge Moulder/Levee Maker Implement For Four-Wheel Tractor for Regions 1918, 198 and V	RCEF FMOD	No	NP-Sit.1 Two Failed Biddings	N/A	26-06-2024	66-07-2024	17-07-3024	17-07-2024	17-07-2026	17-07-2024	08-08-2024	09-09-2024	19-08-2024	19-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,652,000.00		54,652,000.00	14,534,652.00		14,534,652.00	COA, Nurva Foja Sred Growert Association, Bantug PAIC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lacon Chapter	27-07-2026	2747-2024	27-07-2024	2747-2024	27-07-3024		Awarded with issued Notice of Award
PHIDMech-RCSF-26 07-26-NP	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF 1.5TPH MULTI STAGE RICE MILES																															
	Lat 1: Supple, Delivery, Installation, Testing and Commissioning of 2 units 1: Sigh Multi-Stage Rice Millifor Regions CAR & II	RCEF FMOD	No	NP-52:1 Two Failed Middings	NJA	05-07-2024	15-07-2024	26-07-2024	36-07-3024	26-07-2024	28-08-2024	10-09-2024	11-09-2024	16-09-2024	19-09-2026	N/A	NJA	Government of the Philippines (current year's budget)	21,000,000.00		21,000,000.00	24,960,000.00		24,960,000.00	Chapter	10-07-2024	10-07-2024	10-07-2034	10-07-2024	10-07-3024		Awarded with issued Nictice of Award
	Let 2: Supply, Delivery, Installation, Yesting and Commissioning of 3 units 1. Sph Multi Stage Rice Millifor Region III	RCEF #MOD	No	NP-SR.1 Two Failed Biddings	N/A	05-07-2024	15-07-2024	26-07-2024	26-07-2024	26-07-2024	28-08-2024	10-09-2024	11-09-2024	16-09-2024	19-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	27,500,000.00		37,500,000.00	27,440,000.00		37,440,000.00	COA, Nurva Foja Seed Growen Association, Bannag PAIC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	10-07-2024	10-07-2024	10-07-2024	10-07-2024	10-07-2024		Awarded with issued Notice of Award
PHIMAGI-RCSF-26 08-27-NP	SUPPLY, DELIVERY AND TESTING OF WALKING-TYPE AGRICULTURAL TRACTORS																															
	Lot 1: Supply, Delivery and Testing of 48 units Walking-Type Agricultural Tractors for Regions IVIA, IVIA & V	RCEF-FMOD	No	NP-S3.1 Two Failed Middings	NJA	08-08-2024	15-08-2024	27-08-2024	27-08-2024	27-08-2024	16-09-2024	27-09-2024	30-09-2024	09-10-2024	10-10-2034	N/A	NJA	Government of the Philippines (current year's budget)	7,601,030.00		7,601,030.00	7,590,016.00		7,580,016.00	COA, Nurva Ecja Seed Growert Association, Bantag PMC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	09-08-2024	09-08-3024	09-08-2024	09-08-2024	09-08-3024		Awarded with issued history of Award
958Mech-RCEF-26 11-28-RD	Supple, Delivery and Testing of Fifty (IGE) Units: Four Wheel Tractors with Attachments*																															
	Supply, believey and Teroing of 50 units Four-Wheel Tractors (Tier (II) with Attachments for Regions VI, VII & VIII	RCEF-FMCO	No	Repeat Order	NJA	N/A	N/A	N _i OL	N/A	N/A	N ₀ OL	27-11-2024	27-11-2024	06-12-2024	12-12-2026	N/A	NJA	Government of the Philippines (current year's budget)	22,998,000.00		22,899,000.00	22 999 000 00		22 999 000 00	njh	N/A	Njh	N/A	N/A	NA	NA	Awarded with issued histice of Award
	Supply, Delivery and Terding of 30 units Four-Wheel Tractions (Tier (II) with Attachments for Regions IX & X	RCEF-FMOD	No	Repeat Order	N/A	N/A	N/A	N/OL	N/A	N/A	N/OK	27-11-2024	27-11-2024	06-13-3024	12-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	22,999,000.00		22,899,000.00	22,999,000,00		22,999,000,00	N/A	N/A	nja	N/A	no/n.	nja	N _i /A	Awarded with issued Notice of Award
	Supply, Delivery and Tecting of 5 units Four-Wheel Tractors (Tier III) with Attachments for Regions to & XII	RCEF-FMOD	No	Repeat Order	N/A	N/A	N/A	N/OL	N/A	N/A	N/OL	27-11-2024	27-11-2024	06-12-2024	12-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,699,300.00		11,699,500.00	11 400 500 00		41.466 S00.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	Supply, Delivery and Testing of 54 units Four-Wheel Tractors (Tier (III) with Attachments for Regions I, II & III	RCEF-FMCO	No	Repeat Order	NJA	N/A	N/A	N ₂ Ox.	N/A	N/A	N ₀ OL	27-11-2024	27-11-2024	06-12-2024	12-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	идилим		12,299,799.94	22 200 700 04		22,199,799,96	NJA	N/A	Njh	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Fig.12 of Section 1. The Control of Section

	Supply, Delivery and Testing of 11 units Four-Witheel Tractions (Tier III) with Attachments for Regions IVA, IVB & V	RCEF-FMOD	No	Regeat Order	N/A	N/A	N/A	N/OK	N/A	N/A	N/A	27-11-2024	27-11-2024	06-13-2028	12-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	25,299,813.55	25,299,813.55			N/A	NA	n/A	N/A	nja.	NA	NA	Awarded with issued Notice of Award
PROBREGI-RCEP-26- 09-28	SUPPLY, DELIVERY AND TESTING OF BICE PRECISION SEEDERS																				25.299.813.55	25 200 813 55								
	Supply, Delivery and Tecting of 35 Units Rice Precision Seeders for Regions CAR, I, III, IVA, IV& V.	RCEF-FMOD	No	Competitive Bidding	05-09-2024	06-09-3024	13-09-2024	27-09-2024	27-09-3024	27-09-2024	15-11-2024	21-11-2024	25-55-2024	00-13-2024	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	60,631,600.00	60,621,600.00			COA, Nueva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chamer	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	Awarded with issued history of Award
	Supply, Delivery and Testing of 62 Links Rice Precision Seeders for Region II	RCEF-FMOD	No	Competitive Bidding	05-09-2024	06-09-3024	13-09-2024	27-09-2024	27-09-3024	27-09-2024	15-11-2024	21-11-2024	25-15-2024	29-11-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	107,893,820.00	107,893,820.00	60,635,300.00	60.635,100.00	CO.A, Nueva Ecja Seed Growers Association, Bantug PMC, San Jose Cby Chamber of Commerce and Industry, PSABE-Central Luson Chapter	06-09-2024	06-09-2024	06-09-2024	06-09-3024	06-09-2024	06-09-2024	Awarded with issued Notice of Award
	Supply, Delivery and Testing of \$7 Links Rice Precision Seeders for Vitages	RCEF-FMOD	No	Competitive Bidding	05-09-2024	06-09-3024	13-09-2034	27-09-2024	27-09-2024	27-09-2024	15-11-2024	21-11-2024	25-15-2024	29-11-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	29,646,720.00	29,446,720.00	207,393,300.00	107 202 200 00	CO.A, Nueva Erga Seed Growert Association, Bantug PAIC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Luson Chamber	06-09-2034	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2034	Awarded with issued Natice of Award
	Supply, Delivery and Tecting of \$5 Units Rice Precision Seeders for Mindanao	RCEF-FM00	No	Competitive Bidding	05-09-2024	06-09-3024	13-09-2024	27-09-2024	27-09-3024	27-09-2024	15-11-2026	21-11-2024	25-15-2024	03-13-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	62,517,762.00	62,857,762.00	29.410.000.00	29.410.000.00	COA, Nurva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lison Chapter	06-09-2024	06-09-2024	06-09-2024	06-09-3024	06-09-2024	06-09-2024	Awarded with issued history of Award
916Mech-RCSF 26- 09-30	SUPPLY, DELIVERY AND TESTING OF RIDGE MOULDER/LEVEE MANER IMPLEMENT FOR FOUR-WHEEL TRACTOR																													
	Lot 1 - Supply, Delivery and Testing of 34 units Ridge Moulder/ Lerve Maker Implement for Four-Wheel Tractor in Regions CAR, II, III, IVA, IVB & VI	RCSF-FMOD	No	Competitive Bidding	01-08-2024	19-09-3024	36-09-2034	09-10-2024	09-10-2024	09-10-2024	15-11-2026	22-11-2024	25-11-2024	00-13-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	7,912,002.00	7,812,002.00	7 SAM 000 00	7.044.000.00	COA, Nurva Ecja Seed Growen Association, Bantug PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Liston Chapter	20-09-2024	20-09-2024	20-09-2024	20:09-2024	20-09-2024	20-09-2024	Awarded with issued histor of Award
	Lot 2 - Supply, Delivery and Testing of 20 units Ridge Moulder/ Lerve Maker Implement for Four-Wheel Toxicor in Regions IX, XI, XIII & BARMAM	RCSF-FM-OD	No	Competitive Bidding	01-08-2004	19-09-3024	26-09-2024	09-10-2024	09-10-3024	09-10-2024	15-11-2024	22-11-2024	25-11-2024	02-12-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	6,660,000.00	6,660,000.00	6 530 000 00.	650 mm	COA, Nurva Ecja Seed Growen Association, Rantag PARC, San Jose City Chamber of Commerce and Industry, PSARE-Central Lison Chapter	20-09-2036	20-09-2024	20-09-2034	20-09-2024	20-09-2024	20-09-2028	Awarded with issued histice of Award
PHRMech-RCEF-26- 09-31	SUPPLY, DELIVERY AND TESTING OF BICE REAPERS																													
	Lot 1 - Supply, Delivery and Testing of 25 units Rice Respect for Regions I, III, IVIS & BARMM	RCSF-FM-OD	No	Competitive Bidding	01-08-2024	09-19-2024	36-09-2034	36-09-3024	36-09-3024	26-09-2024	35-10-2024	22-11-2034	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,831,350.00	4,331,250.00		-	COA, Nurva Ecja Seed Growen Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lason Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Falled under Section 25.1 (c)
PHIRMACH-RCSF-26- 09-32	SUPPLY, DELINERY AND TESTING OF MECHANICAL RICE TRANSPLANTERS																													
	Lot 1 - Supple, Delivery and Testing of 20 units Walk-Behind Type Mechanical lice Transplanters for Regions L, V, VI, VII, VIII & BARMM	RCEF-FMOD	No	Competitive Bidding	01-08-2004	17-09-2024	17-09-2034	10-10-2024	50-50-3024	10-10-2024	15-11-2024	21-11-2034	22-15-2024	29-11-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	4,925,000.00	4,995,000.00	4.720,000.00	4 720 000 00	COA, Nueva Ecja Seed Growert Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Liston Chapter	20-09-2036	20-09-2024	20-09-2034	20-09-2024	20-09-2024	20-09-2024	Awarded with issued history of Award
	Lot 2 - Supply, Delivery and Testing of 12 units Riding Type Mechanical Rice Transplanters for Regions I, III, IVA, IVE, VI, VII & VIII	RCSF-FMOD	No	Competitive Bidding	01-08-2024	17-09-2024	17-09-2024	.00-00-2024	50-50-3024	10-10-2024	15-11-2026	21-11-2024	22-11-2024	29-11-2026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	18,390,520.00	18,380,820.00			COA, Nurva Edja Sred Glowen Association, Bantug PAIC, San Jose City Chamber of Commerce and Industry, PSABE-Central Luson Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Awarded with issued history of Award
PHIMACH-RCSF-26- 09-33	SUPPLY, DELIVERY AND TESTING OF WILKING-TYPE AGRICULTURAL TRACTORS																				35.755.100.00	5. A. W.								
	Lot 1 - Supply, Delivery and Testing of 45 units Walking-Type Agricultural Tractions for Regions I, II & III	RCSF-FMOD	No	Competitive Bidding	01-08-2034	19-09-3024	27-09-2024	10-10-2024	20-20-2024	10-10-2024	15-11-3024	21-11-2024	25-11-2024	03-13-3034	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	7,349,450.00	7,749,450.00	7,729,910.00	7,736,910.00	CO.A, Nueva Scija Seed Glowent Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Luson Chapter	19-09-2034	19-09-2024	19-09-2024	19-09-3024	19-09-2024	19-09-2034	Awarded with issued Nation of Award
	Lot 2 - Supple, Delivery and Testing of 46 units Walking-Type Agricultural Textons for Regions FFA, IVR, V, VI, VIII & BARMM	RCSF-FMOD	No	Competitive Bidding	01-08-2034	19-09-3024	27-09-2034	10-10-2026	10-10-2024	10-10-2024	15-11-2024	21-11-2024	25-11-2024	02-12-2024	06-12-2024	N/A	N/A	Government of the Philippines (continuing budget)	7,349,450.00	7,749,450.00	8,188,000.00	8,188,000.00	COA, Nueva Ecja Seed Glowers Association, Bantag PAMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Laon Chapter	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	Awarded with issued Notice of Award
PHIRMACH-ROSF-28- 09-24	SUPPLY, DELIVERY, INSTALLATION AND TESTING OF HEATED AIR MEDIANICAL GRAIN DRYSES (§ TONS CAPACITY) WITH BIOMASS AND PETROLIUM BASEDHEATING SYSTEM																													
	Lot 1 - Supply, Delivery, installation and Teroting of 9 units Heated Air Mechanical Gasin Dryers-Recirculating Bonch Type I§ tons capacity with Momass and Pretrainum Resed Fuel Heating System for Regions III, IVII & V	RCSF-FMOD	No	Competitive Bidding	01-09-2024	20-09-2024	27-09-2024	11-10-2024	11-10-2024	11-10-2024	15-11-2024	21-11-2024	22-11-2024	03-12-2026	06-12-2004	N/A	NgA	Government of the Philippines (current year's budget)	34,469,575.00	34,469,575.00	27,900,000.00	27,900,000.00	COA, Nueva Edja Seed Glowen Association, Bantug PAIC, San Jose City Chamber of Commerce and Industry, PSABE-Central Lazon Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Awarded with issued Notice of Award
	Lot 2 - Supply, Delivery, Installation and Testing of 50 units Heated Air Mechanical Grain Dayers - Recirculating Batch Type (6- tions capacity) with Biomacs and Petitinum Based Field Heating System for Regions VI, VII, VIII & BRAMM	RCSF-FMOD	No	Competitive Bidding	01-08-2024	20-09-2024	27-09-2024	11-10-2024	11-10-2024	11-10-2024	15-11-2024	21-11-2034	22-11-2024	03-13-3026	06-12-2034	N/A	N/A	Government of the Philippines (current year's budget)	38,851,750.00	28,851,750.00	30,800,000.00	30,800,000.00	COA, Nueva Erja Seed Growert Association, Bareag PANC, San Jose Chy Chamber of Commerce and Industry, PSARE-Central Liston Chapter	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	20-09-2024	Awarded with issued Notice of Award
TRACTORS PHIRMACH-ROSF-26- 10-35	SUPPLY, DELIVERY AND TESTING OF R.CO.T ASSISTED WALKING-TYPE AGRICULTURAL TRACTORS																													
	Lot 1 - Supply, Delivery and Testing of Gunits Tursle Type Float Assisted Walking-Type Agricultural Tractors in Region BARMM	RCSF-FMOD	No	Competitive Bidding	16-09-2024	18-10-2024	25-00-2004	07-11-2026	67-11-2024	07-11-2024	17-12-2026	19-12-2024	20-12-2024	27-12-2026	03-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	786,000.00	786,000.00	784,800.00	784,800.00	COA, Nueva Edja Seed Growers Association, Baretag PMC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Liston Chapter	19-10-2024	18-00-2024	18-10-2024	18-10-2024	18-10-2024	19-10-2024	Awarded with issued Notice of Award
	Lot 2 - Supply, Delivery and Testing of 3 units Boat Type Float Assisted Walking-Type Agricultural Tractors in Region BARMM	RCEF-FM00	No	Competitive Bidding	16-09-2024	18-10-3024	25-10-2024	07-11-2026	67-11-3024	07-11-2024	17-12-2026	19-12-2034	20-12-2024	27-12-2026	03-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	293,000.00	393,000.00	292,400.00	392,400.00	CO.A, Nueva Edja Seed Growers Association, Bantug PMC, San Jose Clly Chamber of Commerce and Industry, PSABE-Central Liston Chapter	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2034	Awarded with issued Notice of Award
PHBMech-RCEF-26- 11-36-Rebidding	SUPPLY, DELIVERY AND TESTING OF BICE REAPERS																													
	Lot - 1 Supple, Delivery and Testing of 25 units Rice Respers for Regions I, III, IVS & BARMON	RCSF-FMOD	No	Competitive Bidding	01-08-2024	26-11-2024	69-12-2034	16-12-2026	16-12-2024	12-06-2024	17-13-3034	23-12-2026	23-12-2024	27-12-2024	09-06-2025	NA	N/A	Government of the Philippines (current year's budget)	4,221,250.00	4,331,250.00	4,219,750.00	4,316,760.00	COA, Nueva Ecja Seed-Growert Association, Bantag PMC, San Jose City Chamber of Commerce and Industry, PSABE-Central Liston Chapter	28-11-2034	28-11-2024	29-11-2024	29-11-2024	28-11-2024	28-11-2034	Awarded with issued Natice of Award
958Mech-RCSF-26- 12-87-RO	Supple, Delivery and Testing of Fifty (Id) Units Rice Combine Harvesters*																			 										<u> </u>
	Supply, Delivery and Testing of 21 units Rice Combine Hanvesters (Ter III) for Regions I, II and III;	RCSF-FMOD	No	Repeat Order	N/A	N/A	N/A	N/O.	N/A	N/A	N/O.	29-12-2024	23-12-2024	27-12-2024	69-65-2025	N/A	N/A	Government of the Philippines (current year's budget)	40,217,900.00	40,217,900.00	40,217,600.00	40,317,900.00	94,04	NJA	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	Supply, Deliver and Test 17 units Rice Combine Harvesters (Fier III) for Region 1/14, 1/4, 1/4, 1/4, 1/4 and 1/111;	RCSF-FMOD	No	Regeat Order	N/A	N/A	N/A	N/OL	N/A	N/A	N/A	23-12-2034	23-12-2024	27-12-2024	69-61-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,618,300.00	22,638,300.00	22,618,300.00	22,638,300.00	NUM	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with ioused Notice of Award
	Supply, Deliver and Test 12 units Rice Combine Harvesters (Tier III) for Regions IX, X, 30, 30 and CARAGA;	RCSF-FMOD	No	Repeat Order	N/A	N/A	N/A	N/O.	N/A	N/A	N/A	23-12-2034	23-12-3034	27-13-2024	69-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	23,616,900.00	23,098,800.00	23,038,600.00	23,038,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Natice of Award
PHIMech-UP-26- 06-11	SUPPLY, DELIVERY AND TESTING OF VARIOUS EQUIPMENT FOR LOCALLY FUNDED PROJECTS																													
	Lot 1: Supply, Delivery, and Testing of 6 Links Village Type Rice Mill for Regions IX & XI	LEP-FMOD	No	Competitive Bidding	17-05-2024	13-07-2024	11-06-2024	20-06-2024	66-07-2024	N/A	N/OL	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,820,000.00	2,820,000.00		-	COA, Nueva Scip Seed Grower, Association, Bandag PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	13-06-2034	13-06-2024	13-06-2038	13-06-3024	13-06-2024	13-06-2034	Failed under Section 86.1 (a)

Fig.11 of Section 1. The Control of Section

	Lot 2: Supply, Delivery and Testing of 1 unit Four Wheel Toxtor and 1 unit Rice Combine Horvester for Region IX	LEP-EMOD	No	Competitive Bidding	17-05-2024	13-07-2024	11-06-2024	20-06-2024	06-07-2024	N/A	N/OL	N/A	N/A	N/OL	N/A	N/A	NgA	Government of the Philippines (current year's budget)	3,469,000.00		2,469,000.00	-	-	COA, Nueva Edja Seed Glowen Association, Bantug PAC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Luson Chapter	13-06-2024	13-06-2024	13-06-2004	13-06-3024	13-06-3024	13-06-2024	Failed under Section 25.1 (a)
	Lot 2: Supply, Delivery, Installation and Testing of 1 tinit Heaned Air Mechanical Goals Dayse-Reciculating Bursh Dayse (E-Tons Capacity) With Biomass and Petroleum Board Heating System For Region IX	LFP-FM00	No	Competitive Bidding	17-05-2024	13-07-2024	11-06-2004	20-06-2024	06-07-2024	11-07-2024	19-07-2024	29-07-2024	20-07-2024	10-08-2024	16-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,300,000.00		3,200,000.00	2,016,000.00	3,096,000.00	CO.A, Nueva Scija Seed Glowers Association, Bantup PMC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapter	13-06-2034	13-06-3024	13-06-2028	13-06-2024	13-06-2024	13-06-2024	Awarded with issued history of Award
PHIMach-CTF-26-07- 13)	SUPPLY OF LIBEOR AND MATERIALS FOR THE DESIGN, FARRICATION, DELIVER; INSTALLATION, TESTING AND COMMISSIONING OF EQUIPMENT AND MACHINERIS ON- SITE OF VARIOUS COCONUT PROCESSING CENTERS																														
	Lot 1: Supply of Labor and Materials for the Design, Fabrication, Delever, Installation, Testing and Commissioning of Equipment and Machinerico Poster for Vinega and Lambanog Processing Center in Tandag City, Surigao del Sur	CTF	No	Competitive Bidding	06-25-2034	26-07-2026	31-07-2024	14-08-2024	56-08-2024	14-09-2024	NO	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	979,000.00		978,000.00	-	-	CDA, San Jose City Chamber of Commerce and Industry, PS-NE Central Lazar Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2034	13-06-2024	13-06-2024	13-06-2024	13-06-3024	13-06-2034	Failed under Section 35.1 (a)
	Lot 2: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineries Chr-lite for Cocawater Processing Center in Knowwagan, Lanas del Narte	CTF	No	Competitive Bidding	06-25-2024	26-07-2026	31-07-2024	14-08-2024	56-08-2024	14-09-2024	06-09-2024	10-09-2024	12-09-2024	19-09-2026	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,088,750.00		3,088,750.00	2,968,000.00	2,968,000.00	CDA, San Jose Chy Chamber of Commerce and Industry, PS-NE -CentralLuson Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2034	13-06-3024	13-06-2004	13-06-2024	13-06-2024	13-06-2024	Awarded with issued Notice of Award
	Lot 2: Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries Christin for Virgin Coconut Oil and Cocounter Processing Center in Talaco	CTF	No	Competitive Bidding	06-25-2034	26-07-2026	31-07-2034	14-08-2026	16-08-2024	14-08-3024	06-09-2024	20-09-2024	12-09-3024	19-09-2026	23-09-2034	N/A	N/A	Government of the Philippines (current year's budget)	12,943,750.00		12,948,750.00	12,290,000.00	12,290,000.00	COA, San Jose City Chamber of Commerce and industry, PSABE Centralli ason Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2034	13-06-2024	13-06-3024	13-06-2024	Awarded with issued histor of Award
	Lot. 4: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineries Christin for Costhusk Chips Processing Center in Magraystay, Davaso del Sur	CTF	No	Competitive Bidding	06-25-2024	26-07-2026	21-07-2024	16-08-2026	56-08-2024	14-09-3024	06-09-2024	10-09-2024	12-09-3024	19-09-2026	23-09-2034	N/A	N/A	Government of the Philippines (current year's budget)	2,495,000.00		2,495,000.00	2,438,000.00	2,438,000.00	(uCAP)	13-06-2034	13-06-2024	13-06-2004	13-06-2024	13-06-2024	13-06-2024	Awarded with issued histics of Award
	Lot S: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineries Co-Site for Costnut Savor Processing Facility in Issaan, Micamic Oriental	СП	No	Competitive Bidding	06-25-2024	26-07-2026	31-07-2024	14-08-2024	56-08-2024	14-09-3024	06-09-2024	10-09-2024	12-09-2024	19-09-2026	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,345,000.00		1,345,000.00	1,290,000.00	1,280,000.00	COA, San Jose City Chamber of Commerce and Industry, PSABE Centralli ason Chapter, United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2034	13-06-2024	13-06-2004	13-06-2024	13-06-2024	13-06-2024	Awarded with issued histics of Award
	Lot & Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries Co-Site for Cozzus Col and Peat Processing Center in New Vastaan, Davas de Cro	CTF	No	Competitive Bidding	06-25-2024	26-07-2026	31-07-2024	14-08-2024	56-08-2024	14-09-3024	06-09-2024	10-09-2024	12-09-2024	19-09-2026	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,558,000.00		5,558,000.00	5,180,000.00	5,180,000.00	COA, San Jose Chy Chamber of Commerce and Industry, PSABE-CentralLuson Chapter United Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2034	13-06-2024	13-06-2004	19-06-2024	13-06-2024	13-06-2024	Awarded with issued histice of Award
	Lot?: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineries Chr. Site for Buko Pie Processing Center in Affonso Castaffedi, Navera Vacuya	CTF	No	Competitive Bidding	06-25-2025	26-07-2026	31-07-2024	14-08-2026	56-08-2024	14-09-3224	06-08-2024	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,179,100.00		2,179,100.00			CDA, San Jose Chy Chamber of Commerce and Industry, PSASE-Central Luon Chapter, United Coconst Associations of the Philippines, Inc., (UCAP)	13-06-2034	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2034	Failed under Section 35.1 (c)
	Lot It: Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineries Co-Site for White Coper-Cooking Oil Processing Center in Magraysay, Misamis Osfertal	CTF	No	Competitive Bidding	06-25-2034	26-07-2026	31-07-2034	14-08-2024	14-08-2024	09-14-2024	06-09-2024	20-09-2024	12-09-3024	19-09-2224	23-09-2034	N/A	N/A	Government of the Philippines (current year's budget)	8,338,500.00		8,338,500.00	7,880,000.00	7,880,000.00	COA, San Issee City Chamber of Commerce and sodury, PSABE Centralis as on Chapter, Linked Coconut Associations of the Philippines, Inc. (UCAP)	13-06-2024	13-06-2024	13-06-2004	13-06-2024	13-06-3024	13-06-2024	Awarded with issued Notice of Award
	Lot Ir. Supply of Labor and Materials for the Design, Fabrication, Deliven, Installation, Testing and Commissioning of Equipment and Machineries Cov-Site for White Copra-Cooking Oil Processing Center in Hamilic, Artifique	CIF	No	Competitive Bidding	06-25-2024	26-07-2026	31-07-2024	14-08-2024	16-08-2024	09-14-2024	06-09-2024	50-09-2024	12-09-2024	19-09-2024	23-09-2034	N/A	N/A	Government of the Philippines (current year's budget)	8,338,500.00		8,338,500.00	7,890,000.00	7,890,000.00	(UCAP)	13-06-2034	13-06-2024	13-06-2004	13-06-2024	13-06-2024	13-06-2024	Awarded with issued Notice of Award
PHIMech-telra-26- 07-54	SUPPLY OF LIBEOR AND MATERIALS FOR THE CONSTRUCTION OF WARRENOUSE IN SIOCON, ZAMBOANISA DEL NORTE	CIF	No	Competitive Bidding	07-12-2024	19-07-2024	26-07-2024	09-13-2024	12-08-2024	19-09-2024	22-08-2024	09-09-2024	11-09-2024	19-09-2024	23-09-2024	N/A	N/A	Government of the Philippines (current year's budget)	5,980,960.76		5,980,360.76	5,800,287.71	5,800,287.71	COA, Philippine Institute of CoVI Engineers, Inc., Santag PAKE, San Jose Chy Chamber of Commerce and Industry, Philippine Constructors Association Inc.,	29-07-2024	19-07-2024	19-07-2024	19-07-2024	19-07-2024	29-07-2024	Awarded with issued Notice of Award
PHEMACH-LEP-26- 07-15	SUPPLY, DELINERY, INSTALLATION AND TESTING OF SQUAR POWERED ICE SUCCEMACHINE	RCSF-PMO	No	Competitive Bidding	22-07-2024	13-07-2024	26-07-2024	09-08-2024	09-08-2024	09-08-2024	16-09-2024	26-09-2024	27-09-2024	02-10-2024	09-10-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,917,000.00		2,917,000.00	3,915,108.00	3,925,008.00	COA, Nueva Scija Seed Growen Association, Bantug PMC, San Jose Chy Chamber of Commerce and Industry, PSABS-Central Lazon Chapte	26-06-2026	24-06-2024	24-06-2024	26-06-2026	24-06-2024	26-06-2024	Awarded with issued Notice of Award
PreMisch-UP-26- 07-16-Rebidding	SUPPLY, DELINERY AND TESTING OF VARIOUS EQUIPMENT FOR LOCALLY FUNDED PROJECTS																														
	Lot 1 : Supply, Delivery, and Testing of 6 Units Village Type Rice Militor Regions IX 8, 10	LEP-PMP	No	Competitive Bidding	N/A	27-07-2024	01-09-2024	15-08-2024	15-08-2024	22-08-2034	28-08-2024	10-09-2024	11-09-2024	19-09-2024	23-09-3024	N/A	N/A	Government of the Philippines (current year's budget)	3,540,000.00		3,540,000.00	2,539,000.00	3,529,000.00	COA, Nueva Ecja Seed Growen Association, Barnag PAIC, San Jose City Chamber of Commerce and Industry, PSABS-Central Lazon Chapte	26-07-2024	26-07-2024	26-07-2024	26-07-2024	26-07-2024		Awarded with issued Notice of Award
	Lot 2 : Supple, Delivery and Testing of 1 unit Four Wheel Tractor for Region IX	LEPPING	No	Competitive Bidding	N/A	27-07-2024	01-09-2024	15-08-2026	15-08-2024	22-08-2034	29-09-2024	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,549,000.00		1,549,000.00			COA, Nueva Edja Seed Growen Association, Bantag PAIC, San Jose Chy Chamber of Commerce and Industry, PSABE-Central Luson Chapte	26-07-2034	26-07-2024	26-07-2024	26-07-2024	26-07-3024		Falled under Section 25. 1 (c)
	Lot 3 : Supple, Delivery and Testing of 1 unit Rice Combine Horvester for Region IX	LEPAMO	No	Competitive Bidding	N/A	27-07-2024	05-08-2024	15-08-2024	15-08-2024	22-09-2024	29-09-2024	N/A	N/A	N/OK	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,920,000.00		1,920,000.00			COA, Nueva Ecja Seed Growen Association, Bantag PMC, San Jose Chy Chamber of Commence and Industry, PSABE-Central Luson Chapte	26-07-2024	36-07-3034	26-07-2024	26-07-2024	26-07-3024		Failed under Section 35.1 (c)
PHIMMech-Goods-24- 20-28-EPA	SUPPLY OF IMPLICATION ALL AND SECURITY SERVICES (FY 2025 Sarry Procurement)	AD-BMTSS	Yes	Competitive Bidding	13-09-2024	28-10-2024	16-10-2026	Nor	N/A	N/A	N/OL	N/A	N/A	N/OL	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,479,136.80	10,479,136.80				COA, San Jose City Chamber of Commerce and Industry, PS-NE-Centralis as Chapter, Pilologine Association of Exerctive and Protection Agency Operators Inc. (PADPAO)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	Concelled
PHIMACH UP-28-09- 20-NP	SUPPLY, DELIVERY AND TESTING OF FOUR WHEELTRACTOR AND RICE COMPANIE MARYESTER																														
	Supply, Delivery and Testing of 1 unit Four Wheel Tractor for Region IX	UPP-RCEE	No	Competitive Bidding	N/A	19-09-2024	26-09-2026	01-10-2026	05-10-2024	01-10-2034	17-12-2024	23-12-2024	23-12-2024	27-12-2024	09-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,549,000.00		1,549,000.00	1,548,800.00	1,548,800.00	COA, Nueva Edja Seed Glower, Association, Bantug PAIC, San Jose Clay Chamber of Commerce and Industry, PSARE-Central Lucon Chapte	29-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024	29-09-2024	Awarded with issued histor of Award
	Supply, Delivery and Testing of Suist Nice Combine Harvester for Region IX	159-9025	No	Competitive Bidding	NJA	19-09-2024	26-09-2024	01-10-2026	06-00-2024	01-10-2034	17-12-3024	23-12-3024	23-12-3024	27-12-2026	03-01-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,920,000.00		1,620,000.00	1,918,900.00	1,529,900.00	COA, Nurva Ecja Seed Glowers Association, Sanetag PMC, San Jose Clty Chamber of Commerce and Industry, PSASE-Central Lazon Chapte	19-09-2024	19-09-2024	19-09-2024	19-09-3024	19-09-2024	19-09-2024	Awarded with issued histics of Award
PHillMech-Goods-24- 10-32	SURVIOR LINOS AND MATERIALS FOR EXECUTION, SYSTEM UPGRADE OF AMERIC PROTOTYPING SHOP	жэкса	No	Competitive Bidding	Ng/A.	06-11-2024	12-11-2024	05-13-3024	05-12-2024	05-13-2026	16-13-3034	23-13-3034	23-13-3034	2745-3626	09-06-3025	N/A	N/A	Government of the Philippines (current year's budget)	1,310,000.00		1,850,000.00	1,348,000.00	1,309,000.00	COA, San Jose City Chamber of Commerce and Industry, Scoting of Philippine Sectorechrical Constructions and Supplies Inc. (SPECS)	07-11-202s	07-15-3024	07-11-2024	07-11-3024	07-11-3024	07-11-2034	Awarded with issued flootice of Award
MBMed-G0005- 36-10-23-69A	PROCUREMENT OF BRAND NEW THREE [3] UNITS SPORTS URBURY VERSELS (BUY) [9'7 2825 Savily Procurement]	AD-IMTSS	Yes	Competitive Bidding	01-10-2024	09-10-2024	15-10-2024	07-11-2024	07-11-2024	16-11-2036	26-11-2024	11-12-2024	69-01-3034	03-05-3025	N _E (A	N/A	NgA	Government of the Philippines (current year's budget)	7,722,000.00		7,722,000.00	7,484,725.00	7,494,725.00	COA, San Jose City Chamber of Commerce and Industry, Automobile Association Philippines	10-10-2024	10-10-2024	10-10-2024	10-10-2024	10-10-2024	50-50-2024	Ongoing Procurement Process
PHIMech-CIV-26-11- 28	SUPPLY OF LIBEOR AND MATERIALS FOR THE DESIGN, FARRECASION, DELIVER, INSTALLATION, TSTEMS AND COMMISSIONING OF EQUIPMENT AND MACHINISMS ON- SITE OF MARROOS COCOMMIT PROCESSION CANTERS																														
	Lot 5 - Supply of Labor and Materials For the Design, Fabrication, believe installation, Testing and Commissioning of Equipment Center in Entipuran, Familio City, David Selficien.	CTF-RCSF	No	Competitive Bidding	08-10-2034	29-11-2024	26-11-2024	09-12-2024	09-12-3024	16-12-2034	No	N/A	NA	Nox	N/A	N/A	NJA	Government of the Philippines (current year's budget)	10,222,500.00		10,323,500.00		-	COA, Nurva Scija Sned Growers Association, Bantag PARC, San Jose City United Coconut Associations of the Philippines, Inc. (USAP)	20-11-2024	20-11-2024	20-11-2034	20-11-2024	30-11-2024		Ongoing Procurement Process
	Lot 2 - Supply of Labor and Materials for the Design, Fabrication, Delivery, incubation, Testing and Commissioning of Equipment and Machineses On-Star for Vinegar and Landsanog Processing Center in Tandag City, Surigas del Sur	CTF-ROSE	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-12-2034	N/OL	N/A	N/A	Nox	N/A	N/A	NJA	Government of the Philippines (current year's budget)	1,058,000.00		1,664,000.00			COA, Nueva Edja Seed Growers Association, Santag PMC, San Jose Clly United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2034	20-11-2024	20-11-2024		Ongoing Procurement Process

Fig. 1.0 Fig

	Lot 3 - Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machinetic Cho Citis for Rules Per Processing Center in Alfonso Castalleda, Narva Vi	CTF-RCEF	No	Competitive Bidding	09-10-2004	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-12-2024	N/OL	N/A	N/A	N/A	NA	NA	N/A	Government of the Philippines (current year's budget)	1,824,100.00		1,834,100.00				COA, Nurva Edja Seed Glowert Association, Bannug PAIC, San Jose Cley United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
	Lot 4 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineles on Visit for Visits Expo Processing Center in Villagenzalo Citzanga, Zambounga Sbugay	CTF-RCSF	No	Competitive Bidding	08-10-2024	19-11-2024	26-11-2024	09-12-3024	09-12-2024	19-12-2034	No	N/A	N/A	No	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,186,100.00		4,186,100.00				CO.A, Nueva Scija Seed Growen Association, Bareag PAIC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2034	20-11-2024	30-11-3024		Ongoing Procurement Process
	Lot 5 - Supply of Labor and Matericks for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machinesin Chi-Star of miltier Copia and Vinegar Processing Center in Pulot Center, Softwinio Espallola, Palawan	CTF-RCEF	No	Competitive Bidding	09-10-2004	19-11-2024	26-11-2024	09-13-2024	09-12-2024	16-13-2034	Nor	N/A	N/A	N/O.	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,714,100.00		4,754,200.00				COA, Nueva Ecija Seed Growert Association, Bantug PAIC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	30-11-3024		Ongoing Procurement Process
	Lot 6 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineses On-Size for White Copys Cooking-Q-IP Processing Center (with dehusking tool) in Daptan, Zamboanga del Norte	CTF-RCSF	No	Competitive Bidding	08-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-12-2024	N/OL	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,496,500.00		9,496,520.00				CDA, Nueva Edja Seed Glowets Association, Bantug PAIC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2024	20-11-2024		Ongoing Procurement Process
	Lot 7 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineries don-like for White Copys Cooking-QIP Processing Center (with dehusking tool) in Siccon, Zamboonga del Norte	CTF-RCEF	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-13-2024	09-12-2024	16-13-2034	N _E OL	N/A	N/A	N/A	M/A	N/A	N/A	Government of the Philippines (current year's budget)	9,496,500.00		9,496,520.00				COA, Nueva Ecja Seed Growers Association, Baretag PMC, San Jose Chy Linbed Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2024	20-11-2024		Ongoing Procurement Process
	Lot B - Supply of Labor and Materials for the Design, Fabrication, Delivery, installation, Testing and Commissioning of Equipment and Machineles On-Size for White Copan Cooking Oli Processing Center (with dehusking to	CTF-RCSF	No	Competitive Bidding	08-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-12-2024	N/OL	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,496,500.00		9,496,520.00				CDA, Nurva Edja Seed Glowest Association, Bantug PMC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2024	20-11-2024		Ongoing Procurement Process
	Lot 9 - Supply of Labor and Matericki for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Maclineties Christine Crawbbs Capon Cooking-Oli Processing Center (with Sethicking sool) in Island Garden, City of Samul, Davas deliviote	CTF-RCSF	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-13-2034	N/O.	N/A	N/A	N/A	N/A	N/A	NJA	Government of the Philippines (current year's budget)	9,496,500.00		9,486,500.00				CDA, Nueva Ecja Seed Growers Association, Barnug PAIC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-3024	20-11-2026	20-11-2024	30-11-3024		Ongoing Procurement Process
	Lot to 5-Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machineses On-Size for White Copin Cooking-Oll Processing Center (with Switzking sool) in General Saliguada K. Pendatun, Maguindanao deliNiotte	CTF-RCEF	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-13-2034	N/OA	N/A	N/A	N/O.	N/A	N/A	NJA	Government of the Philippines (current year's budget)	9,496,500.00		9,486,500.00				COA, Nueva Ecja Seed Growert Association, Bantug PAIC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2024	30-11-3024		Ongoing Procurement Process
	Lot 11 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Tecting and Commiscioning of Equipment and Machineries Co-Site for White Copra Cooking Oil Processing Center (with dehusking sool) in Malabase, Lanac del Sur	CTF-RCSF	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-12-3024	09-12-2024	16-12-2024	N/O.	N/A	N/A	N/A	N/A	N/A	NJA	Government of the Philippines (current year's budget)	9,496,500.00		9,486,500.00				COA, Nueva Ecja Seed Growert Association, Bantug PAC, San Jose City United Coconut Associations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2026	20-11-2024		Ongoing Procurement Process
	Lot 12 - Supply of Labor and Materials for the Design, Fabrication, Delivery, Installation, Testing and Commissioning of Equipment and Machinelos Co-Size for Goo Net Processing Center in Malbris, Surigao del Norse	CTF-RCEF	No	Competitive Bidding	09-10-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	16-13-2034	NO	N/A	N/A	N/O.	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,290,000.00		2,280,000.00				CO.A, Nueva Ecija Seed Growers Association, Bantug PAIC, San Jose City United Coconut Accociations of the Philippines, Inc. (UCAP)	20-11-2024	20-11-2024	20-11-2026	20-11-2024	30-11-3024		Ongoing Procurement Process
	SUPPLY OF SECURITY SERVICES (PY 2005 Early Procurement)																															
	Supply of Security Services for January to December 2025	AD BMTSS	Yes	Competitive Bidding	07-11-2024	11-11-2024	22-11-2024	10-12-3024	10-12-2024	16-12-2024	23-12-2026	27-12-2024	03-01-2025	N/O.	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,449,712.64	8,449,718.64		8,326,645.90	8,326,645.90		COA, Philippine Association of Detective and Protection Agency Operators Inc. (PADPAO), San Jose Gly Chamber of Commerce and Industry, Society of Philippine Selectoschelical Construction and Suppliers Inc. (SPECS)	13-11-2024	13-11-2024	13-11-2036	13-11-2026	13-11-2024	13-11-2036	Ongoing Procurement Process
PHEMMech-Goods-28 11-25-EPA	SUPPLY OF JANITORIAL SERVICES (FY 3825 Early Procurement)																															
	Supply of zanktorial Services for zanuary so December 2025	ADMITTS	Yes	Competitive Bidding	07-11-2026	11-11-2024	22-11-2024	10-12-2024	10-12-2024	16-12-2024	20-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,479,463.00	4,478,463.00					COA, Philippine Association of Detective and Protection Agency Operators Inc. (PADPAO), San Jose Cby Chamber of Commerce and Industry, Society of Philippine Electroscholical Construction and Suppliers Inc. (SPECS)	19-11-2026	13-11-3024	13-11-2026	13-11-2024	13-11-2024	13-11-2036	Failed under Section 25.1 (c)
										•							Total Aliotaed Budget	of On-going Procurement Activities	102,034,981.64	12,929,181.64	89,106,800.00	15,761,390.90	8,326,645.90	7,494,795.00								

Prepared by:
Michelle Ann L Morota
BAC Secretariat

ecommended for Approval by:

APPROVED:

Dionisio G. Makindia, Ph.D.

Head of the Procuring Entity

PROJECT Advances of P. 2012 bit Seeds PM for Congress Milling

monotive submission of military but for the properties along